

# TEA Special Education Agreed Order Update

August 8, 2024



**AUSTIN**  
Independent School District

2024-25


Jacob Reach, Ed.D.  
Chief Officer  
Governmental Relations and Board Services

Oscar Rodriguez  
Chief Technology Officer  
Information Technology

# TEA Agreed Order

- Agreement/Lone Star Governance
- Priority I: Satisfy Open Corrective Actions Plans (CAPs)
- Priority II: Identify and Implement Effective Practices
- Priority III: Improve Data Systems
- Priority IV: Establish a Parent Outreach Campaign

Agreed Order  
Required Actions



58 of 99 tasks complete



# **Priority I: Satisfy Open Corrective Action Plans (CAPs)**

## **PRIORITY IS COMPLETED!**

**Closed out all 14 CAPS**

# Priority II: Identify and Implement Effective Practices

## Completed

- Completed TIER MTSS training for all current staff
- Developed MTSS problem-solving teams
- Developed and trained administrators on MTSS progress monitoring and walk-throughs

## Upcoming

- Completing the TIER MTSS courses for all NEW campus leaders and campus staff.
- Provide MTSS update to Board in October
- Start required quarterly SPED strategic plan updates to Board in November

# Priority III: Improve Data Systems

## Update

- Creating a single dashboard for reporting purposes

## Upcoming

- Reporting will begin to TEA and Board on October 1, 2024



# What We've Accomplished

Begin Monthly Districtwide Compliance Monitoring August 1  
Begin Monthly Reports (Detailed & Summary) to AISD Board and TEA October 1



**March 2024**

***Needs Assessment  
Alignment to Order***

*Project Initiation  
and Discovery*



**April 2024**

***Data Source  
Curation***

*Data elements  
sourced and  
Minimal Viable  
Product Delivered*



**May 2024**

***Mature State  
Readiness***

*Priority 3 Part A  
Design Ready and  
Snowflake Integration  
complete*



**June 2024**

***Mature State  
Design***

*Priority 3 Part A  
Mature State  
Reporting and  
Data Quality*



**July 2024**

***Mature State  
Data Quality***

*Priority 3 Part B  
Mature State  
Reporting and Data  
Quality with  
Pre-Delivery to TEA*

# Curves in the Road





## Challenge

- Unconsolidated data
- Missing data
- Updated data



## Improvements

- Data sources documented across platforms
- Systematic inventory of data elements against the TEA Order
- Integration of data sources into one data warehouse with nightly updates





## Challenge

- Updated data
- System of Reporting
- Data Validation



## Improvements

- Integration of data sources into one data warehouse with nightly updates
- Creation of dashboards
- Strategic plan for data quality including weekend work sessions and data governance

# Monumental Collaboration

Data quality strategic plan implementation



*IT developed data quality protocol and facilitated **44 hours** and **25 minutes** of data quality analysis in **6 days**.*

## Functional Team:

Monday, June 2 -

Thursday, June 7

**27** hours and **45** minutes

## AISD Leadership:

Friday, June 8 -

Saturday, June 9

**16** hours and **40** minutes



# Next Steps



**August**  
**2024**

*Refined State  
and Design*

*Design Analytics and  
Official Delivery of  
Priority 3 to TEA*



**September**  
**2024**

*Project Finalization*

*Analytics Finalization  
and Closing Tasks*



**October**  
**2024**

*Project Closed*

*Project Close and  
Continuous  
Improvement of the  
Reporting System*

# Thank you. Questions?



***STRONG*** Schools  
***STRONGER*** Austin

