AUSTIN

Independent School District

1 2 3 4 5 6 7 8 9 10
Proposed 2017 Bond Budget-to Actual (a/o May 31, 2024)
CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS
Program Program
Projects TOTAL COST FULLY Unallocated Bt{dget a/o Contingency Contingency Budget a/o Actuals I . o
MARKED UP Budgets April 30, 2024 Alloc Less than [LVIGIHYGTERTET May 31, 2024
$250k $250k
1 Modernization Projects:
2 Ann Richards S 70,000,000 61,113,000 61,131,422 61,131,422 61,131,005 415 2
3 Austin HS S 23,468,000 20,488,000 21,688,060 21,688,060 21,688,057 - 3
4 Bear Creek ES (New Southwest ES) S 36,167,000 31,575,000 35,405,763 35,405,763 35,405,761 - 2
5 Blazier Relief ES/MS S 50,000,000 43,652,000 42,221,573 42,221,573 42,021,658 - 199,915
6 Bowie HS ** S 88,000,000 76,827,000 73,768,925 (29,630) 73,739,295 72,482,472 1,199,753 57,070
7 Brentwood S 35,764,000 31,223,000 37,679,288 37,679,288 37,566,111 50,686 62,491
8 Casis S 35,150,000 30,687,000 38,696,376 38,696,376 38,696,371 - 5
9 Doss ES S 43,000,000 37,541,000 37,885,214 37,885,214 37,885,212 - 2
10 Eastside Vertical Modernization (Sanchez) S 25,000,000 21,631,000 26,490,561 26,490,561 26,317,961 17,337 155,263
11 Govalle S 32,499,000 28,373,000 29,822,251 29,822,251 29,822,248 - 3
12 Hill ES S 17,000,000 14,842,000 14,080,316 14,080,316 14,080,312 - 4
13 LBJ ECHS Medical HS S 22,000,000 19,207,000 19,226,701 19,226,701 18,469,468 199,255 557,978
14 LBJ Vertical Modernization (Norman-Sims) S 25,000,000 21,631,000 27,606,644 27,606,644 27,266,525 27,220 312,899
15 Menchaca *** S 33,300,000 29,072,000 9,142,910 9,142,910 9,142,911 - (1)
16 Modernized Eastside HS @ Anderson S 80,000,000 69,843,000 80,942,000 80,942,000 80,747,527 175,401 19,072
17 Murchison (plus targeted) S 24,620,000 21,494,000 24,350,180 24,350,180 24,350,180 - -
18 General Marshall MS (New MS in Northeast Austin) S 60,958,000 53,219,000 58,309,000 58,309,000 54,842,753 741,541 2,724,706
19 Rosedale S 40,000,000 34,921,000 40,255,209 40,255,209 40,206,780 36,440 11,989
20 T.A.Brown * S 30,797,000 26,887,000 16,499,180 16,499,180 16,499,182 - (2)
21 Subtotal Modernization Projects $ 772,723,000 $ 674,226,000 695,201,573 695,171,943 $ 688,622,494 $ 2,448,048 4,101,401
22 Targeted Projects:
23 Akins High-Critical Facility Deficiencies S 9,941,000 8,601,375 8,308,883 8,308,883 8,081,367 104,193 123,323
24 Akins High-Rigging Repairs S 244,000 211,111 427 427 427 - -
25 Allison Elementary-Critical Facility Deficiencies S 845,000 731,132 810,374 810,374 810,376 - (2)
26 Andrews Elementary-Critical Facility Deficiencies S 208,000 179,969 7,600 7,600 7,600 - -
27 Austin High-Critical Facility Deficiencies S 3,712,000 3,211,781 2,688,217 2,688,217 2,688,217 - (0)
28 Austin High-Rigging Repairs S 244,000 211,111 657,229 657,229 552,621 105,356 (747)
29 Bailey Middle-Critical Facility Deficiencies S 4,938,000 4,272,568 4,312,664 4,312,664 696,735 3,492,805 123,124
30 Baldwin Elementary-Critical Facility Deficiencies S 217,000 187,758 187,758 187,758 82,375 9,153 96,231
31 Baranoff Elementary-Critical Facility Deficiencies s 2,654,000 2,296,354 275,696 275,696 255,696 - 20,000
32 Barbara Jordan Elementary-Critical Facility Deficiencies S 961,000 831,499 958,540 958,540 911,339 31,597 15,604
33 Barrington Elementary-Critical Facility Deficiencies S 1,204,000 1,041,752 1,081,247 1,081,247 1,050,862 - 30,385
34 Barton Hills Elementary-Critical Facility Deficiencies S 165,000 142,765 76,807 76,807 74,115 2,691 1
35 Becker Elementary-Critical Facility Deficiencies S 1,181,000 1,021,852 1,140,528 1,140,528 1,157,615 - (17,087)
36 Bedichek Middle-Critical Facility Deficiencies S 4,062,000 3,514,614 4,747,598 4,747,598 3,857,853 60,581 829,163
37 Bertha Sadler Means Young Women's Leadership-Critical Facility Deficiencies| $ 2,086,000 1,804,896 1,280,349 1,280,349 1,198,980 8,341 73,027
38 Blackshear Elementary-Critical Facility Deficiencies S 1,377,000 1,191,438 1,761,811 1,761,811 298,772 1,258,745 204,295
39 Blanton Elementary-Critical Facility Deficiencies S 431,000 372,922 415,705 415,705 401,139 - 14,566
40 Blazier Intermediate School 900 Wing Build Out S - - 3,798,498 3,798,498 909,977 2,177,294 711,227
41 Boone Elementary-Critical Facility Deficiencies S 2,151,000 1,861,136 2,685,488 2,685,488 2,214,838 - 470,650
42 Bowie High-Critical Facility Deficiencies S 1,444,000 1,249,410 2,269,277 2,269,277 1,583,691 - 685,586
43 Bryker Woods Elementary-Critical Facility Deficiencies S 201,000 173,913 135,100 135,100 135,030 70 0
44 Burger Athletic Complex-Critical Facility Deficiencies S 1,265,000 1,094,533 1,182,785 1,182,785 1,145,752 36 36,997
45 Burnet Middle-Critical Facility Deficiencies S 2,157,000 1,866,329 1,866,329 1,866,329 1,637,014 4,004 225,311
46 Campbell Elementary-Critical Facility Deficiencies S 672,000 586,646 784,752 784,752 648,491 130,315 5,946
47 Casey Elementary-Critical Facility Deficiencies S 786,000 680,082 726,392 726,392 726,392 - (0)
48 Clayton Elementary -Critical Facility Deficiencies S 671,000 580,578 586,026 586,026 51,996 363,910 170,120
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Clifton Center-Critical Facility Deficiencies S 375,000 324,467 794,602 794,602 677,511 24,831 92,260
Construction Management-Critical Facility Deficiencies S - - 4,499,684 4,499,684 4,339,034 139,431 21,219
Cook Elementary-Critical Facility Deficiencies S 2,113,000 1,828,259 922,998 922,998 922,998 - 0
Covington Middle-Critical Facility Deficiencies S 3,184,000 2,754,932 2,102,980 2,102,980 2,102,980 - 0
Covington Middle-Rigging Repairs S 244,000 211,111 550,000 550,000 481,775 50,282 17,944
Covington MS - FA Acad. Reinv. S 1,503,000 1,300,000 1,663,913 1,663,913 1,613,257 83,481 (32,825)
Cowan Elementary-Critical Facility Deficiencies S 4,592,000 3,973,197 3,973,197 3,973,197 2,834,478 - 1,138,719
Crockett High-Critical Facility Deficiencies S 12,331,000 10,669,306 4,637,224 4,637,224 4,299,831 110,201 227,193
Crockett High-Rigging Repairs S 244,000 211,111 702,200 702,200 617,798 44,930 39,472
Cunningham Elementary-Critical Facility Deficiencies S 1,352,000 1,169,806 1,117,128 1,117,128 1,117,128 - (0)
Davis Elementary-Critical Facility Deficiencies S 893,000 772,662 1,037,101 1,037,101 1,015,661 3,356 18,085
Dawson Elementary-Critical Facility Deficiencies S 1,576,000 1,363,620 1,404,404 1,404,404 1,210,805 1,275 192,324
Delco Activity Center-Critical Facility Deficiencies S 417,000 360,807 617,082 617,082 458,725 40,693 117,665
Dobie Middle-Critical Facility Deficiencies S 2,157,000 1,866,330 2,568,345 2,568,345 2,568,344 - 1
Galindo Elementary-Critical Facility Deficiencies S 845,000 731,131 1,533,414 1,533,414 1,413,087 72,649 47,678
Garcia Young Men's Leadership Academy (effective 09-01-14)-Critical Facility | $ 3,387,000 2,930,577 2,958,080 2,958,080 24,996 41,700 2,891,384
Garza Independence-Critical Facility Deficiencies S 87,000 75,275 28,310 28,310 28,310 - 0
Gorzycki Middle-Critical Facility Deficiencies S 742,000 642,009 642,009 642,009 540,849 171 100,989
Graham Elementary-Critical Facility Deficiencies S 2,014,000 1,742,601 1,742,601 1,742,601 1,424,074 55,228 263,298
Guerrero Thompson Elementary-Critical Facility Deficiencies S 490,000 423,968 928,445 928,445 842,159 76,993 9,293
Gullett Elementary-Critical Facility Deficiencies S 349,000 301,969 439,591 439,591 439,590 - 1
Harris Elementary-Critical Facility Deficiencies S 1,689,000 1,456,193 1,484,773 1,484,773 1,222,765 14,335 247,672
Hart Elementary-Critical Facility Deficiencies S 1,984,000 1,716,642 2,349,302 2,349,302 128,246 2,133,219 87,837
Highland Park Elementary-Critical Facility Deficiencies S 1,737,000 1,502,927 1,141,555 1,141,555 1,141,555 - 0
Hill Elementary-Critical Facility Deficiencies S 724,000 626,438 838,224 838,224 838,224 - 0
House Park S 6,000,000 5,191,000 6,271,317 1,828,458 8,099,775 577,281 142,837 7,379,657
Houston Elementary-Critical Facility Deficiencies S 2,912,000 2,519,588 2,650,876 2,650,876 2,650,876 - (0)
Jaime Padron Elementary-Critical Facility Deficiencies S 571,000 494,054 1,347 1,347 1,347 - 0
Joslin Elementary-Critical Facility Deficiencies S 2,016,000 1,744,330 954,031 954,031 920,807 - 33,224
Kealing Middle-Critical Facility Deficiencies S 1,880,000 1,626,655 1,905,298 1,905,298 1,854,315 5,517 45,466
Kealing Middle-Rigging Repairs S 244,000 211,111 39,815 39,815 39,815 - (0)
Kiker Elementary-Critical Facility Deficiencies S 748,000 647,201 558,080 558,080 558,077 - 3
Kocurek Elementary-Critical Facility Deficiencies S 1,106,000 956,959 997,233 997,233 622,342 - 374,891
L C Anderson High-Critical Facility Deficiencies S 8,139,000 7,042,208 5,935,679 680,000 6,615,679 4,115,819 2,294,495 205,365
L C Anderson High-Rigging Repairs S 244,000 211,111 - - 6,662 - (6,662)
Lamar Middle-Critical Facility Deficiencies S 6,717,000 5,811,834 3,410,474 3,410,474 3,410,474 - (0)
Langford Elementary-Critical Facility Deficiencies S 265,000 229,288 276,748 276,748 276,745 - 3
LASA move to Eastside S 4,000,000 3,461,000 5,402,486 5,402,486 5,276,508 44,368 81,610
LASA-Critical Facility Deficiencies S 3,822,000 3,306,958 3,715,611 3,715,611 3,293,707 4,651 417,253
LBJ Comprehensive High School-Critical Facility Deficiencies S 1,573,000 1,361,026 34,300 34,300 14,300 - 20,000
Lee Elementary-Critical Facility Deficiencies S 760,000 657,584 526,211 526,211 526,211 - (0)
Life Safety S 19,042,000 16,476,000 24,452,446 24,452,446 11,633,131 2,261,635 10,557,680
Linder Elementary-Critical Facility Deficiencies S 1,952,000 1,688,953 1,880,328 1,880,328 1,829,844 3,500 46,984
Lively Middle (Fulmore)-Critical Facility Deficiencies S 3,868,000 3,346,758 3,778,872 3,778,872 3,564,961 - 213,911
Lively Middle (Fulmore)-Rigging Repairs S 244,000 211,111 - - - - -

Maplewood Elementary-Critical Facility Deficiencies S 685,000 592,691 797,538 797,538 775,394 - 22,144
Martin Jr. High-Critical Facility Deficiencies S 4,023,000 3,480,872 3,327,649 3,327,649 2,409,803 - 917,846
Mathews Elementary-Critical Facility Deficiencies S 886,000 766,605 676,406 676,406 676,406 - 0
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McBee Elementary-Critical Facility Deficiencies S 1,123,000 971,666 921,806 921,806 921,806 - (0)
McCallum High-Critical Facility Deficiencies S 2,398,000 2,074,853 2,074,853 2,074,853 2,221,905 - (147,052)
McCallum/Lamar MS - FA Acad. Reinv. S 10,797,000 9,342,000 14,497,270 14,497,270 13,085,806 560,741 850,723
Mendez Middle-Critical Facility Deficiencies S 1,131,000 978,590 1,581,191 9,350 1,590,541 991,496 587,142 11,903
Mendez Middle-Rigging Repairs S 244,000 211,111 204,404 204,404 80,566 5,926 117,913
Mills Elementary-Critical Facility Deficiencies S 772,000 667,965 1,409,732 1,409,732 1,352,742 53,524 3,466
Murchison Middle-Critical Facility Deficiencies S - - 48,300 48,300 48,300 - -

Navarro ECHS (Lanier)-Critical Facility Deficiencies S 4,823,000 4,173,065 3,975,000 3,975,000 3,576,980 329,946 68,074
Nelson Field /Bus Terminal-Critical Facility Deficiencies S 468,000 404,933 623,170 623,170 504,747 - 118,423
Northeast ECHS (Reagan)-Critical Facility Deficiencies S 2,023,000 1,750,386 3,623,348 3,623,348 3,623,115 233 1
Northeast ECHS (Reagan)-Rigging Repairs S 244,000 211,112 646,451 646,451 577,257 58,324 10,870
Northeast ECHS(Reagan) -Career Launch Acad. Reinv. S 2,402,000 2,078,000 432,311 432,311 432,310 - 1
0. Henry Middle-Critical Facility Deficiencies S 1,964,000 1,699,337 1,709,241 1,709,241 1,709,241 - 0
Oak Hill Elementary-Critical Facility Deficiencies S 799,000 691,330 537,729 537,729 540,692 - (2,963)
Oak Springs Elementary-Critical Facility Deficiencies S 90,000 77,873 5,980 5,980 5,980 - -

Odom Elementary-Critical Facility Deficiencies S 3,818,000 3,303,499 2,676,233 2,676,233 2,676,232 - 1
Ortega Elementary-Critical Facility Deficiencies S 1,261,000 1,091,070 793,297 793,297 793,297 - (0)
Overton Elementary -Critical Facility Deficiencies S 827,000 715,556 584,558 584,558 584,560 - (2)
Palm Elementary-Critical Facility Deficiencies S 1,279,000 1,106,649 1,147,661 1,147,661 1,147,660 - 1
Paredes Middle-Critical Facility Deficiencies S 2,064,000 1,785,860 3,298,889 3,298,889 204,333 1,623,842 1,470,713
Patton Elementary-Critical Facility Deficiencies S 1,336,000 1,155,963 1,173,304 1,173,304 893,718 80,515 199,071
Pease Elementary-Critical Facility Deficiencies S 467,000 404,067 408,000 408,000 28,479 - 379,521
Pecan Springs Elementary-Critical Facility Deficiencies S 3,517,000 3,043,060 1,987,945 1,987,945 1,987,944 - 1
Perez Elementary -Critical Facility Deficiencies S 610,000 527,800 229,669 229,669 213,814 3,855 12,000
Performing Arts Center-Critical Facility Deficiencies S 18,000 15,575 29,469 29,469 29,467 - 2
Pickle Elementary-Critical Facility Deficiencies S 1,642,000 1,420,729 1,800,000 1,800,000 1,660,961 21,487 117,552
Pillow Elementary-Critical Facility Deficiencies S 2,408,000 2,083,506 1,838,135 1,838,135 1,535,185 12,331 290,619
Pleasant Hill Annex-Critical Facility Deficiencies S 135,000 116,808 400,000 240,000 640,000 42,444 114,306 483,250
Pleasant Hill Elementary-Critical Facility Deficiencies S 2,437,000 2,108,598 1,487,443 1,487,443 1,487,444 - (1)
Reilly Elementary-Critical Facility Deficiencies S 2,860,000 2,474,597 1,624,461 1,624,461 1,624,462 - (1)
Ridgetop Elementary-Critical Facility Deficiencies S 1,997,000 1,727,893 1,382,971 1,382,971 1,196,701 73,314 112,955
Rodriguez Elementary-Critical Facility Deficiencies S 988,000 854,861 991,193 991,193 991,193 - 0
Saegert Trans Center-Critical Facility Deficiencies S 383,000 331,389 362,942 362,942 315,720 32,650 14,573
South Bus Terminal (New Bus Terminal)-Critical Facility Deficiencies S 52,000 44,995 2,520 2,520 2,520 - -

St. Elmo Elementary-Critical Facility Deficiencies S 260,000 224,965 246,814 246,814 239,328 - 7,486
Summitt Elementary-Critical Facility Deficiencies S 733,000 634,222 1,030,321 1,030,321 996,409 5,872 28,040
Sunset Valley Elementary-Critical Facility Deficiencies S 2,067,000 1,788,458 1,913,742 1,913,742 1,894,429 - 19,313
Travis Heights Elementary-Critical Facility Deficiencies S 967,000 836,688 940,000 940,000 909,637 19 30,344
Travis High-Critical Facility Deficiencies S 7,275,000 6,294,640 5,429,695 5,429,695 5,036,073 5,700 387,922
Uphaus Early Childhood Center (Linder)-Critical Facility Deficiencies S 73,000 63,162 63,162 63,162 6,875 - 56,287
Walnut Creek Elementary-Critical Facility Deficiencies S 2,584,000 2,235,788 1,613,291 1,613,291 1,613,292 - (1)
Webb Middle -Critical Facility Deficiencies S 2,096,000 1,813,548 3,307,685 3,307,685 3,305,945 - 1,740
Widen Elementary-Critical Facility Deficiencies S 1,344,000 1,162,887 1,093,195 1,093,195 1,093,193 - 2
Williams Elementary-Critical Facility Deficiencies S 431,000 372,922 759,428 759,428 759,422 - 6
Winn Elementary-Critical Facility Deficiencies S 1,317,000 1,139,526 1,150,218 1,150,218 987,345 - 162,873
Wooldridge Elementary-Critical Facility Deficiencies S 558,000 482,805 612,624 612,624 573,088 7,645 31,891
Wooten Elementary-Critical Facility Deficiencies S 2,480,000 2,145,802 508,306 508,306 508,306 - 1
Zilker Elementary-Critical Facility Deficiencies S 986,000 853,132 320,222 320,222 320,223 - (1)
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145 Subtotal Targeted Projects 241,091,000 $ 208,601,000 224,514,166 2,757,808 $ 227,271,974 $ 173,850,915 $ 18,976,239 $ 34,444,820
146 Non Construction:
147 Bond Carry Costs S 30,000,000 30,000,000 18,054,201 18,054,201 11,465,749 - 6,588,452
148 Campus/Co-Curriculum Master Planning S 1,513,000 1,513,000 2,326,375 2,326,375 2,628,025 - (301,650)
149 Furniture S 5,000,000 5,000,000 4,414,275 4,414,275 2,739,003 1,552 1,673,720
150 Police Equipment S 4,408,000 4,408,000 3,648,559 3,648,559 2,415,530 876,494 356,535
151 Police Equipment-Transportation S 3,100,000 3,100,000 3,859,441 3,859,441 3,413,723 73,486 372,232
152 Technology S 55,500,000 55,500,000 54,690,340 54,690,340 48,407,493 4,631,608 1,651,240
153 Transportation S 21,400,000 21,400,000 21,400,000 21,400,000 20,547,413 - 852,587
154 Copying and Printing S - 1,518,000 1,518,000 1,518,000 233,156 22,503 1,262,341
155 Legal Services S - 380,000 735,796 735,796 1,702,244 - (966,448)
156 Misc. Services - Construction Inspection S - 1,139,000 1,468,969 1,468,969 2,464,584 62,347 (1,057,962)
157 Newspaper Advertising S - 949,000 74,000 74,000 30,964 - 43,036
158 Permits and Fees S - 3,416,000 1,516,000 1,516,000 1,175,231 39,956 300,813
159 Program Management S - 49,004,000 54,045,850 54,045,850 66,601,758 31,879 (12,587,787)
160 Safety Consulting S - 759,000 762,995 762,995 727,871 - 35,124
161 Subtotal Non Construction $ $ 178,086,000 168,514,801 168,514,801 $ 164,552,742 $ 5,739,826 $ (1,777,767)
162
163 Program Contingency S = 73,822,000 2,753,460 29,630 (2,757,808) 25,282 = = 25,282
164 Unused Surplus 5 - - -
165
166 Grand Total $ 1,134,735,000 $ 1,134,735,000 1,090,984,000 1,090,984,000 $ 1,027,026,151 $ 27,164,113 $ 36,793,735
167 Estimated Real Estate Revenue S (40,000,000)| $ (40,000,000) (40,000,000) (40,000,000)
168 Previous Bond-2008 Bond (T. A. Brown) * S (10,751,000), (10,751,000),
169 Previous Bond-2008 Bond (Bowie) ** S (10,000,000), (10,000,000),
170 Previous Bond-2013 Bond (Menchaca) *** S (23,000,000), (23,000,000),
171 2017 Bond Total Amount $ 1,050,984,000 $ 1,050,984,000 $ 1,050,984,000 $ 1,050,984,000 $ 1,027,026,151 $ 27,164,113 $ (3,206,265)

Notes:
All numbers are as of May 31, 2024.

Targeted and Non Construction amounts include multiple projects.

* At present, $12.1m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $11.8m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been
reduced by the amount of the 2008 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

** At present, $10.0m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $10m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

*** At present, $23.0m of 2013 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $23m has been spent to date from 2013 Bond funds. The 2017 Bond budget has not been
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

See Previous Bond schedule for more details on the T. A. Brown, Menchaca and Bowie projects.

Contingency funds to be prioritized for overcrowding relief for the Northwest, Blazier, Cowan and Baranoff communities.

Numbers may not add due to rounding.

Page 4 of 4



