AUSTIN

Independent School District
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Proposed 2017 Bond Budget-to Actual (a/o June 30, 2024)
CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS
Program Program
Projects TOTAL COST FULLY Unallocated Budget a/o Contingency Contingency Budget a/o A o — Balance
MARKED UP Budgets May 31, 2024 Alloc Less than [WAIGTR Y[R ET T June 30, 2024
$250k $250k
1 Modernization Projects:
2 Ann Richards S 70,000,000 61,113,000 61,131,422 61,131,422 61,132,498 415 (1,491)
3 Austin HS S 23,468,000 20,488,000 21,688,060 21,688,060 21,688,057 - 3
4 Bear Creek ES (New Southwest ES) S 36,167,000 31,575,000 35,405,763 35,405,763 35,405,761 - 2
5 Blazier Relief ES/MS S 50,000,000 43,652,000 42,221,573 (194,600) 42,026,973 42,028,607 - (1,634)
6 Bowie HS ** S 88,000,000 76,827,000 73,739,295 (5,130) 73,734,165 73,306,759 192,313 235,093
7 Brentwood S 35,764,000 31,223,000 37,679,288 37,679,288 37,581,429 49,790 48,069
8 Casis S 35,150,000 30,687,000 38,696,376 10,731 38,707,107 38,706,561 - 546
9 Doss ES S 43,000,000 37,541,000 37,885,214 37,885,214 37,885,212 - 2
10 Eastside Vertical Modernization (Sanchez) S 25,000,000 21,631,000 26,490,561 26,490,561 26,345,971 7,792 136,798
11 Govalle S 32,499,000 28,373,000 29,822,251 29,822,251 29,822,248 - 3
12 Hill ES S 17,000,000 14,842,000 14,080,316 14,080,316 14,080,312 - 4
13 LBJ ECHS Medical HS S 22,000,000 19,207,000 19,226,701 19,226,701 18,481,402 1,705 743,594
14 LBJ Vertical Modernization (Norman-Sims) S 25,000,000 21,631,000 27,606,644 27,606,644 27,269,247 27,220 310,177
15 Menchaca *** S 33,300,000 29,072,000 9,142,910 9,142,910 9,142,911 - (1)
16 Modernized Eastside HS @ Anderson S 80,000,000 69,843,000 80,942,000 80,942,000 80,810,741 150,660 (19,401)
17 Murchison (plus targeted) S 24,620,000 21,494,000 24,350,180 24,350,180 24,350,180 - -
18 General Marshall MS (New MS in Northeast Austin) S 60,958,000 53,219,000 58,309,000 58,309,000 55,770,794 571,020 1,967,186
19 Rosedale S 40,000,000 34,921,000 40,255,209 40,255,209 40,240,162 36,250 (21,203)
20 T.A.Brown * S 30,797,000 26,887,000 16,499,180 16,499,180 16,499,182 - (2)
21 Subtotal Modernization Projects $ 772,723,000 $ 674,226,000 695,171,943 (188,999) 694,982,944 $ 690,548,034 $ 1,037,165 3,397,745
22 Targeted Projects:
23 Akins High-Critical Facility Deficiencies S 9,941,000 8,601,375 8,308,883 8,308,883 8,091,031 96,643 121,209
24 Akins High-Rigging Repairs S 244,000 211,111 427 427 427 - -
25 Allison Elementary-Critical Facility Deficiencies S 845,000 731,132 810,374 810,374 810,376 - (2)
26 Andrews Elementary-Critical Facility Deficiencies S 208,000 179,969 7,600 7,600 7,600 - -
27 Austin High-Critical Facility Deficiencies S 3,712,000 3,211,781 2,688,217 2,688,217 2,688,217 - (0)
28 Austin High-Rigging Repairs S 244,000 211,111 657,229 749 657,978 586,218 105,356 (33,596)
29 Bailey Middle-Critical Facility Deficiencies S 4,938,000 4,272,568 4,312,664 4,312,664 2,611,148 1,940,372 (238,855)
30 Baldwin Elementary-Critical Facility Deficiencies S 217,000 187,758 187,758 187,758 83,290 9,153 95,315
31 Baranoff Elementary-Critical Facility Deficiencies S 2,654,000 2,296,354 275,696 (20,000) 255,696 255,696 - (0)
32 Barbara Jordan Elementary-Critical Facility Deficiencies S 961,000 831,499 958,540 958,540 953,603 30,822 (25,885)
33 Barrington Elementary-Critical Facility Deficiencies S 1,204,000 1,041,752 1,081,247 1,081,247 1,050,862 - 30,385
34 Barton Hills Elementary-Critical Facility Deficiencies S 165,000 142,765 76,807 76,807 74,384 2,691 (268)
35 Becker Elementary-Critical Facility Deficiencies S 1,181,000 1,021,852 1,140,528 1,140,528 1,157,615 - (17,087)
36 Bedichek Middle-Critical Facility Deficiencies S 4,062,000 3,514,614 4,747,598 4,747,598 3,863,912 60,581 823,105
37 Bertha Sadler Means Young Women's Leadership-Critical Facility Deficiencies | $ 2,086,000 1,804,896 1,280,349 1,280,349 1,199,815 8,341 72,193
38 Blackshear Elementary-Critical Facility Deficiencies S 1,377,000 1,191,438 1,761,811 1,761,811 651,582 633,113 477,117
39 Blanton Elementary-Critical Facility Deficiencies S 431,000 372,922 415,705 415,705 401,139 - 14,566
40 Blazier Intermediate School 900 Wing Build Out S - - 3,798,498 194,600 3,993,098 1,515,175 1,911,423 566,500
41 Boone Elementary-Critical Facility Deficiencies S 2,151,000 1,861,136 2,685,488 2,685,488 2,214,838 - 470,650
42 Bowie High-Critical Facility Deficiencies S 1,444,000 1,249,410 2,269,277 2,269,277 1,583,691 - 685,586
43 Bryker Woods Elementary-Critical Facility Deficiencies S 201,000 173,913 135,100 135,100 136,411 70 (1,381)
44 Burger Athletic Complex-Critical Facility Deficiencies S 1,265,000 1,094,533 1,182,785 1,182,785 1,145,752 35 36,998
45 Burnet Middle-Critical Facility Deficiencies S 2,157,000 1,866,329 1,866,329 1,866,329 1,637,014 4,004 225,311
46 Campbell Elementary-Critical Facility Deficiencies S 672,000 586,646 784,752 4,611 789,363 694,483 66,273 28,607
47 Casey Elementary-Critical Facility Deficiencies S 786,000 680,082 726,392 726,392 726,392 - (0)
48 Clayton Elementary -Critical Facility Deficiencies S 671,000 580,578 586,026 586,026 140,429 313,433 132,164
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Proposed 2017 Bond Budget-to Actual (a/o June 30, 2024)
CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS
Program Program
Projects TOTAL COST FULLY Unallocated Budget a/o Contingency Contingency Budget a/o . I — o —
MARKED UP Budgets May 31, 2024 Alloc Less than [WAGTR Y GIGEREET June 30, 2024
$250k $250k

Clifton Center-Critical Facility Deficiencies S 375,000 324,467 794,602 794,602 719,566 - 75,036
Construction Management-Critical Facility Deficiencies S - - 4,499,684 4,499,684 4,339,034 - 160,650
Cook Elementary-Critical Facility Deficiencies S 2,113,000 1,828,259 922,998 922,998 922,998 - 0
Covington Middle-Critical Facility Deficiencies S 3,184,000 2,754,932 2,102,980 2,102,980 2,102,980 - 0
Covington Middle-Rigging Repairs S 244,000 211,111 550,000 550,000 502,972 50,282 (3,254)
Covington MS - FA Acad. Reinv. S 1,503,000 1,300,000 1,663,913 1,663,913 1,625,136 81,006 (42,229)
Cowan Elementary-Critical Facility Deficiencies S 4,592,000 3,973,197 3,973,197 3,973,197 2,834,478 - 1,138,719
Crockett High-Critical Facility Deficiencies S 12,331,000 10,669,306 4,637,224 4,637,224 4,304,865 34,792 297,567
Crockett High-Rigging Repairs S 244,000 211,111 702,200 702,200 640,930 44,930 16,340
Cunningham Elementary-Critical Facility Deficiencies S 1,352,000 1,169,806 1,117,128 1,117,128 1,117,128 - (0)
Davis Elementary-Critical Facility Deficiencies S 893,000 772,662 1,037,101 1,037,101 1,015,996 3,356 17,749
Dawson Elementary-Critical Facility Deficiencies S 1,576,000 1,363,620 1,404,404 1,404,404 1,210,805 1,275 192,324
Delco Activity Center-Critical Facility Deficiencies S 417,000 360,807 617,082 617,082 462,794 40,693 113,596
Dobie Middle-Critical Facility Deficiencies S 2,157,000 1,866,330 2,568,345 2,568,345 2,568,344 - 1
Galindo Elementary-Critical Facility Deficiencies S 845,000 731,131 1,533,414 1,533,414 1,421,899 72,649 38,867
Garcia Young Men's Leadership Academy (effective 09-01-14)-Critical Facility | $ 3,387,000 2,930,577 2,958,080 2,958,080 29,166 41,700 2,887,214
Garza Independence-Critical Facility Deficiencies S 87,000 75,275 28,310 28,310 28,310 - 0
Gorzycki Middle-Critical Facility Deficiencies S 742,000 642,009 642,009 642,009 540,849 - 101,160
Graham Elementary-Critical Facility Deficiencies S 2,014,000 1,742,601 1,742,601 1,742,601 1,492,613 54,431 195,557
Guerrero Thompson Elementary-Critical Facility Deficiencies S 490,000 423,968 928,445 928,445 968,418 12,538 (52,511)
Gullett Elementary-Critical Facility Deficiencies S 349,000 301,969 439,591 439,591 439,590 - 1
Harris Elementary-Critical Facility Deficiencies S 1,689,000 1,456,193 1,484,773 1,484,773 1,223,955 12,079 248,739
Hart Elementary-Critical Facility Deficiencies S 1,984,000 1,716,642 2,349,302 2,349,302 977,027 1,484,118 (111,843)
Highland Park Elementary-Critical Facility Deficiencies S 1,737,000 1,502,927 1,141,555 1,141,555 1,141,555 - 0
Hill Elementary-Critical Facility Deficiencies S 724,000 626,438 838,224 838,224 838,224 - 0
House Park S 6,000,000 5,191,000 8,099,775 8,099,775 637,129 134,483 7,328,163
Houston Elementary-Critical Facility Deficiencies S 2,912,000 2,519,588 2,650,876 2,650,876 2,650,876 - (0)
Jaime Padron Elementary-Critical Facility Deficiencies S 571,000 494,054 1,347 1,347 1,347 - 0
Joslin Elementary-Critical Facility Deficiencies S 2,016,000 1,744,330 954,031 954,031 920,807 - 33,224
Kealing Middle-Critical Facility Deficiencies S 1,880,000 1,626,655 1,905,298 1,905,298 1,855,703 5,517 44,079
Kealing Middle-Rigging Repairs S 244,000 211,111 39,815 39,815 39,815 - (0)
Kiker Elementary-Critical Facility Deficiencies S 748,000 647,201 558,080 558,080 558,077 - 3
Kocurek Elementary-Critical Facility Deficiencies S 1,106,000 956,959 997,233 997,233 622,342 - 374,891
L C Anderson High-Critical Facility Deficiencies S 8,139,000 7,042,208 6,615,679 6,615,679 4,920,272 1,515,449 179,958
L C Anderson High-Rigging Repairs S 244,000 211,111 - - 6,662 - (6,662)
Lamar Middle-Critical Facility Deficiencies S 6,717,000 5,811,834 3,410,474 3,410,474 3,410,474 - (0)
Langford Elementary-Critical Facility Deficiencies S 265,000 229,288 276,748 276,748 276,745 - 3
LASA move to Eastside S 4,000,000 3,461,000 5,402,486 5,402,486 5,290,710 43,398 68,378
LASA-Critical Facility Deficiencies S 3,822,000 3,306,958 3,715,611 3,715,611 3,294,172 4,651 416,788
LBJ Comprehensive High School-Critical Facility Deficiencies S 1,573,000 1,361,026 34,300 34,300 14,300 - 20,000
Lee Elementary-Critical Facility Deficiencies S 760,000 657,584 526,211 526,211 526,211 - (0)
Life Safety S 19,042,000 16,476,000 24,452,446 24,452,446 12,241,721 1,954,333 10,256,392
Linder Elementary-Critical Facility Deficiencies S 1,952,000 1,688,953 1,880,328 1,880,328 1,830,194 3,500 46,634
Lively Middle (Fulmore)-Critical Facility Deficiencies S 3,868,000 3,346,758 3,778,872 3,778,872 3,564,961 - 213,911
Lively Middle (Fulmore)-Rigging Repairs S 244,000 211,111 - - - - -

Maplewood Elementary-Critical Facility Deficiencies S 685,000 592,691 797,538 797,538 775,394 - 22,144
Martin Jr. High-Critical Facility Deficiencies S 4,023,000 3,480,872 3,327,649 (917,846) 2,409,803 2,409,803 - (0)
Mathews Elementary-Critical Facility Deficiencies S 886,000 766,605 676,406 676,406 676,406 - 0
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Projects TOTAL COST FULLY Unallocated Budget a/o Contingency Contingency Budget a/o . I — o —
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McBee Elementary-Critical Facility Deficiencies S 1,123,000 971,666 921,806 921,806 921,806 - (0)
McCallum High-Critical Facility Deficiencies S 2,398,000 2,074,853 2,074,853 2,074,853 2,224,182 - (149,329)
McCallum/Lamar MS - FA Acad. Reinv. S 10,797,000 9,342,000 14,497,270 14,497,270 13,635,395 597,696 264,179
Mendez Middle-Critical Facility Deficiencies S 1,131,000 978,590 1,590,541 1,590,541 1,290,174 403,849 (103,482)
Mendez Middle-Rigging Repairs S 244,000 211,111 204,404 204,404 86,491 - 117,913
Mills Elementary-Critical Facility Deficiencies S 772,000 667,965 1,409,732 1,409,732 1,377,106 53,483 (20,858)
Murchison Middle-Critical Facility Deficiencies S - - 48,300 48,300 48,300 - -
Navarro ECHS (Lanier)-Critical Facility Deficiencies S 4,823,000 4,173,065 3,975,000 3,975,000 3,738,839 328,947 (92,786)
Nelson Field /Bus Terminal-Critical Facility Deficiencies S 468,000 404,933 623,170 623,170 504,747 - 118,423
Northeast ECHS (Reagan)-Critical Facility Deficiencies S 2,023,000 1,750,386 3,623,348 3,623,348 3,623,115 233 1
Northeast ECHS (Reagan)-Rigging Repairs 3 244,000 211,112 646,451 646,451 611,252 58,324 (23,125)
Northeast ECHS(Reagan) -Career Launch Acad. Reinv. S 2,402,000 2,078,000 432,311 432,311 432,310 - 1
0. Henry Middle-Critical Facility Deficiencies S 1,964,000 1,699,337 1,709,241 1,709,241 1,709,241 - 0
Oak Hill Elementary-Critical Facility Deficiencies S 799,000 691,330 537,729 537,729 540,692 - (2,963)
Oak Springs Elementary-Critical Facility Deficiencies S 90,000 77,873 5,980 5,980 5,980 - -
Odom Elementary-Critical Facility Deficiencies S 3,818,000 3,303,499 2,676,233 2,676,233 2,676,232 - 1
Ortega Elementary-Critical Facility Deficiencies S 1,261,000 1,091,070 793,297 793,297 793,297 - (0)
Overton Elementary -Critical Facility Deficiencies S 827,000 715,556 584,558 584,558 584,560 - (2)
Palm Elementary-Critical Facility Deficiencies S 1,279,000 1,106,649 1,147,661 1,147,661 1,147,660 - 1
Paredes Middle-Critical Facility Deficiencies S 2,064,000 1,785,860 3,298,889 3,298,889 369,941 1,622,447 1,306,501
Patton Elementary-Critical Facility Deficiencies S 1,336,000 1,155,963 1,173,304 1,173,304 944,524 100,801 127,980
Pease Elementary-Critical Facility Deficiencies S 467,000 404,067 408,000 408,000 28,479 - 379,521
Pecan Springs Elementary-Critical Facility Deficiencies S 3,517,000 3,043,060 1,987,945 1,987,945 1,987,944 - 1
Perez Elementary -Critical Facility Deficiencies S 610,000 527,800 229,669 229,669 214,200 3,855 11,614
Performing Arts Center-Critical Facility Deficiencies S 18,000 15,575 29,469 29,469 29,467 - 2
Pickle Elementary-Critical Facility Deficiencies S 1,642,000 1,420,729 1,800,000 1,800,000 1,660,961 - 139,039
Pillow Elementary-Critical Facility Deficiencies S 2,408,000 2,083,506 1,838,135 1,838,135 1,539,175 - 298,960
Pleasant Hill Annex-Critical Facility Deficiencies S 135,000 116,808 640,000 640,000 58,327 113,706 467,967
Pleasant Hill Elementary-Critical Facility Deficiencies S 2,437,000 2,108,598 1,487,443 1,487,443 1,487,444 - (1)
Reilly Elementary-Critical Facility Deficiencies S 2,860,000 2,474,597 1,624,461 1,624,461 1,624,462 - (1)
Ridgetop Elementary-Critical Facility Deficiencies S 1,997,000 1,727,893 1,382,971 1,382,971 1,302,135 63,594 17,242
Rodriguez Elementary-Critical Facility Deficiencies S 988,000 854,861 991,193 991,193 991,193 - 0
Saegert Trans Center-Critical Facility Deficiencies S 383,000 331,389 362,942 362,942 348,102 15,331 (492)
South Bus Terminal (New Bus Terminal)-Critical Facility Deficiencies S 52,000 44,995 2,520 2,520 2,520 - -
St. EImo Elementary-Critical Facility Deficiencies S 260,000 224,965 246,814 246,814 239,328 - 7,486
Summitt Elementary-Critical Facility Deficiencies S 733,000 634,222 1,030,321 1,030,321 998,551 7,887 23,883
Sunset Valley Elementary-Critical Facility Deficiencies S 2,067,000 1,788,458 1,913,742 1,913,742 1,894,429 - 19,313
Travis Heights Elementary-Critical Facility Deficiencies S 967,000 836,688 940,000 940,000 909,637 19 30,344
Travis High-Critical Facility Deficiencies S 7,275,000 6,294,640 5,429,695 5,429,695 5,038,664 5,679 385,351
Uphaus Early Childhood Center (Linder)-Critical Facility Deficiencies S 73,000 63,162 63,162 63,162 6,875 - 56,287
Walnut Creek Elementary-Critical Facility Deficiencies S 2,584,000 2,235,788 1,613,291 1,613,291 1,613,292 - (1)
Webb Middle -Critical Facility Deficiencies S 2,096,000 1,813,548 3,307,685 3,307,685 3,305,945 - 1,740
Widen Elementary-Critical Facility Deficiencies S 1,344,000 1,162,887 1,093,195 1,093,195 1,093,193 - 2
Williams Elementary-Critical Facility Deficiencies S 431,000 372,922 759,428 759,428 759,422 - 6
Winn Elementary-Critical Facility Deficiencies S 1,317,000 1,139,526 1,150,218 1,150,218 987,345 - 162,873
Wooldridge Elementary-Critical Facility Deficiencies S 558,000 482,805 612,624 612,624 573,962 7,645 31,017
Wooten Elementary-Critical Facility Deficiencies S 2,480,000 2,145,802 508,306 508,306 508,306 - 1
Zilker Elementary-Critical Facility Deficiencies S 986,000 853,132 320,222 320,222 320,223 - (1)
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Proposed 2017 Bond Budget-to Actual (a/o June 30, 2024)
CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS
Program Program
Projects TOTAL COST FULLY Unallocated Budget a/o Contingency Contingency Budget a/o Actuals Commitments B

Non Construction:

Subtotal Targeted Projects

MARKED UP

241,091,000

$

Budgets

208,601,000

May 31, 2024

227,271,974

Alloc Less than [L\IGIY GIERTET

$250k
179,960 $

$250k
(917,846) $

June 30, 2024

226,534,088

$ 181,064,275

$ 14,160,983

$

31,308,830

Subtotal Non Construction

$

178,086,000

168,514,801

168,519,931

$ 166,308,168

$ 5,610,268

Bond Carry Costs S 30,000,000 30,000,000 18,054,201 18,054,201 11,465,749 - 6,588,452
Campus/Co-Curriculum Master Planning S 1,513,000 1,513,000 2,326,375 2,326,375 2,628,025 - (301,650)
Furniture S 5,000,000 5,000,000 4,414,275 4,414,275 2,743,722 1,552 1,669,000
Police Equipment S 4,408,000 4,408,000 3,648,559 3,648,559 3,044,918 21,656 581,985
Police Equipment-Transportation S 3,100,000 3,100,000 3,859,441 3,859,441 3,759,991 - 99,450
Technology S 55,500,000 55,500,000 54,690,340 54,690,340 49,017,962 5,480,367 192,011
Transportation S 21,400,000 21,400,000 21,400,000 21,400,000 20,547,413 - 852,587
Copying and Printing S - 1,518,000 1,518,000 1,518,000 239,656 18,503 1,259,841
Legal Services S - 380,000 735,796 735,796 1,706,208 - (970,412)
Misc. Services - Construction Inspection S - 1,139,000 1,468,969 1,468,969 2,536,360 23,568 (1,090,959)
Newspaper Advertising S - 949,000 74,000 74,000 30,964 - 43,036
Permits and Fees S - 3,416,000 1,516,000 5,130 1,521,130 1,184,361 39,956 296,813
Program Management S - 49,004,000 54,045,850 54,045,850 66,674,968 24,667 (12,653,785)
Safety Consulting S - 759,000 762,995 762,995 727,871 - 35,124
$

$

(3,398,506)

Program Contingency

73,822,000

25,282

3,909

947,037

947,037

Unused Surplus

Grand Total

1,134,735,000

$ 1,134,735,000

1,090,984,000

1,090,984,000

$ 1,037,920,477

$ 20,808,417

$

32,255,107

Estimated Real Estate Revenue (40,000,000)| $ (40,000,000) (40,000,000) (40,000,000)
Previous Bond-2008 Bond (T. A. Brown) * (10,751,000) (10,751,000)
Previous Bond-2008 Bond (Bowie) ** (10,000,000) (10,000,000)

Previous Bond-2013 Bond (Menchaca) ***

2017 Bond Total Amount

(23,000,000)

(23,000,000)

1,050,984,000 $ 1,050,984,000 $

1,050,984,000

1,050,984,000

$ 1,037,920,477

$ 20,808,417

$

(7,744,893)

Notes:
All numbers are as of June 30, 2024.

Targeted and Non Construction amounts include multiple projects.

* At present, $12.1m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $11.8m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been
reduced by the amount of the 2008 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

** At present, $10.0m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $10m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

*** At present, $23.0m of 2013 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $23m has been spent to date from 2013 Bond funds. The 2017 Bond budget has not been
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

See Previous Bond schedule for more details on the T. A. Brown, Menchaca and Bowie projects.

Contingency funds to be prioritized for overcrowding relief for the Northwest, Blazier, Cowan and Baranoff communities.

Numbers may not add due to rounding.
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