AUSTIN

Independent School District

1 2 3 4 5 6 7 8 9 10
Proposed 2017 Bond Budget-to Actual (a/o September 30, 2024)
CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS
Program Program
Projects TOTAL COST FULLY Unallocated Budget a/o Contingency Contingency Budget a/o Actuals I . o
MARKED UP Budgets August 31, 2024 LGSR EL Alloc More than | September 30, 2024
$250k $250k
1 Modernization Projects:
2 Ann Richards S 70,000,000 61,113,000 61,131,422 61,131,422 61,131,005 415 2
3 Austin HS S 23,468,000 20,488,000 21,688,060 21,688,060 21,688,057 - 3
4 Bear Creek ES (New Southwest ES) S 36,167,000 31,575,000 35,405,763 35,405,763 35,405,761 - 2
5 Blazier Relief ES/MS S 50,000,000 43,652,000 42,026,973 42,026,973 42,021,658 - 5,315
6 Bowie HS ** S 88,000,000 76,827,000 73,734,165 73,734,165 73,374,634 191,927 167,604
7 Brentwood S 35,764,000 31,223,000 37,679,288 37,679,288 37,566,111 49,790 63,387
8 Casis S 35,150,000 30,687,000 38,707,107 38,707,107 38,706,561 - 546
9 Doss ES S 43,000,000 37,541,000 37,885,214 37,885,214 37,885,212 - 2
10 Eastside Vertical Modernization (Sanchez) S 25,000,000 21,631,000 26,490,561 26,490,561 26,333,015 2,283 155,263
11 Govalle S 32,499,000 28,373,000 29,822,251 29,822,251 29,822,248 - 3
12 Hill ES S 17,000,000 14,842,000 14,080,316 14,080,316 14,080,312 - 4
13 LBJ ECHS Medical HS S 22,000,000 19,207,000 19,226,701 19,226,701 18,544,079 1,705 680,917
14 LBJ Vertical Modernization (Norman-Sims) S 25,000,000 21,631,000 27,606,644 27,606,644 27,266,525 27,220 312,899
15 Menchaca *** S 33,300,000 29,072,000 9,142,910 9,142,910 9,142,911 - (1)
16 Modernized Eastside HS @ Anderson S 80,000,000 69,843,000 80,942,000 80,942,000 80,813,486 128,190 324
17 Murchison (plus targeted) S 24,620,000 21,494,000 24,350,180 24,350,180 24,350,180 - -
18 General Marshall MS (New MS in Northeast Austin) S 60,958,000 53,219,000 58,309,000 58,309,000 55,189,745 466,842 2,652,413
19 Rosedale S 40,000,000 34,921,000 40,255,209 40,255,209 40,252,813 2,305 91
20 T.A.Brown * S 30,797,000 26,887,000 16,499,180 16,499,180 16,499,182 - (2)
21 Subtotal Modernization Projects $ 772,723,000 $ 674,226,000 694,982,944 694,982,944 $ 690,073,495 870,677 4,038,772
22 Targeted Projects:
23 Akins High-Critical Facility Deficiencies S 9,941,000 8,601,375 8,308,883 8,308,883 8,081,367 135,923 91,593
24 Akins High-Rigging Repairs S 244,000 211,111 427 427 427 - -
25 Allison Elementary-Critical Facility Deficiencies S 845,000 731,132 810,374 810,374 810,376 - (2)
26 Andrews Elementary-Critical Facility Deficiencies S 208,000 179,969 7,600 7,600 7,600 - -
27 Austin High-Critical Facility Deficiencies S 3,712,000 3,211,781 2,688,217 2,688,217 2,688,217 - (0)
28 Austin High-Rigging Repairs S 244,000 211,111 657,978 657,978 589,694 68,282 2
29 Bailey Middle-Critical Facility Deficiencies S 4,938,000 4,272,568 4,312,664 4,312,664 3,514,172 680,570 117,922
30 Baldwin Elementary-Critical Facility Deficiencies S 217,000 187,758 187,758 187,758 99,505 - 88,253
31 Baranoff Elementary-Critical Facility Deficiencies s 2,654,000 2,296,354 255,696 255,696 255,696 - (0)
32 Barbara Jordan Elementary-Critical Facility Deficiencies S 961,000 831,499 958,540 958,540 912,114 30,822 15,604
33 Barrington Elementary-Critical Facility Deficiencies S 1,204,000 1,041,752 1,081,247 1,081,247 1,050,862 - 30,385
34 Barton Hills Elementary-Critical Facility Deficiencies S 165,000 142,765 76,807 76,807 74,115 2,691 1
35 Becker Elementary-Critical Facility Deficiencies S 1,181,000 1,021,852 1,140,528 1,140,528 1,157,615 - (17,087)
36 Bedichek Middle-Critical Facility Deficiencies S 4,062,000 3,514,614 4,747,598 4,747,598 3,857,853 60,581 829,163
37 Bertha Sadler Means Young Women's Leadership-Critical Facility Deficiencies| $ 2,086,000 1,804,896 1,280,349 1,280,349 1,198,980 8,341 73,027
38 Blackshear Elementary-Critical Facility Deficiencies S 1,377,000 1,191,438 2,101,836 2,101,836 990,153 958,581 153,102
39 Blanton Elementary-Critical Facility Deficiencies S 431,000 372,922 415,705 415,705 401,139 - 14,566
40 Blazier Intermediate School 900 Wing Build Out S - - 3,993,098 3,993,098 1,553,078 1,563,533 876,488
41 Boone Elementary-Critical Facility Deficiencies S 2,151,000 1,861,136 2,685,488 2,685,488 2,214,838 - 470,650
42 Bowie High-Critical Facility Deficiencies S 1,444,000 1,249,410 2,269,277 2,269,277 1,583,691 - 685,586
43 Bryker Woods Elementary-Critical Facility Deficiencies S 201,000 173,913 135,100 135,100 135,030 - 70
44 Burger Athletic Complex-Critical Facility Deficiencies S 1,265,000 1,094,533 1,182,785 1,182,785 1,145,752 - 37,033
45 Burnet Middle-Critical Facility Deficiencies S 2,157,000 1,866,329 1,866,329 1,866,329 1,637,014 - 229,315
46 Campbell Elementary-Critical Facility Deficiencies S 672,000 586,646 789,363 789,363 725,966 63,396 1
47 Casey Elementary-Critical Facility Deficiencies S 786,000 680,082 726,392 726,392 726,392 - (0)
48 Clayton Elementary -Critical Facility Deficiencies S 671,000 580,578 586,026 586,026 323,069 204,651 58,306
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Proposed 2017 Bond Budget-to Actual (a/o September 30, 2024)
CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS
Program Program
Projects TOTAL COST FULLY Unallocated Budget a/o Contingency Contingency Budget a/o — I . o -
MARKED UP Budgets August 31, 2024 TS GET I Alloc More than | September 30, 2024
$250k $250k

Clifton Center-Critical Facility Deficiencies S 375,000 324,467 794,602 794,602 700,092 - 94,510
Construction Management-Critical Facility Deficiencies S - - 4,499,684 4,499,684 4,339,034 - 160,650
Cook Elementary-Critical Facility Deficiencies S 2,113,000 1,828,259 922,998 922,998 922,998 - 0
Covington Middle-Critical Facility Deficiencies S 3,184,000 2,754,932 2,102,980 2,102,980 2,102,980 - 0
Covington Middle-Rigging Repairs S 244,000 211,111 550,000 550,000 481,775 50,282 17,944
Covington MS - FA Acad. Reinv. S 1,503,000 1,300,000 1,663,913 1,663,913 1,615,732 81,006 (32,825)
Cowan Elementary-Critical Facility Deficiencies S 4,592,000 3,973,197 3,973,197 3,973,197 2,834,478 - 1,138,719
Crockett High-Critical Facility Deficiencies S 12,331,000 10,669,306 4,637,224 4,637,224 4,299,831 34,792 302,601
Crockett High-Rigging Repairs S 244,000 211,111 702,200 702,200 617,798 44,930 39,472
Cunningham Elementary-Critical Facility Deficiencies S 1,352,000 1,169,806 1,117,128 1,117,128 1,117,128 - (0)
Davis Elementary-Critical Facility Deficiencies S 893,000 772,662 1,037,101 1,037,101 1,015,661 3,356 18,085
Dawson Elementary-Critical Facility Deficiencies S 1,576,000 1,363,620 1,404,404 1,404,404 1,210,805 1,275 192,324
Delco Activity Center-Critical Facility Deficiencies S 417,000 360,807 617,082 617,082 458,725 - 158,357
Dobie Middle-Critical Facility Deficiencies S 2,157,000 1,866,330 2,568,345 2,568,345 2,568,344 - 1
Galindo Elementary-Critical Facility Deficiencies S 845,000 731,131 1,533,414 1,533,414 1,413,172 72,649 47,593
Garcia Young Men's Leadership Academy (effective 09-01-14)-Critical Facility | $ 3,387,000 2,930,577 2,958,080 2,958,080 24,996 41,700 2,891,384
Garza Independence-Critical Facility Deficiencies S 87,000 75,275 28,310 28,310 28,310 - 0
Gorzycki Middle-Critical Facility Deficiencies S 742,000 642,009 642,009 642,009 540,849 - 101,160
Graham Elementary-Critical Facility Deficiencies S 2,014,000 1,742,601 1,742,601 1,742,601 1,459,180 20,123 263,298
Guerrero Thompson Elementary-Critical Facility Deficiencies S 490,000 423,968 928,445 928,445 897,675 - 30,770
Gullett Elementary-Critical Facility Deficiencies S 349,000 301,969 439,591 439,591 439,590 - 1
Harris Elementary-Critical Facility Deficiencies S 1,689,000 1,456,193 1,484,773 1,484,773 1,222,765 12,079 249,929
Hart Elementary-Critical Facility Deficiencies S 1,984,000 1,716,642 2,349,302 351,000 2,700,302 1,878,170 560,951 261,181
Highland Park Elementary-Critical Facility Deficiencies S 1,737,000 1,502,927 1,141,555 1,141,555 1,141,555 - 0
Hill Elementary-Critical Facility Deficiencies S 724,000 626,438 838,224 838,224 838,224 - 0
House Park S 6,000,000 5,191,000 8,099,775 8,099,775 596,327 134,021 7,369,427
Houston Elementary-Critical Facility Deficiencies S 2,912,000 2,519,588 2,650,876 2,650,876 2,650,876 - (0)
Jaime Padron Elementary-Critical Facility Deficiencies S 571,000 494,054 1,347 1,347 1,347 - 0
Joslin Elementary-Critical Facility Deficiencies S 2,016,000 1,744,330 954,031 954,031 920,807 - 33,224
Kealing Middle-Critical Facility Deficiencies S 1,880,000 1,626,655 1,905,298 1,905,298 1,855,075 - 50,223
Kealing Middle-Rigging Repairs S 244,000 211,111 39,815 39,815 39,815 - (0)
Kiker Elementary-Critical Facility Deficiencies S 748,000 647,201 558,080 558,080 558,077 - 3
Kocurek Elementary-Critical Facility Deficiencies S 1,106,000 956,959 997,233 997,233 622,342 - 374,891
L C Anderson High-Critical Facility Deficiencies S 8,139,000 7,042,208 6,615,679 6,615,679 4,994,017 1,508,761 112,900
L C Anderson High-Rigging Repairs S 244,000 211,111 - - 6,662 - (6,662)
Lamar Middle-Critical Facility Deficiencies S 6,717,000 5,811,834 3,410,474 3,410,474 3,410,474 - (0)
Langford Elementary-Critical Facility Deficiencies S 265,000 229,288 276,748 276,748 276,745 - 3
LASA move to Eastside S 4,000,000 3,461,000 5,402,486 5,402,486 5,276,508 43,398 82,580
LASA-Critical Facility Deficiencies S 3,822,000 3,306,958 3,715,611 3,715,611 3,293,707 - 421,904
LBJ Comprehensive High School-Critical Facility Deficiencies S 1,573,000 1,361,026 34,300 34,300 14,300 - 20,000
Lee Elementary-Critical Facility Deficiencies S 760,000 657,584 526,211 526,211 526,211 - (0)
Life Safety S 19,042,000 16,476,000 24,452,446 24,452,446 12,411,689 1,712,708 10,328,049
Linder Elementary-Critical Facility Deficiencies S 1,952,000 1,688,953 1,880,328 1,880,328 1,829,844 3,500 46,984
Lively Middle (Fulmore)-Critical Facility Deficiencies S 3,868,000 3,346,758 3,778,872 3,778,872 3,564,961 - 213,911
Lively Middle (Fulmore)-Rigging Repairs S 244,000 211,111 - - - - -

Maplewood Elementary-Critical Facility Deficiencies S 685,000 592,691 797,538 797,538 775,394 - 22,144
Martin Jr. High-Critical Facility Deficiencies S 4,023,000 3,480,872 2,409,803 2,409,803 2,409,803 - (0)
Mathews Elementary-Critical Facility Deficiencies S 886,000 766,605 676,406 676,406 676,406 - 0
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97 McBee Elementary-Critical Facility Deficiencies S 1,123,000 971,666 921,806 921,806 921,806 - (0)
98 McCallum High-Critical Facility Deficiencies S 2,398,000 2,074,853 2,074,853 2,074,853 2,221,905 - (147,052)
99 McCallum/Lamar MS - FA Acad. Reinv. S 10,797,000 9,342,000 14,497,270 14,497,270 13,637,867 150,094 709,308
100 Mendez Middle-Critical Facility Deficiencies S 1,131,000 978,590 1,590,541 1,590,541 1,219,772 358,866 11,903
101 Mendez Middle-Rigging Repairs S 244,000 211,111 204,404 204,404 86,491 - 117,913
102 Mills Elementary-Critical Facility Deficiencies S 772,000 667,965 1,409,732 1,409,732 1,352,742 53,483 3,507
103 Murchison Middle-Critical Facility Deficiencies S - - 48,300 48,300 48,300 - -

104 Navarro ECHS (Lanier)-Critical Facility Deficiencies S 4,823,000 4,173,065 3,975,000 3,975,000 3,579,255 328,437 67,308
105 Nelson Field /Bus Terminal-Critical Facility Deficiencies S 468,000 404,933 623,170 623,170 504,747 - 118,423
106 Northeast ECHS (Reagan)-Critical Facility Deficiencies S 2,023,000 1,750,386 3,623,348 3,623,348 3,623,115 - 233
107 Northeast ECHS (Reagan)-Rigging Repairs S 244,000 211,112 646,451 646,451 577,257 58,324 10,870
108 Northeast ECHS(Reagan) -Career Launch Acad. Reinv. S 2,402,000 2,078,000 432,311 432,311 432,310 - 1
109 0. Henry Middle-Critical Facility Deficiencies S 1,964,000 1,699,337 1,709,241 1,709,241 1,709,241 - 0
110 Oak Hill Elementary-Critical Facility Deficiencies S 799,000 691,330 537,729 537,729 540,692 - (2,963)
111 Oak Springs Elementary-Critical Facility Deficiencies S 90,000 77,873 5,980 5,980 5,980 - -

112 Odom Elementary-Critical Facility Deficiencies S 3,818,000 3,303,499 2,676,233 2,676,233 2,676,232 - 1
113 Ortega Elementary-Critical Facility Deficiencies S 1,261,000 1,091,070 793,297 793,297 793,297 - (0)
114 Overton Elementary -Critical Facility Deficiencies S 827,000 715,556 584,558 584,558 584,560 - (2)
115 Palm Elementary-Critical Facility Deficiencies S 1,279,000 1,106,649 1,147,661 1,147,661 1,147,660 - 1
116 Paredes Middle-Critical Facility Deficiencies S 2,064,000 1,785,860 3,298,889 3,298,889 671,341 1,156,835 1,470,713
117 Patton Elementary-Critical Facility Deficiencies S 1,336,000 1,155,963 1,173,304 1,173,304 934,749 62,148 176,407
118 Pease Elementary-Critical Facility Deficiencies S 467,000 404,067 408,000 408,000 28,479 - 379,521
119 Pecan Springs Elementary-Critical Facility Deficiencies S 3,517,000 3,043,060 1,987,945 1,987,945 1,987,944 - 1
120 Perez Elementary -Critical Facility Deficiencies S 610,000 527,800 229,669 229,669 213,814 3,855 12,000
121 Performing Arts Center-Critical Facility Deficiencies S 18,000 15,575 29,469 29,469 29,467 - 2
122 Pickle Elementary-Critical Facility Deficiencies S 1,642,000 1,420,729 1,800,000 1,800,000 1,660,961 - 139,039
123 Pillow Elementary-Critical Facility Deficiencies S 2,408,000 2,083,506 1,838,135 1,838,135 1,539,175 - 298,960
124 Pleasant Hill Annex-Critical Facility Deficiencies S 135,000 116,808 640,000 640,000 43,044 533,964 62,992
125 Pleasant Hill Elementary-Critical Facility Deficiencies S 2,437,000 2,108,598 1,487,443 1,487,443 1,487,444 - (1)
126 Reilly Elementary-Critical Facility Deficiencies S 2,860,000 2,474,597 1,624,461 1,624,461 1,624,462 - (1)
127 Ridgetop Elementary-Critical Facility Deficiencies S 1,997,000 1,727,893 1,382,971 1,382,971 1,249,484 63,594 69,893
128 Rodriguez Elementary-Critical Facility Deficiencies S 988,000 854,861 991,193 991,193 991,193 - 0
129 Saegert Trans Center-Critical Facility Deficiencies S 383,000 331,389 362,942 362,942 343,765 15,331 3,846
130 South Bus Terminal (New Bus Terminal)-Critical Facility Deficiencies S 52,000 44,995 2,520 2,520 2,520 - -

131 St. Elmo Elementary-Critical Facility Deficiencies S 260,000 224,965 246,814 246,814 239,328 - 7,486
132 Summitt Elementary-Critical Facility Deficiencies S 733,000 634,222 1,030,321 1,030,321 996,409 7,887 26,025
133 Sunset Valley Elementary-Critical Facility Deficiencies S 2,067,000 1,788,458 1,913,742 1,913,742 1,894,429 - 19,313
134 Travis Heights Elementary-Critical Facility Deficiencies S 967,000 836,688 940,000 940,000 909,637 22,235 8,129
135 Travis High-Critical Facility Deficiencies S 7,275,000 6,294,640 5,429,695 5,429,695 5,038,096 5,679 385,919
136 Uphaus Early Childhood Center (Linder)-Critical Facility Deficiencies S 73,000 63,162 63,162 63,162 6,875 - 56,287
137 Walnut Creek Elementary-Critical Facility Deficiencies S 2,584,000 2,235,788 1,613,291 1,613,291 1,613,292 - (1)
138 Webb Middle -Critical Facility Deficiencies S 2,096,000 1,813,548 3,307,685 3,307,685 3,305,945 - 1,740
139 Widen Elementary-Critical Facility Deficiencies S 1,344,000 1,162,887 1,093,195 1,093,195 1,093,193 - 2
140 Williams Elementary-Critical Facility Deficiencies S 431,000 372,922 759,428 759,428 759,422 - 6
141 Winn Elementary-Critical Facility Deficiencies S 1,317,000 1,139,526 1,150,218 1,150,218 987,345 - 162,873
142 Wooldridge Elementary-Critical Facility Deficiencies S 558,000 482,805 612,624 612,624 573,088 7,645 31,891
143 Wooten Elementary-Critical Facility Deficiencies S 2,480,000 2,145,802 508,306 508,306 508,306 - 1
144 Zilker Elementary-Critical Facility Deficiencies S 986,000 853,132 320,222 320,222 320,223 - (1)
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145
146 Non Construction:

Subtotal Targeted Projects

MARKED UP

241,091,000

$

Budgets

208,601,000

August 31, 2024

226,874,113

Alloc Less than [LVIGIHYGIERTET

$250k

$250k
351,000 $

September 30, 2024

227,225,113 $

183,332,629

$

10,931,279

$

32,961,205

170 Previous Bond-2013 Bond (Menchaca) ***
171

147 Bond Carry Costs S 30,000,000 30,000,000 18,054,201 18,054,201 11,465,749 - 6,588,452
148 Campus/Co-Curriculum Master Planning S 1,513,000 1,513,000 2,326,375 2,326,375 2,628,025 - (301,650)
149 Furniture S 5,000,000 5,000,000 4,414,275 4,414,275 2,739,003 1,552 1,673,720
150 Police Equipment S 4,408,000 4,408,000 3,648,559 3,648,559 3,077,775 47,521 523,263
151 Police Equipment-Transportation S 3,100,000 3,100,000 3,859,441 3,859,441 3,759,991 - 99,450
152 Technology S 55,500,000 55,500,000 54,690,340 54,690,340 51,852,173 2,720,827 117,340
153 Transportation S 21,400,000 21,400,000 21,400,000 21,400,000 20,547,413 - 852,587
154 Copying and Printing S - 1,518,000 1,518,000 1,518,000 239,156 16,503 1,262,341
155 Legal Services S - 380,000 735,796 735,796 1,702,244 - (966,448)
156 Misc. Services - Construction Inspection S - 1,139,000 1,468,969 1,468,969 2,503,363 23,568 (1,057,962)
157 Newspaper Advertising S - 949,000 74,000 74,000 30,964 - 43,036
158 Permits and Fees S - 3,416,000 1,521,130 1,521,130 1,180,361 39,956 300,813
159 Program Management S - 49,004,000 54,045,850 54,045,850 66,633,749 24,667 (12,612,566)
160 Safety Consulting S - 759,000 762,995 762,995 727,871 - 35,124
161 Subtotal Non Construction $ $ 178,086,000 168,519,931 168,519,931 $ 169,087,836 $ 2,874,594 S (3,442,499)
162
163 Program Contingency S - 73,822,000 607,012 (351,000) 256,012 - - 256,012
164 Unused Surplus 5 - - -
165
166 Grand Total $ 1,134,735,000 $ 1,134,735,000 1,090,984,000 1,090,984,000 $ 1,042,493,960 $ 14,676,550 $ 33,813,490
167 Estimated Real Estate Revenue S (40,000,000)| $ (40,000,000) (40,000,000) (40,000,000)
168 Previous Bond-2008 Bond (T. A. Brown) * S (10,751,000), (10,751,000),
169 Previous Bond-2008 Bond (Bowie) ** S (10,000,000), (10,000,000),

$

$

2017 Bond Total Amount

(23,000,000)

1,050,984,000 $ 1,050,984,000 $

(23,000,000)

1,050,984,000 $

1,050,984,000 $ 1,042,493,960

$

14,676,550

$

(6,186,510)

Notes:

All numbers are as of September 30, 2024.

Targeted and Non Construction amounts include multiple projects.

* At present, $12.1m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $11.8m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been

reduced by the amount of the 2008 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

** At present, $10.0m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $10m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been

reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

*** At present, $23.0m of 2013 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $23m has been spent to date from 2013 Bond funds. The 2017 Bond budget has not been

reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

See Previous Bond schedule for more details on the T. A. Brown, Menchaca and Bowie projects.

Contingency funds to be prioritized for overcrowding relief for the Northwest, Blazier, Cowan and Baranoff communities.

Numbers may not add due to rounding.
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