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3 Proposed 2017 Bond Budget-to Actual (a/o May 26, 2020)
4 CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE
Program Program
. TOTAL COST FULLY Unallocated Budget a/o April Contingency Contingency Budget a/o May .
Projects MARKED UP Budgets 28, 2020 Alloc Less than WA\ LT\ [T =R 4G ET)! 26, 2020 Actuals Commitments Balance
5 $250k $250k
6 Modernization Projects:
7 Ann Richards S 70,000,000 61,113,000 63,313,000 63,313,000 22,427,818 30,708,599 10,176,582
8 Austin HS S 23,468,000 20,488,000 20,488,000 20,488,000 1,137,489 7,588,948 11,761,563
9 Blazier Relief ES/MS S 50,000,000 43,652,000 45,027,000 45,027,000 24,334,538 20,244,823 447,640
10 Bowie HS ** S 88,000,000 76,827,000 76,827,000 76,827,000 7,776,635 11,428,196 57,622,170
11 Brentwood S 35,764,000 31,223,000 31,223,000 31,223,000 1,135,027 879,670 29,208,302
12 Casis S 35,150,000 30,687,000 30,687,000 30,687,000 1,624,497 5,241,416 23,821,087
13 Doss ES S 43,000,000 37,541,000 38,841,000 38,841,000 22,755,463 14,317,165 1,768,373
14 Eastside Vertical Modernization (Sanchez) S 25,000,000 21,631,000 24,094,433 24,094,433 1,778,502 20,517,703 1,798,228
15 Govalle S 32,499,000 28,373,000 29,873,000 29,873,000 24,914,955 4,664,266 293,780
16 Hill ES S 17,000,000 14,842,000 14,842,000 14,842,000 1,530,990 4,777,746 8,533,264
17 LBJ ECHS Medical HS S 22,000,000 19,207,000 19,207,000 19,207,000 983,708 516,947 17,706,345
18 LBJ Vertical Modernization (Norman) S 25,000,000 21,631,000 27,606,644 27,606,644 8,686,008 17,899,672 1,020,964
19 Menchaca *** S 33,300,000 29,072,000 32,742,000 32,742,000 8,307,301 806,615 23,628,085
20 Modernized Eastside HS @ Anderson S 80,000,000 69,843,000 77,782,000 77,782,000 23,509,970 50,809,676 3,462,354
21 Murchison (plus targeted) S 24,620,000 21,494,000 23,994,000 23,994,000 8,996,554 13,713,241 1,284,205
22 New Northeast MS S 60,958,000 53,219,000 53,219,000 53,219,000 551,402 3,124,348 49,543,250
23 New Southwest ES S 36,167,000 31,575,000 35,937,012 35,937,012 15,123,844 18,756,023 2,057,145
24 Rosedale S 40,000,000 34,921,000 34,921,000 34,921,000 582,782 2,154,068 32,184,150
25 T.A. Brown * S 30,797,000 26,887,000 28,856,000 28,856,000 16,009,076 272,018 12,574,907
26 Subtotal Modernization Projects $ 772,723,000 674,226,000 $ 709,480,089 709,480,089 $ 192,166,557 228,421,139 $ 288,892,393
27| |Targeted Projects:
28 Akins High-Critical Facility Deficiencies S 9,941,000 8,601,375 8,601,375 8,601,375 122,937 682,307 7,796,132
29 Akins High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
30 Allison Elementary-Critical Facility Deficiencies S 845,000 731,132 834,846 834,846 766,421 68,426 (2)
31 Andrews Elementary-Critical Facility Deficiencies S 208,000 179,969 179,969 179,969 - - 179,969
32 Austin High-Critical Facility Deficiencies S 3,712,000 3,211,781 3,211,781 3,211,781 1,950,437 739,477 521,867
33 Austin High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
34 Bailey Middle-Critical Facility Deficiencies S 4,938,000 4,272,568 4,272,568 4,272,568 - 311,068 3,961,500
35 Baldwin Elementary-Critical Facility Deficiencies S 217,000 187,758 187,758 187,758 - - 187,758
36 Baranoff Elementary-Critical Facility Deficiencies S 2,654,000 2,296,354 2,296,354 2,296,354 101,781 40,127 2,154,446
37 Barbara Jordan Elementary-Critical Facility Deficiencies S 961,000 831,499 831,499 831,499 - - 831,499
38 Barrington Elementary-Critical Facility Deficiencies S 1,204,000 1,041,752 1,041,752 1,041,752 - - 1,041,752
39 Barton Hills Elementary-Critical Facility Deficiencies S 165,000 142,765 142,765 142,765 - 13,110 129,655
40 Becker Elementary-Critical Facility Deficiencies S 1,181,000 1,021,852 1,069,074 1,069,074 952,472 113,483 3,118
41 Bedichek Middle-Critical Facility Deficiencies S 4,062,000 3,514,614 3,514,614 3,514,614 102,852 157,068 3,254,694
Bertha Sadler Means Young Women's Leadership-Critical
42 Facility Deficiencies S 2,086,000 1,804,896 1,804,896 1,804,896 - - 1,804,896
43 Blackshear Elementary-Critical Facility Deficiencies S 1,377,000 1,191,438 1,191,438 1,191,438 - - 1,191,438
44 Blanton Elementary-Critical Facility Deficiencies S 431,000 372,922 372,922 372,922 1,056 - 371,866
45 Boone Elementary-Critical Facility Deficiencies S 2,151,000 1,861,136 1,861,136 1,861,136 - - 1,861,136
46 Bowie High-Critical Facility Deficiencies S 1,444,000 1,249,410 1,458,762 1,458,762 726,534 695,535 36,693
47 Bryker Woods Elementary-Critical Facility Deficiencies S 201,000 173,913 173,913 173,913 20,683 109,437 43,793
48 Burger Athletic Complex-Critical Facility Deficiencies S 1,265,000 1,094,533 1,094,533 1,094,533 15,125 90,109 989,299
49 Burnet Middle-Critical Facility Deficiencies S 2,157,000 1,866,329 1,866,329 1,866,329 21,718 165,282 1,679,329
50 Campbell Elementary-Critical Facility Deficiencies S 672,000 586,646 586,646 586,646 - - 586,646
51 Casey Elementary-Critical Facility Deficiencies S 786,000 680,082 721,393 721,393 716,907 9,485 (4,999)
52 Clayton Elementary -Critical Facility Deficiencies S 671,000 580,578 580,578 580,578 - - 580,578
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5 $250k $250k
53 Clifton Center-Critical Facility Deficiencies S 375,000 324,467 324,467 324,467 - - 324,467
54 Construction Management-Critical Facility Deficiencies S - - 1,329,888 1,329,888 140,911 576,923 612,054
55 Cook Elementary-Critical Facility Deficiencies S 2,113,000 1,828,259 1,828,259 1,828,259 98,017 723,782 1,006,460
56 Covington Middle-Critical Facility Deficiencies S 3,184,000 2,754,932 2,754,932 2,754,932 326,349 1,616,676 811,907
57 Covington MS - FA Acad. Reinv. S 1,503,000 1,300,000 1,300,000 1,300,000 - - 1,300,000
58 Covington Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
59 Cowan Elementary-Critical Facility Deficiencies S 4,592,000 3,973,197 3,973,197 3,973,197 161,404 364,627 3,447,166
60 Crockett High-Critical Facility Deficiencies S 12,331,000 10,669,306 10,669,306 10,669,306 1,460,187 8,540 9,200,579
61 Crockett High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
62 Cunningham Elementary-Critical Facility Deficiencies S 1,352,000 1,169,806 1,169,806 1,169,806 88,368 990,889 90,550
63 Davis Elementary-Critical Facility Deficiencies S 893,000 772,662 772,662 772,662 - - 772,662
64 Dawson Elementary-Critical Facility Deficiencies S 1,576,000 1,363,620 1,363,620 1,363,620 - 15,500 1,348,120
65 Delco Activity Center-Critical Facility Deficiencies S 417,000 360,807 360,807 360,807 22,975 17,755 320,077
66 Dobie Middle-Critical Facility Deficiencies S 2,157,000 1,866,330 1,866,330 1,866,330 228,074 1,299,157 339,099
67 Galindo Elementary-Critical Facility Deficiencies S 845,000 731,131 731,131 731,131 1,484 117,737 611,910
Garcia Young Men's Leadership Academy (effective 09-01-14)-
68 Critical Facility Deficiencies S 3,387,000 2,930,577 2,930,577 2,930,577 - 213,500 2,717,077
69 Garza Independence-Critical Facility Deficiencies S 87,000 75,275 75,275 75,275 - - 75,275
70 Gorzycki Middle-Critical Facility Deficiencies S 742,000 642,009 642,009 642,009 - 47,000 595,009
71 Graham Elementary-Critical Facility Deficiencies S 2,014,000 1,742,601 1,742,601 1,742,601 16,410 130,965 1,595,226
72 Guerrero Thompson Elementary-Critical Facility Deficiencies | $ 490,000 423,968 423,968 423,968 - - 423,968
73 Gullett Elementary-Critical Facility Deficiencies S 349,000 301,969 301,969 301,969 45,357 359,010 (102,398)
74 Harris Elementary-Critical Facility Deficiencies S 1,689,000 1,456,193 1,456,193 1,456,193 - - 1,456,193
75 Hart Elementary-Critical Facility Deficiencies S 1,984,000 1,716,642 1,716,642 1,716,642 - 123,495 1,593,147
76 Highland Park Elementary-Critical Facility Deficiencies S 1,737,000 1,502,927 1,502,927 1,502,927 1,074,639 314,712 113,576
77 Hill Elementary-Critical Facility Deficiencies S 724,000 626,438 806,133 806,133 773,122 176,032 (143,021)
78 House Park S 6,000,000 5,191,000 5,191,000 5,191,000 - - 5,191,000
79 Houston Elementary-Critical Facility Deficiencies S 2,912,000 2,519,588 2,519,588 2,519,588 1,713,667 883,220 (77,299)
80 Jaime Padron Elementary-Critical Facility Deficiencies S 571,000 494,054 494,054 494,054 - - 494,054
81 Joslin Elementary-Critical Facility Deficiencies S 2,016,000 1,744,330 1,744,330 1,744,330 45,328 26,363 1,672,640
82 Kealing Middle-Critical Facility Deficiencies S 1,880,000 1,626,655 1,626,655 1,626,655 12,810 356,028 1,257,817
83 Kealing Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
84 Kiker Elementary-Critical Facility Deficiencies S 748,000 647,201 647,201 647,201 8,610 57,650 580,941
85 Kocurek Elementary-Critical Facility Deficiencies S 1,106,000 956,959 956,959 956,959 - - 956,959
86 L C Anderson High-Critical Facility Deficiencies S 8,139,000 7,042,208 7,042,208 7,042,208 3,306,008 - 3,736,200
87 L C Anderson High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
88 Lamar Middle-Critical Facility Deficiencies S 6,717,000 5,811,834 5,811,834 5,811,834 1,946,986 1,331,450 2,533,398
89 Langford Elementary-Critical Facility Deficiencies S 265,000 229,288 229,288 229,288 - - 229,288
90 LASA move to Eastside S 4,000,000 3,461,000 3,461,000 3,461,000 - - 3,461,000
91 LASA-Critical Facility Deficiencies S 3,822,000 3,306,958 3,306,958 3,306,958 844 6,758 3,299,355
92 LBJ Comprehensive High School-Critical Facility Deficiencies S 1,573,000 1,361,026 1,361,026 1,361,026 - - 1,361,026
93 Lee Elementary-Critical Facility Deficiencies S 760,000 657,584 657,584 657,584 53,828 400,833 202,924
94 Life Safety S 19,042,000 16,476,000 16,476,000 16,476,000 1,062,990 17,102 15,395,908
95 Linder Elementary-Critical Facility Deficiencies S 1,952,000 1,688,953 1,688,953 1,688,953 117,832 1,396,503 174,618
96 Lively Middle (Fulmore)-Critical Facility Deficiencies S 3,868,000 3,346,758 3,346,758 3,346,758 1,337,823 497,161 1,511,774
97 Lively Middle (Fulmore)-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
98 Maplewood Elementary-Critical Facility Deficiencies S 685,000 592,691 592,691 592,691 12,750 49,730 530,211
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99 Martin Jr. High-Critical Facility Deficiencies S 4,023,000 3,480,872 3,480,872 3,480,872 1,686,390 73,527 1,720,955
100 Mathews Elementary-Critical Facility Deficiencies S 886,000 766,605 766,605 766,605 671,090 47,484 48,030
101 McBee Elementary-Critical Facility Deficiencies S 1,123,000 971,666 971,666 971,666 73,560 589,855 308,251
102 McCallum High-Critical Facility Deficiencies S 2,398,000 2,074,853 2,074,853 2,074,853 - - 2,074,853
103 McCallum/Lamar MS - FA Acad. Reinv. S 10,797,000 9,342,000 9,342,000 9,342,000 - - 9,342,000
104 Mendez Middle-Critical Facility Deficiencies S 1,131,000 978,590 978,590 978,590 12,810 329,759 636,021
105 Mendez Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
106 Mills Elementary-Critical Facility Deficiencies S 772,000 667,965 667,965 667,965 - - 667,965
107 Murchison Middle-Critical Facility Deficiencies S - - 46,000 46,000 - 46,000 -
108 Oak Springs Elementary-Critical Facility Deficiencies S 90,000 77,873 77,873 77,873 5,980 - 71,893
109 Navarro ECHS (Lanier)-Critical Facility Deficiencies S 4,823,000 4,173,065 4,173,065 4,173,065 - - 4,173,065
110 Nelson Field /Bus Terminal-Critical Facility Deficiencies S 468,000 404,933 623,170 623,170 498,502 114,330 10,339
111 Northeast ECHS(Reagan) -Career Launch Acad. Reinv. S 2,402,000 2,078,000 2,078,000 2,078,000 - - 2,078,000
112 Northeast ECHS (Reagan)-Critical Facility Deficiencies S 2,023,000 1,750,386 1,750,386 1,750,386 267,899 1,647,615 (165,128)
113 Northeast ECHS (Reagan)-Rigging Repairs S 244,000 211,112 211,112 211,112 - - 211,112
114 0. Henry Middle-Critical Facility Deficiencies S 1,964,000 1,699,337 1,780,565 1,780,565 1,622,293 102,342 55,930
115 Oak Hill Elementary-Critical Facility Deficiencies S 799,000 691,330 691,330 691,330 531,657 156,206 3,468
116 Odom Elementary-Critical Facility Deficiencies S 3,818,000 3,303,499 3,303,499 3,303,499 1,641,772 1,012,878 648,849
117 Ortega Elementary-Critical Facility Deficiencies S 1,261,000 1,091,070 1,091,070 1,091,070 318,963 416,793 355,314
118 Overton Elementary -Critical Facility Deficiencies S 827,000 715,556 715,556 715,556 - - 715,556
119 Palm Elementary-Critical Facility Deficiencies S 1,279,000 1,106,649 1,106,649 1,106,649 440,169 682,174 (15,694)
120 Paredes Middle-Critical Facility Deficiencies S 2,064,000 1,785,860 1,785,860 1,785,860 - - 1,785,860
121 Patton Elementary-Critical Facility Deficiencies S 1,336,000 1,155,963 1,155,963 1,155,963 2,850 84,000 1,069,113
122 Pease Elementary-Critical Facility Deficiencies S 467,000 404,067 404,067 404,067 28,479 16,971 358,617
123 Pecan Springs Elementary-Critical Facility Deficiencies S 3,517,000 3,043,060 3,043,060 3,043,060 1,987,674 23,716 1,031,670
124 Perez Elementary -Critical Facility Deficiencies S 610,000 527,800 527,800 527,800 - 41,470 486,330
125 Performing Arts Center-Critical Facility Deficiencies S 18,000 15,575 15,575 15,575 - 5,470 10,105
126 Pickle Elementary-Critical Facility Deficiencies S 1,642,000 1,420,729 1,420,729 1,420,729 - 105,636 1,315,093
127 Pillow Elementary-Critical Facility Deficiencies S 2,408,000 2,083,506 2,083,506 2,083,506 1,446,839 - 636,667
128 Pleasant Hill Annex-Critical Facility Deficiencies S 135,000 116,808 116,808 116,808 - - 116,808
129 Pleasant Hill Elementary-Critical Facility Deficiencies S 2,437,000 2,108,598 2,108,598 2,108,598 1,393,350 153,703 561,545
130 Reilly Elementary-Critical Facility Deficiencies S 2,860,000 2,474,597 2,474,597 2,474,597 1,567,214 74,117 833,266
131 Ridgetop Elementary-Critical Facility Deficiencies S 1,997,000 1,727,893 1,727,893 1,727,893 717,162 3,899 1,006,832
132 Rodriguez Elementary-Critical Facility Deficiencies S 988,000 854,861 854,861 854,861 69,911 743,180 41,770
133 Saegert Trans Center-Critical Facility Deficiencies S 383,000 331,389 331,389 331,389 - - 331,389
134 South Bus Terminal (New Bus Terminal)-Critical Facility S 52,000 44,995 44,995 44,995 - 5,180 39,815
135 St. ElImo Elementary-Critical Facility Deficiencies S 260,000 224,965 246,814 246,814 239,045 404 7,365
136 Summitt Elementary-Critical Facility Deficiencies S 733,000 634,222 634,222 634,222 - - 634,222
137 Sunset Valley Elementary-Critical Facility Deficiencies S 2,067,000 1,788,458 1,788,458 1,788,458 124,309 1,430,446 233,703
138 Travis Heights Elementary-Critical Facility Deficiencies S 967,000 836,688 836,688 836,688 290,209 477,339 69,140
139 Travis High-Critical Facility Deficiencies S 7,275,000 6,294,640 6,294,640 6,294,640 1,749,227 259,384 4,286,029

Uphaus Early Childhood Center (Linder)-Critical Facility

140 Deficiencies S 73,000 63,162 63,162 63,162 - - 63,162
141 Walnut Creek Elementary-Critical Facility Deficiencies S 2,584,000 2,235,788 2,235,788 2,235,788 958,849 635,542 641,397
142] |Webb Middle -Critical Facility Deficiencies S 2,096,000 1,813,548 1,813,548 1,813,548 - - 1,813,548
143 Widen Elementary-Critical Facility Deficiencies S 1,344,000 1,162,887 1,162,887 1,162,887 - 96,298 1,066,589
144 Williams Elementary-Critical Facility Deficiencies S 431,000 372,922 372,922 372,922 1,500 48,500 322,922
145 Winn Elementary-Critical Facility Deficiencies S 1,317,000 1,139,526 1,139,526 1,139,526 100,478 864,244 174,804
146 Wooldridge Elementary-Critical Facility Deficiencies S 558,000 482,805 482,805 482,805 - - 482,805
147 Wooten Elementary-Critical Facility Deficiencies S 2,480,000 2,145,802 2,145,802 2,145,802 55,737 461,026 1,629,039
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5 $250k
148]  (Zilker Elementary-Critical Facility Deficiencies 986,000 —
149 Subtotal Targeted Projects 241,091,000 $ 208,601,000 S 210,879,496 S 210,879, 496 $ 38,105, 352 $ 26,084, 322 $ 146,689, 822
150] |Non Construction:
151 Bond Carry Costs S 30,000,000 30,000,000 27,531,406 27,531,406 7,769,114 85,312 19,676,979
152 Campus/Co-Curriculum Master Planning S 1,513,000 1,513,000 2,315,722 2,315,722 1,692,958 622,764 -
153 Furniture S 5,000,000 5,000,000 5,000,000 5,000,000 - 250,000 4,750,000
154| |Police Equipment S 7,508,000 7,508,000 7,508,000 7,508,000 2,599,683 288,671 4,619,645
155] |Technology S 55,500,000 55,500,000 55,500,000 55,500,000 13,039,414 1,510,710 40,949,876
156| |Transportation S 21,400,000 21,400,000 21,400,000 21,400,000 14,687,802 555,936 6,156,262
157| |Copying and Printing S - 1,518,000 1,518,000 1,518,000 181,665 47,066 1,289,269
158| |Legal Services S - 380,000 734,822 734,822 1,181,574 162,202 (608,953)
159 Misc. Services - Construction Inspection S - 1,139,000 1,139,000 1,139,000 260,343 280,653 598,004
160 Newspaper Advertising S - 949,000 949,000 949,000 7,680 35,392 905,928
161 Permits and Fees S - 3,416,000 3,416,000 3,416,000 811,130 205,990 2,398,880
162| |Program Management S - 49,004,000 50,669,872 50,669,872 26,361,080 20,307,934 4,000,858
163| |Safety Consulting S - 759,000 771,501 771,501 205,601 565,900 0
164 Subtotal Non Construction $ 178,086,000 $ 178,453,323 178,453,323 68,798,044 24,918,530 $ 84,736,749
165
166 Program Contingency S - 73,822,000 35,922,092 35,922,092 - - 35,922,092
167] [Unused Surplus S - - -
168
169 Grand Total $ 1,134,735,000 $ 1,134,735,000 $ 1,134,735,000 $ - $ 1,134,735,000 $ 299,069,953 S 279,423,991 $ 556,241,055
170] [Land Sales S (40,000,000) - -
171 Previous Bond-2008 Bond (T. A. Brown) * S (12,103,697) (12,103,697) (12,103,697) (10,331,317) (1,772,380) (0)
172| |Previous Bond-2008 Bond (Bowie) ** S (10,000,000) (10,000,000) (10,000,000) (10,000,000) -
173 Previous Bond-2013 Bond (Menchaca) *** S (23,000,000) (23,000,000) (23,000,000) (21,865,534) (1,134,466) -
174 2017 Bond Total Amount $ 1,049,631,303 $ 1,134,735,000 $ 1,089,631,303 $ $ 1,089,631,303 $ 256,873,103 $ 276,517,145 S 556,241,055
175
176 Notes:
177 All numbers are as of May 26, 2020.
178 Targeted and Non Construction amounts include multiple projects.
179
180 * At present, $12.1m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $10.3m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been
181 reduced by the amount of the 2008 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.
182
183 ** At present, $10.0m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $10. has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been
184 reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.
185
186 *** At present, $23.0m of 2013 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $21.8m has been spent to date from 2013 Bond funds. The 2017 Bond budget has not been
187 reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.
188
189 See Previous Bond schedule for more details on the T. A. Brown, Menchaca and Bowie projects.
190
191 Numbers may not add due to rounding.

Page 4 of 4





