Austin Independent School District

Construction Management 2013 Bond
as of May 26, 2020

Unspent

Budget Current Budget Spent to Date Commitments Balance
Construction Projects Active
Akins High School
‘Renovations at Akins HS 700,027 745,609 744,087 0 1,522
Akins, Crockett, Eastside Memorial, Travis
‘Develop Prototype Athletic Restroom 3,091,036 1,229,424 1,228,033 975 416
Allison Elementary School
‘Renovations at Allison ES 1,118,434 848,508 848,507 0 1
Anderson High School
*Applied Technology Center at Anderson HS (Grant 0 3,340 3,340 0 0
funded)
‘Renovations at Anderson HS 1,810,925 1,420,108 1,417,708 0 2,400
*Anderson HS - Band Tower Repairs 0 56,899 0 56,899 0
Anderson, Clifton Center, Lanier (now Navarro), Nelson Field
*Accessibility Renovations at Nelson Field, 0 214,664 214,664 0 0
Anderson, Lanier, Clifton Center, & CAC
Ann Richards Young Women Leadership Academy
*Modernization Phase 1 0 5,208,033 3,296,154 626,476 1,285,403
Austin High School
‘Renovations at Austin HS 3,148,819 2,353,009 2,353,009 0 0
*MEP Work at Austin HS 3,335,287 2,318,419 2,317,114 3,580 -2,275
Austin, Lanier (now Navarro), LBJ, Reagan (now Northeast)
‘Develop Prototype Athletic Restroom 3,091,036 1,272,108 1,265,405 6,703 0
Bailey Middle School
‘Renovations at Bailey MS 476,539 589,606 589,606 0 0
Baldwin Elementary School
‘Renovations at Baldwin ES 120,810 120,810 85,519 27,965 7,326
Baranoff, Cowan
‘Renovations at Baranoff ES, Cowan ES 751,106 860,992 681,331 176,653 3,009
Barrington, Casey, Pillow, Ridgetop, Walnut Creek
*Mechanical Work at Barrington, Casey, Pillow, 4,768,203 4,428,556 4,413,084 7,397 8,075

Ridgetop, & Walnut Creek



Barton Hills Elementary School
‘Renovations at Barton Hills ES
Becker Elementary School
‘Renovations at Becker ES
Bedichek Middle School
*Addition/Renovations at Bedichek MS

Blackshear and Bryker Woods Elementary School

‘Renovations at Blackshear ES, Bryker Woods ES

Blackshear, Sanchez

*Renovations at Blackshear ES, Sanchez ES

Blanton Elementary School

‘Renovations at Blanton ES

Boone ES

‘Renovations at Boone ES

Bowie High School

‘Renovations at Bowie HS

Brentwood Elementary School

‘Renovations at Brentwood ES

Brentwood, Bryker Woods

‘Renovations at Brentwood ES, Bryker Woods ES

Bryker Woods Elementary School
‘Renovations at Bryker Woods ES

Burger Athletic Complex

*Mechanical Work at Burger Athletic Complex
*Renovations at Burger Athletic Complex

Burnet Middle School

‘Renovations at Burnet MS

Burnet, Murchison, Paredes

*Resurface Running Tracks at BURNT, MURCH,
PARED

Campbell Elementary School

‘Renovations at Campbell ES

‘Renovations at Campbell ES

Carruth Administration Center
‘Renovations at Carruth Administration Center

Budget

1,090,663
1,777,183
8,560,331
1,338,466

230,598
1,496,200

324,320
7,959,633
1,460,146

292,951
1,147,977

6,024,158
656,746

5,815,697

896,973

452,098
58,382

94,630

Current Budget

1,213,308
1,672,075
6,631,759
1,215,872

236,480
1,172,205

430,059
7,959,633
1,304,882

255,459
1,063,905

3,603,441
627,222

4,155,685

944,537

791,609
189,312

213,962

Spent to Date

1,213,308
1,662,586
6,615,833
1,215,872

236,842
1,172,205

430,096
5,508,526
1,304,882

255,063
1,063,612

3,470,488
627,222

4,155,685

869,210

727,500
22,296

214,000

Unspent
Commitments

7,862

1,117,703

75,841

3,371

Balance

1,627

15,926

-362

-37

1,333,404

396

293

132,953
0

-513

64,109
163,645

-38



Central Warehouse

*Food Service Catering/Training Kitchen at the
Central Warehouse

Clayton Elementary School

‘Renovations at Clayton ES

Cook Elementary School

‘Renovations at Cook ES

Covington Middle School

‘Renovations at Covington MS

*Revise Underfloor Kitchen Piping and Replace

Grease Trap at Covington MS.
Covington MS - New Library Flooring

Cowan Elementary School

‘Renovations at Cowan ES

Crockett Early College High School
Addition/Renovations at Crockett ECHS
*Mechanical Work at Crockett ECHS
District-wide, traffic safety

+AISD District-Wide Traffic Safety Improvements
Dobie Middle School

Addition/Renovations at Dobie MS

Dobie, Webb

‘Resurface Running Tracks at DOBIE, & WEBB
Gorzycki Middle School
-Addition/Renovations at Gorzycki MS
Graham Elementary School

*HVAC and Plumbing Renovations at Graham ES

Gullett Elementary School
*Addition/Renovations at Gullett ES
Harris Elementary School
‘Renovations at Harris ES

Hart Elementary School
‘Renovations at Hart ES

Houston Elementary School
‘Renovations at Houston ES

Budget

204,844
2,848,778

3,145,975
0

73,072

5,995,646
2,633,495

901,560
1,713,065
597,982
377,083
2,267,776
2,529,196
1,300,524
270,474

4,393,164

Current Budget

300,000

196,576
2,208,313

2,869,690
160,123

47,091
73,072

6,449,608
2,925,307

104,225
1,558,673
439,684
458,277
1,677,570
2,331,806
1,871,582
392,318

2,813,960

Spent to Date

12,992

196,576
2,208,313

2,794,876
160,343

41,375
3,838

6,424,951
2,923,204

76,664
1,558,673
437,534
421,095
1,677,570
2,265,318
1,831,088
240,615

2,779,630

Unspent
Commitments

1,257
2,083

37,182

66,488
39,626

4,952

Balance

287,008

74,814
-220

5,716

69,235

23,399
20

27,561

2,150

868

146,750

34,330



Jordan ES

*Addition/Renovations at Jordan ES

Joslin Elementary School

‘Renovations at Joslin ES

Kealing MS

‘Renovations at Kealing MS

‘Renovations at Kealing MS

Kiker Elementary School

‘Renovations at Kiker ES

Lamar Middle School

‘Renovations at Lamar MS
Addition/Renovations at Lamar MS

LASA, LBJ, Paredes, Small

*Renovations at Johnson (LBJ) HS and LASA,
Paredes MS, Small MS

Lee Elementary School
*Addition/Renovations at Lee ES

Lively Middle School

‘Renovations at Lively MS

Maplewood Elementary School
‘Renovations at Maplewood ES

Martin Middle School

‘Renovations at Martin MS

McBee Elementary School

*McBee ES - Main Office and Cafeteria Flooring
Mendez Middle School

‘Renovations at Mendez MS

Mills Elementary School
Addition/Renovations at Mills ES

Multiple

*Add Fire Suppression Systems in the Data Centers
at CRCKT and REAGN

*Facility Condition and Educational Suitability
Assessment

*Solar Array Project - Phase 2 at BOONE, GLNDO,
KOCRK, PARED

Budget

1,025,593
1,913,426

2,032,190
743,845

516,132

1,806,223
1,664,689

3,393,471

2,406,923
7,310,816
2,451,798

4,786,476

4,889,460

1,242,848

Current Budget

1,471,413
3,451,439

375,886
952,042

516,132

1,836,856
1,186,775

2,815,721

5,364,587
3,246,054
1,713,401
4,786,476

66,067
4,720,752
1,669,659

388,274
31,380

2,224,100

Spent to Date

1,397,006
3,416,718

375,886
825,070

371,875

1,707,181
1,186,849

2,815,087

3,483,785
3,246,054
1,713,401
2,871,029

66,067
4,720,752
1,625,472

388,274
31,380

2,086,824

Unspent
Commitments

45,671

41,017

105,436

1,757,314

111,285

Balance

28,737

34,721

0
85,955

38,820

129,675
-74

634

123,488

1,762,135

25,991



Murchison Middle School
Addition/Renovations at Murchison MS
Navarro Early College High School
‘Renovations at Navarro ECHS

New Headquarters

‘New Headquarters

Norman-Sims Elementary School
Addition/Renovations at Norman ES

O. Henry, Travis, Bailey, Mendez Field Events
*Repair/Re-surface Running Tracks with Civil Work at
Bailey, Mendez, O. Henry and Travis HS

Oak Hill Elementary School
Addition/Renovations at Oak Hill ES

Oak Springs Elementary School
‘Renovations at Oak Springs ES

Odom Elementary School
Addition/Renovations at Odom ES

Ortega Elementary School

‘Renovations at Ortega ES

Pease Elementary School

*MEP Work at Pease ES

Pecan Springs Elementary School
*Additions and Renovations at Pecan Springs ES
Pleasant Hill, Pleasant Hill Annex
*Renovations at Pleasant Hill ES and Pleasant Hill
Annex

Reilly Elementary School

‘Renovations at Reilly ES

Rodriguez Elementary School
Addition/Renovations at Rodriguez ES
*Rodriguez ES - Flooring For 6 Classrooms
Saegert Bus Terminal

‘Renovations at Saegert Bus Terminal

Sanchez Elementary School

‘Renovations at Sanchez ES

Budget

2,028,537

2,643,043

1,190,239

1,475,403

2,335,038
342,875
1,706,677
893,127
2,394,797
1,630,283

1,183,442

1,591,657

979,379
0

233,028

2,169,231

Current Budget

1,972,245
2,705,351
1,500,000

900,299

1,281,274

1,439,496
393,075
2,842,931
867,563
2,226,143
2,328,464

901,516

2,262,120

2,107,507
87,914

247,099

2,024,942

Spent to Date

1,972,245
2,705,351
167,218
900,336

1,278,458

1,439,496
393,075
2,722,951
867,562
2,226,144
2,272,588

897,422

2,262,120

1,962,927
87,914

247,099

2,024,942

Unspent
Commitments

3,254,097

2,815

8,221

81,972

Balance

-1,921,315

-37

119,839

47,655

4,094

62,608



Service Center

‘Equipment Replacement

*Master Planning Admin. Centers: Move
Transportation to the Service Center
Small Middle School

‘Renovations at Small MS

*Small MS - Band Rooms, Flooring
Travis Early College High School
‘Renovations at Travis ECHS

Travis Heights Elementary School
‘Renovations at Travis Heights ES
Sidewalk Damage Repair at Travis Heights

Webb Middle School

‘Renovations at Webb MS

Widen Elementary School
‘Renovations at Widen ES

Williams Elementary School
‘Renovations at Williams ES

Zavala Elementary School
‘Renovations at Zavala ES

Construction Projects Active
Construction Projects Inactive

Total Construction Projects
Contingency Approved
2017 Bond Allocation
Technology
Buses
Furniture
Program Management
Program Contingency

2013 Bond Total:

Budget Current Budget

219,505
0

1,789,897
0

4,810,689

407,995
0

2,024,438

613,129

1,668,234

2,332,736
164,089,277

173,733,356
337,822,633
1,215,130

0
81,000,000
14,310,000
9,163,388
18,206,599
28,013,250
489,731,000

68,511
1,500,000

1,598,954
38,526

4,712,179

295,418
5,342

1,391,041

425,581

1,264,166

1,635,175
158,069,211
134,437,704
292,506,915
38,979,425
23,000,000
81,000,000
14,311,359
8,427,752
25,235,045
6,270,504
489,731,000

Spent to Date

68,511
1,168,052

1,598,954
36,161

4,712,137

295,417
5,342

1,391,040
425,618
1,264,166

1,568,758
145,468,157
121,121,021
266,589,177

29,973,251
21,865,534
67,134,216
14,311,359
8,444,133
24,461,931
0
432,779,601

Unspent
Commitments

0
335,995

0
8,255,076
14,599,242
22,854,318
4,269,589
1,134,466
1,644,060
0

0
1,860,230
0
31,762,663

Balance

-4,047

2,365

42

66,417
4,345,978
-1,282,558
3,063,419
4,736,586
0
12,221,724
0

-16,381
-1,087,116
6,270,504
25,188,736



