Previous Bond Authorized Support for 2017 Bond Projects

CONSTRUCTION COSTS BUDGET AMENDMENTS
Unallocated Pr?gram Pr?gram
Projects Budgets 2017 Contingency Rl 2008 Bond Total for Project
Bond Alloc Less Alloc More Budget
than $50k than $50k

T. A. Brown

Project # 190002-BROWN
Current Budget 28,856,000 12,103,697 40,959,697 12,103,697 28,856,000 40,959,697
Actuals 10,331,317 16,144,773 26,476,089
Commitments 1,772,380 158,397 1,930,777
Balance 0 - 12,552,830 12,552,830

Menchaca

Project # 190003-MNCHC
Current Budget 32,742,000 23,000,000 55,742,000 23,000,000 32,742,000 55,742,000
Actuals 21,865,534 8,347,491 30,213,024
Commitments 1,134,466 506,403 1,640,870
Balance - (0) 23,888,106 23,888,106

Bowie

Project # 190010-BOWIE
Current Budget 76,827,000 10,000,000 86,827,000 10,000,000 76,827,000 86,827,000
Actuals 10,000,000 9,340,987 19,340,987
Commitments - 9,984,905 9,984,905
Balance 0 - 57,501,108 57,501,108

Total Bond Amounts
Current Budget

Actuals
Commitments
Balance

138,425,000 45,103,697 183,528,697

22,103,697
20,331,317

23,000,000
21,865,534
1,134,466

1,772,380
0 (0)]

138,425,000

183,528,697
76,030,101
13,556,552
93,942,044

33,833,251
10,649,705
93,942,044

Notes:

All numbers are as of May 26, 2020, taken from Tririga. Since prior bonds are involved.
Numbers may not add due to rounding.
There was a double posting in 2008 Bond amounting to $1.3m on T.A.Brown that was corrected this month.




