
Total To Date: $37,667,687 Bond Program Start to Date Budget Amendments 2017 Bond Funds Only   
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May 2020 - 2017 Bond Budget Amendments 
No 2017 Bond Budget Amendments 

April 2020 - 2017 Bond Budget Amendments 
No 2017 Bond Budget Amendments 

March 2020 - 2017 Bond Budget Amendments 
Fund Balance Transfers > $50,000 

Eastside Vertical Modernization (Sanchez) - Increase in budget to modernize Sanchez at the same standards 
as the other comprehensive projects. Additionally, Sanchez is on a unique site with narrow surrounding 
streets and City of Austin requirements. 
Modernized Eastside HS @ Anderson - Transfer funds back into contingency since we are past a significant 
point in construction. 
New Southwest ES - Due to the golden warbler, early release of the job package needed to be advertised, at 
the time market conditions were high and numbers for the project were unfavorable so we needed to add 
2.8M to the project to ensure we carried money for early deployment and cover the costs of the 
unfavorable bid 

$2,463,433 

-$1,000,000 

$2,862,012 

Total March 2020 $4,325,445 

January 2020 - 2017 Bond Budget Amendments 
Fund Balance Transfers > $50,000 

Blazier Relief - Budget increased due to the construction of shell space to accommodate a future 7th grade 
build-out and allowance carried to facilitate schedule acceleration required due to a two month delay in the 
issuance of the site development permit. 
LBJ Vertical Modernization (Norman) - Significant demolition and new construction required to meet Ed 
Specs. This was done instead of renovating as originally planned. 

$1,375,000 

$5,975,644 

New Southwest ES - Budget increase due to the complexities of the site including complexities of 
construction atop Edwards limestone formation, existing karst features, grade change across the site, 
required extension of public utilities, and challenges of construction in a protected environmental habitat. 
Allison ES-To supplement Critical Facility Deficiency budgets for negative balances. 
Bowie HS-To supplement Critical Facility Deficiency budgets for negative balances. 

$1,500,000 
$89,042 

$209,352 

Nelson Field /Bus Terminal-- The budget increased to cover the additional cost of added square footage 
needed due to overcrowding, and required temporary portable to displace staff during construction. 
O. Henry MS-To supplement Critical Facility Deficiency budgets for negative balances. 
Legal Services-To supplement Critical Facility Deficiency budgets at 14 schools for negative balances. 

$218,237 
$81,228 
$97,927 

Total January 2020 $9,546,430 

October 2019 - 2017 Bond Budget Amendments 
Fund Balance Transfers > $50,000 

Ann Richards - Increase in square footage to allow for new construction in line with district modernization 
principles instead of substantial renovation as planned, resulting in higher quality building, shorter schedule, 
and less disruption to the campus. $2,200,000 

Murchison - Budget increased due to additional infrastructure required for future phases of modernization, 
including the connection between the existing building and new addition, drainage infrastructure, fire 
protection improvements, and additional temporary portables for onsite swing during construction. 
Eastside Memorial HS - The cost of the delay, redesign, and historic materials salvage and reconstruction 
required a supplement to the budgeted from program contingency. 
The district coordinated with the Alumni Association to gain approval for demolition from the City of Austin 
Historic Landmark Commission. Historical preservation added a schedule delay in the project during design, 
resulting in a one school year delay to the project. 

$2,500,000 

$8,939,000 

Total October 2019 $13,639,000 

July 2019 - 2017 Bond Budget Amendments 
Fund Balance Transfers > $50,000 

Construction Management-To supplement Critical Facility Deficiency budgets for negative balances. 
Construction Management-To supplement Legal Services budgets for negative balances. 
Total July 2019 

$940,000 
$223,542 

$1,163,542 

May 2019 - 2017 Bond Budget Amendments 
Fund Balance Transfers > $50,000 

Doss - The dual language program required an increase in the space program from the typical Ed. Spec. to 
accommodate additional classrooms. 
The final design relocated the building to the north east corner and increased it to three stories, utilizing the 
natural topography of the site. This resulted in saving significant green space and trees, but required 
demolishing and rebuilding the existing library, which had been planned to remain. The existing gym was 
able to be preserved due to its good condition, and location onsite. 

Hill-To supplement Critical Facility Deficiency budgets for negative balances. 
Construction Management-To supplement Critical Facility Deficiency budgets for negative balances. 

$1,300,000 
$164,382 
$389,888 

Total May 2019 $1,854,270 

April 2019 - 2017 Bond Budget Amendments 
Fund Balance Transfers > $50,000 

T. A. Brown -Sustainable design for AEGB & LEED accreditation, master planned the outdoor learning area, 
and the installation of Thermal ICE storage HVAC system to dramatically reduce operations costs resulted in 
additional costs. Changes were in line with the school community’s desire to have a school that promotes 
“place-based environmental learning rooted in STEM.” 

Govalle - Site constraints required additional improvements and costs required for an occupied site during 
construction. 

$1,969,000 

$1,500,000 

Total April 2019 $3,469,000 

November 2018 - 2017 Bond Budget Amendments 
Fund Balance Transfers > $50,000 

Menchaca - Complexities including site restrictions of building layout, additional traffic control, green scape 
areas, resulted in a three-building design, and extended internal traffic drive resulted in increased costs. 

$3,670,000 

Total November 2018 $3,670,000 

Total To Date: $37,667,687 

Notes: 
All numbers are as of May 26, 2020. 
Numbers may not add due to rounding. 


