
CBOC MEETING
June 9, 2020



AGENDA
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1. Call to Order

2. Reminder of Best Practices for Meeting 

Virtually

3. Public Comment

4. Approval of Minutes - May 12, 2020

5. Update on District Response to COVID-19

6. Routine Items

A. 2017 and 2013 Bond Programs

1. Issues and Risks, Substantial Changes

2. Bond Program Change Log

B. Monthly Bond Financial Reports

C. HUB Report

D. Bond Communications Update

7. New Discussion Items

A. Transportation Update

B. Life Safety Update

C. Potential Future Items for Discussion, 

Meeting Dates/Times, Locations 

1. Proposed Meeting Topics Per Calendar 

for August

2. Action Items Requested by the 

Committee

8. Adjourn



3

Closed Captioning

The CBOC Meeting is being closed captioned

to ensure accessibility.



• Be patient, this is the second district advisory committee meeting 

through Zoom Webinar.  Go CBOC!

• We are working to get everybody logged in.

• “Rename” yourself in Zoom so that we see your first and last 

name.

• Please turn your video on! We want to be able to see all your 

smiling faces.

• Please keep your microphone muted unless you are speaking. 

This helps minimize background noise! 

• The tri-chairs, meeting monitors (operators behind the scenes), 

and staff will make sure members are heard.

Welcome!  As you log in:



Welcome!  As you log in:

• Everyone contributes to the discussion as best you can (we 

know there’s much on your minds right now).

• Expect spotty sound/video at times.  Please use headphones so 

your mic doesn’t re-transmit sound (hint: a wired headset will 

give you the best experience).

• Expect to be inadvertently interrupted or vice versa. That is just 

how these things go.

• Note: In Zoom Webinars, the chat feature is designed so that the 

public can interact with the panelists.  The chat feature has been 

disabled so the public can watch but, like a typical CBOC 

meeting, can’t participate.   



PUBLIC COMMENT
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All regular and plenary meetings of AISD 

advisory bodies are open to the public. 

Due to the COVID19 pandemic, members of 

the Public have been asked to submit 

written comments to Austin ISD’s Let’s Talk 

platform.  

Ten minutes of Public Comment will be 

read.  No more than 2 minutes per person.

Govalle Elementary 
Grand Opening
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Approval of 

Minutes from 

May 12, 2020 

CBOC Meeting

Menchaca Elementary 
Grand Opening

APPROVAL OF MINUTES (04)
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UPDATE ON DISTRICT RESPONSE TO COVID-19 (05)

Construction Update:

• Observation Reports Completed – 70

• General Contractor following Safety Plans

• Multiple City of Austin Audits

• 7 Confirmed COVID-19 Cases over 2 Months (700+ laborers on 

sites daily)

• All City of Austin Protocols Followed

Operations Update:

• Headquarters Phased Opening

• June 1 – July 13 – 5-10%

• July 13 – TBD – 25%

• Supporting Academic Reopening Plans





• Phase I:   Set ‘At - Rest’ Temperature

• Phase II:  Remote Work Transition 

• Phase III: Access Transition

• Phase IV: Major Facility Moves

• Phase V:  Summer Custodial Packing            

and Cleaning

RBI PLAN PHASES



PHASE
IV

• Blazier Relief

• Brentwood ES

• Brooke ES

• Casis ES

• Doss ES

• Pease ES

• Murchison MS

• Austin HS (Portion)

• Bowie HS (Portion)

CAMPUSES NOT RETURNING TO SAME SPACE OR FACILITY:



PHASE IV: OVERVIEW

● Follow Phase IV Guidelines 

● Overseen by our Construction Management Department (CMD)

● Plan developed in collaboration with Principal

● Approval Required by CMD Executive Director, Bob Cervi

../11_Departmental and other Presentation material - Copy/Phase IV_ Major Facility Move Guidelines.pdf


Section Includes-

• 2017 & 2013 Bond Program

o Issues and Risks, 

Substantial Changes

o Bond Program Change 

Log

• Monthly Bond Financial 

Reports

• HUB Report

• Bond Communications Update

ROUTINE ITEMS

Playground at T.A. 
Brown Elementary 
Grand Opening
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ISSUES, RISKS & SUBSTANTIAL CHANGES (06A1)

Issues and Risks

Program-wide Cost (Issues and Risks)

The Austin Construction Market continues to be extremely volatile. The team continues 

to see increases in material costs including concrete and steel, but recent bidding 

information suggests an increase in competition which will yield value to the 

District. AISD staff will continue to monitor and adjust project schedules and 

approaches to provide best value to the District. CMD Leadership is closely 

monitoring program cost projections, including program contingency.

Baranoff ES - Roofing (Issues and Risks)

If we have a contract before June 15th, we should be able to complete the project before 

school starts. The schedule will have to be pushed if we do not have a contract before 

June 15th. It is also highly likely that we will see Change Order Requests from the 

contractor due to the delay in executing the contract (escalation in costs of material, 
delays costs, etc.)
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ISSUES, RISKS & SUBSTANTIAL CHANGES (06A1)

Issues and Risks

Covington MS - Austin Energy Requirements 
(Issues and Risks)

The district is upgrading electrical service at 

the campus. Upon review of our plan, Austin 

Energy decided they would also like to switch 

out a city-owned transformer and required the 

district to install an electricity disconnect. The 

changes have added schedule risk. The district 

is currently working on an easement and 

hopes to have equipment ordered and 

delivered so work can start in mid-July and 

end no later than July 30th to reach substantial 

completion by August 3rd. The project 

manager has identified the Thanksgiving Break 

as an alternative completion period for parts of 

the project if we are unable to complete by 
August 3rd.
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ISSUES, RISKS & SUBSTANTIAL CHANGES (06A1)

Issues and Risks

Brentwood ES – Chimney Swift Concern

Last winter, the project team capped the 

existing incinerator chimney to prevent 

birds from entering the chimney and 

roosting or nesting this spring, since we 

are demolishing the chimney as part of 

the new Brentwood ES construction. A 

community member, who is on the CAT, 

reached out to the project team and was 

concerned that she believed she had 

seen swifts flying in and out of the 

chimney, and perhaps the cap was 

insufficient. CMD flew a drone over the 

chimney to inspect it, and the cap is 

intact, and there is no evidence of swifts 

in the chimney.
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ISSUES, RISKS & SUBSTANTIAL CHANGES (06A1)

Issues and Risks

Substantial Changes

There were no substantial changes in May.

August Campus Openings (Issues and Risks)

Construction Management Leadership is closely monitoring the three new campuses 

opening in August to ensure they deliver on time; Doss ES, New SW ES (Bear Creek), and 

Blazier Relief. Some materials have been delayed due to COVID.  New SW ES may open 

with temporary light fixtures that will later be replaced. Doss ES had some delays related 

to providing permanent power to the building, so generators and temporary HVACs were 
used to mitigate the schedule risk.



BOND PROGRAM CHANGE LOG (06A2)
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Project Date Explanation
Previous 

Completion

Modified 

Completion

Ann Richards SYWL Mar-20
Design efficiencies allow for a shorter construction duration, moving the completion date up from Aug. 

2021 to Jan. 2021.
Aug-21 Jan-21

Austin HS Mar-20
Procurement moved up from Jan. 2019 to Sep. 2018, in an effort to lengthen design time, and reduce 

escolation risk.  No impact to completion date.
Aug-22 Aug-22

Brentwood ES Mar-20
Procurement moved up from Jan. 2019 to Sep. 2018, in an effort to lengthen design time, and reduce 

escolation risk.  No impact to completion date.
Aug-22 Aug-22

Brentwood ES Mar-20

In the fall of 2019, CMD determined that the campus cannot be kept onsite during construction, and will 

swing off-site.  This will result in a schedule change for the completion from Aug. 2022 to Jan. 2022. Aug-22 Jan-22

Casis ES Mar-20
Procurement moved up from Jan. 2019 to Sep. 2018, in an effort to lengthen design time, and reduce 

escolation risk.  No impact to completion date.
Aug-22 Aug-22

Govalle ES Mar-20 Due to a late completion, the Govalle ES opening was delayed from Jan. 2020 to Feb. 2020. Jan-20 Feb-20

Hill ES Mar-20
Procurement moved up from Jan. 2020 to Sep. 2018.  Completion date moved from Aug. 2022 to Aug. 

2021.
Aug-22 Aug-21

LASA move to Eastside Mar-20 LASA move delayed, due to the Eastside Modernization project delay. Aug-20 Aug-21

LBJ ECHS Medical HS Mar-20
LBJ Medical project delayed due to Eastside Modernization project and LASA move delay.  Some interim 

miles stones will change, but completion date will not.
Aug-22 Aug-22

LBJ ECHS Medical HS Mar-20
Procurement moved up from Jan. 2020 to Sep. 2018.  Completion date moved from Aug. 2022 to Jan. 

2022.
Aug-22 Jan-22

Modernized Eastside ECHS Mar-20

During design, the Eastside ECHS modernization was delayed, to allow for additional time to work with 

the Original Anderson alumni association and the City of Austin historic landmark commission, in order to 

agree on a historic preservation solution.  Since a summer is needed for the move to the new campus, the 

project was delayed by one year.  This also impacts the LBJ Medical project, as well as the LASA move.

Aug-20 Aug-21

Norman ES Mar-20
Due to a change in the contractor made by CMD over the summer of 2019, the Norman ES project 

completion will be delayed from Aug. 2020 to Jan. 2021
Aug-20 Jan-21

n/a Apr-20 No changes. n/a n/a

Murchison MS (6th Grade 

Addition)
May-20

6th grade addition previously scheduled to open summer 2020.  Project resequened, and will open fall 

2020.
Aug-20 Dec-20

Murchison MS (Admin) May-20
Admin remodel previously scheduled to open December 2020.  Project resequenced, and will open July 

2020.
Dec-20 Jul-20

n/a Jun-20 No changes. n/a n/a

2017 Bond Program

Schedule Change Log - June 2020



MONTHLY BOND FINANCIAL REPORTS (06B1, 06B2)
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2017 Bond Financials

2017 Bond Program Amendment Log

There were no 2017 Bond Budget Amendments in April and May 2020.

Line 10 - Bowie HS – 2008 Bonds have been fully paid to $10m.  Expenses from 2017 Bond 

were transferred to 2008 Bond.
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2017 Bond Program Previous Bonds

2013 Bond Program

MONTHLY BOND FINANCIAL REPORTS (06B3, 06B4)

T. A. Brown ES is now open.  Final bills are still to be received.  There was a double posting 

on a 2008 Bond payment ($1.3m) that was reversed this month.

Menchaca ES is now open.  Final bills are still to be received.

Bowie HS is still in construction.  The full $10m from 2008 Bond has been paid.

We are working to close out projects.  There is still money to be spent on projects.



HUB 
REPORT



HUB  
Representation

HUB     
Reporting

MONTHLY HUB REPORT

2013 Bond Program (06C)
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Construction

Through May 21, 2020

Architect/Engineering

Category Contracted Amount Paid Amount Paid Participation Goal Variance

African American 392,458$                     378,793$           1.3% 1.9% -0.6%

Asian/Native American 4,543,727$                 4,420,151$       15.2% 7.4% 7.8%

Hispanic 3,289,680$                 3,091,598$       10.6% 9.4% 1.2%

Women-Owned 4,486,125$                 4,340,286$       14.9% 9.8% 5.1%

HUB Total 12,711,991$               12,230,828$     42.0% 28.5% 13.5%

Non-HUB 18,169,399$               16,924,373$     58.0% - -

Total 30,881,391$              29,155,201$     - -

Note: Numbers may not add due to rounding

Non-HUB 
58.0%

Women-Owned 
14.9%

Hispanic
10.6%

African American
1.3%

Asian/Native 
American

15.2%

Category Contracted Amount Paid Amount Paid Participation Goal Variance

African American 4,746,028$                 4,746,028$       1.8% 1.7% 0.1%

Asian/Native American 3,141,901$                 3,093,886$       1.2% 1.9% -0.7%

Hispanic 22,741,792$               21,751,619$     8.3% 8.1% 0.2%

Women-Owned 35,479,077$               34,145,207$     13.0% 10.2% 2.8%

HUB Total 66,108,798$               63,736,739$     24.3% 21.9% 2.4%

Non-HUB 203,189,444$             198,854,708$   75.7% - -

Total 269,298,242$            262,591,447$  - -

Note: Numbers may not add due to rounding

Non-HUB 
75.7%

Women-Owned 
13.0%

Hispanic
8.3%

African American
1.8%

Asian/Native 
American

1.2%



HUB     
Reporting

MONTHLY HUB REPORT

2017 Bond Program (06C)
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ConstructionArchitect/Engineering

Beginning of current bond through May 21, 2020

Category Contracted Amount Paid Amount Paid Participation Goal Variance

African American 3,483,475$                 2,831,558$       8.3% 1.9% 6.4%

Asian/Native American 5,184,370$                 4,056,233$       11.9% 7.4% 4.5%

Hispanic 7,273,618$                 5,719,474$       16.8% 9.4% 7.4%

Women-Owned 6,307,756$                 4,466,872$       13.1% 9.8% 3.3%

HUB Total 22,249,219$               17,074,137$     50.0% 28.5% 21.5%

Non-HUB 26,051,166$               17,060,737$     50.0% - -

Total 48,300,384$              34,134,874$     - -

Note: Numbers may not add due to rounding

Non-HUB 
50.0%

Women-Owned 
13.1%

Hispanic
16.8%

African American
8.3%

Asian/ Native American
11.9%

Category Contracted Amount Paid Amount Paid Participation Goal Variance

African American 1,881,939$                 606,404$           0.3% 1.7% -1.4%

Asian/Native American 138,164$                     134,016$           0.1% 1.9% -1.8%

Hispanic 7,029,902$                 4,965,028$       2.3% 8.1% -5.8%

Women-Owned 43,722,996$               27,596,939$     13.0% 10.2% 2.8%

HUB Total 52,773,001$               33,302,386$     15.7% 21.9% -6.2%

Non-HUB 347,950,131$             178,486,014$   84.3% - -

Total 400,723,132$            211,788,400$  - -

Note: Numbers may not add due to rounding

Non-HUB 
84.3%

Women-Owned 
13.0%

Hispanic
2.3%

African American
0.3%

Asian/ Native 
American

0.1%



HUB  
Representation

HUB     
Reporting

HUB OUTREACH REPORT (06C)

On March 25th, the HUB Program department began to conduct HUB outreach and other related

business meetings virtually in response to the COVID-19 pandemic. As this health emergency

continues to unfold, our transformed mission is even more important to stay virtually connected to

HUB firms and our business partners.

Date Event Name Host (s)

May 21st Marketing to Asian Pacific Americans Greater Austin Asian Chamber of Commerce

May 27th Enterprising Women of Color National Minority Supplier Development Council &

The Minority Business Development Agency

May 26th Business Capability HUB Forum HUB Program Department

May 29th Business Capability HUB Forum HUB Program Department



BOND COMMUNICATIONS UPDATE (06D)
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Austin ISD 2017 Bond Implementation

CBOC Communications Summary 

June 2020

Milestone Ceremonies

Austin ISD recently held three virtual groundbreakings. Due to COVID-19 and campus closures, in-person events 

were not possible for the three elementary schools scheduled to break ground this spring: Brentwood Elementary 

School, Casis Elementary School and Hill Elementary School. In order to ensure these schools were still able to 

celebrate the start of construction, the bond communications team moved the events online. Virtual 

groundbreaking ceremonies were held via a Zoom Webinar for all three schools. Each event included pre-

recorded videos tailored to the community as well as remarks by the school principal, Superintendent Dr. Paul 

Cruz, Board of Trustees President Geronimo Rodriguez and each school’s Board of Trustees representative, along 

with special guests.

To view the blog posts with full event recordings of each groundbreaking, follow these links: 

● Hill Elementary School (May 1)

● Casis Elementary School (May 8)

● Brentwood Elementary School (May 22) 

https://austinisd2017bond.org/hill-elementary-groundbreaking-full-event-recording/
https://austinisd2017bond.org/casis-elementary-groundbreaking-full-event-recording/
https://austinisd2017bond.org/brentwood-elementary-groundbreaking-full-event-recording/


BOND COMMUNICATIONS UPDATE (06D)

26

In addition to the groundbreakings, the bond communications team also worked with Bear Creek 

Elementary School Principal David Crissey to host a virtual event for his school community. This event was 

held before the Board of Trustees approved the name Bear Creek Elementary School for the New 

Southwest school. This event was intended to introduce Principal Crissey and create a sense of 

community among students before they attend the modernized school in the fall. Please follow this link to 

view the full event recording from May 15. 

Upcoming Milestone Ceremonies (TBD virtual or in-person)

• Bowie High School - Parking Garage Opening/Athletics Groundbreaking

• Rosedale School Groundbreaking

• Austin High School Groundbreaking 

• Bear Creek Elementary School Grand Opening

• Doss Elementary School Grand Opening 

• Govalle Elementary School (Phase Two of construction completed)

• New Blazier Relief School Grand Opening 

CAT and community meetings will continue throughout the summer. New meetings are always being added 

to the calendar; to view the most up-to-date schedule, please visit www.AISDFuture.com/events.  

https://austinisd2017bond.org/bear-creek-elementary-school-community-event-full-event-recording/
http://www.aisdfuture.com/events


BOND COMMUNICATIONS UPDATE (06D)
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Community Outreach

While the bond communications team continues to monitor questions and concerns related to 

COVID-19, regular project updates are going out. Direct mailers informing residents and 

businesses of upcoming construction and modernization project updates for their area have been 

sent to the neighbors surrounding Austin High School, Brentwood Elementary, Casis Elementary, 

Hill Elementary and Webb Middle School. The quarterly newsletter – which highlighted the first 

three schools to open as part of the 2017 Bond Program, the FABPAC and the CBOC report to the 

Board of Trustees – was shared with the AISD community during the last week of school. Additional 

updates were also shared with the Metz and Sanchez and Norman-Sims communities. 

To read the quarterly newsletter, view the latest blog posts and follow along with community 

meetings and events, please visit www.AISDFuture.com.  

http://www.aisdfuture.com/


28

Section Includes-

• Transportation Update

• Life Safety Update

• Potential Future Items for 

Discussion, Meeting 

Dates/Times, Locations 

o Proposed Meeting 

Topics Per Calendar 

for August

o Action Items 

Requested by the 

Committee

Metz & Sanchez Elementary 
Student Parade

NEW DISCUSSION ITEMS



TRANSPORTATION 
UPDATE



2017 BOND TRANSPORTATION UPDATE (07A) 
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Date PO# Size

Number of 

Buses  Est. Cost per bus  Est. Total cost  Actual Total Spent  Total Bond$  Difference 

Phase One 2003- (4 Sped) 47 4  $            98,000.00  $          392,000.00 

2017 - 2018 2003- (15 Activity Bus) Type A 15  $            80,000.00  $       1,200,000.00 

2003 & 2004

2004- (11 Reg) 71 11  $          100,000.00  $       1,100,000.00 

2004- (18 Sped) 47 18  $            98,000.00  $       1,764,000.00 

2004- (2 Activity) Type A 2  $            80,000.00  $          160,000.00 

 $       4,616,000.00 -$                      4,616,000.00$        

Phase Two 2005- (34 Reg) 71 34  $          100,000.00  $       3,400,000.00 

2018 - 2019 2005- (20 Sped) 47 20  $            98,000.00  $       1,960,000.00 

2005 2005- (6 Activity Bus) Type A 6  $            80,000.00  $          480,000.00 

 $       5,840,000.00 -$                      5,840,000.00$        

Phase Three 2006- (22 Reg) 71 22  $          100,000.00  $       2,200,000.00 

2019 - 2020 2006- (27- Sped) 47 27  $            98,000.00  $       2,646,000.00 

2006 2006- (8 Activity Bus) Type A 8 80,000.00$             $          640,000.00 

 $       5,486,000.00 -$                      5,486,000.00$        

Phase Four 2007- (31 Reg) 71 31  $          100,000.00  $       3,100,000.00 

2020 - 2021 2007- (22 Sped) 47 22  $            98,000.00  $       2,156,000.00 

2007

 $       5,256,000.00 -$                      5,256,000.00$        

                                                               Total Bond including Fueling system is $21,400,000



LIFE  SAFETY  
UPDATE 
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2017 BOND POLICE DEPARTMENT & LIFE SAFETY  UPDATE (07B) 

Police Department and Life Safety Bond Purchases 
Police Department Bond Purchase Total: $2,599,683.42 

Upcoming Police Projects: Police Record Management System 

32 

2018 FISCAL YEAR 

(7/1/2017 – 6/30/2018) 

Radio Replacement 

Purchase Total: $2,012,109.57 

Credits: $0 

TOTAL SPEND: $2,012,109.57 

2019 FISCAL YEAR  

(7/1/2018 – 6/30/2019) 

Technology and Equipment 

Purchase Total: $278,247.85 

Credits: $13,250.00 

TOTAL SPEND: $264,997.85 

2020 FISCAL YEAR 

(7/1/2019 – 6/3/2020) 

Technology and Equipment 

Purchase Total: $331,575.99 

Credits: $8,999.99 

TOTAL SPEND: $322,576.00 

https://2,599,683.42
https://2,599,683.42


 

 

 

 

 

  

2017 BOND POLICE DEPARTMENT & LIFE SAFETY UPDATE (07B) 
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DISTRICTWIDE SECURITY 

CAMERA 

REPLACEMENTS 

(8/20/2018 – 1/31/2020) 

TOTAL SPEND: 

$423,715.00 

DISTRICTWIDE FIRE AND 

INTRUSION ALARM 

UPGRADES 

(8/22/2018 – 3/2/2020) 

TOTAL SPEND: 

$226,493.95 

Police Department and Life Safety Bond Purchases 
Life Safety Projects Bond Purchase Total: $650,208.95 



 

 

 

 

 

 

 

 

 

 
 

 

 
 
 

2017 BOND POLICE DEPARTMENT & LIFE SAFETY UPDATE (07B) 

Upcoming Life Safety Projects 

 Fire Alarm Upgrades 

 Security System Design and 
Installation 

 Fire Sprinkler System Repair 
at Central Warehouse 

 Security Camera 
Replacement 

 Kitchen Hood Suppression 
System Replacements 

 Intrusion Alarm Upgrades 
(Phase I and II) 

 Fire Sprinkler Repairs 

 Portable Classroom AES 
Radio and Communications 
Upgrades (Phase I and II) 

Total Budget: $18,042,791 

**As of 6/2/2020 

Districtwide Fire Alarm Upgrades 

• Budget: $2,580,000 

• SOW: Replace Fire Control Panels, Surge Protective Devices, 

Circuit Breaker Lockout Kits, and Fire Alarm Power Supplies 

• Locations: Elementary Schools, Middle Schools, High Schools 

Special Campuses, and AISD Facilities 

Security System Design and Installation 

• Budget: $4,505,000 

• SOW: Design and Install New Security System and Cabling 

• Locations: 

Phase I - O.Henry, Dobie, Sadler-Means, Bedichek, Webb, 

Lively, Mendez, Austin, and Others 

Phase II - Covington, Travis, Garcia, Crockett, McCallum, Lamar, 

LBJ, and Others 

Phase III - Bailey, Burnet, Akins, Reagan, Navarro, Kealing, 

Anderson, and Others 
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2017 BOND POLICE DEPARTMENT & LIFE SAFETY UPDATE (07B) 

Upcoming Life Safety Projects 

 Fire Alarm Upgrades 

 Security System Design and 
Installation 

 Fire Sprinkler System Repair 
at Central Warehouse 

 Security Camera 
Replacement 

 Kitchen Hood Suppression 
System Replacements 

 Intrusion Alarm Upgrades 
(Phase I and II) 

 Fire Sprinkler Repairs 

 Portable Classroom AES 
Radio and Communications 
Upgrades (Phase I and II) 

Fire Sprinkler System Repair at Central Warehouse 

• Budget: $75,000 

• SOW: Replace Linear Heat Detector System 

• Location: AISD Central Warehouse 

Districtwide Security Camera Replacements 

• Budget: $6,004,000 

• SOW: Replace Existing, Fixed and PTZ Cameras (PTZ cameras 

are pan–tilt–zoom cameras that are capable of remote directional 

and zoom control). 

• Locations: Elementary Schools, Middle Schools, High Schools 

Special Campuses, and AISD Facilities 

Districtwide Kitchen Hood Suppression System Replacements 

• Budget: $880,000 

• SOW: Replace Fire Suppression System at Kitchen Hoods 

• Locations: Elementary Schools, Middle Schools, High Schools 

and Special Campuses 
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2017 BOND POLICE DEPARTMENT & LIFE SAFETY UPDATE (07B) 

Upcoming Life Safety Projects 

 Fire Alarm Upgrades 

 Security System Design and 
Installation 

 Fire Sprinkler System Repair 
at Central Warehouse 

 Security Camera 
Replacement 

 Kitchen Hood Suppression 
System Replacements 

 Intrusion Alarm Upgrades 
(Phase I and II) 

 Fire Sprinkler Repairs 

 Portable Classroom AES 
Radio and Communications 
Upgrades (Phase I and II) 

Districtwide Intrusion Alarm Upgrades 

• Budget: $2,100,000 

• SOW: 

• Phase I: Replace Existing Intrusion Control and Detection Equipment 

• Phase II:  Repair Existing Intrusion Control and Detection Equipment 

and Install Wiring and Additional New Equipment 

• Locations: Elementary Schools and AISD Facilities 

Districtwide Fire Sprinkler Repairs 

• Budget: $75,000 

• SOW: Repair Sprinkler Deficiencies, Including Sprinkler Head Leaks 

• Locations: Elementary Schools, Middle Schools, High Schools Special 

Campuses, and AISD Facilities 

Portable Classroom AES Radio and Communications Upgrades 

• Budget: $1,735,000 

• SOW: Upgrade Radios, Wiring, and Antennas 

• Locations: 

Phase I: Elementary Schools Portable Classrooms 

Phase II: Middle Schools and High Schools Portable Classrooms 

36 



2017 BOND POLICE DEPARTMENT & LIFE SAFETY UPDATE (07B) 

Upcoming Life Safety Project Phasing 
Projects Projected Completion: Summer 2022 

PHASE I PHASE II 

• Fire Alarm Upgrades • Security System Design and 

Installation 
**Preparing for Vendor Solicitation – 
beginning June 15th Contracts to be • Kitchen Hood Suppression System 
presented to the Board September Replacements 

2020. 
• Fire Sprinkler System Repair at 

Central Warehouse 

PHASE III 

• Security Camera Replacements 

PHASE IV 

• Intrusion Alarm Upgrade (Phase I 
and II) 

• Fire Sprinkler Repairs 

PHASE V 

• Portable Classroom AES Radio 

and Communications Upgrades 

(Phase I and II) 
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Potential Future 

Items for 

Discussion, Meeting 

Dates/Times, 

Locations 

• CBOC will not be meeting or 

touring in July.

T.A. Brown Elementary 
Grand Opening
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Proposed Meeting 

Topics Per 

Calendar for 

August (07C)

Action Items 

Requested by the 

Committee

Govalle Elementary 
Grand Opening
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Eastside Memorial 
Early College HS & 
International HS 
Future Exterior

ADJOURN



APPENDIX I: 

KEY 
DEFINITIONS



• Project Contingency: Project contingency is a budget of money, held at the project level, that exists to 

mitigate against risk and uncertainty, and is used to ensure the delivery of each individual project.  It is either 

planned and funded at inception or built through contribution from within that individual project budget.  

• Program Contingency: Program contingency is an account of money, held at the program level, that exists 

to mitigate against risk and uncertainty for the entire bond program, and is used to ensure the delivery of all 

projects within the program as scoped.  It is either planned and funded at inception or built through 

contributions from individual projects.   

• Bond Authorization Surplus: Bond authorization surplus is an account of money or unused bonding 

authority, which begins at a zero balance at the start of the program and receives contributions of surplus 

bond authorization as projects are completed under budget.  Represents uncommitted funds, which can be 

used to fund new projects and/or scopes of work. 

• A Substantial Scope Change occurs if there’s a: 

• Change in location that is different from stated purpose when the bond was ratified by voters

• Change in project type that is different from stated purpose that was presented when the bond was 
ratified by voters, i.e., from “build new school” to build and “performing arts center” to “buy land” or 
“replace turfs”
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APPENDIX II: 
Issues & Risks: 

Substantial Changes 
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MAY 12, 2020 ISSUES, RISKS & SUBSTANTIAL CHANGES

Issues and Risks

Program-wide Cost

The Austin Construction Market is extremely volatile.  The combination of historic 

escalation rates over many years, with the changes due to COVID19 has 

created uncertainty in the market.  The team continues to see increases in 

material costs including concrete and steel, but recent bidding information 

suggests an increase in competition which will yield value to the District.  It is 

very early, but AISD staff will continue to monitor and adjust project schedules 

and approaches to provide best value to the District. CMD Leadership is closely 

monitoring program cost projections, including program contingency.
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Issues and Risks

Sanchez ES - Veneer Issue 

Shortly after selective demolition of the 

existing school started, the project team 

discovered that the existing exterior brick 

veneer was incorrectly installed when it 

was originally constructed in 1977, and 

that no air gap exists, causing moisture 

issues within the wall.  The area where this 

problem was discovered was planned to 

be kept and reused in the modernized 

building.  The project team is investigating 

to find the best solution.  This is likely to 

result in a cost increase, and possible use 

of additional program contingency.  This 

could only be identified once construction 

began as this issue was enclosed by the 
exterior brick.

MAY 12, 2020 ISSUES, RISKS & SUBSTANTIAL CHANGES
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Issues and Risks

The Rosedale School - Budget and Schedule

The project team, Rosedale School community, CAT, and Principal Dickey, throughout design worked to develop the 

specialized space program to meet the student needs.  There are no standards for a school as unique as Rosedale.  

The current design includes a shell space similar to Blazier Relief that can be finished out at a later date. This 

additional space would not be feasible to add in the future, due to its integration into the design, and the disruption 

that future significant construction would cause to school operations.  The District is exploring partnerships with 

clinics to activate the space and generate lease revenue until Rosedale is prepared for the expansion. The space 

needs as developed with the school community and the consideration of future expansion space will increase the 

costs. We originally anticipated a Fall of 2021 opening; we are now looking at a Spring 2022 opening.  Despite the 

possible delay, the school community is supportive of pursuing the changes. We anticipate that the additional square 

footage will be covered by program contingency.  We will have refined costs estimates to discuss with the CBOC in 

months to come. 

New NE MS - Budget and Space Program

A master scheduling exercise was conducted with the CAT and design team to assess the 800 learner space program 

as described in the design bridging documents, along with a study of the location and orientation of the building 

footprint to consider a potential future expansion, which would increase the capacity to 1,100 students.  Also, the 

master schedule process and reviewing the design with AISD Department Heads highlighted the need for additional 

programming, particularly in Fine Arts and Athletics.  Costs associated with the additional square footage, within the 

800 student capacity, will be supplemented by the use of program contingency.

MAY 12, 2020 ISSUES, RISKS & SUBSTANTIAL CHANGES
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Issues and Risks

Travis HS - Crawlspace Asbestos

The district is preparing to conduct structural 

repairs to the crawl space, an area which is believed 

to contain asbestos. Tests of soil samples 

confirmed contamination, meaning the architects 

and engineers can’t enter the crawl space to 

determine what structural repairs need to be 

undertaken until after the asbestos is removed. As 

an alternative, the district is trying to assess, 

without going into the crawl space, which areas 

might need the most significant structural 

repairs. Regardless, the district will still need to 

abate the soil, have an engineer enter and 

confirm/modify district plans, and then proceed with 

repairs. This could delay the schedule for this 

portion of the project, and result in this scope of 

work being deferred to a later date. The remainder 

of the project is proceeding on schedule.

MAY 12, 2020 ISSUES, RISKS & SUBSTANTIAL CHANGES
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Substantial Changes

Murchison MS - Schedule Changes

In February, we notified the CBOC of a schedule resequencing for components of the Murchison MS 

project.  The admin is now on schedule to deliver this summer, with the library and 6th grade addition 

delivering in late fall of 2020.  The COVID-19 shutdown has allowed work in the existing building to 

accelerate with students and staff off site, which has potential to move up the delivery of the library.

Casis ES - Budget 

During the design process and upon further assessment of the structural conditions of the existing 
building, it was determined that renovating the spaces to meet modernization standards would not be 
feasible.  This led to a decrease in area we could renovate and increased the need for new construction. 
This affected project phasing, requiring more portables for swing space.  The associated costs of 
portables will be supplemented by program contingency. 

MAY 12, 2020 ISSUES, RISKS & SUBSTANTIAL CHANGES
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Blazier ES: Addition of Studios

Consideration is being given to add 3rd grade studios at the 

new Blazier Relief Elementary project. This may require 

building out current shell space at the building to create a 

third grade wing. Design schematics have been provided 

and are being priced for further consideration.

Brentwood ES: Swing Location Selected

Webb MS has been selected as the swing location for 

Brentwood ES during their modernization project. CMD is 

finalizing the design of the swing space and moving into 

procurement prior to installation this summer.

Doss ES: Community Concern Regarding Construction

Community has voiced concerns regarding construction 

noise and on-street parking. Communication is planned for 

neighbors via email and possibly outreach. We anticipate 

some of these concerns such as noise to diminish as 

construction moves heavily to interiors.

MARCH 10, 2020 ISSUES & RISKS: SUBSTANTIAL CHANGES

Murchison MS: Schedule and Campus Disruptions

Faculty at Murchison has been notified of resequencing 

construction to deliver the administration this summer 

and for to be followed by the 6th grade 

addition. Construction work issues such as noise and 

traffic have been mitigated greatly. AISD staff, contractor 

and PM continue to schedule site walks with the principal 

and faculty.

New Northeast MS

Team is evaluating multiple options to address the 

potential future increase in student population from 800 

to 1100. Each option is being evaluated on both 

additional scope and costs.

Program Wide: Escalation and Contingency

Inflationary pressures continue on basic construction 

related commodities, such as steel and concrete 

Potential supply chain disruptions related to the 

coronavirus; mechanical systems produced in China are 
a concern.



August 2020 Openings: Project Oversight 

This coming summer, AISD is scheduled to open New Southwest ES, New Blazier Relief, the 

modernized Doss ES, and portions of phase 1 of modernization at Murchison MS. CMD leadership is 

meeting regularly with project teams to ensure that any issues are identified and solved early. FF&E 

for the August openings is being ordered, and plans are being made for installation and move in with 

each campus.

Rosedale: Design Challenges and Potential Partnership

AISD and the Project Team are evaluating potential future education space that may also be suitable 

for use as a public clinic. Risks to the design and construction schedule include the new Atlas 14 100 

year floodplain impacts to the site, condemnation of the undivided jointly owned property with COA, 

and potential challenges to the schedule as it relates to partnering with an outside entity for a potential 

clinic. 

Bedichek MS: Targeted HVAC Project

Bids received on 2/13/20 were significantly over budget (approx. $1.5m). The project team is 

reviewing scope, and the project will likely be re-designed and bid again.   The time needed to 

re-evaluate, re-design, and re-bid will likely delay construction until the summer of 2021.

MARCH 10, 2020 ISSUES & RISKS: SUBSTANTIAL CHANGES
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Program Wide Market Escalation

• Austin is experiencing inflation in construction costs 

beyond projections at a rate up to 6% yearly. This 

includes increases in the cost of steel and concrete as 

well as other essential materials. In addition, Austin’s 

continuous growth and influx of large construction 

projects, including 24 mid to high-rise projects in the 

downtown area alone, have increased the demand for 

labor and in turn, its cost. This, along with project 

specific enhancements, has directly impacted the 

projects included in this bond program.

LBJ Medical – Community Questions and Concerns

• AISD recently began receiving questions and concerns 

regarding the LBJ Medical project, some related to the 

change in Principal at LBJ ECHS. Interim Principal 

Shelia Henry assisted in progressing the design, before 

Principal Jon Bailey was announced. The project is on 

schedule and nearing the end of design development.

Murchison MS – Construction Disruption and Potential 

Change in Schedule

• When staff returned from the winter break, we received a 

few reports of disruptive odor, dust, and noise from 

construction.  CMD inspected the site, conducted air quality 

testing, and has been meeting with staff on site regularly to 

address changes.  Air scrubbers have been installed in 

areas of concern, and construction activities rescheduled to 

limit the disruptions.

• There will be a delay to the completion of the 6th grade 

addition primarily due to delays in site and building permit 

issuance.  Work will continue on the re-sequencing of the 

library and renovation of the new admin areas to deliver by 

this summer.  Overall project completion (all scope) 

remains as scheduled for December 2020.

FEBRUARY 11, 2020        ISSUES & RISKS: SUBSTANTIAL CHANGES



New Blazier Relief - Access Issues and Schedule 

Impact

• Access to the school is pending construction of 

adjacent Baythorne Dr. by neighborhood developer 

Austin Goodnight Ranch, and AISD must vacate 

existing access easement for COA to permit 

Baythorne Dr. 

• AGR anticipates to receive COA permit in the next 

few weeks followed by construction of Baythorne

Dr. It was determined that AISD will fund the 

sidewalk at a cost not-to-exceed of $25,000 as this 

sidewalk will be primarily used by the school.

Eastside Memorial ECHS - Budget Issues

• Previously, we informed the CBOC of an unfavorable 

bid, which came in 10% above the project 

construction budget (PCB).

• Reductions agreed to by the architect of record, 

general contractor and AISD staff which resulted in 

5% cost reduction from the initial bid, included items 

such as decreasing the number of operable 

classroom partitions, replacing concrete for alternate 

engineered block at some retaining walls, changing 

HVAC equipment screening material, changing 

screen wall materials at the Central Utility Plant, 

changes storefront glass systems, replacing 

aluminum column covers with intumescent paint with 

corner guards and modifications to lighting plans.
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FEBRUARY 11, 2020        ISSUES & RISKS: SUBSTANTIAL CHANGES



18-0021-REAGN (Northeast Early College HS)

• Cost of Technology requirements are higher than 

expected.  Academic Program is evolving.  We are 

re-evaluating the scope of construction so that the 

total project comes within budget.

• Schedule could be impacted by 2-3 months, 

depending on the adjustments.

• This will not impact the function of the school or 

existing academic programs.

17-6014- AKINS

• Completion has been delayed due to issues with 

moving the water line easement, as well 

construction issues with leaks in the new water 

line.  In addition, waterproofing issues were 

discovered during construction and a correction 

had to be made.  We do not foresee any further 

delays.

• Final Completion moved from December 1, 2019 

to February 28, 2020.

20-0029-BEDCK

• Part of the 2017 Bond Scope was to evaluate and 

make structural repairs in the crawlspace.  While 

investigating, it was discovered that the structural 

problems were due to lack of proper ventilation.  This 

also caused damage to hydronic piping and 

insulation.

• To correctly address the problems, mechanical 

ventilation is needed.  Hydronic piping and insulation 

will then need to be replaced. The ventilation 

problem must be corrected before making repairs, 

and the hydronic repairs must be made to prevent 

failure of the HVAC system.  

• To properly address these items, we estimate 

needing an additional $600,000.  Contingency 

money will be used for additional costs.  The project 

is bidding in mid February and we will have a clear 

idea of the exact cost at that time.  No schedule 

impact is anticipated at this time.
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FEBRUARY 11, 2020        ISSUES & RISKS: SUBSTANTIAL CHANGES



Govalle ES -Potential Schedule Delay

December Report:  The latest schedule submitted by the contractor 

notes potential delays in substantial completion that may impact 

school opening.CMD is holding meetings onsite twice a week 

focused on progress and schedule revisions to recover from delays. 

Additionally, CMD and Academic Leadership, in conjunction with 

the school administration are contingency planning for a late move, 

if one becomes necessary.

Current Update:  Govalle ES Opening has been postponed to 

February 18 and remains on track for that date. Multiple 

community tours have been accommodated in preparation for both 

current and new parents.

Brown ES -Tight Schedule to Finish

December Report:  The schedule remains challenging. Multiple 

weekly meetings are being held focused on remaining tasks. The 

project remains on schedule and the team continues to work with 

COA on the various required inspections to open school.

Current Report:  TA Brown successfully opened on time.

FFE Install For Spring Openings

December Report:  Furniture has been ordered and equipment is being 

ordered for the first three modernized campuses, which will open in 

January. Construction Management is working closely with procurement 

to ensure that all items are ordered, delivered, and installed on time.

Current Report:   FF&E delivery and installation was successfully 

executed at TA Brown and Menchaca. Govalle is scheduled for delivery 

and installation the week of January 27th.

New Blazier Relief - Access Issues and Schedule Impact

December Report: Access to the school is pending construction of 

adjacent Baythorne Dr. by neighborhood developer Austin Goodnight 

Ranch. AISD must vacate existing access easement for COA to permit 

Baythorne Dr. The board will consider the legal agreements currently 

under negotiation at its November 18 board meeting.

Current Report:  All pertinent legal agreements are in place with 

AGR. AGR has not received COA permit for Baythorne Dr due to lack of 

the required sidewalk along the right-of-way. AGR requesting AISD 

agree to fund construction of sidewalk prior to adding to Baythorne

permit drawings. Drenner group negotiating revisions to MOU with AGR 

to account for the additional funding of the sidewalk. 49

JANUARY 21, 2020        2017 BOND PROGRAM: ISSUES & RISKS



Eastside Memorial ECHS -Budget Issues

December Report: Due to high market conditions, we 
received an unfavorable bid on the Eastside Memorial 
Early College High School & International High School at 
the Original L.C. Anderson campus modernization, which 
came in 10% above the project construction budget (PCB).

The team –which includes the architect, general contractor 
and AISD staff –looked at several options, which resulted 
in a 5% reduction without affecting the promises made to 
voters. The GMP Contract is being processed finalizing the 
agreement with the contractor.

Current Report: The GMP contract has been finalized with 
the GC. The project is on schedule for delivery fall of 
2021.

Murchison MS -Noise Issues and Potential Change in 
Schedule

December Report: Work site noise generated from utility 
excavation and rock chipping has abated. Most of the 
excavation close to the classrooms has concluded. 
Contractor and PM will continue to coordinate with 
administrative staff prior to future operations that generate 
significant noise.

Murchison (cont)

There may be a potential schedule delay regarding the 
completion of the 6th grade addition primarily due to delays 
in site and building permit issuance. Contractor is working 
to expedite fabrication and delivery of structural steel so 
progress can continue. PM and Contractor are working 
with administrative staff to re-sequence demolition of 
existing library and renovation of new admin areas, to 
deliver that space by June 2020.Overall project completion 
of December 2020 remains as scheduled.

Current Report:  Most of the noise generating work from 
Heavy Equipment has concluded in the 6th grade addition 
area and the fire lane between the school building and the 
kickball fields. Will continue to work with admin staff to 
make them aware of operations that may generate 
significant noise and work to lessen its impact.

There will be a delay to the completion of the 6th grade 
addition primarily due to delays in site and building permit 
issuance. Work will continue on the re-sequencing of the 
library and renovation of the new admin areas to deliver by 
this summer. Overall project completion (all scope) 
remains as scheduled for December 2020.
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Bowie HS-Budget Issues

The design team has had to be creative with the design 

effort to overcome cost realized due to underground 

utilities, unforeseen conditions, and City imposed 

changes that could not have reasonably been 

anticipated. 

The GMP for the New Garage is 100% executed, 

construction is on schedule and approximately 45% 

complete. The DD cost for the New Athletics building is 

complete and estimated to be on budget, the DD 

design for the New Fine Arts building will complete 

2/3/20 and the DD estimate for the design will follow. 

There is still concern about construction cost related to 

a hyper competitive Austin construction market, trade 

and labor shortages as well as domestic and 

international tariff and trade concerns. Bringing the 

remaining Bowie HS 2017 Bond programs in on budget 

will remain a challenge.

Brentwood ES - Swing Space

The Brentwood ES Modernization project was initially 

planned to take place in phases while the campus is 

occupied, similar to Casis ES or Govalle ES.

However, due to the size of the Brentwood student 

population, the limited size of the school site, and 

permitting/site constraint issues identified during design 

and construction planning, it became clear that it is in 

the best interest of the campus community to utilize an 

off-site swing space.

This is expected to shorten the overall construction 

duration from 28 months to 14 months and save costs 

due to price escalation and extended general 

conditions.

The district is currently working with the Bentwood ES 

School community and others to explore options for off-

site swing.  
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Govalle ES - Potential Schedule Delay

The latest schedule submitted by the contractor notes 

potential delays in substantial completion that may impact 

school opening. CMD is holding meetings onsite twice a 

week focused on progress and schedule revisions to 

recover from delays. Additionally, CMD and Academic 

Leadership, in conjunction with the school administration 

are contingency planning for a late move, if one becomes 

necessary.

Brown ES - Tight Schedule to Finish

The schedule remains challenging. Multiple weekly 

meetings are being held focused on remaining tasks. The 

project remains on schedule and the team continues to 

work with COA on the various required inspections to open 

school.

FFE - Install For Spring Openings

Furniture has been ordered and equipment is being 

ordered for the first three modernized campuses, which will 

open in January. Construction Management is working 

closely with procurement to ensure that all items are 

ordered, delivered, and installed on time.

New Blazier Relief - Access Issues and Schedule 

Impact

Access to the school is pending construction of adjacent 

Baythorne Dr. by neighborhood developer Austin 

Goodnight Ranch. AISD must vacate existing access 

easement for COA to permit Baythorne Dr. The board will 

consider the legal agreements currently under negotiation 

at its November 18 board meeting.
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NOVEMBER 12, 2019        2017 BOND PROGRAM: ISSUES & RISKS



Eastside Memorial ECHS - Budget Issues

Due to high market conditions, we received an unfavorable 

bid on the Eastside Memorial Early College High School & 

International High School at the Original L.C. Anderson 

campus modernization, which came in 10% above the 

project construction budget (PCB).

The team – which includes the architect, general contractor 

and AISD staff – looked at several options, which resulted 

in a 5% reduction without affecting the promises made to 

voters. The GMP Contract is being processed finalizing the 

agreement with the contractor.

Bowie HS - Budget Issues

Unforeseen conditions on site including COA requirements 

and underground utilities have led to budget concerns the 

team is working through this issue. The design team is 

looking at more efficient programmatic spacing and how to 

best address unforeseen conditions.

Murchison MS - Noise Issues and Potential Change in 

Schedule

Work site noise generated from utility excavation and rock 

chipping has abated. Most of the excavation close to the 

classrooms has concluded. Contractor and PM will 

continue to coordinate with administrative staff prior to 

future operations that generate significant noise.

There may be a potential schedule delay regarding the 

completion of the 6th grade addition primarily due to delays 

in site and building permit issuance. Contractor is working 

to expedite fabrication and delivery of structural steel so 

progress can continue. PM and Contractor are working 

with administrative staff to re-sequence demolition of 

existing library and renovation of new admin areas, to 

deliver that space by June 2020. Overall project 

completion of December 2020 remains as scheduled.
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Norman ES - Status Update on New Contractor

AISD solicited for a new contractor in September to 
complete the remainder of the project. After 
shortlisting and interviewing two firms, CMD’s 
recommendation went to the board and was 
approved on October 28th. Since board approval, 
Joeris has been issued a contract, bid the 
remainder of the work, and is expected to begin 
construction in December. CMD is projecting 
approximately $2 million in savings due to their 
change in contractor.

Baranoff ES – Schedule Delay

Contract was awarded to Alpha Building 
Corporation but last month they experienced a 
delay getting fingerprint and background check 
badges. They finally received their badges on 
11/5/2019 and plan to begin staging materials on 
11/8/2019 . It will take approximately 35 days to 
complete the site improvements. Project will incur a 
small delay of approximately 15 days from planned 
start date. This will not affect campus operations as 
the work is mostly site work outside the building.

Brentwood ES - Swing Space

The Brentwood ES Modernization project was 
initially planned to take place in phases while the 
campus is occupied, similar to Casis ES or Govalle
ES. 

However, due to the size of the Brentwood student 
population, the limited size of the school site, and 
permitting/site constraint issues identified during 
design and construction planning, it became clear 
that it is in the best interest of the campus 
community to utilize an off-site swing space. 

This is expected to shorten the overall construction 
duration from 28 months to 14 months and save 
costs due to price escalation and extended general 
conditions. 

A community meeting is scheduled for November 
19, 2019 to publicly share the strategy and detailed 
plan that is in the final stages of completion.
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January School Openings
With the first three modernized elementary schools scheduled to open in January, CMD 
leadership has each been assigned a campus to monitor closely. This should enable us to 
identify and address any issues quickly, before they impact the campus opening.

FF&E Procurement
Furniture and equipment is being ordered for the first three modernized campuses, which will 
open in January. Construction Management is working closely with procurement to ensure that 
all items are ordered, delivered, and installed on time.

Eastside Memorial ECHS Budget
Due to high market conditions, we received an unfavorable bid on the Eastside Memorial Early 
College High School & International High School at the Original L.C. Anderson campus 
modernization, which came in 10% above the project construction budget (PCB).

The team – which includes the architect, general contractor and AISD staff – looked at several 
options, which resulted in a 5% reduction without affecting the promises made to voters.

OCTOBER 8, 2019        2017 BOND PROGRAM: ISSUES & RISKS
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Murchison MS - Construction Noise and Disruptions
Construction noise and activities have caused some disruptions at Murchison MS since students returned 
from summer. The noise issue is primarily due to chipping rock for underground utilities and to excavate for 
grade beams. CMD explored installing insulation panels in the nearby school windows; however, Murchison 
Staff did not want to lose the natural light. The contractor is chipping for shorter durations and after normal 
school hours and on Saturdays to minimize disruption. The noise is being monitored to determine sound 
levels inside the school. At this time the noise is not hazardous but is a nuisance.

Brentwood ES Modernization - Swing Space
The Brentwood ES Modernization project was initially planned to take place in phases while the campus is 
occupied, similar to Casis ES or Govalle ES. Early in design, we are facing challenges that could impact this on 
site swing solution. CMD is investigating other options, including swinging all or some of the school to 
another location during construction. This could significantly shorten the overall construction 
duration, and potentially save cost due to escalation and general conditions. Once a path forward is 
determined, it will be shared with the community.

OCTOBER 8, 2019        2017 BOND PROGRAM: ISSUES & RISKS
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Rosedale Modernization: Change in Procurement Method

The Rosedale Modernization project was originally planned to be a design-build delivery but has been 

modified to a Construction Manager at Risk (CMR) delivery. AISD Contract and Procurement canceled 

the initial design-build solicitation and have opened a new solicitation for the CMR. Page Architecture 

was selected as the A/E, are under contract, and begin design this month.

Norman ES Modernization: Change in Contractor and Schedule Delay

The Norman project has undergone some design changes and construction challenges that have led 

to a change in contractor and a schedule delay. AISD was unable to reach a negotiated agreement for 

the next phase of work with the previous contractor and will be resoliciting for a new CMR to finish the 

project. We anticipate the new CMR recommendation going to the board for approval in 

October, and the project opening to students in January 2021.

OCTOBER 8, 2019        2017 BOND PROGRAM: ISSUES & RISKS
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Lee Elementary: Schedule Delay

The new addition at Lee ES is experiencing a schedule delay. The site permit for 

the project has taken 4 months longer than anticipated, but we believe we have 

navigated a path forward.

Crockett HS: Scope Change

Crockett HS staff have requested a dust collection system be installed in the 

Construction Technology Building. This was not originally part of the scope of the 

project, but because it is a safety concern CMD is exploring the possibility of 

adding the dust collection system with bond contingency as a safety related item.

Baranoff ES: Budget Concerns

CMD received five bids for the drainage improvements at Baranoff ES, and they 

came in over budget. This is the last phase of work, and we have sufficient 

remaining project contingency to cover the overage.

OCTOBER 8, 2019        2017 BOND PROGRAM: ISSUES & RISKS
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