
Austin Independent School District 
Construction Management 2013 Bond 

as of May 26, 2020 

Unspent
Budget Current Budget Spent to Date 

Commitments 
Balance

Construction Projects Active
Akins High School

Renovations at Akins HS  700,027 745,609  744,087  0  1,522 

Akins, Crockett, Eastside Memorial, Travis

Develop Prototype Athletic Restroom  3,091,036 1,229,424  1,228,033  975  416 

Allison Elementary School

Renovations at Allison ES  1,118,434 848,508  848,507  0  1 

Anderson High School

Applied Technology Center at Anderson HS (Grant 0  3,340  3,340  0  0 

funded)
Renovations at Anderson HS

Anderson HS - Band Tower Repairs
 1,810,925

 0 

 1,420,108

56,899

 1,417,708

 0

 0

 56,899

 2,400 

 0 

Anderson, Clifton Center, Lanier (now Navarro), Nelson Field

Accessibility Renovations at Nelson Field, 0 214,664  214,664  0  0 

Anderson, Lanier, Clifton Center, & CAC

Ann Richards Young Women Leadership Academy

Modernization Phase 1  0 5,208,033  3,296,154  626,476  1,285,403 

Austin High School

Renovations at Austin HS

MEP Work at Austin HS
 3,148,819

 3,335,287 

2,353,009

 2,318,419

 2,353,009

 2,317,114

 0

 3,580 

 0 

-2,275 

Austin, Lanier (now Navarro), LBJ, Reagan (now Northeast)

Develop Prototype Athletic Restroom 3,091,036  1,272,108  1,265,405 6,703 0 

Bailey Middle School

Renovations at Bailey MS  476,539 589,606  589,606  0  0 

Baldwin Elementary School

Renovations at Baldwin ES  120,810 120,810  85,519  27,965  7,326 

Baranoff, Cowan

Renovations at Baranoff ES, Cowan ES  751,106 860,992  681,331  176,653  3,009 

Barrington, Casey, Pillow, Ridgetop, Walnut Creek

Mechanical Work at Barrington, Casey, Pillow,  4,768,203 4,428,556  4,413,084  7,397  8,075 

Ridgetop, & Walnut Creek



Budget Current Budget Spent to Date 
Unspent 

Commitments 
Balance 

arton Hills Elementary School

enovations at Barton Hills ES  1,090,663 1,213,308  1,213,308  0  0 

ecker Elementary School

enovations at Becker ES  1,777,183 1,672,075  1,662,586  7,862  1,627 

edichek Middle School

ddition/Renovations at Bedichek MS  8,560,331 6,631,759  6,615,833  0  15,926 

lackshear and Bryker Woods Elementary School

enovations at Blackshear ES, Bryker Woods ES  1,338,466 1,215,872  1,215,872  0  0 

lackshear, Sanchez

enovations at Blackshear ES, Sanchez ES  230,598 236,480  236,842  0 -362 

lanton Elementary School

enovations at Blanton ES  1,496,200 1,172,205  1,172,205  0  0 

oone ES

enovations at Boone ES  324,320 430,059  430,096  0 -37 

owie High School

enovations at Bowie HS  7,959,633 7,959,633  5,508,526  1,117,703  1,333,404 

rentwood Elementary School

enovations at Brentwood ES  1,460,146 1,304,882  1,304,882  0  0 

rentwood, Bryker Woods

enovations at Brentwood ES, Bryker Woods ES  292,951 255,459  255,063  0  396 

ryker Woods Elementary School

enovations at Bryker Woods ES  1,147,977  1,063,905  1,063,612  0 293 

urger Athletic Complex

echanical Work at Burger Athletic Complex  6,024,158  3,603,441  3,470,488  0 132,953 
enovations at Burger Athletic Complex  656,746  627,222  627,222  0 0 

urnet Middle School

enovations at Burnet MS  5,815,697  4,155,685  4,155,685  0 0 

urnet, Murchison, Paredes

esurface Running Tracks at BURNT, MURCH, 896,973  944,537  869,210  75,841 -513 

ARED

ampbell Elementary School

enovations at Campbell ES  452,098 791,609  727,500  0 64,109 
enovations at Campbell ES  58,382  189,312  22,296  3,371 163,645 

arruth Administration Center
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Renovations at Carruth Administration Center  94,630  213,962  214,000  0 -38 



Budget Current Budget Spent to Date 
Unspent 

Commitments 
Balance 

Central Warehouse

Food Service Catering/Training Kitchen at the 

Central Warehouse
 0 300,000  12,992  0  287,008 

Clayton Elementary School

Renovations at Clayton ES  204,844 196,576  196,576  0  0 

Cook Elementary School

Renovations at Cook ES  2,848,778 2,208,313  2,208,313  0  0 

Covington Middle School

Renovations at Covington MS  3,145,975 2,869,690  2,794,876  0  74,814 

Revise Underfloor Kitchen Piping and Replace 

Grease Trap at Covington MS.
Covington MS - New Library Flooring

 0

 0 

 160,123

 47,091

 160,343

 41,375

 0 

0

-220 

5,716 

Cowan Elementary School

Renovations at Cowan ES  73,072 73,072  3,838  0  69,235 

Crockett Early College High School

Addition/Renovations at Crockett ECHS

Mechanical Work at Crockett ECHS
5,995,646

 2,633,495 

 6,449,608

 2,925,307

 6,424,951

 2,923,204

 1,257

 2,083

23,399 

20 

District-wide, traffic safety

AISD District-Wide Traffic Safety Improvements 901,560  104,225  76,664  0 27,561 

Dobie Middle School

Addition/Renovations at Dobie MS 1,713,065  1,558,673  1,558,673  0 0 

Dobie, Webb

Resurface Running Tracks at DOBIE, & WEBB  597,982 439,684  437,534  0  2,150 

Gorzycki Middle School

Addition/Renovations at Gorzycki MS  377,083 458,277  421,095  37,182  1 

Graham Elementary School

HVAC and Plumbing Renovations at Graham ES  2,267,776 1,677,570  1,677,570  0  0 

Gullett Elementary School

Addition/Renovations at Gullett ES  2,529,196 2,331,806  2,265,318  66,488  0 

Harris Elementary School

Renovations at Harris ES  1,300,524 1,871,582  1,831,088  39,626  868 

Hart Elementary School

Renovations at Hart ES  270,474 392,318  240,615  4,952  146,750 

Houston Elementary School

Renovations at Houston ES  4,393,164 2,813,960  2,779,630  0  34,330 



Budget Current Budget Spent to Date 
Unspent

Commitments 
Balance

Jordan ES

Addition/Renovations at Jordan ES  1,025,593 1,471,413  1,397,006  45,671  28,737 

Joslin Elementary School

Renovations at Joslin ES  1,913,426 3,451,439  3,416,718  0  34,721 

Kealing MS

Renovations at Kealing MS

Renovations at Kealing MS
 2,032,190

 743,845 

 375,886

952,042

 375,886

 825,070

 0

 41,017

 0 

 85,955 

Kiker Elementary School

Renovations at Kiker ES  516,132 516,132  371,875  105,436  38,820 

Lamar Middle School

Renovations at Lamar MS

Addition/Renovations at Lamar MS
 1,806,223

 1,664,689 

 1,836,856

1,186,775

 1,707,181

 1,186,849

 0

 0 

 129,675 

-74 

LASA, LBJ, Paredes, Small

Renovations at Johnson (LBJ) HS and LASA, 3,393,471 2,815,721  2,815,087  0  634 

Paredes MS, Small MS

Lee Elementary School

Addition/Renovations at Lee ES  2,406,923 5,364,587  3,483,785  1,757,314  123,488 

Lively Middle School

Renovations at Lively MS  7,310,816 3,246,054  3,246,054  0  0 

Maplewood Elementary School

Renovations at Maplewood ES  2,451,798 1,713,401  1,713,401  0  0 

Martin Middle School

Renovations at Martin MS  4,786,476 4,786,476  2,871,029  153,312  1,762,135 

McBee Elementary School

McBee ES - Main Office and Cafeteria Flooring  0 66,067  66,067  0  0 

Mendez Middle School

Renovations at Mendez MS  4,889,460 4,720,752  4,720,752  0  0 

Mills Elementary School

Addition/Renovations at Mills ES  1,242,848 1,669,659  1,525,472  94,787  49,400 

Multiple

Add Fire Suppression Systems in the Data Centers 0  388,274  388,274  0  0 

at CRCKT and REAGN

Facility Condition and Educational Suitability 0  31,380  31,380  0  0 

Assessment

Solar Array Project - Phase 2 at BOONE, GLNDO, 0 2,224,100  2,086,824  111,285  25,991 

KOCRK, PARED



Budget Current Budget Spent to Date 
Unspent 

Commitments 
Balance 

Murchison Middle School

Addition/Renovations at Murchison MS  2,028,537 1,972,245  1,972,245  0  0 

Navarro Early College High School

Renovations at Navarro ECHS  2,643,043 2,705,351  2,705,351  0  0 

New Headquarters

New Headquarters  0 1,500,000  167,218  3,254,097 -1,921,315 

Norman-Sims Elementary School

Addition/Renovations at Norman ES  1,190,239 900,299  900,336  0 -37 

O. Henry, Travis, Bailey, Mendez Field Events

Repair/Re-surface Running Tracks with Civil Work at  1,475,403 1,281,274  1,278,458  2,815  1 

Bailey, Mendez, O. Henry and Travis HS

Oak Hill Elementary School

Addition/Renovations at Oak Hill ES 2,335,038  1,439,496  1,439,496  0 0 

Oak Springs Elementary School

Renovations at Oak Springs ES  342,875 393,075  393,075  0  0 

Odom Elementary School

Addition/Renovations at Odom ES  1,706,677 2,842,931  2,722,951  142  119,839 

Ortega Elementary School

Renovations at Ortega ES  893,127 867,563  867,562  0  1 

Pease Elementary School

MEP Work at Pease ES  2,394,797 2,226,143  2,226,144  0 -1 

Pecan Springs Elementary School

Additions and Renovations at Pecan Springs ES  1,530,283 2,328,464  2,272,588  8,221  47,655 

Pleasant Hill, Pleasant Hill Annex

Renovations at Pleasant Hill ES and Pleasant Hill  1,183,442 901,516  897,422  0  4,094 

Annex

Reilly Elementary School

Renovations at Reilly ES  1,591,657 2,262,120  2,262,120  0  0 

Rodriguez Elementary School

Addition/Renovations at Rodriguez ES  979,379  2,107,507  1,962,927  81,972 62,608 
Rodriguez ES - Flooring For 6 Classrooms  0  87,914  87,914  0 0 

Saegert Bus Terminal

Renovations at Saegert Bus Terminal  233,028  247,099  247,099  0 0 

Sanchez Elementary School

Renovations at Sanchez ES  2,169,231  2,024,942  2,024,942  0 0 



Budget Current Budget Spent to Date 
Unspent 

Commitments 
 Balance 

Service Center

Equipment Replacement  219,505 68,511 68,511 0 0 

Master Planning Admin. Centers: Move  0  1,500,000  1,168,052  335,995 -4,047 

Transportation to the Service Center

Small Middle School

Renovations at Small MS 1,789,897  1,598,954  1,598,954 0 0 
Small MS - Band Rooms, Flooring  0  38,526  36,161  0 2,365 

Travis Early College High School

Renovations at Travis ECHS  4,810,689 4,712,179  4,712,137  0 42 

Travis Heights Elementary School

Renovations at Travis Heights ES 407,995  295,418  295,417  0 1 
Sidewalk Damage Repair at Travis Heights  0  5,342  5,342  0 0 

Webb Middle School

Renovations at Webb MS 2,024,438  1,391,041  1,391,040  0 1 

Widen Elementary School

Renovations at Widen ES 613,129  425,581  425,618  0 -37 

Williams Elementary School

Renovations at Williams ES  1,668,234 1,264,166  1,264,166  0  0 

Zavala Elementary School

Renovations at Zavala ES  2,332,736  1,635,175  1,568,758  0  66,417 

Construction Projects Active  164,089,277 158,069,211  145,468,157  8,255,076  4,345,978

Construction Projects Inactive  173,733,356  134,437,704  121,121,021  14,599,242 -1,282,558 

Total Construction Projects  337,822,633  292,506,915  266,589,177  22,854,318 3,063,419

Contingency Approved  1,215,130  38,979,425  29,973,251  4,269,589 4,736,586

2017 Bond Allocation  0  23,000,000  21,865,534  1,134,466 0

Technology  81,000,000  81,000,000  67,134,216  1,644,060 12,221,724

Buses  14,310,000  14,311,359  14,311,359  0 0

Furniture 9,163,388  8,427,752  8,444,133  0 -16,381

Program Management 18,206,599  25,235,045  24,461,931  1,860,230 -1,087,116

Program Contingency  28,013,250  6,270,504  0  0 6,270,504

2013 Bond Total: 489,731,000  489,731,000  432,779,601  31,762,663  25,188,736 


