
3

4

5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41

42
43
44
45
46

47
48
49
50
51
52

B C D E H I J K L N O P Q R

Proposed 2017 Bond Budget-to Actual (a/o May 26, 2020)

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE
Program Program 

Projects
TOTAL COST FULLY 

MARKED UP
Unallocated 

Budgets
 Budget a/o April 

28, 2020 
Contingency Contingency 

Alloc Less than Alloc More than 
 Budget a/o May 

26, 2020 
Actuals Commitments Balance

$250k $250k
Modernization Projects:
Ann Richards $            70,000,000             61,113,000             63,313,000               63,313,000         22,427,818           30,708,599          10,176,582
Austin HS $            23,468,000             20,488,000             20,488,000               20,488,000           1,137,489              7,588,948          11,761,563
Blazier Relief ES/MS $            50,000,000             43,652,000             45,027,000               45,027,000         24,334,538           20,244,823               447,640 
Bowie HS  ** $            88,000,000             76,827,000             76,827,000               76,827,000           7,776,635           11,428,196          57,622,170
Brentwood $            35,764,000             31,223,000             31,223,000               31,223,000           1,135,027                 879,670          29,208,302
Casis $            35,150,000             30,687,000             30,687,000               30,687,000           1,624,497              5,241,416          23,821,087
Doss ES $            43,000,000             37,541,000             38,841,000               38,841,000         22,755,463           14,317,165            1,768,373
Eastside Vertical Modernization (Sanchez) $            25,000,000             21,631,000             24,094,433               24,094,433           1,778,502           20,517,703            1,798,228
Govalle $            32,499,000             28,373,000             29,873,000               29,873,000         24,914,955              4,664,266               293,780 
Hill ES $            17,000,000             14,842,000             14,842,000               14,842,000           1,530,990              4,777,746            8,533,264
LBJ ECHS Medical HS $            22,000,000             19,207,000             19,207,000               19,207,000               983,708                 516,947          17,706,345
LBJ Vertical Modernization (Norman) $            25,000,000             21,631,000             27,606,644               27,606,644           8,686,008           17,899,672            1,020,964
Menchaca  *** $            33,300,000             29,072,000             32,742,000               32,742,000           8,307,301                 806,615          23,628,085
Modernized Eastside HS @ Anderson $            80,000,000             69,843,000             77,782,000               77,782,000         23,509,970           50,809,676            3,462,354
Murchison (plus targeted) $            24,620,000             21,494,000             23,994,000               23,994,000           8,996,554           13,713,241            1,284,205
New Northeast MS $            60,958,000             53,219,000             53,219,000               53,219,000               551,402              3,124,348          49,543,250
New Southwest ES $            36,167,000             31,575,000             35,937,012               35,937,012         15,123,844           18,756,023            2,057,145
Rosedale $            40,000,000             34,921,000             34,921,000               34,921,000               582,782              2,154,068          32,184,150
T. A. Brown  * $            30,797,000             26,887,000             28,856,000               28,856,000         16,009,076                 272,018          12,574,907

Subtotal Modernization Projects $         772,723,000 $       674,226,000 $       709,480,089 $                          - $                           - $         709,480,089 $   192,166,557 $      228,421,139 $    288,892,393
Targeted Projects:
Akins High-Critical Facility Deficiencies $              9,941,000               8,601,375               8,601,375                 8,601,375               122,937                 682,307            7,796,132
Akins High-Rigging Repairs $                  244,000                   211,111                   211,111                     211,111                        -                          -               211,111 
Allison Elementary-Critical Facility Deficiencies $                  845,000                   731,132                   834,846                     834,846               766,421                   68,426                          (1) 
Andrews Elementary-Critical Facility Deficiencies $                  208,000                   179,969                   179,969                     179,969                        -                          -               179,969 
Austin High-Critical Facility Deficiencies $              3,712,000               3,211,781               3,211,781                 3,211,781           1,950,437                 739,477               521,867 
Austin High-Rigging Repairs $                  244,000                   211,111                   211,111                     211,111                        -                          -               211,111 
Bailey Middle-Critical Facility Deficiencies $              4,938,000               4,272,568               4,272,568                 4,272,568                        -                 311,068            3,961,500
Baldwin Elementary-Critical Facility Deficiencies $                  217,000                   187,758                   187,758                     187,758                        -                          -               187,758 
Baranoff Elementary-Critical Facility Deficiencies $              2,654,000               2,296,354               2,296,354                 2,296,354               101,781                   40,127            2,154,446
Barbara Jordan Elementary-Critical Facility Deficiencies $                  961,000                   831,499                   831,499                     831,499                        -                          -               831,499 
Barrington Elementary-Critical Facility Deficiencies $              1,204,000               1,041,752               1,041,752                 1,041,752                        -                          -            1,041,752
Barton Hills Elementary-Critical Facility Deficiencies $                  165,000                   142,765                   142,765                     142,765                        -                   13,110               129,655 
Becker Elementary-Critical Facility Deficiencies $              1,181,000               1,021,852               1,069,074                 1,069,074               952,472                 113,483                    3,118
Bedichek Middle-Critical Facility Deficiencies $              4,062,000               3,514,614               3,514,614                 3,514,614               102,852                 157,068            3,254,694
Bertha Sadler Means Young Women's Leadership-Critical 
Facility Deficiencies $              2,086,000               1,804,896               1,804,896                  1,804,896                        -                          -            1,804,896
Blackshear Elementary-Critical Facility Deficiencies $              1,377,000               1,191,438               1,191,438                 1,191,438                        -                          -            1,191,438
Blanton Elementary-Critical Facility Deficiencies $                  431,000                   372,922                   372,922                     372,922                   1,056                          -               371,866 
Boone Elementary-Critical Facility Deficiencies $              2,151,000               1,861,136               1,861,136                 1,861,136                        -                          -            1,861,136
Bowie High-Critical Facility Deficiencies $              1,444,000               1,249,410               1,458,762                 1,458,762               726,534                 695,535                  36,693

Bryker Woods Elementary-Critical Facility Deficiencies $                  201,000                   173,913                   173,913                     173,913                 20,683                 109,437                  43,793
Burger Athletic Complex-Critical Facility Deficiencies $              1,265,000               1,094,533               1,094,533                 1,094,533                 15,125                   90,109               989,299 
Burnet Middle-Critical Facility Deficiencies $              2,157,000               1,866,329               1,866,329                 1,866,329                 21,718                 165,282            1,679,329
Campbell Elementary-Critical Facility Deficiencies $                  672,000                   586,646                   586,646                     586,646                        -                          -               586,646 
Casey Elementary-Critical Facility Deficiencies $                  786,000                   680,082                   721,393                     721,393               716,907                      9,485                   (4,999)
Clayton Elementary -Critical Facility Deficiencies $                  671,000                   580,578                   580,578                     580,578                        -                          -               580,578 
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Clifton Center-Critical Facility Deficiencies $                  375,000                   324,467                   324,467                     324,467                        -                          -               324,467 
Construction Management-Critical Facility Deficiencies $                               -                            -               1,329,888                 1,329,888               140,911                 576,923               612,054 
Cook Elementary-Critical Facility Deficiencies $              2,113,000               1,828,259               1,828,259                 1,828,259                 98,017                 723,782            1,006,460
Covington Middle-Critical Facility Deficiencies $              3,184,000               2,754,932               2,754,932                 2,754,932               326,349              1,616,676               811,907 
Covington MS - FA Acad. Reinv. $              1,503,000               1,300,000               1,300,000                 1,300,000                        -                          -            1,300,000
Covington Middle-Rigging Repairs $                  244,000                   211,111                   211,111                     211,111                        -                          -               211,111 
Cowan Elementary-Critical Facility Deficiencies $              4,592,000               3,973,197               3,973,197                 3,973,197               161,404                 364,627            3,447,166
Crockett High-Critical Facility Deficiencies $            12,331,000             10,669,306             10,669,306               10,669,306           1,460,187                      8,540            9,200,579
Crockett High-Rigging Repairs $                  244,000                   211,111                   211,111                     211,111                        -                          -               211,111 
Cunningham Elementary-Critical Facility Deficiencies $              1,352,000               1,169,806               1,169,806                 1,169,806                 88,368                 990,889                  90,550
Davis Elementary-Critical Facility Deficiencies $                  893,000                   772,662                   772,662                     772,662                        -                          -               772,662 
Dawson Elementary-Critical Facility Deficiencies $              1,576,000               1,363,620               1,363,620                 1,363,620                        -                   15,500            1,348,120
Delco Activity Center-Critical Facility Deficiencies $                  417,000                   360,807                   360,807                     360,807                 22,975                   17,755               320,077 
Dobie Middle-Critical Facility Deficiencies $              2,157,000               1,866,330               1,866,330                 1,866,330               228,074              1,299,157               339,099 
Galindo Elementary-Critical Facility Deficiencies $                  845,000                   731,131                   731,131                     731,131                   1,484                 117,737               611,910 
Garcia Young Men's Leadership Academy (effective 09-01-14)-
Critical Facility Deficiencies $              3,387,000               2,930,577               2,930,577                  2,930,577                        -                 213,500            2,717,077
Garza Independence-Critical Facility Deficiencies $                    87,000                     75,275                     75,275                       75,275                        -                          -                  75,275
Gorzycki Middle-Critical Facility Deficiencies $                  742,000                   642,009                   642,009                     642,009                        -                   47,000               595,009 
Graham Elementary-Critical Facility Deficiencies $              2,014,000               1,742,601               1,742,601                 1,742,601                 16,410                 130,965            1,595,226

Guerrero Thompson Elementary-Critical Facility Deficiencies $                  490,000                   423,968                   423,968                     423,968                        -                          -               423,968 
Gullett Elementary-Critical Facility Deficiencies $                  349,000                   301,969                   301,969                     301,969                 45,357                 359,010              (102,398)
Harris Elementary-Critical Facility Deficiencies $              1,689,000               1,456,193               1,456,193                 1,456,193                        -                          -            1,456,193
Hart Elementary-Critical Facility Deficiencies $              1,984,000               1,716,642               1,716,642                 1,716,642                        -                 123,495            1,593,147
Highland Park Elementary-Critical Facility Deficiencies $              1,737,000               1,502,927               1,502,927                 1,502,927           1,074,639                 314,712               113,576 
Hill Elementary-Critical Facility Deficiencies $                  724,000                   626,438                   806,133                     806,133               773,122                 176,032              (143,021)
House Park $              6,000,000               5,191,000               5,191,000                 5,191,000                        -                          -            5,191,000
Houston Elementary-Critical Facility Deficiencies $              2,912,000               2,519,588               2,519,588                 2,519,588           1,713,667                 883,220                (77,299) 
Jaime Padron Elementary-Critical Facility Deficiencies $                  571,000                   494,054                   494,054                     494,054                        -                          -               494,054 
Joslin Elementary-Critical Facility Deficiencies $              2,016,000               1,744,330               1,744,330                 1,744,330                 45,328                   26,363            1,672,640
Kealing Middle-Critical Facility Deficiencies $              1,880,000               1,626,655               1,626,655                 1,626,655                 12,810                 356,028            1,257,817
Kealing Middle-Rigging Repairs $                  244,000                   211,111                   211,111                     211,111                        -                          -               211,111 
Kiker Elementary-Critical Facility Deficiencies $                  748,000                   647,201                   647,201                     647,201                   8,610                   57,650               580,941 
Kocurek Elementary-Critical Facility Deficiencies $              1,106,000                   956,959                   956,959                     956,959                        -                          -               956,959 
L C Anderson High-Critical Facility Deficiencies $              8,139,000               7,042,208               7,042,208                 7,042,208           3,306,008                          -            3,736,200
L C Anderson High-Rigging Repairs $                  244,000                   211,111                   211,111                     211,111                        -                          -               211,111 
Lamar Middle-Critical Facility Deficiencies $              6,717,000               5,811,834               5,811,834                 5,811,834           1,946,986              1,331,450            2,533,398
Langford Elementary-Critical Facility Deficiencies $                  265,000                   229,288                   229,288                     229,288                        -                          -               229,288 
LASA move to Eastside $              4,000,000               3,461,000               3,461,000                 3,461,000                        -                          -            3,461,000
LASA-Critical Facility Deficiencies $              3,822,000               3,306,958               3,306,958                 3,306,958                       844                      6,758            3,299,355

LBJ Comprehensive High School-Critical Facility Deficiencies $              1,573,000               1,361,026               1,361,026                  1,361,026                        -                          -            1,361,026
Lee Elementary-Critical Facility Deficiencies $                  760,000                   657,584                   657,584                     657,584                 53,828                 400,833               202,924 
Life Safety $            19,042,000             16,476,000             16,476,000               16,476,000           1,062,990                   17,102          15,395,908
Linder Elementary-Critical Facility Deficiencies $              1,952,000               1,688,953               1,688,953                 1,688,953               117,832              1,396,503               174,618 
Lively Middle (Fulmore)-Critical Facility Deficiencies $              3,868,000               3,346,758               3,346,758                 3,346,758           1,337,823                 497,161            1,511,774
Lively Middle (Fulmore)-Rigging Repairs $                  244,000                   211,111                   211,111                     211,111                        -                          -               211,111 
Maplewood Elementary-Critical Facility Deficiencies $                  685,000                   592,691                   592,691                     592,691                 12,750                   49,730               530,211 
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Martin Jr. High-Critical Facility Deficiencies $              4,023,000               3,480,872               3,480,872                 3,480,872           1,686,390                   73,527            1,720,955
Mathews Elementary-Critical Facility Deficiencies $                  886,000                   766,605                   766,605                     766,605               671,090                   47,484                  48,030
McBee Elementary-Critical Facility Deficiencies $              1,123,000                   971,666                   971,666                     971,666                 73,560                 589,855               308,251 
McCallum High-Critical Facility Deficiencies $              2,398,000               2,074,853               2,074,853                 2,074,853                        -                          -            2,074,853
McCallum/Lamar MS - FA Acad. Reinv. $            10,797,000               9,342,000               9,342,000                 9,342,000                        -                          -            9,342,000
Mendez Middle-Critical Facility Deficiencies $              1,131,000                   978,590                   978,590                     978,590                 12,810                 329,759               636,021 
Mendez Middle-Rigging Repairs $                  244,000                   211,111                   211,111                     211,111                        -                          -               211,111 
Mills Elementary-Critical Facility Deficiencies $                  772,000                   667,965                   667,965                     667,965                        -                          -               667,965 
Murchison Middle-Critical Facility Deficiencies $                               -                            -                     46,000                       46,000                        -                   46,000                        -
Oak Springs Elementary-Critical Facility Deficiencies $                    90,000                     77,873                     77,873                       77,873                   5,980                          -                  71,893
Navarro ECHS (Lanier)-Critical Facility Deficiencies $              4,823,000               4,173,065               4,173,065                 4,173,065                        -                          -            4,173,065
Nelson Field /Bus Terminal-Critical Facility Deficiencies $                  468,000                   404,933                   623,170                     623,170               498,502                 114,330                  10,339
Northeast ECHS(Reagan) -Career Launch Acad. Reinv. $              2,402,000               2,078,000               2,078,000                 2,078,000                        -                          -            2,078,000
Northeast ECHS (Reagan)-Critical Facility Deficiencies $              2,023,000               1,750,386               1,750,386                 1,750,386               267,899              1,647,615              (165,128)
Northeast ECHS (Reagan)-Rigging Repairs $                  244,000                   211,112                   211,112                     211,112                        -                          -               211,112 
O. Henry Middle-Critical Facility Deficiencies $              1,964,000               1,699,337               1,780,565                 1,780,565           1,622,293                 102,342                  55,930
Oak Hill Elementary-Critical Facility Deficiencies $                  799,000                   691,330                   691,330                     691,330               531,657                 156,206                    3,468
Odom Elementary-Critical Facility Deficiencies $              3,818,000               3,303,499               3,303,499                 3,303,499           1,641,772              1,012,878               648,849 
Ortega Elementary-Critical Facility Deficiencies $              1,261,000               1,091,070               1,091,070                 1,091,070               318,963                 416,793               355,314 
Overton Elementary -Critical Facility Deficiencies $                  827,000                   715,556                   715,556                     715,556                        -                          -               715,556 
Palm Elementary-Critical Facility Deficiencies $              1,279,000               1,106,649               1,106,649                 1,106,649               440,169                 682,174                (15,694) 
Paredes Middle-Critical Facility Deficiencies $              2,064,000               1,785,860               1,785,860                 1,785,860                        -                          -            1,785,860
Patton Elementary-Critical Facility Deficiencies $              1,336,000               1,155,963               1,155,963                 1,155,963                   2,850                   84,000            1,069,113
Pease Elementary-Critical Facility Deficiencies $                  467,000                   404,067                   404,067                     404,067                 28,479                   16,971               358,617 
Pecan Springs Elementary-Critical Facility Deficiencies $              3,517,000               3,043,060               3,043,060                 3,043,060           1,987,674                   23,716            1,031,670
Perez Elementary -Critical Facility Deficiencies $                  610,000                   527,800                   527,800                     527,800                        -                   41,470               486,330 
Performing Arts Center-Critical Facility Deficiencies $                    18,000                     15,575                     15,575                       15,575                        -                      5,470                  10,105
Pickle Elementary-Critical Facility Deficiencies $              1,642,000               1,420,729               1,420,729                 1,420,729                        -                 105,636            1,315,093
Pillow Elementary-Critical Facility Deficiencies $              2,408,000               2,083,506               2,083,506                 2,083,506           1,446,839                          -               636,667 
Pleasant Hill Annex-Critical Facility Deficiencies $                  135,000                   116,808                   116,808                     116,808                        -                          -               116,808 
Pleasant Hill Elementary-Critical Facility Deficiencies $              2,437,000               2,108,598               2,108,598                 2,108,598           1,393,350                 153,703               561,545 
Reilly Elementary-Critical Facility Deficiencies $              2,860,000               2,474,597               2,474,597                 2,474,597           1,567,214                   74,117               833,266 
Ridgetop Elementary-Critical Facility Deficiencies $              1,997,000               1,727,893               1,727,893                 1,727,893               717,162                      3,899            1,006,832
Rodriguez Elementary-Critical Facility Deficiencies $                  988,000                   854,861                   854,861                     854,861                 69,911                 743,180                  41,770
Saegert Trans Center-Critical Facility Deficiencies $                  383,000                   331,389                   331,389                     331,389                        -                          -               331,389 
South Bus Terminal (New Bus Terminal)-Critical Facility $                    52,000                     44,995                     44,995                       44,995                        -                      5,180                  39,815
St. Elmo Elementary-Critical Facility Deficiencies $                  260,000                   224,965                   246,814                     246,814               239,045                         404                    7,365
Summitt Elementary-Critical Facility Deficiencies $                  733,000                   634,222                   634,222                     634,222                        -                          -               634,222 
Sunset Valley Elementary-Critical Facility Deficiencies $              2,067,000               1,788,458               1,788,458                 1,788,458               124,309              1,430,446               233,703 
Travis Heights Elementary-Critical Facility Deficiencies $                  967,000                   836,688                   836,688                     836,688               290,209                 477,339                  69,140
Travis High-Critical Facility Deficiencies $              7,275,000               6,294,640               6,294,640                 6,294,640           1,749,227                 259,384            4,286,029
Uphaus Early Childhood Center (Linder)-Critical Facility 
Deficiencies $                    73,000                     63,162                     63,162                       63,162                        -                          -                  63,162
Walnut Creek Elementary-Critical Facility Deficiencies $              2,584,000               2,235,788               2,235,788                 2,235,788               958,849                 635,542               641,397 
Webb Middle -Critical Facility Deficiencies $              2,096,000               1,813,548               1,813,548                 1,813,548                        -                          -            1,813,548
Widen Elementary-Critical Facility Deficiencies $              1,344,000               1,162,887               1,162,887                 1,162,887                        -                   96,298            1,066,589
Williams Elementary-Critical Facility Deficiencies $                  431,000                   372,922                   372,922                     372,922                   1,500                   48,500               322,922 
Winn Elementary-Critical Facility Deficiencies $              1,317,000               1,139,526               1,139,526                 1,139,526               100,478                 864,244               174,804 
Wooldridge Elementary-Critical Facility Deficiencies $                  558,000                   482,805                   482,805                     482,805                        -                          -               482,805 
Wooten Elementary-Critical Facility Deficiencies $              2,480,000               2,145,802               2,145,802                 2,145,802                 55,737                 461,026            1,629,039
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Zilker Elementary-Critical Facility Deficiencies $                  986,000                   853,132                   853,132                     853,132                 45,739                   20,824               786,569 

Subtotal Targeted Projects $         241,091,000 $       208,601,000 $       210,879,496 $                      - $                      - $         210,879,496 $      38,105,352 $        26,084,322 $    146,689,822
Non Construction:
Bond Carry Costs $            30,000,000             30,000,000             27,531,406               27,531,406           7,769,114                   85,312          19,676,979
Campus/Co-Curriculum Master Planning $              1,513,000               1,513,000               2,315,722                 2,315,722           1,692,958                 622,764                        -
Furniture $              5,000,000               5,000,000               5,000,000                 5,000,000                        -                 250,000            4,750,000
Police Equipment $              7,508,000               7,508,000               7,508,000                 7,508,000           2,599,683                 288,671            4,619,645
Technology $            55,500,000             55,500,000             55,500,000               55,500,000         13,039,414              1,510,710          40,949,876
Transportation $            21,400,000             21,400,000             21,400,000               21,400,000         14,687,802                 555,936            6,156,262
Copying and Printing $                               -               1,518,000               1,518,000                 1,518,000               181,665                   47,066            1,289,269
Legal Services $                               -                   380,000                   734,822                     734,822           1,181,574                 162,202              (608,953)
Misc. Services - Construction Inspection $                               -               1,139,000               1,139,000                 1,139,000               260,343                 280,653               598,004 
Newspaper Advertising $                               -                   949,000                   949,000                     949,000                   7,680                   35,392               905,928 
Permits and Fees $                               -               3,416,000               3,416,000                 3,416,000               811,130                 205,990            2,398,880
Program Management $                               -             49,004,000             50,669,872               50,669,872         26,361,080           20,307,934            4,000,858
Safety Consulting $                               -                   759,000                   771,501                     771,501               205,601                 565,900                            0

Subtotal Non Construction $         120,921,000 $       178,086,000 $       178,453,323 $                      - $                      - $         178,453,323 $      68,798,044 $        24,918,530 $      84,736,749

Program Contingency $                               -             73,822,000             35,922,092               35,922,092                        -                          -          35,922,092
Unused Surplus $                               -                            -                        -

Grand Total $      1,134,735,000 $    1,134,735,000 $    1,134,735,000 $                          - $                           - $      1,134,735,000 $   299,069,953 $      279,423,991 $    556,241,055
Land Sales $           (40,000,000)                              -                        -
Previous Bond-2008 Bond (T. A. Brown)  * $           (12,103,697)            (12,103,697)              (12,103,697)        (10,331,317)            (1,772,380)                          (0) 
Previous Bond-2008 Bond (Bowie)  ** $           (10,000,000)            (10,000,000)              (10,000,000)        (10,000,000)                        -
Previous Bond-2013 Bond (Menchaca)  *** $           (23,000,000)            (23,000,000)              (23,000,000)        (21,865,534)            (1,134,466)                        -

2017 Bond Total Amount $      1,049,631,303 $    1,134,735,000 $    1,089,631,303 $                      - $                      - $      1,089,631,303 $   256,873,103 $      276,517,145 $    556,241,055

Notes:
  All numbers are as of May 26, 2020.
  Targeted and Non Construction amounts include multiple projects.

*  At present, $12.1m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project.  A total of $10.3m has been spent to date from 2008 Bond funds.  The 2017 Bond budget has not been
    reduced by the amount of the 2008 Bond funds used.  The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

**  At present, $10.0m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project.  A total of $10. has been spent to date from 2008 Bond funds.  The 2017 Bond budget has not been
    reduced by the amount of the 2013 Bond funds used.  The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

***  At present, $23.0m of 2013 Bond funds were used to supplement the 2017 Bond funds for the project.  A total of $21.8m has been spent to date from 2013 Bond funds.  The 2017 Bond budget has not been
    reduced by the amount of the 2013 Bond funds used.  The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

See Previous Bond schedule for more details on the T. A. Brown, Menchaca and Bowie projects.

  Numbers may not add due to rounding.
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