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B C D E H I J K L N O P Q R

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE
Program  Program 

Projects TOTAL COST FULLY 
MARKED UP

Unallocated 
Budgets

 Budget a/o 
January 28, 2020 

Contingency 
Alloc Less than 

Contingency 
Alloc More than 

 Budget a/o 
February 28, 2020 

Actuals Commitments Balance

$50k $50k
Modernization Projects:
Ann Richards $            70,000,000             61,113,000            63,313,000              63,313,000        16,605,688           35,052,434        11,654,878
Austin HS $            23,468,000             20,488,000            20,488,000              20,488,000          1,004,253                 804,953        18,678,794
Blazier Relief ES/MS $            50,000,000             43,652,000            45,027,000              45,027,000        15,826,371           26,990,228          2,210,401
Bowie HS  ** $            88,000,000             76,827,000            76,827,000              76,827,000          3,001,277           15,357,929        58,467,793
Brentwood $            35,764,000             31,223,000            31,223,000              31,223,000              448,872              1,430,731        29,343,396
Casis $            35,150,000             30,687,000            30,687,000              30,687,000          1,491,406                 851,219        28,344,376
Doss ES $            43,000,000             37,541,000            38,841,000              38,841,000        16,687,566           18,804,783          3,348,651
Eastside Vertical Modernization (Sanchez) $            25,000,000             21,631,000            21,631,000              21,631,000          1,612,704                 720,264        19,298,032
Govalle $            32,499,000             28,373,000            29,873,000              29,873,000        22,945,185              6,436,483              491,332
Hill ES $            17,000,000             14,842,000            14,842,000              14,842,000              971,794                 851,535        13,018,671
LBJ ECHS Medical HS $            22,000,000             19,207,000            19,207,000              19,207,000              696,850                 743,005        17,767,145
LBJ Vertical Modernization (Norman) $            25,000,000             21,631,000            27,606,644              27,606,644          6,177,546           19,947,386          1,481,712
Menchaca  *** $            33,300,000             29,072,000            32,742,000              32,742,000          7,317,039              1,005,243        24,419,719
Modernized Eastside HS @ Anderson $            80,000,000             69,843,000            78,782,000              78,782,000        16,383,165           57,780,618          4,618,217
Murchison (plus targeted) $            24,620,000             21,494,000            23,994,000              23,994,000          5,454,340           16,617,983          1,921,677
New Northeast MS $            60,958,000             53,219,000            53,219,000              53,219,000                29,945              3,603,505        49,585,550
New Southwest ES $            36,167,000             31,575,000            33,075,000              33,075,000        10,780,824           21,841,461              452,715
Rosedale $            40,000,000             34,921,000            34,921,000              34,921,000              356,308              2,380,543        32,184,150
T. A. Brown  * $            30,797,000             26,887,000            28,856,000              28,856,000          9,516,193                 750,202        18,589,606

Subtotal Modernization Projects $          772,723,000 $        674,226,000 $       705,154,644 $                         ‐ $                          ‐ $         705,154,644 $    137,307,325 $      231,970,505 $    335,876,814
Targeted Projects:
Akins High‐Critical Facility Deficiencies $              9,941,000               8,601,375              8,601,375                8,601,375                11,956                 205,354          8,384,065
Akins High‐Rigging Repairs $                 244,000                   211,111                 211,111                   211,111                      ‐                         ‐              211,111
Allison Elementary‐Critical Facility Deficiencies $                 845,000                   731,132                 834,846                   834,846              764,884                   69,963                         (1)
Andrews Elementary‐Critical Facility Deficiencies $                 208,000                   179,969                 179,969                   179,969                      ‐                         ‐              179,969
Austin High‐Critical Facility Deficiencies $              3,712,000               3,211,781              3,211,781                3,211,781              877,078              1,807,501              527,202
Austin High‐Rigging Repairs $                 244,000                   211,111                 211,111                   211,111                      ‐                         ‐              211,111
Bailey Middle‐Critical Facility Deficiencies $              4,938,000               4,272,568              4,272,568                4,272,568                      ‐                 311,068          3,961,500
Baldwin Elementary‐Critical Facility Deficiencies $                 217,000                   187,758                 187,758                   187,758                      ‐                         ‐              187,758
Baranoff Elementary‐Critical Facility Deficiencies $              2,654,000               2,296,354              2,296,354                2,296,354                45,710                   96,198          2,154,446
Barbara Jordan Elementary‐Critical Facility Deficiencies $                 961,000                   831,499                 831,499                   831,499                        15                         ‐              831,484
Barrington Elementary‐Critical Facility Deficiencies $              1,204,000               1,041,752              1,041,752                1,041,752                      ‐                         ‐          1,041,752
Barton Hills Elementary‐Critical Facility Deficiencies $                 165,000                   142,765                 142,765                   142,765                      ‐                         ‐              142,765
Becker Elementary‐Critical Facility Deficiencies $              1,181,000               1,021,852              1,069,074                1,069,074              919,383                 122,969                26,722
Bedichek Middle‐Critical Facility Deficiencies $              4,062,000               3,514,614              3,514,614                3,514,614                79,695                 180,225          3,254,694
Bertha Sadler Means Young Women's Leadership‐Critical 
Facility Deficiencies $              2,086,000               1,804,896               1,804,896                 1,804,896                       ‐                         ‐            1,804,896
Blackshear Elementary‐Critical Facility Deficiencies $              1,377,000               1,191,438              1,191,438                1,191,438                      ‐                         ‐          1,191,438
Blanton Elementary‐Critical Facility Deficiencies $                 431,000                   372,922                 372,922                   372,922                  1,056                         ‐              371,866
Boone Elementary‐Critical Facility Deficiencies $              2,151,000               1,861,136              1,861,136                1,861,136                      ‐                         ‐          1,861,136
Bowie High‐Critical Facility Deficiencies $              1,444,000               1,249,410              1,458,762                1,458,762              693,520                 718,596                46,645

Bryker Woods Elementary‐Critical Facility Deficiencies $                 201,000                   173,913                   173,913                     173,913                       ‐                   12,509               161,405
Burger Athletic Complex‐Critical Facility Deficiencies $              1,265,000               1,094,533              1,094,533                1,094,533                      ‐                   99,834              994,699
Burnet Middle‐Critical Facility Deficiencies $              2,157,000               1,866,329              1,866,329                1,866,329                      ‐                 135,000          1,731,329
Campbell Elementary‐Critical Facility Deficiencies $                 672,000                   586,646                 586,646                   586,646                      ‐                         ‐              586,646
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MARKED UP
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Budgets Jan

 Budget a/o 
uary 28, 2020 
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Contingency 

Alloc Less than 
$50k

Program 
Contingency 

Alloc More than 
$50k

 Budget a/o 
February 28, 2020 

Actuals Commitments Balance

Casey Elementary‐Critical Facility Deficiencies $                 786,000                   680,082                 721,393                   721,393              675,698                   45,695                          1
Clayton Elementary ‐Critical Facility Deficiencies $                 671,000                   580,578                 580,578                   580,578                      ‐                         ‐              580,578
Clifton Center‐Critical Facility Deficiencies $                 375,000                   324,467                 324,467                   324,467                      ‐                         ‐              324,467
Construction Management‐Critical Facility Deficiencies $                              ‐                           ‐              1,329,888                1,329,888              130,107                 597,727              602,054
Cook Elementary‐Critical Facility Deficiencies $              2,113,000               1,828,259              1,828,259                1,828,259                81,550                   84,312          1,662,397
Covington Middle‐Critical Facility Deficiencies $              3,184,000               2,754,932              2,754,932                2,754,932              156,699              1,715,111              883,122
Covington MS ‐ FA Acad. Reinv.  $              1,503,000               1,300,000              1,300,000                1,300,000                  3,843                   13,237          1,282,920
Covington Middle‐Rigging Repairs $                 244,000                   211,111                 211,111                   211,111                      ‐                         ‐              211,111
Cowan Elementary‐Critical Facility Deficiencies $              4,592,000               3,973,197              3,973,197                3,973,197              109,227                 378,786          3,485,184
Crockett High‐Critical Facility Deficiencies $            12,331,000             10,669,306            10,669,306              10,669,306          1,455,490                   13,237          9,200,579
Crockett High‐Rigging Repairs $                 244,000                   211,111                 211,111                   211,111                      ‐                         ‐              211,111
Cunningham Elementary‐Critical Facility Deficiencies $              1,352,000               1,169,806              1,169,806                1,169,806                43,598                   55,865          1,070,344
Davis Elementary‐Critical Facility Deficiencies $                 893,000                   772,662                 772,662                   772,662                      ‐                         ‐              772,662
Dawson Elementary‐Critical Facility Deficiencies $              1,576,000               1,363,620              1,363,620                1,363,620                      ‐                         ‐          1,363,620
Delco Activity Center‐Critical Facility Deficiencies $                 417,000                   360,807                 360,807                   360,807                16,709                   11,835              332,263
Dobie Middle‐Critical Facility Deficiencies $              2,157,000               1,866,330              1,866,330                1,866,330              147,637              1,379,594              339,099
Galindo Elementary‐Critical Facility Deficiencies $                 845,000                   731,131                 731,131                   731,131                  1,379                   71,363              658,389
Garcia Young Men's Leadership Academy (effective 09‐01‐14)‐
Critical Facility Deficiencies $              3,387,000               2,930,577               2,930,577                 2,930,577                       ‐                 213,500            2,717,077
Garza Independence‐Critical Facility Deficiencies $                    87,000                     75,275                   75,275                     75,275                      ‐                         ‐                75,275
Gorzycki Middle‐Critical Facility Deficiencies $                 742,000                   642,009                 642,009                   642,009                      ‐                   47,000              595,009
Graham Elementary‐Critical Facility Deficiencies $              2,014,000               1,742,601              1,742,601                1,742,601                16,410                         ‐          1,726,191

Guerrero Thompson Elementary‐Critical Facility Deficiencies $                 490,000                   423,968                   423,968                     423,968                       ‐                         ‐               423,968
Gullett Elementary‐Critical Facility Deficiencies $                 349,000                   301,969                 301,969                   301,969                28,524                   55,334              218,112
Harris Elementary‐Critical Facility Deficiencies $              1,689,000               1,456,193              1,456,193                1,456,193                      ‐                         ‐          1,456,193
Hart Elementary‐Critical Facility Deficiencies $              1,984,000               1,716,642              1,716,642                1,716,642                      ‐                 123,495          1,593,147
Highland Park Elementary‐Critical Facility Deficiencies $              1,737,000               1,502,927              1,502,927                1,502,927          1,070,490                 324,778              107,659
Hill Elementary‐Critical Facility Deficiencies $                 724,000                   626,438                 806,133                   806,133              646,485                 223,562               (63,914)
House Park $              6,000,000               5,191,000              5,191,000                5,191,000                      ‐                         ‐          5,191,000
Houston Elementary‐Critical Facility Deficiencies $              2,912,000               2,519,588              2,519,588                2,519,588          1,609,712                 101,863              808,014
Jaime Padron Elementary‐Critical Facility Deficiencies $                 571,000                   494,054                 494,054                   494,054                      ‐                         ‐              494,054
Joslin Elementary‐Critical Facility Deficiencies $              2,016,000               1,744,330              1,744,330                1,744,330                  9,938                   26,363          1,708,030
Kealing Middle‐Critical Facility Deficiencies $              1,880,000               1,626,655              1,626,655                1,626,655                11,956                 112,374          1,502,325
Kealing Middle‐Rigging Repairs $                 244,000                   211,111                 211,111                   211,111                      ‐                         ‐              211,111
Kiker Elementary‐Critical Facility Deficiencies $                 748,000                   647,201                 647,201                   647,201                  8,400                   57,830              580,971
Kocurek Elementary‐Critical Facility Deficiencies $              1,106,000                   956,959                 956,959                   956,959                      ‐                         ‐              956,959
L C Anderson High‐Critical Facility Deficiencies $              8,139,000               7,042,208              7,042,208                7,042,208          3,117,815                 164,604          3,759,789
L C Anderson High‐Rigging Repairs $                 244,000                   211,111                 211,111                   211,111                      ‐                         ‐              211,111
Lamar Middle‐Critical Facility Deficiencies $              6,717,000               5,811,834              5,811,834                5,811,834          1,915,748              1,315,223          2,580,863
Langford Elementary‐Critical Facility Deficiencies $                 265,000                   229,288                 229,288                   229,288                      ‐                         ‐              229,288
LASA move to Eastside $              4,000,000               3,461,000              3,461,000                3,461,000                      ‐                         ‐          3,461,000
LASA‐Critical Facility Deficiencies $              3,822,000               3,306,958              3,306,958                3,306,958                      ‐                         ‐          3,306,958

LBJ Comprehensive High School‐Critical Facility Deficiencies $              1,573,000               1,361,026               1,361,026                 1,361,026                       ‐                         ‐            1,361,026
Lee Elementary‐Critical Facility Deficiencies $                 760,000                   657,584                 657,584                   657,584                10,260                   62,300              585,024
Life Safety $            19,042,000             16,476,000            16,476,000              16,476,000              534,236                 541,172        15,400,592
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Linder Elementary‐Critical Facility Deficiencies $              1,952,000               1,688,953              1,688,953                1,688,953              109,250              1,398,045              181,658
Lively Middle (Fulmore)‐Critical Facility Deficiencies $              3,868,000               3,346,758              3,346,758                3,346,758          1,165,911                 220,012          1,960,835
Lively Middle (Fulmore)‐Rigging Repairs $                 244,000                   211,111                 211,111                   211,111                      ‐                         ‐              211,111
Maplewood Elementary‐Critical Facility Deficiencies $                 685,000                   592,691                 592,691                   592,691                12,750                   37,750              542,191
Martin Jr. High‐Critical Facility Deficiencies $              4,023,000               3,480,872              3,480,872                3,480,872          1,680,805                   79,112          1,720,955
Mathews Elementary‐Critical Facility Deficiencies $                 886,000                   766,605                 766,605                   766,605              668,042                   49,708                48,855
McBee Elementary‐Critical Facility Deficiencies $              1,123,000                   971,666                 971,666                   971,666                60,280                   43,135              868,251
McCallum High‐Critical Facility Deficiencies $              2,398,000               2,074,853              2,074,853                2,074,853                      ‐                         ‐          2,074,853
McCallum/Lamar MS ‐ FA Acad. Reinv. $            10,797,000               9,342,000              9,342,000                9,342,000                      ‐                         ‐          9,342,000
Mendez Middle‐Critical Facility Deficiencies $              1,131,000                   978,590                 978,590                   978,590                11,956                     5,124              961,510
Mendez Middle‐Rigging Repairs $                 244,000                   211,111                 211,111                   211,111                      ‐                         ‐              211,111
Metz Elementary‐Critical Facility Deficiencies $                    90,000                     77,873                   77,873                     77,873                  5,980                         ‐                71,893
Mills Elementary‐Critical Facility Deficiencies $                 772,000                   667,965                 667,965                   667,965                      ‐                         ‐              667,965
Murchison Middle‐Critical Facility Deficiencies $                              ‐                           ‐                   46,000                     46,000                      ‐                   46,000                      ‐
Navarro ECHS (Lanier)‐Critical Facility Deficiencies $              4,823,000               4,173,065              4,173,065                4,173,065                      ‐                         ‐          4,173,065
Nelson Field /Bus Terminal‐Critical Facility Deficiencies $                 468,000                   404,933                 623,170                   623,170              454,608                 151,895                16,667
Northeast ECHS(Reagan) ‐Career Launch Acad. Reinv.  $              2,402,000               2,078,000              2,078,000                2,078,000                      ‐                         ‐          2,078,000
Northeast ECHS (Reagan)‐Critical Facility Deficiencies $              2,023,000               1,750,386              1,750,386                1,750,386              188,277              1,535,113                26,996
Northeast ECHS (Reagan)‐Rigging Repairs $                 244,000                   211,112                 211,112                   211,112                      ‐                         ‐              211,112
O. Henry Middle‐Critical Facility Deficiencies $              1,964,000               1,699,337              1,780,565                1,780,565          1,609,761                 107,776                63,028
Oak Hill Elementary‐Critical Facility Deficiencies $                 799,000                   691,330                 691,330                   691,330              485,670                 199,229                  6,432
Odom Elementary‐Critical Facility Deficiencies $              3,818,000               3,303,499              3,303,499                3,303,499          1,601,873              1,044,697              656,929
Ortega Elementary‐Critical Facility Deficiencies $              1,261,000               1,091,070              1,091,070                1,091,070                75,865                 652,435              362,770
Overton Elementary ‐Critical Facility Deficiencies $                 827,000                   715,556                 715,556                   715,556                      ‐                         ‐              715,556
Palm Elementary‐Critical Facility Deficiencies $              1,279,000               1,106,649              1,106,649                1,106,649              404,245                 716,381               (13,977)
Paredes Middle‐Critical Facility Deficiencies $              2,064,000               1,785,860              1,785,860                1,785,860                      ‐                         ‐          1,785,860
Patton Elementary‐Critical Facility Deficiencies $              1,336,000               1,155,963              1,155,963                1,155,963                  2,850                   84,000          1,069,113
Pease Elementary‐Critical Facility Deficiencies $                 467,000                   404,067                 404,067                   404,067                28,449                   17,001              358,617
Pecan Springs Elementary‐Critical Facility Deficiencies $              3,517,000               3,043,060              3,043,060                3,043,060          1,901,960                 109,430          1,031,670
Perez Elementary ‐Critical Facility Deficiencies $                 610,000                   527,800                 527,800                   527,800                      ‐                         ‐              527,800
Performing Arts Center‐Critical Facility Deficiencies $                    18,000                     15,575                   15,575                     15,575                      ‐                         ‐                15,575
Pickle Elementary‐Critical Facility Deficiencies $              1,642,000               1,420,729              1,420,729                1,420,729                      ‐                         ‐          1,420,729
Pillow Elementary‐Critical Facility Deficiencies $              2,408,000               2,083,506              2,083,506                2,083,506          1,446,839                         ‐              636,667
Pleasant Hill Annex‐Critical Facility Deficiencies $                 135,000                   116,808                 116,808                   116,808                      ‐                         ‐              116,808
Pleasant Hill Elementary‐Critical Facility Deficiencies $              2,437,000               2,108,598              2,108,598                2,108,598          1,365,435                 181,618              561,545
Reilly Elementary‐Critical Facility Deficiencies $              2,860,000               2,474,597              2,474,597                2,474,597          1,524,184                 117,147              833,266
Ridgetop Elementary‐Critical Facility Deficiencies $              1,997,000               1,727,893              1,727,893                1,727,893              717,162                     3,899          1,006,832
Rodriguez Elementary‐Critical Facility Deficiencies $                 988,000                   854,861                 854,861                   854,861                69,911                 743,180                41,770
Saegert Trans Center‐Critical Facility Deficiencies $                 383,000                   331,389                 331,389                   331,389                      ‐                         ‐              331,389
South Bus Terminal (New Bus Terminal)‐Critical Facility  $                    52,000                     44,995                   44,995                     44,995                      ‐                         ‐                44,995
St. Elmo Elementary‐Critical Facility Deficiencies $                 260,000                   224,965                 246,814                   246,814              239,024                         425                  7,365
Summitt Elementary‐Critical Facility Deficiencies $                 733,000                   634,222                 634,222                   634,222                      ‐                         ‐              634,222
Sunset Valley Elementary‐Critical Facility Deficiencies $              2,067,000               1,788,458              1,788,458                1,788,458              113,816                   50,309          1,624,333
Travis Heights Elementary‐Critical Facility Deficiencies $                 967,000                   836,688                 836,688                   836,688                70,150                 611,515              155,023
Travis High‐Critical Facility Deficiencies $              7,275,000               6,294,640              6,294,640                6,294,640          1,748,402                 234,570          4,311,668
Uphaus Early Childhood Center (Linder)‐Critical Facility 
Deficiencies $                    73,000                     63,162                     63,162                       63,162                       ‐                         ‐                 63,162
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CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE
Program  Program 

Projects TOTAL COST FULLY 
MARKED UP

Unallocated 
Budgets

 Budget a/o 
January 28, 2020 

Contingency 
Alloc Less than 

Contingency 
Alloc More than 

 Budget a/o 
February 28, 2020 

Actuals Commitments Balance

$50k $50k
Walnut Creek Elementary‐Critical Facility Deficiencies $              2,584,000               2,235,788              2,235,788                2,235,788              793,749                 800,642              641,397
Webb Middle ‐Critical Facility Deficiencies $              2,096,000               1,813,548              1,813,548                1,813,548                      ‐                         ‐          1,813,548
Widen Elementary‐Critical Facility Deficiencies $              1,344,000               1,162,887              1,162,887                1,162,887                      ‐                   96,298          1,066,589
Williams Elementary‐Critical Facility Deficiencies $                 431,000                   372,922                 372,922                   372,922                      ‐                   48,500              324,422
Winn Elementary‐Critical Facility Deficiencies $              1,317,000               1,139,526              1,139,526                1,139,526                97,048                 867,674              174,804
Wooldridge Elementary‐Critical Facility Deficiencies $                 558,000                   482,805                 482,805                   482,805                      ‐                         ‐              482,805
Wooten Elementary‐Critical Facility Deficiencies $              2,480,000               2,145,802              2,145,802                2,145,802                53,473                   36,530          2,055,799
Zilker Elementary‐Critical Facility Deficiencies $                 986,000                   853,132                 853,132                   853,132                45,448                   21,115              786,569

Subtotal Targeted Projects $          241,091,000 $        208,601,000 $       210,879,496 $                     ‐ $                     ‐      210,879,496.00 $      33,948,379 $        21,805,640 $    155,125,477
Non Construction:
Bond Carry Costs $            30,000,000             30,000,000            27,531,406              27,531,406          7,760,304                   94,122        19,676,979
Campus/Co‐Curriculum Master Planning $              1,513,000               1,513,000              2,315,722                2,315,722          1,692,958                 622,764                      ‐
Furniture $              5,000,000               5,000,000              5,000,000                5,000,000                      ‐                         ‐          5,000,000
Police Equipment‐District Police $              4,408,000               4,408,000              4,408,000                4,408,000          1,113,523                 529,565          2,764,912
Police Equipment‐Transportation $              3,100,000               3,100,000              3,100,000                3,100,000          1,233,026                         ‐          1,866,974
Technology $            55,500,000             55,500,000            55,500,000              55,500,000        12,001,946                   11,884        43,486,170
Transportation $            21,400,000             21,400,000            21,400,000              21,400,000        14,687,802                         ‐          6,712,198
Copying and Printing $                              ‐               1,518,000              1,518,000                1,518,000              177,203                   61,583          1,279,214
Legal Services $                              ‐                   380,000                 734,822                   734,822              515,510                 218,625                     688
Misc. Services ‐ Construction Inspection $                              ‐               1,139,000              1,139,000                1,139,000              174,021                     7,000              957,979
Newspaper Advertising $                              ‐                   949,000                 949,000                   949,000                  7,363                   35,709              905,928
Permits and Fees $                              ‐               3,416,000              3,416,000                3,416,000              639,604                 209,988          2,566,408
Program Management $                              ‐             49,004,000            50,669,872              50,669,872        22,306,812           21,752,352          6,610,708
Safety Consulting $                              ‐                   759,000                 771,501                   771,501              169,813                 601,688                          0

Subtotal Non Construction $          120,921,000 $        178,086,000 $       178,453,323 $                     ‐ $                     ‐      178,453,323.00 $      62,479,884 $        24,145,280 $      91,828,159

Program Contingency $                              ‐             73,822,000            40,247,537        40,247,537.00                      ‐                         ‐        40,247,537
Unused Surplus  $                              ‐                           ‐                      ‐

Grand Total $      1,134,735,000 $    1,134,735,000 $    1,134,735,000 $                         ‐ $                          ‐ $      1,134,735,000 $    233,735,589 $      277,921,424 $    623,077,986
Land Sales $          (40,000,000)

         

         

(20,751,000)

(23,000,000)

                          
           
                          
           

‐
(20,751,000)       

‐         
(23,000,000)       

(10,771,942)            
(8,647,315)

(20,672,730)            

                     
(1,331,755)         

         
(2,327,270)                      

‐
(8,647,303)
8,647,315

‐

Previous Bond‐2008 Bond (T. A. Brown)  * $          (20,751,000)
Previous Bond‐2008 Bond (Bowie)  **
Previous Bond‐2013 Bond (Menchaca)  *** $          (23,000,000)

2017 Bond Total Amount  $      1,050,984,000 $    1,134,735,000 $    1,090,984,000 $                     ‐ $                     ‐ $      1,090,984,000 $    193,643,602 $      274,262,400 $    623,077,998

Notes:
  All numbers are as of February 28, 2020.

Proposed 2017 Bond Budget‐to Actual (a/o Feb. 28, 2020)
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