
2017  Bond  Program 
Schedule  Change  Log 

Project Date  Recorded Explanation 
Previous  

Completion 
Modified  

Completion 

Ann  Richards  SYWL Mar-20 
Design  efficiencies  
2021  to  Jan.  2021. 

allow  for  a  shorter  construction  duration,  moving  the  completion  date  up  from  Aug.  
Aug-21 Jan-21 

Austin  HS Mar-20 
Procurement  moved  up  from  
escalation  risk.   No  impact  to  

Jan.  2019  to  Sep.  
completion  date. 

2018,  in  an  effort  to  lengthen  design  time,  and  reduce  
Aug-22 Aug-22 

Brentwood  ES Mar-20 
Procurement  moved  up  from  
escalation  risk.   No  impact  to  

Jan.  2019  to  Sep.  
completion  date. 

2018,  in  an  effort  to  lengthen  design  time,  and  reduce  
Aug-22 Aug-22 

In  the  fall  of  2019,  CMD  determined  that  the  campus  cannot  be  kept  onsite  during  construction,  and  will  
Brentwood  ES Mar-20 swing  off-site.   This  will  result  in  a  schedule  change  for  the  completion  from  Aug.  2022  to  Jan.  2022. Aug-22 Jan-22 

Casis  ES Mar-20 
Procurement  moved  up  from  
escalation  risk.   No  impact  to  

Jan.  2019  to  Sep.  
completion  date. 

2018,  in  an  effort  to  lengthen  design  time,  and  reduce  
Aug-22 Aug-22 

Govalle  ES Mar-20 Due  to  a  late  completion,  the  Govalle  ES  opening  was  delayed  from  Jan.  2020  to  Feb.  2020. Jan-20 Feb-20 

Hill  ES  Mar-20 
Procurement  
2021. 

moved  up  from  Jan.  2020  to  Sep.  2018.   Completion  date  moved  from  Aug.  2022  to  Aug.  
Aug-22 Aug-21 

LASA  move  to  Eastside Mar-20 LASA  move  delayed,  due  to  the  Eastside  Modernization  project  delay. Aug-20 Aug-21 

LBJ  ECHS  Medical  HS Mar-20 
LBJ  Medical  project  delayed  due  to  Eastside  Modernization  
miles  stones  will  change,  but  completion  date  will  not. 

project  and  LASA  move  delay.   Some  interim  
Aug-22 Aug-22 

LBJ  ECHS  Medical  HS Mar-20 
Procurement  
2022. 

moved  up  from  Jan.  2020  to  Sep.  2018.   Completion  date  moved  from  Aug.  2022  to  Jan.  
Aug-22 Jan-22 

During  design,  the  Eastside  ECHS  modernization  was  delayed,  to  allow  for  additional  time  to  work  with  the  
Original  Anderson  alumni  association  and  the  City  of  Austin  historic  landmark  commission,  in  order  to  

Modernized  Eastside  ECHS  Mar-20 agree  on  a  historic  preservation  solution.   Since  a  summer  is  needed  for  the  move  to  the  new  campus,  the  Aug-20 Aug-21 
project  was  delayed  by  one  year.   This  also  impacts  the  LBJ  Medical  project,  as  well  as  the  LASA  move. 

Norman  ES Mar-20 
Due  to  a  change  in  
completion  will  be  

the  contractor  made  by  
delayed  from  Aug.  2020  

CMD  over  the  
to  Jan.  2021 

summer  of  2019,  the  Norman  ES  project  
Aug-20 Jan-21 

 




