Austin Independent School District

Construction Management 2013 Bond
as of February 28, 2020

Unspent
Budget Current Budget Spent to Date Commitments Balance
Construction Projects Active
Akins High School
*Renovations at Akins HS 700,027 745,609 743,993 0 1,616
Akins, Bowie, Martin, Small
*Repair/Re-surface Running Tracks at Akins, Bowie, 1,194,893 917,510 917,510 0 0
Martin and Small
Akins, Crockett, Eastside Memorial, Travis
*Develop Prototype Athletic Restroom 3,091,036 1,229,424 1,223,035 5,973 416
Allison Elementary School
*Renovations at Allison ES 1,118,434 935,651 848,507 0 87,144
Anderson High School
*Applied Technology Center at Anderson HS (Grant 0 3,340 3,340 0 0
funded)
*Renovations at Anderson HS 1,810,925 1,420,108 1,417,708 0 2,400
*Renovations at Anderson HS 5,289,766 3,064,811 3,063,632 0 1,179
*Anderson HS - Band Tower Repairs 0 0 0 56,899 -56,899
Anderson, Clifton Center, Lanier (now Navarro), Nelson Field
*Accessibility Renovations at Nelson Field, Anderson, 0 215,498 214,664 0 834
Lanier, Clifton Center, & CAC
Ann Richards Young Women Leadership Academy
*Modernization Phase 1 0 5,208,033 3,296,154 626,476 1,285,403
Austin High School
*Renovations at Austin HS 3,148,819 2,352,359 2,353,009 0 -650
*MEP Work at Austin HS 3,335,287 2,318,419 2,305,910 11,204 1,305
Austin, Lanier (now Navarro), LBJ, Reagan (now Northeast)
*Develop Prototype Athletic Restroom 3,091,036 1,271,384 1,260,405 11,703 -724
Bailey Middle School
*Renovations at Bailey MS 476,539 589,606 589,606 0 0

Baldwin Elementary School
*Renovations at Baldwin ES 120,810 120,810 85,519 27,965 7,326



Baranoff, Cowan

*Renovations at Baranoff ES, Cowan ES

Barrington, Casey, Pillow, Ridgetop, Walnut Creek

*Mechanical Work at Barrington, Casey, Pillow,
Ridgetop, & Walnut Creek

Barton Hills Elementary School

*Renovations at Barton Hills ES

Becker Elementary School

*Renovations at Becker ES

Bedichek Middle School

*Addition/Renovations at Bedichek MS

Blackshear and Bryker Woods Elementary School

*Renovations at Blackshear ES, Bryker Woods ES

Blackshear, Bryker Woods

*Renovations at Blackshear ES, Bryker Woods ES

Blackshear, Sanchez

*Renovations at Blackshear ES, Sanchez ES

Blanton Elementary School

*Renovations at Blanton ES

Boone ES

*Renovations at Boone ES

Bowie High School

*Renovations and New Practice Field at Bowie HS

*Renovations at Bowie HS

Brentwood Elementary School

*Renovations at Brentwood ES

Brentwood, Bryker Woods

*Renovations at Brentwood ES, Bryker Woods ES

Brooke Elementary School

*Renovations at Brooke ES

Bryker Woods Elementary School

*Renovations at Bryker Woods ES

Burger Athletic Complex

*Mechanical Work at Burger Athletic Complex

*Renovations at Burger Athletic Complex

Budget

751,106

4,768,203

1,090,663
1,777,183
8,560,331
1,338,466
635,180
230,598
1,496,200
324,320

4,321,751
7,959,633

1,460,146

292,951
1,532,336
1,147,977

6,024,158
656,746

Current Budget

751,106

4,428,556

1,213,308

1,672,075

6,631,759

1,217,826

89,236

236,480

1,200,348

423,934

2,967,719
7,959,633

1,304,882

255,459

144,035

1,063,905

3,603,441
656,746

Spent to Date

658,377

4,392,160

1,213,308

1,662,492

6,615,833

1,215,872

89,235

236,842

1,172,205

420,357

2,967,719
5,381,465

1,304,882

255,063

144,035

1,063,612

3,470,488
627,222

Unspent
Commitments

68,956

28,321

7,862

9,702

0
1,244,765

Balance

23,773

8,075

1,721

15,926

1,954

-362

28,143

-6,125

0
1,333,404

396

293

132,953
29,524



Burnet Middle School
*Renovations at Burnet MS
Burnet, Murchison, Paredes

*Resurface Running Tracks at BURNT, MURCH,
PARED

Campbell Elementary School
*Renovations at Campbell ES

*Renovations at Campbell ES

Carruth Administration Center
*Renovations at Carruth Administration Center
Central Warehouse

*Food Service Catering/Training Kitchen at the Central
Warehouse

Clayton Elementary School

*Renovations at Clayton ES

Cook Elementary School

*Renovations at Cook ES

Covington Middle School

*Renovations at Covington MS

*Revise Underfloor Kitchen Piping and Replace

Grease Trap at Covington MS.
*Covington MS - New Library Flooring

Cowan Elementary School

*Renovations at Cowan ES

Crockett Early College High School
+Addition/Renovations at Crockett ECHS
*Mechanical Work at Crockett ECHS

Davis Elementary School

*Renovations at Davis ES

Delco Activity Center

*Renovations at Delco Activity Center
District-wide, traffic safety

+AISD District-Wide Traffic Safety Improvements
Dobie Middle School

*Addition/Renovations at Dobie MS

Dobie, Webb

*Resurface Running Tracks at DOBIE, & WEBB

Budget

5,815,697

896,973

452,098
58,382

94,630

204,844
2,848,778

3,145,975
0

73,072

5,995,646
2,633,495

251,669
158,379
901,560
1,713,065

597,982

Current Budget

4,155,685

944,537

791,609
189,312

214,791

300,000

204,844
2,208,313

2,869,690
158,439

47,091
73,072

6,449,608
2,925,307

471,336
574,140
104,225
1,640,721

439,684

Spent to Date

4,155,685

869,210

727,406
22,296

213,963

12,992

196,576
2,208,313

2,794,838
160,123

41,375
3,838

6,424,951
2,923,204

447,115
574,140
76,664
1,558,673

437,534

Unspent
Commitments

75,841

3,371

5,715
1,500

1,257
2,083

19,595

2,150

Balance

-513

64,203
163,645

828

287,008

8,268

74,852
-1,684

67,735

23,399
20

4,625

27,561

82,048



Gorzycki Middle School
+Addition/Renovations at Gorzycki MS
Govalle Elementary School
*Renovations at Govalle ES

Graham Elementary School

*HVAC and Plumbing Renovations at Graham ES

Gullett Elementary School
+Addition/Renovations at Gullett ES
Harris Elementary School
*Renovations at Harris ES

Hart Elementary School
*Renovations at Hart ES

Highland Park Elementary School
*Addition/Renovations at Highland Park ES
Hill Elementary School
*Renovations at Hill ES

Houston Elementary School
*Renovations at Houston ES
Jordan ES

*Addition/Renovations at Jordan ES
Joslin Elementary School
*Renovations at Joslin ES

Kealing MS

*Renovations at Kealing MS
*Renovations at Kealing MS

Kiker Elementary School
*Renovations at Kiker ES

+Kiker ES - Gym Flooring

Lamar Middle School
*Renovations at Lamar MS
*Addition/Renovations at Lamar MS
LASA, LBJ, Paredes, Small

*Renovations at Johnson (LBJ) HS and LASA,

Paredes MS, Small MS
Lee Elementary School
+Addition/Renovations at Lee ES

Budget

377,083
1,505,538
2,267,776
2,529,196
1,300,524

270,474
4,542,496

856,451
4,393,164
1,025,593
1,913,426

2,032,190
743,845

516,132
0

1,806,223
1,664,689

3,393,471

2,406,923

Current Budget

458,277
861,085
1,676,818
2,331,806
1,871,582
392,318
5,064,953
772,405
2,813,960
1,471,413
3,451,439

2,032,190
952,042

516,132
688

1,836,856
1,189,578

2,815,721

5,364,587

Spent to Date

419,049
861,084
1,677,570
2,265,318
1,817,355
232,748
5,064,953
772,405
2,764,978
1,230,661
3,415,861

375,886
824,044

371,875
688

1,707,181
1,186,774

2,815,087

3,207,734

Unspent
Commitments

39,228

66,488
53,322

12,820

32,767
204,132
1,727

0
41,017

105,436
0

6,587

1,721,791

Balance

-752

905

146,750

16,215

36,620

33,851

1,656,304
86,980

38,820
1

123,088
2,804

634

435,061



Lively Middle School

*Renovations at Lively MS
Maplewood Elementary School
*Renovations at Maplewood ES
Martin MS

*Renovations at Martin MS

McBee Elementary School

*McBee ES - Main Office and Cafeteria Flooring
McCallum High School
*Addition/Renovations at McCallum HS
Mendez Middle School
*Renovations at Mendez MS

Mills Elementary School
*Addition/Renovations at Mills ES
Multiple

+Add Fire Suppression Systems in the Data Centers at
CRCKT and REAGN

*Facility Condition and Educational Suitability
Assessment

*Solar Array Project - Phase 2 at BOONE, GLNDO,
KOCRK, PARED

*North Work Center - renovation of annex

Murchison Middle School

*Addition/Renovations at Murchison MS

Navarro Early College High School

*Renovations at Navarro ECHS

Norman Elementary School

+Addition/Renovations at Norman ES

O. Henry, Travis, Bailey, Mendez Field Events

*Repair/Re-surface Running Tracks with Civil Work at
Bailey, Mendez, O. Henry and Travis HS

Oak Hill Elementary School

*Addition/Renovations at Oak Hill ES

*Renovations at Oak Hill ES

Oak Springs Elementary School

*Renovations at Oak Springs ES

Budget

7,310,816
2,451,798

4,786,476

7,708,266
4,889,460

1,242,848

2,028,537
2,643,043
1,190,239

1,475,403

2,335,038
1,021,739

342,875

Current Budget

3,238,695
1,713,401
4,786,476

65,692
6,142,279
4,721,902
1,669,659

480,500
31,380
2,224,100

3,692,255
1,972,245
2,705,351

902,567

1,281,274

1,439,496
837,598

393,075

Spent to Date

3,246,054
1,713,401
2,855,551

66,067
6,145,419
4,720,752
1,519,500

388,274
31,380
2,086,824

61,880
1,972,245
2,705,351

900,299

1,278,458

1,439,496
837,598

393,075

Unspent
Commitments

158,662

100,457

111,285

120,120

2,815

Balance

-7,359

1,772,263

-375

-3,140

1,150

49,702

92,226
0
25,991

3,510,255

2,268



Odom Elementary School
+Addition/Renovations at Odom ES

Ortega Elementary School

*Renovations at Ortega ES

Palm Elementary School

*Roof Repair or Replacement

Patton Elementary School
+Addition/Renovations Patton ES

Pease Elementary School

*MEP Work at Pease ES

Pecan Springs Elementary School
+Additions and Renovations at Pecan Springs ES
Pleasant Hill Elementary School
*Cooling Tower Replacement at Pleasant Hill
Pleasant Hill, Pleasant Hill Annex

*Renovations at Pleasant Hill ES and Pleasant Hill
Annex

Reilly Elementary School

*Renovations at Reilly ES

Rodriguez Elementary School
+Addition/Renovations at Rodriguez ES
*Rodriguez ES - Flooring For 6 Classrooms

Saegert Bus Terminal

*Renovations at Saegert Bus Terminal

Sanchez Elementary School
*Renovations at Sanchez ES

Service Center

*Equipment Replacement

*Master Planning Admin. Centers: Move
Transportation to the Service Center

Small Middle School

*Renovations at Small MS

*Small MS - Band Rooms, Flooring

Summitt Elementary School
*Renovations at Summitt ES

Sunset Valley Elementary School
*Abatement & Material Replacement at Sunset Valley

Budget

1,706,677

893,127

2,101,463
2,394,797
1,630,283

189,152

1,183,442

1,591,657

979,379
0

233,028
2,169,231

219,505
0

1,789,897
0

832,461

3,752,708

Current Budget

2,842,931

871,886

24,000

2,996,028

2,232,427

2,328,464

251,644

901,516

2,262,492

2,107,507
87,914

247,099

2,027,294

68,511
1,500,000

1,601,916
38,526

667,568

2,806,775

Spent to Date

2,599,066

867,562

24,000

2,996,029

2,226,144

2,272,588

251,644

897,422

2,262,120

1,957,257
87,914

247,099

2,024,942

68,511
778,722

1,598,954
36,161

667,568

2,806,775

Unspent
Commitments

124,026

4,323

9,965

87,642

663,635

2,364

Balance

119,839

6,283

45,911

4,094

372

62,608
0

2,352

57,644

2,962



Travis Early College High School
*Renovations at Travis ECHS

Travis Heights Elementary School
*Renovations at Travis Heights ES

*HVAC and Plumbing Renovations at Travis Heights
ES
+Sidewalk Damage Repair at Travis Heights

Webb Middle School
*Renovations at Webb MS

Widen Elementary School
*Renovations at Widen ES
Williams Elementary School
*Renovations at Williams ES
*Renovations at Williams ES

Winn Elementary School
*Renovations at Winn ES
Wooldridge Elementary School
*HVAC and Plumbing Renovations at Wooldridge ES
Wooten Elementary School
*Renovations at Wooten ES (HVAC)
Zavala Elementary School
*Renovations at Zavala ES

Construction Projects Active
Construction Projects Inactive

Total Construction Projects
Contingency Approved
2017 Bond Allocation
Technology
Buses
Furniture
Program Management
Program Contingency
2013 Bond Total:

Budget

4,810,689

407,995
3,151,641

0
2,024,438
613,129

260,058
1,668,234

4,208,039
1,819,394
1,775,156

2,332,736
211,197,813

126,624,820
337,822,633
1,215,130

0
81,000,000
14,310,000
9,163,388
18,206,599
28,013,250
489,731,000

Current Budget

4,712,179

295,418
4,812,994

5,342
1,391,041
425,482

421,176
1,265,032

4,095,886
989,720
1,340,523

1,635,175
202,401,675
90,339,598
292,741,273
40,626,000
23,000,000
81,000,000
14,311,359
8,427,752
25,235,045
4,389,571
489,731,000

Spent to Date

4,712,137

295,417
4,812,993

5,342
1,391,040
425,581

421,176
1,264,166

4,074,421
989,720
1,340,523

1,568,720
184,407,641
79,294,027
263,701,669
29,010,231
20,672,730
66,060,804
14,311,359
8,444,133
24,181,016
0
426,381,942

Unspent
Commitments

1,736
5,883,687
12,041,334
17,925,021
4,569,383
2,327,270
1,815,040
0

0
1,750,281
0
28,386,995

Balance

42

64,718
12,110,347
-995,764
11,114,583
7,046,386
0
13,124,156
0

-16,381
-696,252
4,389,571
34,962,062





