
Total To Date: $33,342,242Bond Program Start to Date Budget Amendments ‐ 2017 Bond Funds Only 

 

January 2020 2017 Bond Budget Amendments 
Fund Balance Transfers > $50,000 

Row 9 Blazier Relief ‐ Budget increased due to the construction of shell space to accommodate a future 7th 

grade build‐out and allowance carried to facilitate schedule acceleration required due to a two month 

delay in the issuance of the site development permit.  $1,375,000 
Row 18 LBJ Vertical Modernization (Norman) ‐ Significant demolition and new construction required to meet Ed 

Specs.  This was done instead of renovating as originally planned. $5,975,644 
Row 23 

New Southwest ES ‐ Budget increase due to the complexities of the site including complexities of 

construction atop Edwards limestone formation, existing karst features, grade change across the site, 

required extension of public utilities, and challenges of construction in a protected environmental habitat.   $1,500,000 
Row 30 Allison ES‐To supplement Critical Facility Deficiency budgets for negative balances. $89,042 
Row 46 Bowie HS‐To supplement Critical Facility Deficiency budgets for negative balances. $209,352 

Row 110 
Nelson Field /Bus Terminal‐‐ The budget increased to cover the additional cost of added square footage 

needed due to overcrowding, and required temporary portable to displace staff during construction. $218,237 
Row 114 O. Henry MS‐To supplement Critical Facility Deficiency budgets for negative balances. $81,228 
Row 161 Legal Services‐To supplement Critical Facility Deficiency budgets at 14 schools for negative balances. $97,927 

Total January 2020 $9,546,430 

October 2019 2017 Bond Budget Amendments 
Fund Balance Transfers > $50,000 

Ann Richards ‐ Increase in square footage to allow for new construction in line with district modernization 

principles instead of substantial renovation as planned, resulting in higher quality building, shorter 

schedule, and less disruption to the campus. $2,200,000 
Murchison ‐ Budget increased due to additional infrastructure required for future phases of 

modernization, including the connection between the existing building and new addition, drainage 

infrastructure, fire protection improvements, and additional temporary portables for onsite swing during 

construction. $2,500,000 
Eastside Memorial HS ‐ The cost of the delay, redesign, and historic materials salvage and reconstruction 

required a supplement to the budgeted from program contingency. 
The district coordinated with the Alumni Association to gain approval for demolition from the City of 

Austin Historic Landmark Commission.  Historical preservation added a schedule delay in the project 

during design, resulting in a one school year delay to the project. $8,939,000 

Total October 2019 $13,639,000 

July 2019 2017 Bond Budget Amendments 
Fund Balance Transfers > $50,000 

Construction Management‐To supplement Critical Facility Deficiency budgets for negative balances. $940,000 
Construction Management‐To supplement Legal Services budgets for negative balances. $223,542 
Total July 2019 $1,163,542 

May 2019 2017 Bond Budget Amendments 
Fund Balance Transfers > $50,000 

Doss ‐ The dual language program required an increase in the space program from the typical Ed. Spec. to 

accommodate additional classrooms. 
The final design relocated the building to the north east corner and increased it to three stories, utilizing 

the natural topography of the site.  This resulted in saving significant green space and trees, but required 

demolishing and rebuilding the existing library, which had been planned to remain.  The existing gym was 

able to be preserved due to its good condition, and location onsite. 
$1,300,000 

Hill‐To supplement Critical Facility Deficiency budgets for negative balances. $164,382 
Construction Management‐To supplement Critical Facility Deficiency budgets for negative balances. $389,888 

Total May 2019 $1,854,270 

April 2019 2017 Bond Budget Amendments 
Fund Balance Transfers > $50,000 

T. A. Brown ‐Sustainable design for AEGB & LEED accreditation, master planned the outdoor learning 

area, and the installation of Thermal ICE storage HVAC system to dramatically reduce operations costs 

resulted in additional costs.  Changes were in line with the school community’s desire to have a school 

that promotes “place‐based environmental learning rooted in STEM.” 
Govalle ‐ Site constraints required additional improvements and costs required for an occupied site during 

construction. 

$1,969,000 

$1,500,000 

Total April 2019 

November 2018 2017 Bond Budget Amendments 
Fund Balance Transfers > $50,000 

Menchaca ‐ Complexities including site restrictions of building layout, additional traffic control, green 

scape areas, resulted in a three‐building design, and extended internal traffic drive resulted in increased 

costs. 

$3,469,000 

$3,670,000 

Total November 2018 

Total To Date: 

$3,670,000 

$33,342,242 

Notes:

 All numbers are as of February 28, 2020. 




