Previous Bond Authorized Support for 2017 Bond Projects

CONSTRUCTION COSTS BUDGET AMENDMENTS
Unallocated Copr::)ii;aenr:cy CoPr:;ﬁ;aeTcy Total Current
Projects Budgets 2017 2008 Bond Total for Project
Bond Alloc Less than [B:\| oY\ (6] () Budget
$50k than $50k

T. A. Brown

Project # 190002-BROWN
Current Budget 28,856,000 20,751,000 49,607,000 20,751,000 28,856,000 49,607,000
Actuals 10,771,942 15,487,156 26,259,098
Commitments 1,331,755 679,645 2,011,400
Balance 8,647,303 - 12,689,199 21,336,503

Menchaca

Project # 190003-MNCHC
Current Budget 32,742,000 23,000,000 55,742,000 23,000,000 32,742,000 55,742,000
Actuals 20,672,730 8,062,893 28,735,623
Commitments 2,327,270 663,048 2,990,317
Balance - (0) 24,016,059 24,016,059

Bowie

Project # 190010-BOWIE
Current Budget 76,827,000 10,000,000 86,827,000 - 76,827,000 76,827,000
Actuals 8,647,315 4,601,917 13,249,232
Commitments - 13,827,547 13,827,547
Balance (8,647,315) - 58,397,536 49,750,221

Total Bond Amounts
Current Budget

Actuals
Commitments
Balance

138,425,000 53,751,000 192,176,000

20,751,000 23,000,000
19,419,257 20,672,730
1,331,755 2,327,270

(12) (0)

138,425,000
28,151,966

182,176,000
68,243,953
18,829,264
95,102,783

15,170,239
95,102,795

Notes:

All numbers are as of February 28, 2020, taken from Tririga. Since prior bonds are involved.




