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3 Proposed 2017 Bond Budget-to Actual (a/o Feb. 28, 2020)
4 CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE
Program Program
. TOTAL COST FULLY Unallocated Budget a/o Contingency Contingency Budget a/o .
Projects MARKED UP Budgets January 28,2020 WNCHATSILIE Alloc More than February 28, 2020 Actuals Commitments Balance
5 $50k $50k
6 Modernization Projects:
7 Ann Richards S 70,000,000 61,113,000 63,313,000 63,313,000 16,605,688 35,052,434 11,654,878
8 Austin HS S 23,468,000 20,488,000 20,488,000 20,488,000 1,004,253 804,953 18,678,794
9 Blazier Relief ES/MS S 50,000,000 43,652,000 45,027,000 45,027,000 15,826,371 26,990,228 2,210,401
10 Bowie HS ** S 88,000,000 76,827,000 76,827,000 76,827,000 3,001,277 15,357,929 58,467,793
11 Brentwood S 35,764,000 31,223,000 31,223,000 31,223,000 448,872 1,430,731 29,343,396
12 Casis S 35,150,000 30,687,000 30,687,000 30,687,000 1,491,406 851,219 28,344,376
13 Doss ES S 43,000,000 37,541,000 38,841,000 38,841,000 16,687,566 18,804,783 3,348,651
14 Eastside Vertical Modernization (Sanchez) S 25,000,000 21,631,000 21,631,000 21,631,000 1,612,704 720,264 19,298,032
15 Govalle S 32,499,000 28,373,000 29,873,000 29,873,000 22,945,185 6,436,483 491,332
16 Hill ES S 17,000,000 14,842,000 14,842,000 14,842,000 971,794 851,535 13,018,671
17 LBJ ECHS Medical HS S 22,000,000 19,207,000 19,207,000 19,207,000 696,850 743,005 17,767,145
18 LBJ Vertical Modernization (Norman) S 25,000,000 21,631,000 27,606,644 27,606,644 6,177,546 19,947,386 1,481,712
19 Menchaca *** S 33,300,000 29,072,000 32,742,000 32,742,000 7,317,039 1,005,243 24,419,719
20 Modernized Eastside HS @ Anderson S 80,000,000 69,843,000 78,782,000 78,782,000 16,383,165 57,780,618 4,618,217
21 Murchison (plus targeted) S 24,620,000 21,494,000 23,994,000 23,994,000 5,454,340 16,617,983 1,921,677
22 New Northeast MS S 60,958,000 53,219,000 53,219,000 53,219,000 29,945 3,603,505 49,585,550
23 New Southwest ES S 36,167,000 31,575,000 33,075,000 33,075,000 10,780,824 21,841,461 452,715
24 Rosedale S 40,000,000 34,921,000 34,921,000 34,921,000 356,308 2,380,543 32,184,150
25 T. A. Brown * S 30,797,000 26,887,000 28,856,000 28,856,000 9,516,193 750,202 18,589,606
26 Subtotal Modernization Projects $ 772,723,000 674,226,000 705,154,644 705,154,644 $ 137,307,325 231,970,505 $ 335,876,814
27| |Targeted Projects:
28 Akins High-Critical Facility Deficiencies S 9,941,000 8,601,375 8,601,375 8,601,375 11,956 205,354 8,384,065
29 Akins High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
30 Allison Elementary-Critical Facility Deficiencies S 845,000 731,132 834,846 834,846 764,884 69,963 (1)
31 Andrews Elementary-Critical Facility Deficiencies S 208,000 179,969 179,969 179,969 - - 179,969
32 Austin High-Critical Facility Deficiencies S 3,712,000 3,211,781 3,211,781 3,211,781 877,078 1,807,501 527,202
33 Austin High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
34 Bailey Middle-Critical Facility Deficiencies S 4,938,000 4,272,568 4,272,568 4,272,568 - 311,068 3,961,500
35 Baldwin Elementary-Critical Facility Deficiencies S 217,000 187,758 187,758 187,758 - - 187,758
36 Baranoff Elementary-Critical Facility Deficiencies S 2,654,000 2,296,354 2,296,354 2,296,354 45,710 96,198 2,154,446
37 Barbara Jordan Elementary-Critical Facility Deficiencies S 961,000 831,499 831,499 831,499 15 - 831,484
38 Barrington Elementary-Critical Facility Deficiencies S 1,204,000 1,041,752 1,041,752 1,041,752 - - 1,041,752
39 Barton Hills Elementary-Critical Facility Deficiencies S 165,000 142,765 142,765 142,765 - - 142,765
40 Becker Elementary-Critical Facility Deficiencies S 1,181,000 1,021,852 1,069,074 1,069,074 919,383 122,969 26,722
41 Bedichek Middle-Critical Facility Deficiencies S 4,062,000 3,514,614 3,514,614 3,514,614 79,695 180,225 3,254,694
Bertha Sadler Means Young Women's Leadership-Critical
42 Facility Deficiencies S 2,086,000 1,804,896 1,804,896 1,804,896 - - 1,804,896
43 Blackshear Elementary-Critical Facility Deficiencies S 1,377,000 1,191,438 1,191,438 1,191,438 - - 1,191,438
44 Blanton Elementary-Critical Facility Deficiencies S 431,000 372,922 372,922 372,922 1,056 - 371,866
45 Boone Elementary-Critical Facility Deficiencies S 2,151,000 1,861,136 1,861,136 1,861,136 - - 1,861,136
46 Bowie High-Critical Facility Deficiencies S 1,444,000 1,249,410 1,458,762 1,458,762 693,520 718,596 46,645
47 Bryker Woods Elementary-Critical Facility Deficiencies S 201,000 173,913 173,913 173,913 - 12,509 161,405
48 Burger Athletic Complex-Critical Facility Deficiencies S 1,265,000 1,094,533 1,094,533 1,094,533 - 99,834 994,699
49 Burnet Middle-Critical Facility Deficiencies S 2,157,000 1,866,329 1,866,329 1,866,329 - 135,000 1,731,329
50 Campbell Elementary-Critical Facility Deficiencies S 672,000 586,646 586,646 586,646 - - 586,646
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4 CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE
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Projects MARKED UP Budgets January 28,2020 W:\I[JAXIIRLETMM Alloc More than  February 28, 2020 Actuals Commitments Balance
5 $50k $50k
51 Casey Elementary-Critical Facility Deficiencies S 786,000 680,082 721,393 721,393 675,698 45,695 1
52 Clayton Elementary -Critical Facility Deficiencies S 671,000 580,578 580,578 580,578 - - 580,578
53 Clifton Center-Critical Facility Deficiencies S 375,000 324,467 324,467 324,467 - - 324,467
54 Construction Management-Critical Facility Deficiencies S - - 1,329,888 1,329,888 130,107 597,727 602,054
55 Cook Elementary-Critical Facility Deficiencies S 2,113,000 1,828,259 1,828,259 1,828,259 81,550 84,312 1,662,397
56 Covington Middle-Critical Facility Deficiencies S 3,184,000 2,754,932 2,754,932 2,754,932 156,699 1,715,111 883,122
57 Covington MS - FA Acad. Reinv. S 1,503,000 1,300,000 1,300,000 1,300,000 3,843 13,237 1,282,920
58 Covington Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
59 Cowan Elementary-Critical Facility Deficiencies S 4,592,000 3,973,197 3,973,197 3,973,197 109,227 378,786 3,485,184
60 Crockett High-Critical Facility Deficiencies S 12,331,000 10,669,306 10,669,306 10,669,306 1,455,490 13,237 9,200,579
61 Crockett High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
62 Cunningham Elementary-Critical Facility Deficiencies S 1,352,000 1,169,806 1,169,806 1,169,806 43,598 55,865 1,070,344
63 Davis Elementary-Critical Facility Deficiencies S 893,000 772,662 772,662 772,662 - - 772,662
64 Dawson Elementary-Critical Facility Deficiencies S 1,576,000 1,363,620 1,363,620 1,363,620 - - 1,363,620
65 Delco Activity Center-Critical Facility Deficiencies S 417,000 360,807 360,807 360,807 16,709 11,835 332,263
66 Dobie Middle-Critical Facility Deficiencies S 2,157,000 1,866,330 1,866,330 1,866,330 147,637 1,379,594 339,099
67 Galindo Elementary-Critical Facility Deficiencies S 845,000 731,131 731,131 731,131 1,379 71,363 658,389
Garcia Young Men's Leadership Academy (effective 09-01-14)-
68 Critical Facility Deficiencies S 3,387,000 2,930,577 2,930,577 2,930,577 - 213,500 2,717,077
69 Garza Independence-Critical Facility Deficiencies S 87,000 75,275 75,275 75,275 - - 75,275
70 Gorzycki Middle-Critical Facility Deficiencies S 742,000 642,009 642,009 642,009 - 47,000 595,009
71 Graham Elementary-Critical Facility Deficiencies S 2,014,000 1,742,601 1,742,601 1,742,601 16,410 - 1,726,191
72 Guerrero Thompson Elementary-Critical Facility Deficiencies | $ 490,000 423,968 423,968 423,968 - - 423,968
73 Gullett Elementary-Critical Facility Deficiencies S 349,000 301,969 301,969 301,969 28,524 55,334 218,112
74 Harris Elementary-Critical Facility Deficiencies S 1,689,000 1,456,193 1,456,193 1,456,193 - - 1,456,193
75 Hart Elementary-Critical Facility Deficiencies S 1,984,000 1,716,642 1,716,642 1,716,642 - 123,495 1,593,147
76 Highland Park Elementary-Critical Facility Deficiencies S 1,737,000 1,502,927 1,502,927 1,502,927 1,070,490 324,778 107,659
77 Hill Elementary-Critical Facility Deficiencies S 724,000 626,438 806,133 806,133 646,485 223,562 (63,914)
78 House Park S 6,000,000 5,191,000 5,191,000 5,191,000 - - 5,191,000
79 Houston Elementary-Critical Facility Deficiencies S 2,912,000 2,519,588 2,519,588 2,519,588 1,609,712 101,863 808,014
80 Jaime Padron Elementary-Critical Facility Deficiencies S 571,000 494,054 494,054 494,054 - - 494,054
81 Joslin Elementary-Critical Facility Deficiencies S 2,016,000 1,744,330 1,744,330 1,744,330 9,938 26,363 1,708,030
82 Kealing Middle-Critical Facility Deficiencies S 1,880,000 1,626,655 1,626,655 1,626,655 11,956 112,374 1,502,325
83 Kealing Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
84 Kiker Elementary-Critical Facility Deficiencies S 748,000 647,201 647,201 647,201 8,400 57,830 580,971
85 Kocurek Elementary-Critical Facility Deficiencies S 1,106,000 956,959 956,959 956,959 - - 956,959
86 L C Anderson High-Critical Facility Deficiencies S 8,139,000 7,042,208 7,042,208 7,042,208 3,117,815 164,604 3,759,789
87 L C Anderson High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
88 Lamar Middle-Critical Facility Deficiencies S 6,717,000 5,811,834 5,811,834 5,811,834 1,915,748 1,315,223 2,580,863
89 Langford Elementary-Critical Facility Deficiencies S 265,000 229,288 229,288 229,288 - - 229,288
90 LASA move to Eastside S 4,000,000 3,461,000 3,461,000 3,461,000 - - 3,461,000
91 LASA-Critical Facility Deficiencies S 3,822,000 3,306,958 3,306,958 3,306,958 - - 3,306,958
92 LBJ Comprehensive High School-Critical Facility Deficiencies | $ 1,573,000 1,361,026 1,361,026 1,361,026 - - 1,361,026
93 Lee Elementary-Critical Facility Deficiencies S 760,000 657,584 657,584 657,584 10,260 62,300 585,024
94 Life Safety S 19,042,000 16,476,000 16,476,000 16,476,000 534,236 541,172 15,400,592
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4 CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE
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Projects MARKED UP Budgets January 28,2020 W:\I[JAXIIRLETMM Alloc More than  February 28, 2020 Actuals commitments Balance

5 $50k $50k

95 Linder Elementary-Critical Facility Deficiencies S 1,952,000 1,688,953 1,688,953 1,688,953 109,250 1,398,045 181,658
96 Lively Middle (Fulmore)-Critical Facility Deficiencies S 3,868,000 3,346,758 3,346,758 3,346,758 1,165,911 220,012 1,960,835
97 Lively Middle (Fulmore)-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
98 Maplewood Elementary-Critical Facility Deficiencies S 685,000 592,691 592,691 592,691 12,750 37,750 542,191
99 Martin Jr. High-Critical Facility Deficiencies S 4,023,000 3,480,872 3,480,872 3,480,872 1,680,805 79,112 1,720,955
100| |Mathews Elementary-Critical Facility Deficiencies S 886,000 766,605 766,605 766,605 668,042 49,708 48,855
101 McBee Elementary-Critical Facility Deficiencies S 1,123,000 971,666 971,666 971,666 60,280 43,135 868,251
102| |McCallum High-Critical Facility Deficiencies S 2,398,000 2,074,853 2,074,853 2,074,853 - - 2,074,853
103] |McCallum/Lamar MS - FA Acad. Reinv. S 10,797,000 9,342,000 9,342,000 9,342,000 - - 9,342,000
104 Mendez Middle-Critical Facility Deficiencies S 1,131,000 978,590 978,590 978,590 11,956 5,124 961,510
105 Mendez Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
106 Metz Elementary-Critical Facility Deficiencies S 90,000 77,873 77,873 77,873 5,980 - 71,893
107 Mills Elementary-Critical Facility Deficiencies S 772,000 667,965 667,965 667,965 - - 667,965
108 Murchison Middle-Critical Facility Deficiencies S - - 46,000 46,000 - 46,000 -
109 Navarro ECHS (Lanier)-Critical Facility Deficiencies S 4,823,000 4,173,065 4,173,065 4,173,065 - - 4,173,065
110] |Nelson Field /Bus Terminal-Critical Facility Deficiencies S 468,000 404,933 623,170 623,170 454,608 151,895 16,667
111 Northeast ECHS(Reagan) -Career Launch Acad. Reinv. S 2,402,000 2,078,000 2,078,000 2,078,000 - - 2,078,000
112| |Northeast ECHS (Reagan)-Critical Facility Deficiencies S 2,023,000 1,750,386 1,750,386 1,750,386 188,277 1,535,113 26,996
113 Northeast ECHS (Reagan)-Rigging Repairs S 244,000 211,112 211,112 211,112 - - 211,112
114| |0. Henry Middle-Critical Facility Deficiencies S 1,964,000 1,699,337 1,780,565 1,780,565 1,609,761 107,776 63,028
115] |Oak Hill Elementary-Critical Facility Deficiencies S 799,000 691,330 691,330 691,330 485,670 199,229 6,432
116 Odom Elementary-Critical Facility Deficiencies S 3,818,000 3,303,499 3,303,499 3,303,499 1,601,873 1,044,697 656,929
117] |Ortega Elementary-Critical Facility Deficiencies S 1,261,000 1,091,070 1,091,070 1,091,070 75,865 652,435 362,770
118 Overton Elementary -Critical Facility Deficiencies S 827,000 715,556 715,556 715,556 - - 715,556
119] |Palm Elementary-Critical Facility Deficiencies S 1,279,000 1,106,649 1,106,649 1,106,649 404,245 716,381 (13,977)
120 Paredes Middle-Critical Facility Deficiencies S 2,064,000 1,785,860 1,785,860 1,785,860 - - 1,785,860
121 Patton Elementary-Critical Facility Deficiencies S 1,336,000 1,155,963 1,155,963 1,155,963 2,850 84,000 1,069,113
122| |Pease Elementary-Critical Facility Deficiencies S 467,000 404,067 404,067 404,067 28,449 17,001 358,617
123 Pecan Springs Elementary-Critical Facility Deficiencies S 3,517,000 3,043,060 3,043,060 3,043,060 1,901,960 109,430 1,031,670
124| |Perez Elementary -Critical Facility Deficiencies S 610,000 527,800 527,800 527,800 - - 527,800
125 Performing Arts Center-Critical Facility Deficiencies S 18,000 15,575 15,575 15,575 - - 15,575
126 Pickle Elementary-Critical Facility Deficiencies S 1,642,000 1,420,729 1,420,729 1,420,729 - - 1,420,729
127 Pillow Elementary-Critical Facility Deficiencies S 2,408,000 2,083,506 2,083,506 2,083,506 1,446,839 - 636,667
128 Pleasant Hill Annex-Critical Facility Deficiencies S 135,000 116,808 116,808 116,808 - - 116,808
129 Pleasant Hill Elementary-Critical Facility Deficiencies S 2,437,000 2,108,598 2,108,598 2,108,598 1,365,435 181,618 561,545
130|] |Reilly Elementary-Critical Facility Deficiencies S 2,860,000 2,474,597 2,474,597 2,474,597 1,524,184 117,147 833,266
131 Ridgetop Elementary-Critical Facility Deficiencies S 1,997,000 1,727,893 1,727,893 1,727,893 717,162 3,899 1,006,832
132 Rodriguez Elementary-Critical Facility Deficiencies S 988,000 854,861 854,861 854,861 69,911 743,180 41,770
133 Saegert Trans Center-Critical Facility Deficiencies S 383,000 331,389 331,389 331,389 - - 331,389
134| |South Bus Terminal (New Bus Terminal)-Critical Facility S 52,000 44,995 44,995 44,995 - - 44,995
135] |[St. EImo Elementary-Critical Facility Deficiencies S 260,000 224,965 246,814 246,814 239,024 425 7,365
136 |Summitt Elementary-Critical Facility Deficiencies S 733,000 634,222 634,222 634,222 - - 634,222
137] |Sunset Valley Elementary-Critical Facility Deficiencies S 2,067,000 1,788,458 1,788,458 1,788,458 113,816 50,309 1,624,333
138| |Travis Heights Elementary-Critical Facility Deficiencies S 967,000 836,688 836,688 836,688 70,150 611,515 155,023
139| |Travis High-Critical Facility Deficiencies S 7,275,000 6,294,640 6,294,640 6,294,640 1,748,402 234,570 4,311,668

Uphaus Early Childhood Center (Linder)-Critical Facility

140| |Deficiencies S 73,000 63,162 63,162 63,162 - - 63,162
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5 $50k S50k
141 Walnut Creek Elementary-Critical Facility Deficiencies S 2,584,000 2,235,788 2,235,788 2,235,788 793,749 800,642 641,397
142| |Webb Middle -Critical Facility Deficiencies S 2,096,000 1,813,548 1,813,548 1,813,548 - - 1,813,548
143] |Widen Elementary-Critical Facility Deficiencies S 1,344,000 1,162,887 1,162,887 1,162,887 - 96,298 1,066,589
144| |Williams Elementary-Critical Facility Deficiencies S 431,000 372,922 372,922 372,922 - 48,500 324,422
145 Winn Elementary-Critical Facility Deficiencies S 1,317,000 1,139,526 1,139,526 1,139,526 97,048 867,674 174,804
146| |Wooldridge Elementary-Critical Facility Deficiencies S 558,000 482,805 482,805 482,805 - - 482,805
147] |Wooten Elementary-Critical Facility Deficiencies S 2,480,000 2,145,802 2,145,802 2,145,802 53,473 36,530 2,055,799
148| |Zilker Elementary-Critical Facility Deficiencies S 986,000 853,132 853,132 853,132 45,448 21,115 786,569
149 Subtotal Targeted Projects $ 241,091,000 $ 208,601,000 $ 210,879,496 210,879,496.00 33,948,379 21,805,640 $ 155,125,477
150[ |Non Construction:
151 Bond Carry Costs S 30,000,000 30,000,000 27,531,406 27,531,406 7,760,304 94,122 19,676,979
152 Campus/Co-Curriculum Master Planning S 1,513,000 1,513,000 2,315,722 2,315,722 1,692,958 622,764 -
153| |Furniture S 5,000,000 5,000,000 5,000,000 5,000,000 - - 5,000,000
154| |Police Equipment-District Police S 4,408,000 4,408,000 4,408,000 4,408,000 1,113,523 529,565 2,764,912
155| |Police Equipment-Transportation S 3,100,000 3,100,000 3,100,000 3,100,000 1,233,026 - 1,866,974
156 |Technology S 55,500,000 55,500,000 55,500,000 55,500,000 12,001,946 11,884 43,486,170
157| |Transportation S 21,400,000 21,400,000 21,400,000 21,400,000 14,687,802 - 6,712,198
158| |Copying and Printing S - 1,518,000 1,518,000 1,518,000 177,203 61,583 1,279,214
159| |Legal Services S - 380,000 734,822 734,822 515,510 218,625 688
160 Misc. Services - Construction Inspection S - 1,139,000 1,139,000 1,139,000 174,021 7,000 957,979
161 Newspaper Advertising S - 949,000 949,000 949,000 7,363 35,709 905,928
162| |Permits and Fees S - 3,416,000 3,416,000 3,416,000 639,604 209,988 2,566,408
163| |Program Management S - 49,004,000 50,669,872 50,669,872 22,306,812 21,752,352 6,610,708
164| |Safety Consulting S - 759,000 771,501 771,501 169,813 601,688 0
165 Subtotal Non Construction $ S 178,086,000 S 178,453,323 178,453,323.00 62,479,884 24,145,280 S 91,828,159
166
167| |Program Contingency S - 73,822,000 40,247,537 40,247,537.00 - - 40,247,537
168| |Unused Surplus S - - -
169
170 Grand Total 1,134,735,000 $ 1,134,735,000 $ 1,134,735,000 - $ 1,134,735,000 $ 233,735,589 $ 277,921,424 $ 623,077,986
171 Land Sales S (40,000,000) - -
172| |Previous Bond-2008 Bond (T. A. Brown) * S (20,751,000) (20,751,000) (20,751,000) (10,771,942) (1,331,755) (8,647,303)
173] |Previous Bond-2008 Bond (Bowie) ** - (8,647,315) 8,647,315
174] |Previous Bond-2013 Bond (Menchaca) *** S (23,000,000) (23,000,000) (23,000,000) (20,672,730) (2,327,270) -
175 2017 Bond Total Amount 1,050,984,000 $ 1,134,735,000 $ 1,090,984,000 S $ 1,090,984,000 $ 193,643,602 $ 274,262,400 S 623,077,998
176
177 Notes:
178 All numbers are as of February 28, 2020.
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