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Proposed 2017 Bond Budget-to Actual (a/o February 22, 2021)
CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE
Program
i TOTAL COST FULLY Unallocated Budget a/o Contingency ) Budget a/o .
Projects All A | Bal
] MARKED UP Budgets EGUETAN LB iPAR  Alloc Less than Contingency Alloc February 22, 2021 ctuais Commitments alance

Modernization Projects:

More than $250k

Subtotal Modernization Projects

Targeted Projects:

772,723,000

674,226,000

727,328,342

727,328,342

380,920,477

Ann Richards S 70,000,000 61,113,000 63,313,000 63,313,000 48,728,182 13,195,597 1,389,221
Austin HS S 23,468,000 20,488,000 20,488,000 20,488,000 7,249,613 9,570,583 3,667,804
Bear Creek ES (New Southwest ES) S 36,167,000 31,575,000 35,937,012 35,937,012 31,961,988 3,519,260 455,764
Blazier Relief ES/MS S 50,000,000 43,652,000 45,027,000 45,027,000 38,405,120 7,977,888 (1,356,008)
Bowie HS ** S 88,000,000 76,827,000 76,827,000 76,827,000 25,288,008 30,068,032 21,470,960
Brentwood S 35,764,000 31,223,000 37,379,288 37,379,288 4,712,515 29,591,764 3,075,009
Casis S 35,150,000 30,687,000 38,863,136 38,863,136 14,355,616 22,343,582 2,163,938
Doss ES S 43,000,000 37,541,000 38,841,000 38,841,000 36,181,797 2,030,477 628,726
Eastside Vertical Modernization (Sanchez) S 25,000,000 21,631,000 25,990,561 25,990,561 12,335,810 13,155,797 498,954
Govalle S 32,499,000 28,373,000 30,373,000 30,373,000 29,138,113 935,341 299,546
Hill ES S 17,000,000 14,842,000 14,842,000 14,842,000 6,998,752 7,754,403 88,845
LBJ ECHS Medical HS S 22,000,000 19,207,000 20,326,701 20,326,701 1,301,484 584,339 18,440,878
LBJ Vertical Modernization (Norman-Sims) S 25,000,000 21,631,000 27,606,644 27,606,644 24,276,905 3,653,233 (323,494)
Menchaca *** S 33,300,000 29,072,000 32,742,000 32,742,000 9,096,891 183,877 23,461,232
Modernized Eastside HS @ Anderson S 80,000,000 69,843,000 77,782,000 77,782,000 46,107,623 27,927,509 3,746,868
Murchison (plus targeted) S 24,620,000 21,494,000 23,994,000 23,994,000 19,958,995 3,831,224 203,781
New Northeast MS S 60,958,000 53,219,000 53,219,000 53,219,000 2,828,340 48,047,910 2,342,750
Rosedale S 40,000,000 34,921,000 34,921,000 34,921,000 5,763,373 32,673,955 (3,516,328)
T.A. Brown * S 30,797,000 26,887,000 28,856,000 28,856,000 16,231,352 40,570 12,584,078
$

257,085,341

89,322,524

Akins High-Critical Facility Deficiencies S 9,941,000 8,601,375 8,601,375 8,601,375 2,644,730 1,068,098 4,888,547
Akins High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
Allison Elementary-Critical Facility Deficiencies S 845,000 731,132 834,846 834,846 810,333 319 24,194
Andrews Elementary-Critical Facility Deficiencies S 208,000 179,969 179,969 179,969 - 7,600 172,369
Austin High-Critical Facility Deficiencies S 3,712,000 3,211,781 3,211,781 3,211,781 2,525,311 164,603 521,867
Austin High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
Bailey Middle-Critical Facility Deficiencies S 4,938,000 4,272,568 4,272,568 4,272,568 - 311,068 3,961,500
Baldwin Elementary-Critical Facility Deficiencies S 217,000 187,758 187,758 187,758 - - 187,758
Baranoff Elementary-Critical Facility Deficiencies S 2,654,000 2,296,354 2,296,354 2,296,354 135,208 9,066 2,152,080
Barbara Jordan Elementary-Critical Facility Deficiencies S 961,000 831,499 831,499 831,499 - - 831,499
Barrington Elementary-Critical Facility Deficiencies S 1,204,000 1,041,752 1,041,752 1,041,752 87,830 48,566 905,356
Barton Hills Elementary-Critical Facility Deficiencies S 165,000 142,765 142,765 142,765 8,016 8,094 126,655
Becker Elementary-Critical Facility Deficiencies S 1,181,000 1,021,852 1,069,074 1,069,074 994,722 68,425 5,927
Bedichek Middle-Critical Facility Deficiencies S 4,062,000 3,514,614 4,114,614 4,114,614 234,603 56,727 3,823,284
Bertha Sadler Means Young Women's Leadership-Critical Facility

Deficiencies S 2,086,000 1,804,896 1,804,896 1,804,896 34,375 83,308 1,687,213
Blackshear Elementary-Critical Facility Deficiencies S 1,377,000 1,191,438 1,191,438 1,191,438 - - 1,191,438
Blanton Elementary-Critical Facility Deficiencies S 431,000 372,922 372,922 372,922 1,056 36,120 335,746
Boone Elementary-Critical Facility Deficiencies S 2,151,000 1,861,136 1,861,136 1,861,136 - 178,645 1,682,491
Bowie High-Critical Facility Deficiencies S 1,444,000 1,249,410 1,458,762 1,458,762 1,243,977 220,691 (5,906)
Bryker Woods Elementary-Critical Facility Deficiencies S 201,000 173,913 173,913 173,913 135,030 70 38,813
Burger Athletic Complex-Critical Facility Deficiencies S 1,265,000 1,094,533 1,094,533 1,094,533 74,588 278,100 741,845
Burnet Middle-Critical Facility Deficiencies S 2,157,000 1,866,329 1,866,329 1,866,329 340,624 193,432 1,332,273
Campbell Elementary-Critical Facility Deficiencies S 672,000 586,646 586,646 586,646 - - 586,646
Casey Elementary-Critical Facility Deficiencies S 786,000 680,082 721,393 721,393 726,392 - (4,999)
Clayton Elementary -Critical Facility Deficiencies S 671,000 580,578 580,578 580,578 - - 580,578
Clifton Center-Critical Facility Deficiencies S 375,000 324,467 324,467 324,467 - - 324,467
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Proposed 2017 Bond Budget-to Actual (a/o February 22, 2021)

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE
Program
. Program
Projects TOTAL COST FULLY Unallocated Budget a/o Contingency Contingency Alloc Budget a/o Actuals Commitments Balance
MARKED UP Budgets EGUETANEEPiPAR  Alloc Less than February 22, 2021
More than $250k
$250k
Construction Management-Critical Facility Deficiencies S - - 1,329,888 1,329,888 482,461 3,450,266 (2,602,839)
Cook Elementary-Critical Facility Deficiencies S 2,113,000 1,828,259 1,828,259 1,828,259 739,585 106,424 982,250
Covington Middle-Critical Facility Deficiencies S 3,184,000 2,754,932 2,754,932 2,754,932 1,835,162 133,494 786,276
Covington MS - FA Acad. Reinv. S 1,503,000 1,300,000 1,300,000 1,300,000 - 94,600 1,205,400
Covington Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
Cowan Elementary-Critical Facility Deficiencies S 4,592,000 3,973,197 3,973,197 3,973,197 326,866 204,870 3,441,461
Crockett High-Critical Facility Deficiencies S 12,331,000 10,669,306 10,669,306 10,669,306 1,595,597 352,435 8,721,274
Crockett High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
Cunningham Elementary-Critical Facility Deficiencies S 1,352,000 1,169,806 1,169,806 1,169,806 1,046,845 59,259 63,702
Davis Elementary-Critical Facility Deficiencies S 893,000 772,662 772,662 772,662 - - 772,662
Dawson Elementary-Critical Facility Deficiencies S 1,576,000 1,363,620 1,363,620 1,363,620 58,533 75,287 1,229,800
Delco Activity Center-Critical Facility Deficiencies S 417,000 360,807 554,307 554,307 54,315 471,560 28,432
Dobie Middle-Critical Facility Deficiencies S 2,157,000 1,866,330 1,866,330 1,866,330 2,414,601 175,109 (723,380)
Galindo Elementary-Critical Facility Deficiencies S 845,000 731,131 731,131 731,131 77,438 69,488 584,205
Garcia Young Men's Leadership Academy (effective 09-01-14)-Critical | $ 3,387,000 2,930,577 2,930,577 2,930,577 - - 2,930,577
Garza Independence-Critical Facility Deficiencies S 87,000 75,275 75,275 75,275 3,500 20,299 51,476
Gorzycki Middle-Critical Facility Deficiencies S 742,000 642,009 642,009 642,009 - 47,000 595,009
Graham Elementary-Critical Facility Deficiencies S 2,014,000 1,742,601 1,742,601 1,742,601 38,977 730,038 973,586
Guerrero Thompson Elementary-Critical Facility Deficiencies S 490,000 423,968 423,968 423,968 - - 423,968
Gullett Elementary-Critical Facility Deficiencies S 349,000 301,969 462,469 462,469 439,144 358 22,967
Harris Elementary-Critical Facility Deficiencies S 1,689,000 1,456,193 1,456,193 1,456,193 - - 1,456,193
Hart Elementary-Critical Facility Deficiencies S 1,984,000 1,716,642 1,716,642 1,716,642 - 123,495 1,593,147
Highland Park Elementary-Critical Facility Deficiencies S 1,737,000 1,502,927 1,502,927 1,502,927 1,141,555 - 361,372
Hill Elementary-Critical Facility Deficiencies S 724,000 626,438 806,133 806,133 819,870 81,335 (95,072)
House Park S 6,000,000 5,191,000 5,191,000 5,191,000 44,136 307,666 4,839,198
Houston Elementary-Critical Facility Deficiencies S 2,912,000 2,519,588 2,519,588 2,519,588 2,559,484 74,899 (114,795)
Jaime Padron Elementary-Critical Facility Deficiencies S 571,000 494,054 494,054 494,054 - - 494,054
Joslin Elementary-Critical Facility Deficiencies S 2,016,000 1,744,330 1,744,330 1,744,330 64,459 758,124 921,747
Kealing Middle-Critical Facility Deficiencies S 1,880,000 1,626,655 1,626,655 1,626,655 257,450 272,725 1,096,480
Kealing Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
Kiker Elementary-Critical Facility Deficiencies S 748,000 647,201 647,201 647,201 52,048 40,490 554,663
Kocurek Elementary-Critical Facility Deficiencies S 1,106,000 956,959 956,959 956,959 71,971 137,619 747,369
L C Anderson High-Critical Facility Deficiencies S 8,139,000 7,042,208 7,042,208 7,042,208 3,306,008 21,038 3,715,162
L C Anderson High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
Lamar Middle-Critical Facility Deficiencies S 6,717,000 5,811,834 5,811,834 5,811,834 3,256,525 209,017 2,346,292
Langford Elementary-Critical Facility Deficiencies S 265,000 229,288 229,288 229,288 16,175 13,288 199,825
LASA move to Eastside S 4,000,000 3,461,000 3,461,000 3,461,000 15,829 316,724 3,128,447
LASA-Critical Facility Deficiencies S 3,822,000 3,306,958 3,656,958 3,656,958 231,709 30,635 3,394,614
LBJ Comprehensive High School-Critical Facility Deficiencies S 1,573,000 1,361,026 241,325 241,325 - - 241,325
Lee Elementary-Critical Facility Deficiencies S 760,000 657,584 657,584 657,584 485,195 40,629 131,760
Life Safety S 19,042,000 16,476,000 16,476,000 16,476,000 1,994,280 2,545,367 11,936,353
Linder Elementary-Critical Facility Deficiencies S 1,952,000 1,688,953 1,688,953 1,688,953 1,524,289 283,825 (119,161)
Lively Middle (Fulmore)-Critical Facility Deficiencies S 3,868,000 3,346,758 3,346,758 3,346,758 1,688,663 188,729 1,469,366
Lively Middle (Fulmore)-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
Maplewood Elementary-Critical Facility Deficiencies S 685,000 592,691 592,691 592,691 41,965 667,463 (116,737)
Martin Jr. High-Critical Facility Deficiencies S 4,023,000 3,480,872 3,480,872 3,480,872 1,827,914 44,612 1,608,346
Mathews Elementary-Critical Facility Deficiencies S 886,000 766,605 766,605 766,605 675,641 4,190 86,774
McBee Elementary-Critical Facility Deficiencies S 1,123,000 971,666 971,666 971,666 835,137 86,009 50,520
McCallum High-Critical Facility Deficiencies S 2,398,000 2,074,853 2,074,853 2,074,853 202,175 78,391 1,794,287
McCallum/Lamar MS - FA Acad. Reinv. S 10,797,000 9,342,000 9,342,000 9,342,000 - - 9,342,000
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Proposed 2017 Bond Budget-to Actual (a/o February 22, 2021)

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE
Program
. Program
Projects TOTAL COST FULLY Unallocated Budget a/o Contingency Contingency Alloc Budget a/o Actuals Commitments Balance
MARKED UP Budgets EGUETANEEPiPAR  Alloc Less than February 22, 2021
More than $250k
$250k

Mendez Middle-Critical Facility Deficiencies S 1,131,000 978,590 978,590 978,590 285,526 57,043 636,021
Mendez Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
Mills Elementary-Critical Facility Deficiencies S 772,000 667,965 667,965 667,965 470,045 219,411 (21,491)
Murchison Middle-Critical Facility Deficiencies S - - 46,000 46,000 - 46,000 -
Oak Springs Elementary-Critical Facility Deficiencies S 90,000 77,873 77,873 77,873 5,980 - 71,893
Navarro ECHS (Lanier)-Critical Facility Deficiencies S 4,823,000 4,173,065 4,173,065 4,173,065 - - 4,173,065
Nelson Field /Bus Terminal-Critical Facility Deficiencies S 468,000 404,933 623,170 623,170 504,747 6,636 111,787
Northeast ECHS(Reagan) -Career Launch Acad. Reinv. S 2,402,000 2,078,000 2,078,000 2,078,000 - 412,690 1,665,310
Northeast ECHS (Reagan)-Critical Facility Deficiencies S 2,023,000 1,750,386 1,950,386 1,950,386 3,358,657 272,215 (1,680,486)
Northeast ECHS (Reagan)-Rigging Repairs S 244,000 211,112 211,112 211,112 - - 211,112
O. Henry Middle-Critical Facility Deficiencies S 1,964,000 1,699,337 1,780,565 1,780,565 1,642,367 81,068 57,130
Oak Hill Elementary-Critical Facility Deficiencies S 799,000 691,330 691,330 691,330 537,730 4,681 148,919
Odom Elementary-Critical Facility Deficiencies S 3,818,000 3,303,499 3,303,499 3,303,499 2,609,975 62,000 631,524
Ortega Elementary-Critical Facility Deficiencies S 1,261,000 1,091,070 1,091,070 1,091,070 760,779 32,518 297,773
Overton Elementary -Critical Facility Deficiencies S 827,000 715,556 715,556 715,556 - - 715,556
Palm Elementary-Critical Facility Deficiencies S 1,279,000 1,106,649 1,106,649 1,106,649 1,090,887 74,867 (59,105)
Paredes Middle-Critical Facility Deficiencies S 2,064,000 1,785,860 1,785,860 1,785,860 3,025 - 1,782,835
Patton Elementary-Critical Facility Deficiencies S 1,336,000 1,155,963 1,155,963 1,155,963 28,418 83,749 1,043,796
Pease Elementary-Critical Facility Deficiencies S 467,000 404,067 404,067 404,067 28,479 16,971 358,617
Pecan Springs Elementary-Critical Facility Deficiencies S 3,517,000 3,043,060 3,043,060 3,043,060 1,987,877 16,564 1,038,619
Perez Elementary -Critical Facility Deficiencies S 610,000 527,800 527,800 527,800 36,895 36,795 454,110
Performing Arts Center-Critical Facility Deficiencies S 18,000 15,575 15,575 15,575 3,750 28,593 (16,768)
Pickle Elementary-Critical Facility Deficiencies S 1,642,000 1,420,729 1,420,729 1,420,729 43,093 94,219 1,283,417
Pillow Elementary-Critical Facility Deficiencies S 2,408,000 2,083,506 2,083,506 2,083,506 1,446,839 - 636,667
Pleasant Hill Annex-Critical Facility Deficiencies S 135,000 116,808 116,808 116,808 - - 116,808
Pleasant Hill Elementary-Critical Facility Deficiencies S 2,437,000 2,108,598 2,108,598 2,108,598 1,465,929 45,302 597,367
Reilly Elementary-Critical Facility Deficiencies S 2,860,000 2,474,597 2,474,597 2,474,597 1,624,462 16,869 833,266
Ridgetop Elementary-Critical Facility Deficiencies S 1,997,000 1,727,893 1,727,893 1,727,893 717,162 3,899 1,006,832
Rodriguez Elementary-Critical Facility Deficiencies S 988,000 854,861 1,026,570 1,026,570 927,830 48,534 50,206
Saegert Trans Center-Critical Facility Deficiencies S 383,000 331,389 331,389 331,389 31,410 16,965 283,014
South Bus Terminal (New Bus Terminal)-Critical Facility Deficiencies S 52,000 44,995 44,995 44,995 2,520 - 42,475
St. EImo Elementary-Critical Facility Deficiencies S 260,000 224,965 246,814 246,814 239,328 121 7,365
Summitt Elementary-Critical Facility Deficiencies S 733,000 634,222 634,222 634,222 - - 634,222
Sunset Valley Elementary-Critical Facility Deficiencies S 2,067,000 1,788,458 1,788,458 1,788,458 1,697,227 531,073 (439,842)
Travis Heights Elementary-Critical Facility Deficiencies S 967,000 836,688 836,688 836,688 887,301 38,263 (88,876)
Travis High-Critical Facility Deficiencies S 7,275,000 6,294,640 6,294,640 6,294,640 1,964,650 80,638 4,249,352
Uphaus Early Childhood Center (Linder)-Critical Facility Deficiencies S 73,000 63,162 63,162 63,162 - - 63,162
Walnut Creek Elementary-Critical Facility Deficiencies S 2,584,000 2,235,788 2,235,788 2,235,788 1,613,292 11,478 611,018
Webb Middle -Critical Facility Deficiencies S 2,096,000 1,813,548 1,813,548 1,813,548 1,129,443 108,309 575,796
Widen Elementary-Critical Facility Deficiencies S 1,344,000 1,162,887 1,162,887 1,162,887 84,001 44,248 1,034,638
Williams Elementary-Critical Facility Deficiencies S 431,000 372,922 372,922 372,922 63,779 25,761 283,382
Winn Elementary-Critical Facility Deficiencies S 1,317,000 1,139,526 1,139,526 1,139,526 934,243 48,521 156,762
Wooldridge Elementary-Critical Facility Deficiencies S 558,000 482,805 482,805 482,805 - 35,100 447,705
Wooten Elementary-Critical Facility Deficiencies S 2,480,000 2,145,802 2,145,802 2,145,802 466,115 44,773 1,634,914
Zilker Elementary-Critical Facility Deficiencies S 986,000 853,132 853,132 853,132 215,133 105,892 532,107

Subtotal Targeted Projects $ 241,091,000 208,601,000 211,435,504 211,435,504 69,131,191 17,801,455 S 124,502,858
Non Construction:
Bond Carry Costs S 30,000,000 30,000,000 27,531,406 27,531,406 7,889,326 207,895 19,434,185
Campus/Co-Curriculum Master Planning S 1,513,000 1,513,000 2,315,722 2,315,722 2,080,951 327,271 (92,500)
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BUDGET AMENDMENTS

Program
Contingency
Alloc Less than

Program
Contingency Alloc
More than $250k

Budget a/o

February 22, 2021

TOTALS TO DATE

Actuals

Commitments

Balance

Subtotal Non Construction

120,921,000

178,086,000

178,453,323

178,453,323

84,574,634

$250k
Furniture S 5,000,000 5,000,000 5,000,000 5,000,000 167,501 137,500 4,694,999
Police Equipment S 7,508,000 7,508,000 7,508,000 7,508,000 3,305,850 220,956 3,981,194
Technology S 55,500,000 55,500,000 55,500,000 55,500,000 15,038,083 716,940 39,744,977
Transportation S 21,400,000 21,400,000 21,400,000 21,400,000 14,725,936 5,750,142 923,922
Copying and Printing S - 1,518,000 1,518,000 1,518,000 192,189 642 1,325,169
Legal Services S - 380,000 734,822 734,822 1,433,388 154,092 (852,658)
Misc. Services - Construction Inspection S - 1,139,000 1,139,000 1,139,000 527,375 6,621 605,004
Newspaper Advertising S - 949,000 949,000 949,000 12,556 30,516 905,928
Permits and Fees S - 3,416,000 3,416,000 3,416,000 1,117,110 217,568 2,081,322
Program Management S - 49,004,000 50,669,872 50,669,872 37,737,893 12,783,860 148,119
Safety Consulting S 759,000 771,501 771,501 346,476 416,520 8,505
$

20,970,523

$ 72,908,166

Program Contingency

73,822,000

17,517,831

17,517,831

17,517,831

Unused Surplus

2017 Bond Total Amount

1,049,631,303 $ 1,134,735,000

$ 1,089,631,303 $

1,089,631,303 $

489,792,743 S

Grand Total $ 1,134,735,000 $ 1,134,735,000 $ 1,134,735,000 1,134,735,000 $ 534,626,302 $ 295,857,319 $ 304,251,379
Land Sales S (40,000,000) - -
Previous Bond-2008 Bond (T. A. Brown) * S (12,103,697) (12,103,697) (12,103,697) (11,824,417) (469,919) 190,639
Previous Bond-2008 Bond (Bowie) ** S (10,000,000) (10,000,000) (10,000,000) (10,000,000) - -
Previous Bond-2013 Bond (Menchaca) *** S (23,000,000) (23,000,000) (23,000,000) (23,009,142) - 9,142
$

295,387,400

$ 304,451,160

Notes:
All numbers are as of February 22, 2021.

Targeted and Non Construction amounts include multiple projects.

* At present, $12.1m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $10.3m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been
reduced by the amount of the 2008 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

** At present, $10.0m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $10m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

*** At present, $23.0m of 2013 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $23m has been spent to date from 2013 Bond funds. The 2017 Bond budget has not been
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

See Previous Bond schedule for more details on the T. A. Brown, Menchaca and Bowie projects.

Contingency funds to be prioritized for overcrowding relief for the Northwest, Blazier, Cowan and Baranoff communities.

Numbers may not add due to rounding.
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