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Proposed 2017 Bond Budget‐to Actual (a/o February 22, 2021) 

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE 

Projects 

Program 
Program 

TOTAL COST FULLY Unallocated Budget a/o Contingency 
Contingency Alloc 

MARKED UP Budgets January 04, 2021 Alloc Less than 
More than $250k 

$250k 

Budget a/o 
February 22, 2021 

Actuals Commitments Balance 

1 Modernization Projects: 
2 Ann Richards $ 70,000,000 61,113,000 63,313,000 63,313,000 48,728,182 13,195,597 1,389,221 
3 Austin HS $ 23,468,000 20,488,000 20,488,000 20,488,000 7,249,613 9,570,583 3,667,804 
4 Bear Creek ES (New Southwest ES) $ 36,167,000 31,575,000 35,937,012 35,937,012 31,961,988 3,519,260 455,764 
5 Blazier Relief ES/MS $ 50,000,000 43,652,000 45,027,000 45,027,000 38,405,120 7,977,888 (1,356,008) 
6 Bowie HS ** $ 88,000,000 76,827,000 76,827,000 76,827,000 25,288,008 30,068,032 21,470,960 
7 Brentwood $ 35,764,000 31,223,000 37,379,288 37,379,288 4,712,515 29,591,764 3,075,009 
8 Casis $ 35,150,000 30,687,000 38,863,136 38,863,136 14,355,616 22,343,582 2,163,938 
9 Doss ES $ 43,000,000 37,541,000 38,841,000 38,841,000 36,181,797 2,030,477 628,726 
10 Eastside Vertical Modernization (Sanchez) $ 25,000,000 21,631,000 25,990,561 25,990,561 12,335,810 13,155,797 498,954 
11 Govalle $ 32,499,000 28,373,000 30,373,000 30,373,000 29,138,113 935,341 299,546 
12 Hill ES $ 17,000,000 14,842,000 14,842,000 14,842,000 6,998,752 7,754,403 88,845 
13 LBJ ECHS Medical HS $ 22,000,000 19,207,000 20,326,701 20,326,701 1,301,484 584,339 18,440,878 
14 LBJ Vertical Modernization (Norman‐Sims) $ 25,000,000 21,631,000 27,606,644 27,606,644 24,276,905 3,653,233 (323,494) 
15 Menchaca *** $ 33,300,000 29,072,000 32,742,000 32,742,000 9,096,891 183,877 23,461,232 
16 Modernized Eastside HS @ Anderson $ 80,000,000 69,843,000 77,782,000 77,782,000 46,107,623 27,927,509 3,746,868 
17 Murchison (plus targeted) $ 24,620,000 21,494,000 23,994,000 23,994,000 19,958,995 3,831,224 203,781 
18 New Northeast MS $ 60,958,000 53,219,000 53,219,000 53,219,000 2,828,340 48,047,910 2,342,750 
19 Rosedale $ 40,000,000 34,921,000 34,921,000 34,921,000 5,763,373 32,673,955 (3,516,328) 
20 T. A. Brown * $ 30,797,000 26,887,000 28,856,000 28,856,000 16,231,352 40,570 12,584,078 
21 Subtotal Modernization Projects $ 772,723,000 $ 674,226,000 $ 727,328,342 $ $ $ 727,328,342 $ 380,920,477 $ 257,085,341 $ 89,322,524 
22 Targeted Projects: 
23 Akins High‐Critical Facility Deficiencies $ 9,941,000 8,601,375 8,601,375 8,601,375 2,644,730 1,068,098 4,888,547 
24 Akins High‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
25 Allison Elementary‐Critical Facility Deficiencies $ 845,000 731,132 834,846 834,846 810,333 319 24,194 
26 Andrews Elementary‐Critical Facility Deficiencies $ 208,000 179,969 179,969 179,969 ‐ 7,600 172,369 
27 Austin High‐Critical Facility Deficiencies $ 3,712,000 3,211,781 3,211,781 3,211,781 2,525,311 164,603 521,867 
28 Austin High‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
29 Bailey Middle‐Critical Facility Deficiencies $ 4,938,000 4,272,568 4,272,568 4,272,568 ‐ 311,068 3,961,500 
30 Baldwin Elementary‐Critical Facility Deficiencies $ 217,000 187,758 187,758 187,758 ‐ ‐ 187,758 
31 Baranoff Elementary‐Critical Facility Deficiencies $ 2,654,000 2,296,354 2,296,354 2,296,354 135,208 9,066 2,152,080 
32 Barbara Jordan Elementary‐Critical Facility Deficiencies $ 961,000 831,499 831,499 831,499 ‐ ‐ 831,499 
33 Barrington Elementary‐Critical Facility Deficiencies $ 1,204,000 1,041,752 1,041,752 1,041,752 87,830 48,566 905,356 
34 Barton Hills Elementary‐Critical Facility Deficiencies $ 165,000 142,765 142,765 142,765 8,016 8,094 126,655 
35 Becker Elementary‐Critical Facility Deficiencies $ 1,181,000 1,021,852 1,069,074 1,069,074 994,722 68,425 5,927 
36 Bedichek Middle‐Critical Facility Deficiencies $ 4,062,000 3,514,614 4,114,614 4,114,614 234,603 56,727 3,823,284 

37 
Bertha Sadler Means Young Women's Leadership‐Critical Facility 
Deficiencies $ 2,086,000 1,804,896 1,804,896 1,804,896 34,375 83,308 1,687,213 

38 Blackshear Elementary‐Critical Facility Deficiencies $ 1,377,000 1,191,438 1,191,438 1,191,438 ‐ ‐ 1,191,438 
39 Blanton Elementary‐Critical Facility Deficiencies $ 431,000 372,922 372,922 372,922 1,056 36,120 335,746 
40 Boone Elementary‐Critical Facility Deficiencies $ 2,151,000 1,861,136 1,861,136 1,861,136 ‐ 178,645 1,682,491 
41 Bowie High‐Critical Facility Deficiencies $ 1,444,000 1,249,410 1,458,762 1,458,762 1,243,977 220,691 (5,906) 
42 Bryker Woods Elementary‐Critical Facility Deficiencies $ 201,000 173,913 173,913 173,913 135,030 70 38,813 
43 Burger Athletic Complex‐Critical Facility Deficiencies $ 1,265,000 1,094,533 1,094,533 1,094,533 74,588 278,100 741,845 
44 Burnet Middle‐Critical Facility Deficiencies $ 2,157,000 1,866,329 1,866,329 1,866,329 340,624 193,432 1,332,273 
45 Campbell Elementary‐Critical Facility Deficiencies $ 672,000 586,646 586,646 586,646 ‐ ‐ 586,646 
46 Casey Elementary‐Critical Facility Deficiencies $ 786,000 680,082 721,393 721,393 726,392 ‐ (4,999) 
47 Clayton Elementary ‐Critical Facility Deficiencies $ 671,000 580,578 580,578 580,578 ‐ ‐ 580,578 
48 Clifton Center‐Critical Facility Deficiencies $ 375,000 324,467 324,467 324,467 ‐ ‐ 324,467 
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Proposed 2017 Bond Budget‐to Actual (a/o February 22, 2021) 

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE 

Projects TOTAL COST FULLY 
MARKED UP 

Unallocated 
Budgets 

Budget a/o 
January 04, 2021 

Program 
Contingency 
Alloc Less than 

$250k 

Program 
Contingency Alloc 
More than $250k 

Budget a/o 
February 22, 2021 

Actuals Commitments Balance 

49 Construction Management‐Critical Facility Deficiencies $ ‐ ‐ 1,329,888 1,329,888 482,461 3,450,266 (2,602,839) 
Cook Elementary‐Critical Facility Deficiencies $ 2,113,000 1,828,259 1,828,259 1,828,259 739,585 106,424 982,250 

51 Covington Middle‐Critical Facility Deficiencies $ 3,184,000 2,754,932 2,754,932 2,754,932 1,835,162 133,494 786,276 
52 Covington MS ‐ FA Acad. Reinv. $ 1,503,000 1,300,000 1,300,000 1,300,000 ‐ 94,600 1,205,400 
53 Covington Middle‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
54 Cowan Elementary‐Critical Facility Deficiencies $ 4,592,000 3,973,197 3,973,197 3,973,197 326,866 204,870 3,441,461 

Crockett High‐Critical Facility Deficiencies $ 12,331,000 10,669,306 10,669,306 10,669,306 1,595,597 352,435 8,721,274 
56 Crockett High‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
57 Cunningham Elementary‐Critical Facility Deficiencies $ 1,352,000 1,169,806 1,169,806 1,169,806 1,046,845 59,259 63,702 
58 Davis Elementary‐Critical Facility Deficiencies $ 893,000 772,662 772,662 772,662 ‐ ‐ 772,662 
59 Dawson Elementary‐Critical Facility Deficiencies $ 1,576,000 1,363,620 1,363,620 1,363,620 58,533 75,287 1,229,800 

Delco Activity Center‐Critical Facility Deficiencies $ 417,000 360,807 554,307 554,307 54,315 471,560 28,432 
61 Dobie Middle‐Critical Facility Deficiencies $ 2,157,000 1,866,330 1,866,330 1,866,330 2,414,601 175,109 (723,380) 
62 Galindo Elementary‐Critical Facility Deficiencies $ 845,000 731,131 731,131 731,131 77,438 69,488 584,205 
63 Garcia Young Men's Leadership Academy (effective 09‐01‐14)‐Critical $ 3,387,000 2,930,577 2,930,577 2,930,577 ‐ ‐ 2,930,577 
64 Garza Independence‐Critical Facility Deficiencies $ 87,000 75,275 75,275 75,275 3,500 20,299 51,476 

Gorzycki Middle‐Critical Facility Deficiencies $ 742,000 642,009 642,009 642,009 ‐ 47,000 595,009 
66 Graham Elementary‐Critical Facility Deficiencies $ 2,014,000 1,742,601 1,742,601 1,742,601 38,977 730,038 973,586 
67 Guerrero Thompson Elementary‐Critical Facility Deficiencies $ 490,000 423,968 423,968 423,968 ‐ ‐ 423,968 
68 Gullett Elementary‐Critical Facility Deficiencies $ 349,000 301,969 462,469 462,469 439,144 358 22,967 
69 Harris Elementary‐Critical Facility Deficiencies $ 1,689,000 1,456,193 1,456,193 1,456,193 ‐ ‐ 1,456,193 

Hart Elementary‐Critical Facility Deficiencies $ 1,984,000 1,716,642 1,716,642 1,716,642 ‐ 123,495 1,593,147 
71 Highland Park Elementary‐Critical Facility Deficiencies $ 1,737,000 1,502,927 1,502,927 1,502,927 1,141,555 ‐ 361,372 
72 Hill Elementary‐Critical Facility Deficiencies $ 724,000 626,438 806,133 806,133 819,870 81,335 (95,072) 
73 House Park $ 6,000,000 5,191,000 5,191,000 5,191,000 44,136 307,666 4,839,198 
74 Houston Elementary‐Critical Facility Deficiencies $ 2,912,000 2,519,588 2,519,588 2,519,588 2,559,484 74,899 (114,795) 

Jaime Padron Elementary‐Critical Facility Deficiencies $ 571,000 494,054 494,054 494,054 ‐ ‐ 494,054 
76 Joslin Elementary‐Critical Facility Deficiencies $ 2,016,000 1,744,330 1,744,330 1,744,330 64,459 758,124 921,747 
77 Kealing Middle‐Critical Facility Deficiencies $ 1,880,000 1,626,655 1,626,655 1,626,655 257,450 272,725 1,096,480 
78 Kealing Middle‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
79 Kiker Elementary‐Critical Facility Deficiencies $ 748,000 647,201 647,201 647,201 52,048 40,490 554,663 

Kocurek Elementary‐Critical Facility Deficiencies $ 1,106,000 956,959 956,959 956,959 71,971 137,619 747,369 
81 L C Anderson High‐Critical Facility Deficiencies $ 8,139,000 7,042,208 7,042,208 7,042,208 3,306,008 21,038 3,715,162 
82 L C Anderson High‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
83 Lamar Middle‐Critical Facility Deficiencies $ 6,717,000 5,811,834 5,811,834 5,811,834 3,256,525 209,017 2,346,292 
84 Langford Elementary‐Critical Facility Deficiencies $ 265,000 229,288 229,288 229,288 16,175 13,288 199,825 

LASA move to Eastside $ 4,000,000 3,461,000 3,461,000 3,461,000 15,829 316,724 3,128,447 
86 LASA‐Critical Facility Deficiencies $ 3,822,000 3,306,958 3,656,958 3,656,958 231,709 30,635 3,394,614 
87 LBJ Comprehensive High School‐Critical Facility Deficiencies $ 1,573,000 1,361,026 241,325 241,325 ‐ ‐ 241,325 
88 Lee Elementary‐Critical Facility Deficiencies $ 760,000 657,584 657,584 657,584 485,195 40,629 131,760 
89 Life Safety $ 19,042,000 16,476,000 16,476,000 16,476,000 1,994,280 2,545,367 11,936,353 

Linder Elementary‐Critical Facility Deficiencies $ 1,952,000 1,688,953 1,688,953 1,688,953 1,524,289 283,825 (119,161) 
91 Lively Middle (Fulmore)‐Critical Facility Deficiencies $ 3,868,000 3,346,758 3,346,758 3,346,758 1,688,663 188,729 1,469,366 
92 Lively Middle (Fulmore)‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
93 Maplewood Elementary‐Critical Facility Deficiencies $ 685,000 592,691 592,691 592,691 41,965 667,463 (116,737) 
94 Martin Jr. High‐Critical Facility Deficiencies $ 4,023,000 3,480,872 3,480,872 3,480,872 1,827,914 44,612 1,608,346 

Mathews Elementary‐Critical Facility Deficiencies $ 886,000 766,605 766,605 766,605 675,641 4,190 86,774 
96 McBee Elementary‐Critical Facility Deficiencies $ 1,123,000 971,666 971,666 971,666 835,137 86,009 50,520 
97 McCallum High‐Critical Facility Deficiencies $ 2,398,000 2,074,853 2,074,853 2,074,853 202,175 78,391 1,794,287 
98 McCallum/Lamar MS ‐ FA Acad. Reinv. $ 10,797,000 9,342,000 9,342,000 9,342,000 ‐ ‐ 9,342,000 
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Proposed 2017 Bond Budget‐to Actual (a/o February 22, 2021) 

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE 

Projects TOTAL COST FULLY 
MARKED UP 

Unallocated 
Budgets 

Budget a/o 
January 04, 2021 

Program 
Contingency 
Alloc Less than 

$250k 

Program 
Contingency Alloc 
More than $250k 

Budget a/o 
February 22, 2021 

Actuals Commitments Balance 

99 Mendez Middle‐Critical Facility Deficiencies $ 1,131,000 978,590 978,590 978,590 285,526 57,043 636,021 
Mendez Middle‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 

101 Mills Elementary‐Critical Facility Deficiencies $ 772,000 667,965 667,965 667,965 470,045 219,411 (21,491) 
102 Murchison Middle‐Critical Facility Deficiencies $ ‐ ‐ 46,000 46,000 ‐ 46,000 ‐
103 Oak Springs Elementary‐Critical Facility Deficiencies $ 90,000 77,873 77,873 77,873 5,980 ‐ 71,893 
104 Navarro ECHS (Lanier)‐Critical Facility Deficiencies $ 4,823,000 4,173,065 4,173,065 4,173,065 ‐ ‐ 4,173,065 

Nelson Field /Bus Terminal‐Critical Facility Deficiencies $ 468,000 404,933 623,170 623,170 504,747 6,636 111,787 
106 Northeast ECHS(Reagan) ‐Career Launch Acad. Reinv. $ 2,402,000 2,078,000 2,078,000 2,078,000 ‐ 412,690 1,665,310 
107 Northeast ECHS (Reagan)‐Critical Facility Deficiencies $ 2,023,000 1,750,386 1,950,386 1,950,386 3,358,657 272,215 (1,680,486) 
108 Northeast ECHS (Reagan)‐Rigging Repairs $ 244,000 211,112 211,112 211,112 ‐ ‐ 211,112 
109 O. Henry Middle‐Critical Facility Deficiencies $ 1,964,000 1,699,337 1,780,565 1,780,565 1,642,367 81,068 57,130 

Oak Hill Elementary‐Critical Facility Deficiencies $ 799,000 691,330 691,330 691,330 537,730 4,681 148,919 
111 Odom Elementary‐Critical Facility Deficiencies $ 3,818,000 3,303,499 3,303,499 3,303,499 2,609,975 62,000 631,524 
112 Ortega Elementary‐Critical Facility Deficiencies $ 1,261,000 1,091,070 1,091,070 1,091,070 760,779 32,518 297,773 
113 Overton Elementary ‐Critical Facility Deficiencies $ 827,000 715,556 715,556 715,556 ‐ ‐ 715,556 
114 Palm Elementary‐Critical Facility Deficiencies $ 1,279,000 1,106,649 1,106,649 1,106,649 1,090,887 74,867 (59,105) 

Paredes Middle‐Critical Facility Deficiencies $ 2,064,000 1,785,860 1,785,860 1,785,860 3,025 ‐ 1,782,835 
116 Patton Elementary‐Critical Facility Deficiencies $ 1,336,000 1,155,963 1,155,963 1,155,963 28,418 83,749 1,043,796 
117 Pease Elementary‐Critical Facility Deficiencies $ 467,000 404,067 404,067 404,067 28,479 16,971 358,617 
118 Pecan Springs Elementary‐Critical Facility Deficiencies $ 3,517,000 3,043,060 3,043,060 3,043,060 1,987,877 16,564 1,038,619 
119 Perez Elementary ‐Critical Facility Deficiencies $ 610,000 527,800 527,800 527,800 36,895 36,795 454,110 

Performing Arts Center‐Critical Facility Deficiencies $ 18,000 15,575 15,575 15,575 3,750 28,593 (16,768) 
121 Pickle Elementary‐Critical Facility Deficiencies $ 1,642,000 1,420,729 1,420,729 1,420,729 43,093 94,219 1,283,417 
122 Pillow Elementary‐Critical Facility Deficiencies $ 2,408,000 2,083,506 2,083,506 2,083,506 1,446,839 ‐ 636,667 
123 Pleasant Hill Annex‐Critical Facility Deficiencies $ 135,000 116,808 116,808 116,808 ‐ ‐ 116,808 
124 Pleasant Hill Elementary‐Critical Facility Deficiencies $ 2,437,000 2,108,598 2,108,598 2,108,598 1,465,929 45,302 597,367 

Reilly Elementary‐Critical Facility Deficiencies $ 2,860,000 2,474,597 2,474,597 2,474,597 1,624,462 16,869 833,266 
126 Ridgetop Elementary‐Critical Facility Deficiencies $ 1,997,000 1,727,893 1,727,893 1,727,893 717,162 3,899 1,006,832 
127 Rodriguez Elementary‐Critical Facility Deficiencies $ 988,000 854,861 1,026,570 1,026,570 927,830 48,534 50,206 
128 Saegert Trans Center‐Critical Facility Deficiencies $ 383,000 331,389 331,389 331,389 31,410 16,965 283,014 
129 South Bus Terminal (New Bus Terminal)‐Critical Facility Deficiencies $ 52,000 44,995 44,995 44,995 2,520 ‐ 42,475 

St. Elmo Elementary‐Critical Facility Deficiencies $ 260,000 224,965 246,814 246,814 239,328 121 7,365 
131 Summitt Elementary‐Critical Facility Deficiencies $ 733,000 634,222 634,222 634,222 ‐ ‐ 634,222 
132 Sunset Valley Elementary‐Critical Facility Deficiencies $ 2,067,000 1,788,458 1,788,458 1,788,458 1,697,227 531,073 (439,842) 
133 Travis Heights Elementary‐Critical Facility Deficiencies $ 967,000 836,688 836,688 836,688 887,301 38,263 (88,876) 
134 Travis High‐Critical Facility Deficiencies $ 7,275,000 6,294,640 6,294,640 6,294,640 1,964,650 80,638 4,249,352 

Uphaus Early Childhood Center (Linder)‐Critical Facility Deficiencies $ 73,000 63,162 63,162 63,162 ‐ ‐ 63,162 
136 Walnut Creek Elementary‐Critical Facility Deficiencies $ 2,584,000 2,235,788 2,235,788 2,235,788 1,613,292 11,478 611,018 
137 Webb Middle ‐Critical Facility Deficiencies $ 2,096,000 1,813,548 1,813,548 1,813,548 1,129,443 108,309 575,796 
138 Widen Elementary‐Critical Facility Deficiencies $ 1,344,000 1,162,887 1,162,887 1,162,887 84,001 44,248 1,034,638 
139 Williams Elementary‐Critical Facility Deficiencies $ 431,000 372,922 372,922 372,922 63,779 25,761 283,382 

Winn Elementary‐Critical Facility Deficiencies $ 1,317,000 1,139,526 1,139,526 1,139,526 934,243 48,521 156,762 
141 Wooldridge Elementary‐Critical Facility Deficiencies $ 558,000 482,805 482,805 482,805 ‐ 35,100 447,705 
142 Wooten Elementary‐Critical Facility Deficiencies $ 2,480,000 2,145,802 2,145,802 2,145,802 466,115 44,773 1,634,914 
143 Zilker Elementary‐Critical Facility Deficiencies $ 986,000 853,132 853,132 853,132 215,133 105,892 532,107 
144 Subtotal Targeted Projects $ 241,091,000 $ 208,601,000 $ 211,435,504 $ $ $ 211,435,504 $ 69,131,191 $ 17,801,455 $ 124,502,858 

Non Construction: 
146 Bond Carry Costs $ 30,000,000 30,000,000 27,531,406 27,531,406 7,889,326 207,895 19,434,185 
147 Campus/Co‐Curriculum Master Planning $ 1,513,000 1,513,000 2,315,722 2,315,722 2,080,951 327,271 (92,500) 
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148 Furniture 
149 Police Equipment 
150 Technology 
151 Transportation 
152 Copying and Printing 
153 Legal Services 
154 Misc. Services ‐ Construction Inspection 
155 Newspaper Advertising 
156 Permits and Fees 
157 Program Management 
158 Safety Consulting 
159 
160 
161 Program Contingency 
162 Unused Surplus
163 
164 
165 Land Sales 
166 Previous Bond‐2008 Bond (T. A. Brown) * 
167 Previous Bond‐2008 Bond (Bowie) ** 
168 Previous Bond‐2013 Bond (Menchaca) *** 
169 

Proposed 2017 Bond Budget‐to Actual (a/o February 22, 2021) 

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE 

Projects TOTAL COST FULLY 
MARKED UP 

$ 5,000,000 
$ 7,508,000 
$ 55,500,000 
$ 21,400,000 
$ ‐
$ ‐
$ ‐
$ ‐
$ ‐
$ ‐
$ ‐

Subtotal Non Construction $ 120,921,000 

$ ‐
$ 

‐

Grand Total $ 1,134,735,000 
$ (40,000,000) 
$ (12,103,697) 
$ (10,000,000) 
$ (23,000,000) 

2017 Bond Total Amount $ 1,049,631,303 

Unallocated 
Budgets 

5,000,000 
7,508,000 

55,500,000 
21,400,000 
1,518,000 
380,000 

1,139,000 
949,000 

3,416,000 
49,004,000 

759,000 
$ 178,086,000 

73,822,000 
‐

$ 1,134,735,000 

$ 1,134,735,000 

Budget a/o 
January 04, 2021 

5,000,000 
7,508,000 

55,500,000 
21,400,000 
1,518,000 
734,822 

1,139,000 
949,000 

3,416,000 
50,669,872 

771,501 
$ 178,453,323 $ 

17,517,831 

$ 1,134,735,000 $ 

(12,103,697) 
(10,000,000) 
(23,000,000) 

$ 1,089,631,303 $ 

Program 
Contingency 
Alloc Less than 

$250k 

Program 
Contingency Alloc 
More than $250k 

$ 

$ 

$ 

Budget a/o 
February 22, 2021 

5,000,000 
7,508,000 

55,500,000 
21,400,000 
1,518,000 
734,822 

1,139,000 
949,000 

3,416,000 
50,669,872 

771,501 
$ 178,453,323 

17,517,831 

$ 1,134,735,000 
‐

(12,103,697) 
(10,000,000) 
(23,000,000) 

$ 1,089,631,303 

Actuals 

167,501 
3,305,850 

15,038,083 
14,725,936 

192,189 
1,433,388 
527,375 
12,556 

1,117,110 
37,737,893 

346,476 
$ 84,574,634 

‐

$ 534,626,302 

(11,824,417) 
(10,000,000) 
(23,009,142) 

$ 489,792,743 

Commitments 

137,500 
220,956 
716,940 

5,750,142 
642 

154,092 
6,621 

30,516 
217,568 

12,783,860 
416,520 

$ 20,970,523 

‐

$ 295,857,319 

(469,919) 
‐
‐

$ 295,387,400 

Balance 

4,694,999 
3,981,194 

39,744,977 
923,922 

1,325,169 
(852,658) 
605,004 
905,928 

2,081,322 
148,119 

8,505 
$ 72,908,166 

17,517,831 
‐

$ 304,251,379 
‐

190,639 
‐

9,142 
$ 304,451,160 

Notes: 
All numbers are as of February 22, 2021. 
Targeted and Non Construction amounts include multiple projects. 

* At present, $12.1m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $10.3m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been 
reduced by the amount of the 2008 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project. 

** At present, $10.0m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $10m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been 
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project. 

*** At present, $23.0m of 2013 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $23m has been spent to date from 2013 Bond funds. The 2017 Bond budget has not been 
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project. 

See Previous Bond schedule for more details on the T. A. Brown, Menchaca and Bowie projects. 

Contingency funds to be prioritized for overcrowding relief for the Northwest, Blazier, Cowan and Baranoff communities. 

Numbers may not add due to rounding. 
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