2017 Bond Program
Schedule Change Log - March 2021

March 2022. To avoid disrupting students in the middle of the semester, the new school opening date is
August 2022.

) . Previous Modified
Project Date Explanation ) )
Completion Completion

Ann Richards SYWL Mar-20 Design efficiencies allow for a shorter construction duration, moving the completion date up from Aug. Aug-21 Jan-21
2021 to Jan. 2021.

Austin HS Mar-20 Procure.meth move(_:l up from Jan. 201? to Sep. 2018, in an effort to lengthen design time, and reduce Aug-22 Aug-22
escolation risk. No impact to completion date.

Brentwood ES Mar-20 Procure.meth move(_:l up from Jan. 201? to Sep. 2018, in an effort to lengthen design time, and reduce Aug-22 Aug-22
escolation risk. No impact to completion date.
In the fall of 2019, CMD determined that the campus cannot be kept onsite during construction, and will

Brentwood ES Mar-20 swing off-site. This will result in a schedule change for the completion from Aug. 2022 to Jan. 2022. Aug-22 Jan-22

Casis ES Mar-20 Procure.meth move(_:l up from Jan. 201? to Sep. 2018, in an effort to lengthen design time, and reduce Aug-22 Aug-22
escolation risk. No impact to completion date.

Govalle ES Mar-20 Due to a late completion, the Govalle ES opening was delayed from Jan. 2020 to Feb. 2020. Jan-20 Feb-20

Hill ES Mar-20 Procurement moved up from Jan. 2020 to Sep. 2018. Completion date moved from Aug. 2022 to Aug. Aug-22 Aug-21
2021.

LASA move to Eastside Mar-20 LASA move delayed, due to the Eastside Modernization project delay. Aug-20 Aug-21

LBJ ECHS Medical HS Mar-20 LB.J Medical pr(.JJect delayed due to Ea.st5|de Mot_jernlzatlon project and LASA move delay. Some interim Aug-22 Aug-22
miles stones will change, but completion date will not.

LBJ ECHS Medical HS Mar-20 :g;czurement moved up from Jan. 2020 to Sep. 2018. Completion date moved from Aug. 2022 to Jan. Aug-22 Jan-22
During design, the Eastside ECHS modernization was delayed, to allow for additional time to work with the
Original Anderson alumni association and the City of Austin historic landmark commission, in order to

Modernized Eastside ECHS Mar-20 agree on a historic preservation solution. Since a summer is needed for the move to the new campus, the Aug-20 Aug-21
project was delayed by one year. This also impacts the LBJ Medical project, as well as the LASA move.

Norman ES Mar-20 Due to a.chan.ge in the contractor made by CMD over the summer of 2019, the Norman ES project Aug-20 Jan-21
completion will be delayed from Aug. 2020 to Jan. 2021

n/a Apr-20 No changes. n/a n/a

Mur‘clluson MS (6th Grade May-20 6th grade addition previously scheduled to open summer 2020. Project resequened, and will open fall Aug-20 Dec-20

Addition) 2020.

Murchison MS (Admin) May-20 gg;)in remodel previously scheduled to open December 2020. Project resequenced, and will open July Dec-20 Jul-21

n/a Jun-20 No changes. n/a n/a

n/a Aug-20 No changes. n/a n/a

n/a Sep-20 No changes. n/a n/a

n/a Oct-20 No changes. n/a n/a

n/a Nov-20 No changes. n/a n/a

n/a Jan-21 No changes. n/a n/a
The original substantial completion date was November 2021, which would have allowed for an opening

Brentwood ES Mar-21 date in January 2022. A delay in receiving the SDP has pushed the new substantial completion date to lan-22 Aug-22
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