Austin Independent School District

Construction Management 2013 Bond
as of February 22, 2021

Unspent
Budget Current Budget Spent to Date Commitments Balance
Construction Projects Active
Akins High School
‘Renovations at Akins HS 700,027 745,609 746,397 0 -788
Akins, Crockett, Eastside Memorial, Travis
'Develop Prototype Athletic Restroom 3,091,036 1,229,424 1,228,033 975 416
Anderson High School
*Applied Technology Center at Anderson HS (Grant 0 3,340 3,340 0 0
funded)
‘Renovations at Anderson HS 1,810,925 1,420,108 1,417,708 0 2,400
‘Renovations at Anderson HS 5,289,766 3,063,881 3,063,881 0 0
-Anderson HS - Band Tower Replacement 0 56,899 56,899 0 0
Ann Richards School for Young Women Leaders
‘Phase 1 of Modernization at Ann Richards SYWL 0 5,208,033 3,817,678 104,952 1,285,403
Austin High School
*MEP Work at Austin HS 3,335,287 2,320,694 2,317,114 3,580 0
Austin ISD Central Office
‘New Headquarters: Austin ISD Central Office 0 1,500,000 3,261,613 -768,337 -993,276
Austin, Lanier (now Navarro), LBJ, Reagan (now Northeast)
‘Develop Prototype Athletic Restroom 3,091,036 1,272,108 1,265,405 6,703 0
Baldwin Elementary School
*Renovations at Baldwin ES 120,810 120,810 85,519 27,965 7,326
Baranoff, Cowan
‘Renovations at Baranoff ES, Cowan ES 751,106 860,992 819,354 38,630 3,009
Barrington, Casey, Pillow, Ridgetop, Walnut Creek
*Mechanical Work at Barrington, Casey, Pillow, 4,768,203 4,428,556 4,413,084 7,397 8,075

Ridgetop, & Walnut Creek
Barton Hills Elementary School

‘Renovations at Barton Hills ES 1,090,663 1,213,308 1,213,308 0 0



Becker Elementary School
‘Renovations at Becker ES

Bedichek Middle School
*Addition/Renovations at Bedichek MS
Blackshear, Sanchez

‘Renovations at Blackshear ES, Sanchez ES
Boone ES

‘Renovations at Boone ES

Bowie High School

‘Renovations at Bowie HS

Brentwood Elementary School
‘Renovations at Brentwood ES
Brentwood, Bryker Woods
‘Renovations at Brentwood ES, Bryker Woods ES
Bryker Woods Elementary School
‘Renovations at Bryker Woods ES

Burger Athletic Complex

*Mechanical Work at Burger Athletic Complex
Burnet Middle School

‘Renovations at Burnet MS

Burnet, Murchison, Paredes

*Resurface Running Tracks at BURNT, MURCH,
PARED
Campbell Elementary School

‘Renovations at Campbell ES

‘Renovations at Campbell ES

Carruth Administration Center
‘Renovations at Carruth Administration Center
Cook Elementary School

‘Renovations at Cook ES

Budget

1,777,183
8,560,331

230,598

324,320
7,959,633
1,460,146

292,951
1,147,977
6,024,158
5,815,697

896,973

452,098
58,382

94,630

2,848,778

Current Budget

1,672,075
6,631,759

236,842

430,096
7,959,633
1,304,882

255,459
1,063,905
3,603,441
4,155,685

950,350

727,500
189,312

214,000

2,208,313

Spent to Date

1,676,567
6,615,833

236,842

430,096
6,643,912
1,304,882

255,063
1,063,612
3,470,488
4,155,685

913,232

727,500
22,296

214,000

2,208,313

Unspent
Commitments

385

-17,683

37,118

3,371

Balance

-4,877

15,926

1,333,404

396

293

132,953

0
163,645



Covington Middle School
‘Renovations at Covington MS

*Revise Underfloor Kitchen Piping and Replace
Grease Trap at Covington MS.
*Covington MS - New Library Flooring

Cowan Elementary School

‘Renovations at Cowan ES

Crockett Early College High School
Addition/Renovations at Crockett ECHS
*Mechanical Work at Crockett ECHS

*Roof - Repair or Replacement

District-wide, solar

*Solar Array Project - Phase 1 (Undesignated Energy
Project)

District-wide, traffic safety

+AISD District-Wide Traffic Safety Improvements

Dobie Middle School

Addition/Renovations at Dobie MS

Dobie, Webb

‘Resurface Running Tracks at DOBIE, & WEBB

Gorzycki Middle School

*Addition/Renovations at Gorzycki MS

Gullett Elementary School

Addition/Renovations at Gullett ES

Harris Elementary School

‘Renovations at Harris ES

Hart Elementary School

‘Renovations at Hart ES

Houston Elementary School

‘Renovations at Houston ES

Jordan ES

Addition/Renovations at Jordan ES

Joslin Elementary School

‘Renovations at Joslin ES

Budget

3,145,975
0

73,072
5,995,646
2,633,495

0

878,029

901,560
1,713,065
597,982
377,083
2,529,196
1,300,524
270,474
4,393,164
1,025,593

1,913,426

Current Budget

2,794,876
160,344

47,091
3,838
6,449,608
2,925,307

9,434

1,453,672

104,225
1,558,673
439,684
458,277
2,331,806
1,871,582
392,318
2,779,630
1,435,246

3,416,718

Spent to Date

2,794,876
160,381

41,375
3,838
6,424,951
2,925,287

9,434

1,375,342

76,664
1,658,673
437,534
518,795
2,265,318
1,861,088
397,043
2,779,630
1,435,246

3,416,718

Unspent
Commitments

9,626

19,663

Balance

23,399
20

78,330

27,561

2,150

-60,518

66,488

868

-24,388



Kealing MS

‘Renovations at Kealing MS

Kiker Elementary School
‘Renovations at Kiker ES

Lamar Middle School
‘Renovations at Lamar MS
Addition/Renovations at Lamar MS
LASA, LBJ, Paredes, Small

*Renovations at Johnson (LBJ) HS and LASA,
Paredes MS, Small MS
Lee Elementary School

Addition/Renovations at Lee ES
Maplewood Elementary School
‘Renovations at Maplewood ES
Martin Middle School

‘Renovations at Martin MS
Menchaca Elementary School
Addition/Renovations at Menchaca ES
Mills Elementary School
*Addition/Renovations at Mills ES
Multiple

*Program - Hazardous Material Consulting. Prop.3
(Not in Use)

*Solar Array Project - Phase 2 at BOONE, GLNDO,

KOCRK, PARED
*ESPC -Energy Savings Performance Contract

*North Work Center - renovation of annex
Murchison Middle School
Addition/Renovations at Murchison MS
Navarro Early College High School
‘Renovations at Navarro ECHS
Norman-Sims Elementary School
+Addition/Renovations at Norman-Sims ES

Budget

743,845
516,132

1,806,223
1,664,689

3,393,471

2,406,923
2,451,798
4,786,476
2,996,886

1,242,848

2,028,537
2,643,043

1,190,239

Current Budget

952,042
477,312

1,707,181
1,186,850

2,815,721

5,364,587
1,715,711
4,786,476
2,636,975
1,629,659

2,362,974
2,224,100

14,540,047
3,192,255

1,972,245
2,705,351

900,336

Spent to Date

863,242
371,875

1,707,181
1,186,849

2,815,237

5,187,502
1,713,401
3,021,614
2,636,946
1,536,888

718,899
2,195,934

10,191,987
183,888

1,972,245
2,705,351

900,336

Unspent
Commitments

3,253

105,436

262,762
2,310

42,515

84,637

1,644,074
0

6,424,781
2,064,991

Balance

85,547

484

-85,677

1,722,348

29

8,134

28,166

-2,076,721
943,375



O. Henry, Travis, Bailey, Mendez Field Events

*Repair/Re-surface Running Tracks with Civil Work at
Bailey, Mendez, O. Henry and Travis HS
Oak Hill Elementary School

Addition/Renovations at Oak Hill ES

Odom Elementary School
Addition/Renovations at Odom ES

Palm Elementary School

'Roof Repair or Replacement

Pecan Springs Elementary School
*Additions and Renovations at Pecan Springs ES
Pillow Elementary School

*Roof Repair or Replacement

Pleasant Hill, Pleasant Hill Annex

*Renovations at Pleasant Hill ES and Pleasant Hill
Annex
Ridgeview Alternative Learning Center

*HVAC Renovations at Ridgeview ALC
Rodriguez Elementary School
Addition/Renovations at Rodriguez ES
Service Center

*Equipment Replacement

*Master Planning Admin. Centers: Move
Transportation to the Service Center
Small Middle School

*Small MS - Band Rooms, Flooring

Travis Early College High School
‘Renovations at Travis ECHS

*Roof Repair or Replacement

Travis Heights Elementary School
-Sidewalk Damage Repair at Travis Heights
Webb Middle School

‘Renovations at Webb MS

Budget

1,475,403

2,335,038

1,706,677

1,630,283

1,183,442

1,349,495
979,379

219,505
0

4,810,689
0

2,024,438

Current Budget

1,281,274

1,439,496
2,842,931
24,000
2,328,464
8,805

897,423

1,686,641
2,045,507

68,511
1,800,000

38,526

4,712,179
17,665

5,342

1,391,041

Spent to Date

1,281,173

1,439,496
2,734,972
24,000
2,272,588
8,805

897,422

1,686,530
2,028,884

68,511
1,514,687

36,161

4,712,137
17,665

5,342

1,391,040

Unspent
Commitments

100

142

16,015

0
101,560

Balance

107,817

55,876

111

608

0
183,753

2,365

42



Unspent

Budget Current Budget Spent to Date h Balance
9 9 P Commitments

Widen Elementary School

‘Renovations at Widen ES 613,129 425,618 425,618 0 0

Zavala Elementary School

‘Renovations at Zavala ES 2,332,736 1,568,758 1,568,758 0 0

Zilker Elementary School

‘Renovations at Zilker ES 3,622,466 2,761,007 2,761,008 0 -1

Construction Projects Active 141,794,788 160,192,353 146,914,021 10,228,179 3,050,153

Construction Projects Inactive

Akins High School

‘Renovations at Akins HS 52,680 83,753 83,752 0 1

Akins, Bowie, Martin, Small

'Repair/Re-surface Running Tracks at Akins, Bowie, 1,194,893 917,510 915,795 0 1,715
Martin and Small

Allan Elementary School

‘Renovations at Allan ES 285,811 300,519 300,519 0 0

Allison Elementary School

‘Renovations at Allison ES 1,118,434 848,508 848,507 0 1

Anderson, Clifton Center, Lanier (now Navarro), Nelson Field

*Accessibility Renovations at Nelson Field, 0 214,664 214,664 0 0
Anderson, Lanier, Clifton Center, & CAC

Anderson, Lanier, LBJ, Reagan

*Resurface Running Tracks at ANDRS, LNIER, LBJ, 1,195,964 895,489 895,489 0 0
REAGN

Andrews Elementary School

*Addition/Renovations at Andrews ES 5,051,019 4,071,213 4,071,210 0 3

Ann Richards School for Young Women Leaders

*Renovations at Ann Richards School YWL (Moved 5,208,425 392 392 0 0
to 190008-RICHD)

Austin High School

‘Renovations at Austin HS 3,148,819 2,353,009 2,353,009 0 0
Bailey Middle School

‘Renovations at Bailey MS 476,539 589,606 589,606 0 0
Baker Center, Service Center

‘Renovations at Baker Center, Service Center 298,088 119,515 119,515 0 0



Budget
Baranoff, Casey
‘Renovations at Baranoff ES, Casey ES 193,315
Barrington, Hill, Walnut Creek ES, Garcia
*Renovations at Barrington ES, Garcia YMLA, Hill 228,560

ES, Walnut Creek ES
Bertha Sadler Means Young Women's Leadership Academy

‘Renovations at Means YWLA 865,968

Blackshear and Bryker Woods Elementary School

‘Renovations at Blackshear ES, Bryker Woods ES 1,338,466

Blackshear, Bryker Woods

‘Renovations at Blackshear ES, Bryker Woods ES 635,180

Blanton Elementary School

*Summer Work at Blanton ES 240,498
‘Renovations at Blanton ES 1,496,200

Blazier, Perez

‘Renovations at Blazier ES, Perez ES 34,188

Bowie High School

*Renovations and New Practice Field at Bowie HS 4,321,751

Brooke Elementary School

*Renovations at Brooke ES 1,532,336
Brown Elementary School

‘Renovations at Brown ES 1,779,186
Burger Athletic Complex

‘Replace Paving at Burger Activity Center 77,711
*Renovations at Burger Athletic Complex 656,746
Burger, Saegert

‘Replace Paving at Saegert Bus Terminal and Burger 2,981,054
Center

Carruth Administration Center

Elevator Renovations at Carruth Admin. Ctr. 450,780

Casis Elementary School

*Addition/Renovations at Casis ES 1,434,455

Central Warehouse
Cold Storage Addition at Central Warehouse 3,018,634

Current Budget

153,529

140,760

1,141,401
1,215,872
89,236

65,990
1,172,205

4,454
2,967,719

144,035
1,535,358

64,806
627,222

2,033,632

460,266
1,683,695

3,046,857

Spent to Date

153,528

140,760

1,141,401
1,215,872
89,235

65,990
1,172,205

4,454
2,967,719

144,035
1,535,358

64,806
627,222

2,033,631

460,265
1,683,695

3,046,856

Unspent
Commitments

Balance



Clayton Elementary School

‘Renovations at Clayton ES

Clifton Career Development Center
*HVAC Renovations at Clifton Career Dev. Ctr.
Crockett, Eastside Memorial, McCallum

*Resurface Running Tracks at COVTN, CRCKT,
ESMHS, MCCAL
Cunningham Elementary School

‘Renovations at Cunningham ES

Davis Elementary School

‘Renovations at Davis ES

Dawson Elementary School

‘Renovations at Dawson ES

Delco Activity Center

‘Renovations at Delco Activity Center

‘Renovations at Delco Activity Center
District-wide

*Irrigation and drainage improvements at (15) Middle

Schools
District-wide, data center equipment

*Update Data Center Equipment
District-wide, kitchens

*School Kitchen Drain Air Gap Requirements at
Forty-nine (49) Schools
Doss Elementary School

‘Renovations at Doss ES

Eastside Memorial Early College High School

*Renovations for Health Science Lab - Eastside
Memorial ECHS

*Renovations for Audio/Visual Studio - Eastside
Memorial ECHS

‘Renovations at Eastside Memorial ECHS

Galindo Elementary School

‘Renovations at Galindo ES

Budget

204,844
922,134

1,195,472

2,076,832
251,669
2,106,266

203,505
158,379

270,510

436,035

327,445

934,673

87,805
590,912

6,258,372

627,843

Current Budget

196,576
722,027

758,250

1,120,192
471,336
1,759,212

203,505
574,215

287,595

452,200

505,803

270,712

426,833

4,540,343

359,008

Spent to Date

196,576
722,027

758,250

1,120,192
466,711
1,759,212

203,505
574,215

287,594

452,200

505,803

270,712

426,833

4,540,343

359,008

Unspent
Commitments

Balance

4,625



Garcia Middle School

*New Northeast Middle School

Garza Independence High School
‘Renovations at Garza Independence HS
Govalle Elementary School

‘Renovations at Govalle ES

Govalle ES

‘Replace Roofing at Govalle ES (M&O Funded)
Graham Elementary School

‘Renovations at Graham ES

*HVAC and Plumbing Renovations at Graham ES
Harris Elementary School
+Addition/Renovations at Harris ES

Hart Elementary School

*Renovations at Hart ES (Combined with
180005-HART)
Highland Park Elementary School

Addition/Renovations at Highland Park ES
Hill Elementary School
‘Renovations at Hill ES

House Park

*Renovations at House Park
Kealing Middle School

‘Renovate Foods lab at Kealing MS
Kealing MS

‘Renovations at Kealing MS

Kiker Elementary School

Kiker ES - Gym Flooring

Kocurek Elementary School
‘Renovations at Kocurek ES
*Mechanical Work at Kocurek ES
Langford Elementary School
Addition/Renovations at Langford ES
‘Mechanical Work at Langford ES

Budget

581,381
1,505,538
23,916

287,214
2,267,776

1,131,929

121,844

4,542,496
856,451
931,720
242,884

2,032,190

292,889
1,433,789

1,445,848
2,776,979

Current Budget

227,910
473,204

861,085

264,811
1,677,570

911,342

5,064,953
772,405
464,769
221,991
375,886

688

308,652
1,234,310

1,215,795
2,383,673

Spent to Date

279,837
473,204

861,084

264,811
1,677,570

911,342

5,064,953
772,405
464,769
221,991
375,886

688

308,651
1,234,310

1,215,794
2,383,673

Unspent
Commitments

100

Balance

-562,027



Linder Elementary School

‘Renovations at Linder ES

*HVAC Renovations at Linder ES

Lively Middle School

‘Renovations at Lively MS

Lucy Read Pre-K School

*Renovations at Lucy Read Pre-K School
Mathews Elementary School

‘Renovations at Mathews ES (Bid Pkg 2)
McBee Elementary School

*McBee ES - Main Office and Cafeteria Flooring
McBee, Wooten

*Renovations at McBee ES, Wooten ES
McCallum High School

- Addition/Renovations at McCallum HS

Means YWLA

*Repairs/Renovation at Means YWLA for a Young

Women's Leadership Academy
Mendez Middle School

*Mendez MCC

‘Renovations at Mendez MS
‘Roof Replacement at Mendez MS
Metz Elementary School
Addition/Renovations Metz ES
‘Replace Roofing at Metz ES
Multiple

*Add Fire Suppression Systems in the Data Centers
at CRCKT and REAGN

*Facility Condition and Educational Suitability
Assessment

Cold Storage Alarms at Selected Locations

Murchison Middle School

‘Replace Roofing at Murchison MS

Navarro Early College High School
‘Replace Roofing at Lanier ECHS (Now Navarro)

Budget

343,399
1,134,460

7,310,816
999,322

2,053,851

674,633
7,708,266

189,409

159,063
4,889,460
0

994,078
1,627,653

897,087

2,075,084

Current Budget

382,991
1,069,604

3,246,054

1,528,141
66,067
927,130
6,145,419

359,146

49,061
4,720,752
2,468,643

503,606
896,149

388,274
31,380

25,814
789,396

1,019,075

Spent to Date

382,991
1,069,604

3,246,054

1,528,141
66,067
927,130
6,145,419

359,146

49,061
4,720,752
2,468,643

503,605
896,149

388,274
31,380

25,814
789,396

1,019,075

Unspent
Commitments

Balance



Nelson Field

‘Renovations at Nelson Field

‘Repair/Replace Turf at Nelson Field

Nelson Field Bus Terminal

- Feasibility Study and Repairs (Completed)
Northeast Early College High School
‘Renovations at Reagan ECHS (now Northeast)
O. Henry Middle School

‘Renovations at O. Henry MS

Oak Hill Elementary School

‘Renovations at Oak Hill ES

Oak Springs Elementary School
‘Renovations at Oak Springs ES

*HVAC, Electrical and Plumbing Renovations at Oak
Springs ES

Ortega Elementary School

‘Renovations at Ortega ES

Overton Elementary School

‘Renovations at Overton ES

Palm Elementary School

‘Renovations at Palm ES

Patton Elementary School
Addition/Renovations Patton ES

Pease Elementary School

‘Renovations at Pease ES

*MEP Work at Pease ES

Pease, Pleasant Hill Annex, Sims, Walnut Creek

'Roof Replacement Work at Pease ES,Pleasant Hill
Annex, Sims ES, Walnut Creek ES
Pillow Elementary School

Addition/Renovations at Pillow ES
Pleasant Hill Elementary School
Cooling Tower Replacement at Pleasant Hill

Budget

1,339,019
0

65,589
2,486,818
668,606
1,021,739

342,875
2,226,669

893,127
43,901
837,641
2,101,463

232,435
2,394,797

719,757

1,491,261

189,152

Current Budget

1,158,320
401,197

2,108,375
1,180,317
837,598

393,075
1,686,168

867,563

496,050
2,996,028

341,632
2,226,143

573,563

1,253,662

251,644

Spent to Date

1,158,320
401,197

2,108,375
1,180,317
837,598

393,075
1,686,168

867,562

496,050
2,996,029

341,631
2,226,144

573,563

1,253,662

251,644

Unspent
Commitments

Balance



Reilly Elementary School
‘Renovations at Reilly ES

Ridgetop Elementary School
‘Renovations at Ridgetop ES

Ridgeview Alternative Learning Center
‘Renovations at Ridgeview ALC
Rodriguez Elementary School
*Rodriguez ES - Flooring For 6 Classrooms
Rosedale School

‘Renovations at Rosedale School
Saegert Bus Terminal

‘Renovations at Saegert Bus Terminal
Sanchez Elementary School
‘Renovations at Sanchez ES

Service Center

*Addition/Renovations at Service Center - Bldg &
Grds

*Addition/Renovations at Service Center - Bldg &
Grds (moved to 2017 Bond)

Sims Elementary School

‘Renovations at Sims ES

Small Middle School

‘Renovations at Small MS

St. EImo Elementary School
‘Renovations at St. EImo ES
Summitt Elementary School
‘Renovations at Summitt ES

*HVAC Renovations at Summitt ES
Sunset Valley Elementary School
‘Replace Roofing at Sunset Valley ES

*Abatement & Material Replacement at Sunset
Valley
Supernode Group

'Electrical Generator Replacements at Six GAATN
Supernode Locations

Budget

1,691,657
299,421

313,816

185,820
233,028
2,169,231

5,172,515

2,985,300

1,931,278
1,789,897
1,208,861

832,461
2,647,989

0
3,752,708

661,499

Current Budget

2,262,120
269,075
137,569

87,914
184,138
247,099

2,024,942

139,069

0

1,961,292
1,598,954
838,520

667,568
1,677,445

633,916
2,806,775

779,997

Spent to Date

2,262,120
269,075
137,568

87,914
184,138
247,099

2,024,942

139,069

0

1,961,291
1,598,954
838,520

667,568
1,677,445

633,915
2,806,775

779,997

Unspent
Commitments

Balance



Travis Early College High School

*CTE Makerspace Renovations at Travis ECHS
*HVAC/Ventilation at Travis ECHS Gym

Science Lab Renovation at Travis ECHS

Travis Heights Elementary School
‘Renovations at Travis Heights ES

*HVAC and Plumbing Renovations at Travis Heights

ES
Webb Middle School

‘Replaced Roofing at Webb MS

Williams Elementary School

‘Renovations at Williams ES

‘Renovations at Williams ES

Winn Elementary School

‘Renovations at Winn ES

Wooldridge Elementary School
*Renovations and Loop Drive at Wooldridge ES
*HVAC and Plumbing Renovations at Wooldridge ES
Wooten Elementary School

‘Renovations at Wooten ES

*Renovations at Wooten ES (HVAC)
District-wide, CTE

‘Renovations for New Programs
District-wide, decks/portables

*AISD District-Wide Partial Replacement of Decks at
Portables

District-wide, energy

*Additional Undesignated Energy and Repair
Projects

District-wide, gym floors

*AISD District-Wide Replace carpet with Taraflex at
ES Gyms

District-wide, libraries

*AISD District-Wide (Library Furn., Casework, etc.)

Budget

131,707
0
0

407,995
3,151,641

975,450

260,058
1,668,234

4,208,039

311,698
1,819,394

982,223
1,775,156

237,944

1,803,120

8,780,290

360,626

975,750

Current Budget

435,569
8,231
225

295,418
4,812,994

367,758

421,176
1,264,166

4,074,421

511,767
989,720

398,376
1,340,523

803,120

99,900

541,148

975,750

Spent to Date

435,569
8,230
225

295,417
4,812,993

367,758

421,176
1,264,166

4,074,421

511,767
989,720

398,376
1,340,523

243,639

99,900

465,130

6,799

Unspent
Commitments

492,693

73,194

498,724

Balance

66,788

2,825

470,227



District-wide, locker/restrooms

*AISD District-Wide Locker/Restroom Improvements

(GFCI, etc.)
District-wide, PA systems

‘PA System Upgrades

Multiple

AISD Energy Conservation
'District-Wide Undesignated Repairs
‘Undesignated Energy Projects (i.e. solar)
Noack Sports Complex

*Safety & Security - Cameras at Noack Sports
Complex

Construction Projects Inactive

Total Construction Projects
Contingency Approved
2017 Bond Allocation
Technology
Buses
Furniture
Program Management
Program Contingency

2013 Bond Total:

Budget

180,313

3,690,000

0
6,055,522
7,902,265

20,269

196,027,845
337,822,633
1,215,130

0
81,000,000
14,310,000
9,163,388
18,206,599
28,013,250
489,731,000

Current Budget

690,000

45,000
606,731
0

11,105

132,445,594
292,637,947
40,085,150
23,000,000
81,000,000
14,311,359
8,444,134
26,725,045
3,527,365
489,731,000

Spent to Date

71,913

45,000
5,900

11,105

129,667,793
276,581,814
36,047,354
23,009,142
67,615,828
14,311,359
8,444,133
24,722,385
0
450,732,014

Unspent
Commitments

1,064,711
11,292,890
4,963,082
-9,142
1,714,068
0

0
1,932,965
0
19,893,862

Balance

618,087

0
600,831
0

1,713,091
4,763,243
-925,286

0
11,670,104
0

1

69,695
3,527,365
19,105,123



