2017 Bond Program
Schedule Change Log - June 2021

Previ Modifi
Project Date Explanation revnmfs odi |e'd
Completion Completion
Ann Richards SYWL Mar-20 Design efficiencies allow for a shorter construction duration, moving the completion date up from Aug. 2021 to Aug-21 Jan-21
Jan. 2021.
Austin HS Mar-20 Procurement moved up from Jan. 2019.to Sep..2018, in an effort Fo lengthen design time, and reduce escolation Aug-22 Aug-22
risk. No impact to completion date.
Brentwood ES Mar-20 Procurement moved up from Jan. 2019.to Sep..2018, in an effort Fo lengthen design time, and reduce escolation Aug-22 Aug-22
risk. No impact to completion date.
Brentwood ES Mar-20 In the fall of 2.019, C.MD.determir.]ed that the campus cannot be kept (?nsite during construction, and will swing Aug-22 Jan-22
off-site. This will result in a schedule change for the completion from Aug. 2022 to Jan. 2022.
Casis ES Mar-20 Procurement moved up from Jan. 2019.to Sep..2018, in an effort Fo lengthen design time, and reduce escolation Aug-22 Aug-22
risk. No impact to completion date.
Govalle ES Mar-20 Due to a late completion, the Govalle ES opening was delayed from Jan. 2020 to Feb. 2020. Jan-20 Feb-20
Hill ES Mar-20 Procurement moved up from Jan. 2020 to Sep. 2018. Completion date moved from Aug. 2022 to Aug. 2021. Aug-22 Aug-21
LASA move to Eastside Mar-20 LASA move delayed, due to the Eastside Modernization project delay. Aug-20 Aug-21
LBJ ECHS Medical HS Mar-20 LBJ Medical project delayed due to East.side Modernization prc?ject and L.ASA move delay. Some interim miles Aug-22 Aug-22
stones will change, but completion date will not.
LBJ ECHS Medical HS Mar-20 Procurement moved up from Jan. 2020 to Sep. 2018. Completion date moved from Aug. 2022 to Jan. 2022. Aug-22 Jan-22
During design, the Eastside ECHS modernization was delayed, to allow for additional time to work with the
. . Original Anderson alumni association and the City of Austin historic landmark commission, in order to agree on
Modernized Eastside ECHS Mar-20 o . . . . . Aug-20 Aug-21
a historic preservation solution. Since a summer is needed for the move to the new campus, the project was
delayed by one year. This also impacts the LBJ Medical project, as well as the LASA move.
Norman ES Mar-20 Due to a change in the contractor rT\ade by CMD over the summer of 2019, the Norman ES project completion Aug-20 Jan-21
will be delayed from Aug. 2020 to Jan. 2021
N/A Apr-20 No changes N/A N/A
Murchison MS " . . .
. May-20 6th grade addition previously scheduled to open summer 2020. Project resequened, and will open fall 2020. Aug-20 Dec-20
(6th Grade Addition)
Murchison MS . . . .
(Admin) May-20 | Admin remodel previously scheduled to open December 2020. Project resequenced, and will open July 2020. Dec-20 Jul-21
N/A Jun-20 No changes N/A N/A
N/A Aug-20 No changes N/A N/A
N/A Sep-20 No changes N/A N/A
N/A Oct-20 No changes N/A N/A
N/A Nov-20 No changes N/A N/A
N/A Jan-21 No changes N/A N/A
Brentwood ES Mar-21 Project delayed from January 2022 opening to August 21022. .Cause of delay due to Site Development Permit Jan-22 Aug-22
delay early in project.
N/A Apr-21 No changes N/A N/A
N/A May-21 No changes N/A N/A
N/A Jun-21 No changes N/A N/A
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