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Proposed 2017 Bond Budget‐to Actual (a/o May 24, 2021) 

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE 

Projects 

Program 
Program 

TOTAL COST FULLY Unallocated Budget a/o Contingency 
Contingency Alloc 

MARKED UP Budgets April 19, 2021 Alloc Less than 
More than $250k 

$250k 

Budget a/o 
May 24, 2021 

Actuals Commitments Balance 

1 Modernization Projects: 
2 Ann Richards $ 70,000,000 61,113,000 63,313,000 63,313,000 52,631,287 9,618,585 1,063,128 
3 Austin HS $ 23,468,000 20,488,000 20,488,000 20,488,000 11,203,731 6,276,700 3,007,569 
4 Bear Creek ES (New Southwest ES) $ 36,167,000 31,575,000 35,937,012 35,937,012 33,072,080 2,487,833 377,099 
5 Blazier Relief ES/MS $ 50,000,000 43,652,000 45,027,000 (1,000,000) 44,027,000 41,035,371 5,437,581 (2,445,952) 
6 Bowie HS ** $ 88,000,000 76,827,000 76,827,000 6,341,925 83,168,925 33,635,699 34,698,583 14,834,643 
7 Brentwood $ 35,764,000 31,223,000 37,379,288 37,379,288 8,043,380 26,393,625 2,942,283 
8 Casis $ 35,150,000 30,687,000 38,863,136 38,863,136 21,035,266 17,162,293 665,577 
9 Doss ES $ 43,000,000 37,541,000 38,841,000 38,841,000 37,114,665 968,440 757,895 
10 Eastside Vertical Modernization (Sanchez) $ 25,000,000 21,631,000 25,990,561 25,990,561 15,615,249 10,187,355 187,957 
11 Govalle $ 32,499,000 28,373,000 30,373,000 30,373,000 29,284,131 820,518 268,351 
12 Hill ES $ 17,000,000 14,842,000 14,842,000 14,842,000 9,759,014 5,288,864 (205,878) 
13 LBJ ECHS Medical HS $ 22,000,000 19,207,000 20,326,701 (500,000) 19,826,701 1,335,619 14,645,653 3,845,429 
14 LBJ Vertical Modernization (Norman‐Sims) $ 25,000,000 21,631,000 27,606,644 27,606,644 25,664,248 2,333,575 (391,179) 
15 Menchaca *** $ 33,300,000 29,072,000 32,742,000 32,742,000 9,105,449 201,192 23,435,359 
16 Modernized Eastside HS @ Anderson $ 80,000,000 69,843,000 77,782,000 77,782,000 53,580,991 23,079,923 1,121,086 
17 Murchison (plus targeted) $ 24,620,000 21,494,000 23,994,000 23,994,000 21,987,083 2,209,373 (202,456) 
18 New Northeast MS $ 60,958,000 53,219,000 53,219,000 53,219,000 3,875,826 45,935,069 3,408,105 
19 Rosedale $ 40,000,000 34,921,000 34,921,000 6,801,000 41,722,000 12,943,610 25,606,677 3,171,713 
20 T. A. Brown * $ 30,797,000 26,887,000 28,856,000 28,856,000 16,250,200 74,156 12,531,644 
21 Subtotal Modernization Projects $ 772,723,000 $ 674,226,000 $ 727,328,342 $ $ 11,642,925 $ 738,971,267 $ 437,172,899 $ 233,425,995 $ 68,372,373 
22 Targeted Projects: 
23 Akins High‐Critical Facility Deficiencies $ 9,941,000 8,601,375 8,601,375 8,601,375 3,236,252 481,631 4,883,492 
24 Akins High‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
25 Allison Elementary‐Critical Facility Deficiencies $ 845,000 731,132 834,846 834,846 810,376 276 24,194 
26 Andrews Elementary‐Critical Facility Deficiencies $ 208,000 179,969 179,969 179,969 ‐ 7,600 172,369 
27 Austin High‐Critical Facility Deficiencies $ 3,712,000 3,211,781 3,211,781 3,211,781 2,683,717 11,197 516,867 
28 Austin High‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
29 Bailey Middle‐Critical Facility Deficiencies $ 4,938,000 4,272,568 4,272,568 4,272,568 ‐ 343,198 3,929,370 
30 Baldwin Elementary‐Critical Facility Deficiencies $ 217,000 187,758 187,758 187,758 ‐ ‐ 187,758 
31 Baranoff Elementary‐Critical Facility Deficiencies $ 2,654,000 2,296,354 2,296,354 2,296,354 136,608 7,666 2,152,080 
32 Barbara Jordan Elementary‐Critical Facility Deficiencies $ 961,000 831,499 831,499 831,499 5,475 99,455 726,569 
33 Barrington Elementary‐Critical Facility Deficiencies $ 1,204,000 1,041,752 1,041,752 1,041,752 216,564 770,780 54,408 
34 Barton Hills Elementary‐Critical Facility Deficiencies $ 165,000 142,765 142,765 142,765 8,016 66,636 68,113 
35 Becker Elementary‐Critical Facility Deficiencies $ 1,181,000 1,021,852 1,069,074 1,069,074 995,262 67,885 5,926 
36 Bedichek Middle‐Critical Facility Deficiencies $ 4,062,000 3,514,614 4,114,614 4,114,614 234,603 3,180,616 699,396 
37 Bertha Sadler Means Young Women's Leadership‐Critical Facility Deficiencies $ 2,086,000 1,804,896 1,804,896 1,804,896 34,375 130,248 1,640,273 
38 Blackshear Elementary‐Critical Facility Deficiencies $ 1,377,000 1,191,438 1,191,438 1,191,438 ‐ 121,567 1,069,871 
39 Blanton Elementary‐Critical Facility Deficiencies $ 431,000 372,922 372,922 372,922 32,782 5,418 334,723 
40 Boone Elementary‐Critical Facility Deficiencies $ 2,151,000 1,861,136 1,861,136 1,861,136 6,838 175,608 1,678,691 
41 Bowie High‐Critical Facility Deficiencies $ 1,444,000 1,249,410 1,458,762 1,458,762 1,244,530 1,094,517 (880,285) 
42 Bryker Woods Elementary‐Critical Facility Deficiencies $ 201,000 173,913 173,913 173,913 135,030 70 38,813 
43 Burger Athletic Complex‐Critical Facility Deficiencies $ 1,265,000 1,094,533 1,094,533 1,094,533 106,728 801,960 185,845 
44 Burnet Middle‐Critical Facility Deficiencies $ 2,157,000 1,866,329 1,866,329 1,866,329 417,679 946,901 501,749 
45 Campbell Elementary‐Critical Facility Deficiencies $ 672,000 586,646 586,646 586,646 ‐ 8,200 578,446 
46 Casey Elementary‐Critical Facility Deficiencies $ 786,000 680,082 721,393 721,393 726,392 ‐ (4,999) 
47 Clayton Elementary ‐Critical Facility Deficiencies $ 671,000 580,578 580,578 580,578 ‐ ‐ 580,578 
48 Clifton Center‐Critical Facility Deficiencies $ 375,000 324,467 324,467 324,467 18,380 25,050 281,037 
49 Construction Management‐Critical Facility Deficiencies $ ‐ ‐ 1,329,888 1,329,888 1,469,198 2,461,466 (2,600,775) 
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Proposed 2017 Bond Budget‐to Actual (a/o May 24, 2021) 

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE 

Projects TOTAL COST FULLY 
MARKED UP 

Unallocated 
Budgets 

Budget a/o 
April 19, 2021 

Program 
Contingency 
Alloc Less than 

$250k 

Program 
Contingency Alloc 
More than $250k 

Budget a/o 
May 24, 2021 

Actuals Commitments Balance 

Cook Elementary‐Critical Facility Deficiencies $ 2,113,000 1,828,259 1,828,259 1,828,259 747,463 222,238 858,558 
51 Covington Middle‐Critical Facility Deficiencies $ 3,184,000 2,754,932 2,754,932 2,754,932 1,892,717 231,318 630,897 
52 Covington MS ‐ FA Acad. Reinv. $ 1,503,000 1,300,000 1,300,000 1,300,000 ‐ 102,100 1,197,900 
53 Covington Middle‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
54 Cowan Elementary‐Critical Facility Deficiencies $ 4,592,000 3,973,197 3,973,197 3,973,197 403,575 2,233,960 1,335,662 

Crockett High‐Critical Facility Deficiencies $ 12,331,000 10,669,306 10,669,306 10,669,306 1,712,314 365,214 8,591,779 
56 Crockett High‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
57 Cunningham Elementary‐Critical Facility Deficiencies $ 1,352,000 1,169,806 1,169,806 1,169,806 1,053,255 68,639 47,913 
58 Davis Elementary‐Critical Facility Deficiencies $ 893,000 772,662 772,662 772,662 ‐ 74,900 697,762 
59 Dawson Elementary‐Critical Facility Deficiencies $ 1,576,000 1,363,620 1,363,620 1,363,620 139,129 735,006 489,485 

Delco Activity Center‐Critical Facility Deficiencies $ 417,000 360,807 554,307 554,307 54,315 471,560 28,432 
61 Dobie Middle‐Critical Facility Deficiencies $ 2,157,000 1,866,330 1,866,330 1,866,330 2,468,532 121,179 (723,381) 
62 Galindo Elementary‐Critical Facility Deficiencies $ 845,000 731,131 731,131 731,131 84,731 62,195 584,205 
63 Garcia Young Men's Leadership Academy (effective 09‐01‐14)‐Critical Facility $ 3,387,000 2,930,577 2,930,577 2,930,577 ‐ ‐ 2,930,577 
64 Garza Independence‐Critical Facility Deficiencies $ 87,000 75,275 75,275 75,275 22,020 6,290 46,965 

Gorzycki Middle‐Critical Facility Deficiencies $ 742,000 642,009 642,009 642,009 ‐ ‐ 642,009 
66 Graham Elementary‐Critical Facility Deficiencies $ 2,014,000 1,742,601 1,742,601 1,742,601 502,394 289,420 950,787 
67 Guerrero Thompson Elementary‐Critical Facility Deficiencies $ 490,000 423,968 423,968 423,968 ‐ ‐ 423,968 
68 Gullett Elementary‐Critical Facility Deficiencies $ 349,000 301,969 462,469 462,469 439,144 358 22,968 
69 Harris Elementary‐Critical Facility Deficiencies $ 1,689,000 1,456,193 1,456,193 1,456,193 ‐ ‐ 1,456,193 

Hart Elementary‐Critical Facility Deficiencies $ 1,984,000 1,716,642 1,716,642 1,716,642 ‐ 123,495 1,593,147 
71 Highland Park Elementary‐Critical Facility Deficiencies $ 1,737,000 1,502,927 1,502,927 1,502,927 1,141,555 ‐ 361,372 
72 Hill Elementary‐Critical Facility Deficiencies $ 724,000 626,438 806,133 806,133 819,870 42,989 (56,726) 
73 House Park $ 6,000,000 5,191,000 5,191,000 5,191,000 117,388 322,914 4,750,698 
74 Houston Elementary‐Critical Facility Deficiencies $ 2,912,000 2,519,588 2,519,588 2,519,588 2,607,618 26,765 (114,795) 

Jaime Padron Elementary‐Critical Facility Deficiencies $ 571,000 494,054 494,054 494,054 ‐ ‐ 494,054 
76 Joslin Elementary‐Critical Facility Deficiencies $ 2,016,000 1,744,330 1,744,330 1,744,330 319,815 512,488 912,028 
77 Kealing Middle‐Critical Facility Deficiencies $ 1,880,000 1,626,655 1,626,655 1,626,655 446,255 1,351,628 (171,229) 
78 Kealing Middle‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
79 Kiker Elementary‐Critical Facility Deficiencies $ 748,000 647,201 647,201 647,201 82,844 420,871 143,487 

Kocurek Elementary‐Critical Facility Deficiencies $ 1,106,000 956,959 956,959 956,959 165,827 502,368 288,764 
81 L C Anderson High‐Critical Facility Deficiencies $ 8,139,000 7,042,208 7,042,208 7,042,208 3,307,508 48,338 3,686,362 
82 L C Anderson High‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
83 Lamar Middle‐Critical Facility Deficiencies $ 6,717,000 5,811,834 5,811,834 5,811,834 3,263,749 153,691 2,394,395 
84 Langford Elementary‐Critical Facility Deficiencies $ 265,000 229,288 229,288 229,288 16,175 13,288 199,826 

LASA move to Eastside $ 4,000,000 3,461,000 3,461,000 3,461,000 28,765 3,905,193 (472,958) 
86 LASA‐Critical Facility Deficiencies $ 3,822,000 3,306,958 3,656,958 3,656,958 243,763 2,668,892 744,304 
87 LBJ Comprehensive High School‐Critical Facility Deficiencies $ 1,573,000 1,361,026 241,325 241,325 ‐ ‐ 241,325 
88 Lee Elementary‐Critical Facility Deficiencies $ 760,000 657,584 657,584 657,584 493,293 32,531 131,760 
89 Life Safety $ 19,042,000 16,476,000 16,476,000 16,476,000 2,434,145 6,154,789 7,887,066 

Linder Elementary‐Critical Facility Deficiencies $ 1,952,000 1,688,953 1,688,953 1,688,953 1,629,777 178,337 (119,161) 
91 Lively Middle (Fulmore)‐Critical Facility Deficiencies $ 3,868,000 3,346,758 3,346,758 3,346,758 1,789,952 1,596,701 (39,895) 
92 Lively Middle (Fulmore)‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
93 Maplewood Elementary‐Critical Facility Deficiencies $ 685,000 592,691 592,691 592,691 44,314 665,114 (116,737) 
94 Martin Jr. High‐Critical Facility Deficiencies $ 4,023,000 3,480,872 3,480,872 3,480,872 2,006,839 943,789 530,243 

Mathews Elementary‐Critical Facility Deficiencies $ 886,000 766,605 766,605 766,605 675,641 4,190 86,774 
96 McBee Elementary‐Critical Facility Deficiencies $ 1,123,000 971,666 971,666 971,666 835,137 86,009 50,520 
97 McCallum High‐Critical Facility Deficiencies $ 2,398,000 2,074,853 2,074,853 2,074,853 212,386 49,475 1,812,992 
98 McCallum/Lamar MS ‐ FA Acad. Reinv. $ 10,797,000 9,342,000 10,945,537 10,945,537 54,741 356,364 10,534,433 
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Proposed 2017 Bond Budget‐to Actual (a/o May 24, 2021) 

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE 

Projects 

Program 
Program 

TOTAL COST FULLY Unallocated Budget a/o Contingency 
Contingency Alloc 

MARKED UP Budgets April 19, 2021 Alloc Less than 
More than $250k 

$250k 

Budget a/o 
May 24, 2021 

Actuals Commitments Balance 

99 Mendez Middle‐Critical Facility Deficiencies $ 1,131,000 978,590 978,590 978,590 311,343 38,970 628,276 
Mendez Middle‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 

101 Mills Elementary‐Critical Facility Deficiencies $ 772,000 667,965 667,965 667,965 620,510 152,406 (104,951) 
102 Murchison Middle‐Critical Facility Deficiencies $ ‐ ‐ 46,000 46,000 46,000 ‐ ‐
103 Oak Springs Elementary‐Critical Facility Deficiencies $ 90,000 77,873 77,873 77,873 5,980 ‐ 71,893 
104 Navarro ECHS (Lanier)‐Critical Facility Deficiencies $ 4,823,000 4,173,065 4,173,065 4,173,065 ‐ 300,000 3,873,065 
105 Nelson Field /Bus Terminal‐Critical Facility Deficiencies $ 468,000 404,933 623,170 623,170 504,747 6,636 111,788 
106 Northeast ECHS(Reagan) ‐Career Launch Acad. Reinv. $ 2,402,000 2,078,000 2,078,000 2,078,000 373,556 53,134 1,651,309 
107 Northeast ECHS (Reagan)‐Critical Facility Deficiencies $ 2,023,000 1,750,386 1,950,386 1,950,386 3,414,192 257,503 (1,721,308) 
108 Northeast ECHS (Reagan)‐Rigging Repairs $ 244,000 211,112 211,112 211,112 ‐ ‐ 211,112 
109 O. Henry Middle‐Critical Facility Deficiencies $ 1,964,000 1,699,337 1,780,565 1,780,565 1,671,724 51,711 57,130 

Oak Hill Elementary‐Critical Facility Deficiencies $ 799,000 691,330 691,330 691,330 537,730 4,681 148,919 
111 Odom Elementary‐Critical Facility Deficiencies $ 3,818,000 3,303,499 3,303,499 3,303,499 2,613,929 57,577 631,993 
112 Ortega Elementary‐Critical Facility Deficiencies $ 1,261,000 1,091,070 1,091,070 1,091,070 789,747 3,550 297,773 
113 Overton Elementary ‐Critical Facility Deficiencies $ 827,000 715,556 715,556 715,556 ‐ ‐ 715,556 
114 Palm Elementary‐Critical Facility Deficiencies $ 1,279,000 1,106,649 1,106,649 1,106,649 1,126,509 39,274 (59,134) 
115 Paredes Middle‐Critical Facility Deficiencies $ 2,064,000 1,785,860 1,785,860 1,785,860 3,025 133,657 1,649,178 
116 Patton Elementary‐Critical Facility Deficiencies $ 1,336,000 1,155,963 1,155,963 1,155,963 57,943 54,223 1,043,797 
117 Pease Elementary‐Critical Facility Deficiencies $ 467,000 404,067 404,067 404,067 28,479 16,971 358,617 
118 Pecan Springs Elementary‐Critical Facility Deficiencies $ 3,517,000 3,043,060 3,043,060 3,043,060 1,987,877 16,564 1,038,620 
119 Perez Elementary ‐Critical Facility Deficiencies $ 610,000 527,800 527,800 527,800 36,895 36,795 454,110 

Performing Arts Center‐Critical Facility Deficiencies $ 18,000 15,575 15,575 15,575 3,750 28,593 (16,767) 
121 Pickle Elementary‐Critical Facility Deficiencies $ 1,642,000 1,420,729 1,420,729 1,420,729 88,245 57,157 1,275,328 
122 Pillow Elementary‐Critical Facility Deficiencies $ 2,408,000 2,083,506 2,083,506 2,083,506 1,446,839 31,350 605,317 
123 Pleasant Hill Annex‐Critical Facility Deficiencies $ 135,000 116,808 116,808 116,808 ‐ ‐ 116,808 
124 Pleasant Hill Elementary‐Critical Facility Deficiencies $ 2,437,000 2,108,598 2,108,598 2,108,598 1,483,060 40,302 585,236 
125 Reilly Elementary‐Critical Facility Deficiencies $ 2,860,000 2,474,597 2,474,597 2,474,597 1,624,462 16,869 833,266 
126 Ridgetop Elementary‐Critical Facility Deficiencies $ 1,997,000 1,727,893 1,727,893 1,727,893 717,162 3,899 1,006,832 
127 Rodriguez Elementary‐Critical Facility Deficiencies $ 988,000 854,861 1,026,570 1,026,570 930,089 60,539 35,942 
128 Saegert Trans Center‐Critical Facility Deficiencies $ 383,000 331,389 331,389 331,389 34,896 308,438 (11,945) 
129 South Bus Terminal (New Bus Terminal)‐Critical Facility Deficiencies $ 52,000 44,995 44,995 44,995 2,520 ‐ 42,475 

St. Elmo Elementary‐Critical Facility Deficiencies $ 260,000 224,965 246,814 246,814 239,328 121 7,365 
131 Summitt Elementary‐Critical Facility Deficiencies $ 733,000 634,222 634,222 634,222 ‐ ‐ 634,222 
132 Sunset Valley Elementary‐Critical Facility Deficiencies $ 2,067,000 1,788,458 1,788,458 1,788,458 1,841,264 54,748 (107,554) 
133 Travis Heights Elementary‐Critical Facility Deficiencies $ 967,000 836,688 836,688 836,688 887,965 37,599 (88,876) 
134 Travis High‐Critical Facility Deficiencies $ 7,275,000 6,294,640 6,294,640 6,294,640 2,023,811 2,531,198 1,739,631 
135 Uphaus Early Childhood Center (Linder)‐Critical Facility Deficiencies $ 73,000 63,162 63,162 63,162 ‐ ‐ 63,162 
136 Walnut Creek Elementary‐Critical Facility Deficiencies $ 2,584,000 2,235,788 2,235,788 2,235,788 1,613,292 11,478 611,019 
137 Webb Middle ‐Critical Facility Deficiencies $ 2,096,000 1,813,548 1,813,548 1,813,548 1,240,907 1,920,047 (1,347,406) 
138 Widen Elementary‐Critical Facility Deficiencies $ 1,344,000 1,162,887 1,162,887 1,162,887 97,552 930,620 134,716 
139 Williams Elementary‐Critical Facility Deficiencies $ 431,000 372,922 372,922 372,922 78,954 647,166 (353,198) 

Winn Elementary‐Critical Facility Deficiencies $ 1,317,000 1,139,526 1,139,526 1,139,526 936,844 50,870 151,812 
141 Wooldridge Elementary‐Critical Facility Deficiencies $ 558,000 482,805 482,805 482,805 ‐ 170,508 312,297 
142 Wooten Elementary‐Critical Facility Deficiencies $ 2,480,000 2,145,802 2,145,802 2,145,802 467,160 43,728 1,634,914 
143 Zilker Elementary‐Critical Facility Deficiencies $ 986,000 853,132 853,132 853,132 308,767 8,955 535,410 
144 Subtotal Targeted Projects $ 241,091,000 $ 208,601,000 $ 213,039,041 $ $ $ 213,039,041 $ 74,972,792 $ 44,130,376 $ 93,935,873 
145 Non Construction: 
146 Bond Carry Costs $ 30,000,000 30,000,000 27,531,406.00 27,531,406.00 7,969,771 127,450 19,434,185 
147 Campus/Co‐Curriculum Master Planning $ 1,513,000 1,513,000 2,315,722.00 2,315,722.00 2,355,821 52,401 (92,500) 
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 CONSTRUCTION COSTS  AS APPROVED

 Proposed 

   BOND 

 2017  Bond Budget‐to

BOOK 

  Actual   (a/o  May 

 BUDGET 

 24, 2021) 

AMENDMENTS  TOTALS TO  DATE 

Projects  TOTAL  COST 
 MARKED 

 FULLY 
UP 

 Unallocated 
Budgets 

   Budget 
 April 19,  

 a/o 
 2021 

 Program 
 Contingency 

 Alloc  Less  than 
$250k 

 Program 
 Contingency  Alloc 

More   than $250k 

   Budget  a/o 
 May 24,   2021 

Actuals Commitments Balance 

Furniture                $ 5,000,000                5,000,000           5,000,000.00              5,000,000.00                    223,751                1,389,421             3,386,828 
 Police Equipment                $ 7,508,000                7,508,000           7,508,000.00              7,508,000.00                3,305,850                    220,956             3,981,194 

Technology              $ 55,500,000              55,500,000        55,500,000.00            55,500,000.00              19,442,818                4,152,522          31,904,660 
Transportation              $ 21,400,000              21,400,000        21,400,000.00            21,400,000.00              20,476,078                             ‐                923,922 

 Copying and  Printing                                 $ ‐                1,518,000           1,518,000.00              1,518,000.00                    192,583                            247             1,325,170 
 Legal Services                                 $ ‐                    380,000              734,822.00                  734,822.00                1,495,492                    145,186               (905,856) 
 Misc.  Services ‐ Construction  Inspection                                 $ ‐                1,139,000           1,139,000.00              1,139,000.00                    702,297                    831,699               (394,996) 

 Newspaper Advertising $                                 ‐                    949,000              949,000.00                  949,000.00                      18,224                      24,848                905,928 
 Permits and  Fees                                 $ ‐                3,416,000           3,416,000.00              3,416,000.00                1,201,227                    217,483             1,997,290 

Program  Management                                 $ ‐              49,004,000        50,669,872.00            50,669,872.00              40,944,845              13,580,390           (3,855,363) 
Safety  Consulting $                                 ‐                    759,000              771,501.00                  771,501.00                    371,378                    391,618                     8,505 

 Subtotal  Non Construction 

Grand  Total 

          $ 120,921,000         $ 178,086,000         $ 178,453,323 

15,914,294 

                       $ ‐                        $ ‐             $ 178,453,323 

4,271,369 

          $ 98,700,137           $ 21,134,221        $ 58,618,965 

Program  Contingency 
Unused   Surplus 

                                $ ‐
                                $ ‐

             73,822,000 
                            ‐

             

    $ 

         (11,642,925)                    

‐         $ 

                            

        $ 

‐                             ‐             4,271,369 
                        ‐

Land  Sales 
      $ 1,134,735,000 
           $ (40,000,000) 

    $ 1,134,735,000                            $ ‐                             $ 1,134,735,000 
                               ‐

610,845,828         $ 298,690,591     $ 225,198,581 
                        ‐

Previous   Bond‐2008 Bond  (T.   A.   Brown) * $            (12,103,697) 

1,134,735,000 

            (12,103,697)                (12,103,697)             (12,877,547)                    600,086                173,764 
Previous   Bond‐2008 Bond    (Bowie) ** $            (10,000,000)             (10,000,000)                (10,000,000)             (10,000,000)                             ‐                         ‐
Previous   Bond‐2013 Bond    (Menchaca) *** $            (23,000,000)             (23,000,000)                (23,000,000)             (23,017,342)                             ‐                   17,342 

 2017  Bond Total   Amount $       1,049,631,303 $     1,134,735,000 $     1,089,631,303 $                        ‐ $                        ‐ $         1,089,631,303 $         564,950,939 $         299,290,677 $     225,389,687 
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168 
169 

Notes: 
All numbers are as of May 24, 2021. 
Targeted and Non Construction amounts include multiple projects. 

* At present, $12.1m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $12.9m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been 
reduced by the amount of the 2008 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project. 

** At present, $10.0m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $10m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been 
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project. 

*** At present, $23.0m of 2013 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $23m has been spent to date from 2013 Bond funds. The 2017 Bond budget has not been 
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project. 

See Previous Bond schedule for more details on the T. A. Brown, Menchaca and Bowie projects. 

Contingency funds to be prioritized for overcrowding relief for the Northwest, Blazier, Cowan and Baranoff communities. 

Numbers may not add due to rounding. 
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