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3 Proposed 2017 Bond Budget-to Actual (a/o July 21, 2020)
4 CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE
Program Program
. TOTAL COST FULLY Unallocated Budget a/o May Contingency Contingency  Budget a/o July 21, .
Projects MARKED UP Budgets 26, 2020 PRl Alloc More than 2020 Actuals Commitments Balance
5 $250k $250k
6 Modernization Projects:
7 Ann Richards S 70,000,000 61,113,000 63,313,000 63,313,000 31,719,377 28,475,587 3,118,036
8 Austin HS S 23,468,000 20,488,000 20,488,000 20,488,000 1,688,212 7,062,303 11,737,485
9 Bear Creek ES (New Southwest ES) S 36,167,000 31,575,000 35,937,012 35,937,012 24,436,050 9,634,437 1,866,524
10 Blazier Relief ES/MS S 50,000,000 43,652,000 45,027,000 45,027,000 30,440,634 14,154,819 431,547
11 Bowie HS ** S 88,000,000 76,827,000 76,827,000 76,827,000 10,866,709 8,788,926 57,171,365
12 Brentwood S 35,764,000 31,223,000 31,223,000 31,223,000 1,256,591 758,106 29,208,302
13 Casis S 35,150,000 30,687,000 30,687,000 30,687,000 2,908,069 3,965,844 23,813,087
14 Doss ES S 43,000,000 37,541,000 38,841,000 38,841,000 28,286,972 9,188,363 1,365,665
15 Eastside Vertical Modernization (Sanchez) S 25,000,000 21,631,000 24,094,433 24,094,433 3,160,799 19,135,575 1,798,060
16 Govalle S 32,499,000 28,373,000 29,873,000 29,873,000 26,387,119 3,141,303 344,579
17 Hill ES S 17,000,000 14,842,000 14,842,000 14,842,000 2,248,849 4,059,887 8,533,264
18 LBJ ECHS Medical HS S 22,000,000 19,207,000 19,207,000 19,207,000 1,002,344 498,311 17,706,345
19 LBJ Vertical Modernization (Norman-Sims) S 25,000,000 21,631,000 27,606,644 27,606,644 11,321,199 15,264,481 1,020,964
20 Menchaca *** S 33,300,000 29,072,000 32,742,000 32,742,000 8,833,378 296,011 23,612,610
21 Modernized Eastside HS @ Anderson S 80,000,000 69,843,000 77,782,000 77,782,000 29,038,658 45,312,036 3,431,306
22 Murchison (plus targeted) S 24,620,000 21,494,000 23,994,000 23,994,000 14,479,322 8,292,557 1,222,121
23 New Northeast MS S 60,958,000 53,219,000 53,219,000 53,219,000 1,028,842 2,646,908 49,543,250
24 Rosedale S 40,000,000 34,921,000 34,921,000 34,921,000 1,012,968 1,723,882 32,184,150
25 T. A. Brown * S 30,797,000 26,887,000 28,856,000 28,856,000 16,136,124 132,504 12,587,371
26 Subtotal Modernization Projects $ 772,723,000 674,226,000 $ 709,480,089 709,480,089 $ 246,252,216 $ 182,531,842 $ 280,696,031
27| |Targeted Projects:
28 Akins High-Critical Facility Deficiencies S 9,941,000 8,601,375 8,601,375 8,601,375 129,078 728,665 7,743,632
29 Akins High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
30 Allison Elementary-Critical Facility Deficiencies S 845,000 731,132 834,846 834,846 770,396 64,451 (1)
31 Andrews Elementary-Critical Facility Deficiencies S 208,000 179,969 179,969 179,969 - - 179,969
32 Austin High-Critical Facility Deficiencies S 3,712,000 3,211,781 3,211,781 3,211,781 2,486,386 203,528 521,867
33 Austin High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
34 Bailey Middle-Critical Facility Deficiencies S 4,938,000 4,272,568 4,272,568 4,272,568 - 311,068 3,961,500
35 Baldwin Elementary-Critical Facility Deficiencies S 217,000 187,758 187,758 187,758 - - 187,758
36 Baranoff Elementary-Critical Facility Deficiencies S 2,654,000 2,296,354 2,296,354 2,296,354 101,781 40,127 2,154,446
37 Barbara Jordan Elementary-Critical Facility Deficiencies S 961,000 831,499 831,499 831,499 - - 831,499
38 Barrington Elementary-Critical Facility Deficiencies S 1,204,000 1,041,752 1,041,752 1,041,752 - - 1,041,752
39 Barton Hills Elementary-Critical Facility Deficiencies S 165,000 142,765 142,765 142,765 - 13,110 129,655
40 Becker Elementary-Critical Facility Deficiencies S 1,181,000 1,021,852 1,069,074 1,069,074 968,306 97,650 3,118
41 Bedichek Middle-Critical Facility Deficiencies S 4,062,000 3,514,614 3,514,614 3,514,614 198,465 61,455 3,254,694
Bertha Sadler Means Young Women's Leadership-Critical
42 Facility Deficiencies S 2,086,000 1,804,896 1,804,896 1,804,896 - - 1,804,896
43 Blackshear Elementary-Critical Facility Deficiencies S 1,377,000 1,191,438 1,191,438 1,191,438 - - 1,191,438
44 Blanton Elementary-Critical Facility Deficiencies S 431,000 372,922 372,922 372,922 1,056 - 371,866
45 Boone Elementary-Critical Facility Deficiencies S 2,151,000 1,861,136 1,861,136 1,861,136 - - 1,861,136
46 Bowie High-Critical Facility Deficiencies S 1,444,000 1,249,410 1,458,762 1,458,762 819,610 602,459 36,693
47 Bryker Woods Elementary-Critical Facility Deficiencies S 201,000 173,913 173,913 173,913 29,813 105,287 38,813
48 Burger Athletic Complex-Critical Facility Deficiencies S 1,265,000 1,094,533 1,094,533 1,094,533 30,100 75,134 989,299
49 Burnet Middle-Critical Facility Deficiencies S 2,157,000 1,866,329 1,866,329 1,866,329 39,925 147,075 1,679,329
50 Campbell Elementary-Critical Facility Deficiencies S 672,000 586,646 586,646 586,646 - - 586,646
51 Casey Elementary-Critical Facility Deficiencies S 786,000 680,082 721,393 721,393 723,392 3,000 (4,999)
52 Clayton Elementary -Critical Facility Deficiencies S 671,000 580,578 580,578 580,578 - - 580,578
53 Clifton Center-Critical Facility Deficiencies S 375,000 324,467 324,467 324,467 - - 324,467
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3 Proposed 2017 Bond Budget-to Actual (a/o July 21, 2020)
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Projects MARKED UP Budgets 26, 2020 PRl Alloc More than 2020 Actuals Commitments Balance
5 $250k $250k
54 Construction Management-Critical Facility Deficiencies S - - 1,329,888 1,329,888 209,710 508,186 611,991
55 Cook Elementary-Critical Facility Deficiencies S 2,113,000 1,828,259 1,828,259 1,828,259 421,184 400,615 1,006,460
56 Covington Middle-Critical Facility Deficiencies S 3,184,000 2,754,932 2,754,932 2,754,932 1,267,195 675,830 811,907
57 Covington MS - FA Acad. Reinv. S 1,503,000 1,300,000 1,300,000 1,300,000 - - 1,300,000
58 Covington Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
59 Cowan Elementary-Critical Facility Deficiencies S 4,592,000 3,973,197 3,973,197 3,973,197 184,772 341,259 3,447,166
60 Crockett High-Critical Facility Deficiencies S 12,331,000 10,669,306 10,669,306 10,669,306 1,460,187 8,540 9,200,579
61 Crockett High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
62 Cunningham Elementary-Critical Facility Deficiencies S 1,352,000 1,169,806 1,169,806 1,169,806 330,102 749,154 90,550
63 Davis Elementary-Critical Facility Deficiencies S 893,000 772,662 772,662 772,662 - - 772,662
64 Dawson Elementary-Critical Facility Deficiencies S 1,576,000 1,363,620 1,363,620 1,363,620 15,500 - 1,348,120
65 Delco Activity Center-Critical Facility Deficiencies S 417,000 360,807 360,807 360,807 24,367 16,363 320,077
66 Dobie Middle-Critical Facility Deficiencies S 2,157,000 1,866,330 1,866,330 1,866,330 811,692 1,471,295 (416,657)
67 Galindo Elementary-Critical Facility Deficiencies S 845,000 731,131 731,131 731,131 2,879 116,342 611,910
Garcia Young Men's Leadership Academy (effective 09-01-
68 14)-Critical Facility Deficiencies S 3,387,000 2,930,577 2,930,577 2,930,577 - 213,500 2,717,077
69 Garza Independence-Critical Facility Deficiencies S 87,000 75,275 75,275 75,275 - - 75,275
70 Gorzycki Middle-Critical Facility Deficiencies S 742,000 642,009 642,009 642,009 - 47,000 595,009
71 Graham Elementary-Critical Facility Deficiencies S 2,014,000 1,742,601 1,742,601 1,742,601 16,410 130,965 1,595,226
72 Guerrero Thompson Elementary-Critical Facility Deficiencies | $ 490,000 423,968 423,968 423,968 - - 423,968
73 Gullett Elementary-Critical Facility Deficiencies S 349,000 301,969 301,969 301,969 152,435 251,932 (102,398)
74 Harris Elementary-Critical Facility Deficiencies S 1,689,000 1,456,193 1,456,193 1,456,193 - - 1,456,193
75 Hart Elementary-Critical Facility Deficiencies S 1,984,000 1,716,642 1,716,642 1,716,642 - 123,495 1,593,147
76 Highland Park Elementary-Critical Facility Deficiencies S 1,737,000 1,502,927 1,502,927 1,502,927 1,141,555 247,970 113,402
77 Hill Elementary-Critical Facility Deficiencies S 724,000 626,438 806,133 806,133 782,440 166,714 (143,021)
78 House Park S 6,000,000 5,191,000 5,191,000 5,191,000 - - 5,191,000
79 Houston Elementary-Critical Facility Deficiencies S 2,912,000 2,519,588 2,519,588 2,519,588 1,835,988 766,824 (83,224)
80 Jaime Padron Elementary-Critical Facility Deficiencies S 571,000 494,054 494,054 494,054 - - 494,054
81 Joslin Elementary-Critical Facility Deficiencies S 2,016,000 1,744,330 1,744,330 1,744,330 45,328 26,363 1,672,640
82 Kealing Middle-Critical Facility Deficiencies S 1,880,000 1,626,655 1,626,655 1,626,655 18,934 349,905 1,257,817
83 Kealing Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
84 Kiker Elementary-Critical Facility Deficiencies S 748,000 647,201 647,201 647,201 8,610 57,650 580,941
85 Kocurek Elementary-Critical Facility Deficiencies S 1,106,000 956,959 956,959 956,959 - - 956,959
86 L C Anderson High-Critical Facility Deficiencies S 8,139,000 7,042,208 7,042,208 7,042,208 3,306,008 - 3,736,200
87 L C Anderson High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
88 Lamar Middle-Critical Facility Deficiencies S 6,717,000 5,811,834 5,811,834 5,811,834 1,961,192 1,317,244 2,533,398
89 Langford Elementary-Critical Facility Deficiencies S 265,000 229,288 229,288 229,288 - - 229,288
90 LASA move to Eastside S 4,000,000 3,461,000 3,461,000 3,461,000 - - 3,461,000
91 LASA-Critical Facility Deficiencies S 3,822,000 3,306,958 3,306,958 3,306,958 844 6,758 3,299,355
92 LBJ Comprehensive High School-Critical Facility Deficiencies | $ 1,573,000 1,361,026 1,361,026 1,361,026 - - 1,361,026
93 Lee Elementary-Critical Facility Deficiencies S 760,000 657,584 657,584 657,584 250,979 208,956 197,649
94 Life Safety S 19,042,000 16,476,000 16,476,000 16,476,000 1,066,477 1,197 15,408,326
95 Linder Elementary-Critical Facility Deficiencies S 1,952,000 1,688,953 1,688,953 1,688,953 617,297 900,538 171,118
96 Lively Middle (Fulmore)-Critical Facility Deficiencies S 3,868,000 3,346,758 3,346,758 3,346,758 1,371,103 463,881 1,511,774
97 Lively Middle (Fulmore)-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
98 Maplewood Elementary-Critical Facility Deficiencies S 685,000 592,691 592,691 592,691 16,240 46,240 530,211
99 Martin Jr. High-Critical Facility Deficiencies S 4,023,000 3,480,872 3,480,872 3,480,872 1,686,390 117,642 1,676,840
100] |Mathews Elementary-Critical Facility Deficiencies S 886,000 766,605 766,605 766,605 671,537 47,038 48,030
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5 $250k $250k
101 McBee Elementary-Critical Facility Deficiencies S 1,123,000 971,666 971,666 971,666 138,408 525,007 308,251
102 McCallum High-Critical Facility Deficiencies S 2,398,000 2,074,853 2,074,853 2,074,853 - - 2,074,853
103| |McCallum/Lamar MS - FA Acad. Reinv. S 10,797,000 9,342,000 9,342,000 9,342,000 - - 9,342,000
104| |Mendez Middle-Critical Facility Deficiencies S 1,131,000 978,590 978,590 978,590 18,669 323,900 636,021
105 Mendez Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
106| [Mills Elementary-Critical Facility Deficiencies S 772,000 667,965 667,965 667,965 - - 667,965
107| [Murchison Middle-Critical Facility Deficiencies S - - 46,000 46,000 - 46,000 -
108| [Oak Springs Elementary-Critical Facility Deficiencies S 90,000 77,873 77,873 77,873 5,980 - 71,893
109| |Navarro ECHS (Lanier)-Critical Facility Deficiencies S 4,823,000 4,173,065 4,173,065 4,173,065 - - 4,173,065
110| |Nelson Field /Bus Terminal-Critical Facility Deficiencies S 468,000 404,933 623,170 623,170 504,747 108,085 10,339
111 Northeast ECHS(Reagan) -Career Launch Acad. Reinv. S 2,402,000 2,078,000 2,078,000 2,078,000 - - 2,078,000
112| |Northeast ECHS (Reagan)-Critical Facility Deficiencies S 2,023,000 1,750,386 1,750,386 1,750,386 915,817 1,001,801 (167,233)
113 Northeast ECHS (Reagan)-Rigging Repairs S 244,000 211,112 211,112 211,112 - - 211,112
114| [O. Henry Middle-Critical Facility Deficiencies S 1,964,000 1,699,337 1,780,565 1,780,565 1,642,367 82,268 55,930
115| [Oak Hill Elementary-Critical Facility Deficiencies S 799,000 691,330 691,330 691,330 531,657 156,206 3,468
116] [Odom Elementary-Critical Facility Deficiencies S 3,818,000 3,303,499 3,303,499 3,303,499 1,662,451 992,199 648,849
117| [Ortega Elementary-Critical Facility Deficiencies S 1,261,000 1,091,070 1,091,070 1,091,070 596,427 152,113 342,531
118| [Overton Elementary -Critical Facility Deficiencies S 827,000 715,556 715,556 715,556 - - 715,556
119] [Palm Elementary-Critical Facility Deficiencies S 1,279,000 1,106,649 1,106,649 1,106,649 804,549 325,626 (23,526)
120| [Paredes Middle-Critical Facility Deficiencies S 2,064,000 1,785,860 1,785,860 1,785,860 - - 1,785,860
121 Patton Elementary-Critical Facility Deficiencies S 1,336,000 1,155,963 1,155,963 1,155,963 2,850 84,000 1,069,113
122 Pease Elementary-Critical Facility Deficiencies S 467,000 404,067 404,067 404,067 28,479 16,971 358,617
123 Pecan Springs Elementary-Critical Facility Deficiencies S 3,517,000 3,043,060 3,043,060 3,043,060 1,987,674 23,716 1,031,670
124| [Perez Elementary -Critical Facility Deficiencies S 610,000 527,800 527,800 527,800 6,221 35,250 486,330
125 Performing Arts Center-Critical Facility Deficiencies S 18,000 15,575 15,575 15,575 - 5,470 10,105
126| [Pickle Elementary-Critical Facility Deficiencies S 1,642,000 1,420,729 1,420,729 1,420,729 - 105,636 1,315,093
127| [Pillow Elementary-Critical Facility Deficiencies S 2,408,000 2,083,506 2,083,506 2,083,506 1,446,839 - 636,667
128| [Pleasant Hill Annex-Critical Facility Deficiencies S 135,000 116,808 116,808 116,808 - - 116,808
129] [Pleasant Hill Elementary-Critical Facility Deficiencies S 2,437,000 2,108,598 2,108,598 2,108,598 1,404,564 142,489 561,545
130] [Reilly Elementary-Critical Facility Deficiencies S 2,860,000 2,474,597 2,474,597 2,474,597 1,624,462 16,869 833,266
131 Ridgetop Elementary-Critical Facility Deficiencies S 1,997,000 1,727,893 1,727,893 1,727,893 717,162 3,899 1,006,832
132 Rodriguez Elementary-Critical Facility Deficiencies S 988,000 854,861 854,861 854,861 114,092 698,999 41,770
133 Saegert Trans Center-Critical Facility Deficiencies S 383,000 331,389 331,389 331,389 - - 331,389
134| |South Bus Terminal (New Bus Terminal)-Critical Facility S 52,000 44,995 44,995 44,995 2,520 2,660 39,815
135| [St. ElImo Elementary-Critical Facility Deficiencies S 260,000 224,965 246,814 246,814 239,088 361 7,365
136] [Summitt Elementary-Critical Facility Deficiencies S 733,000 634,222 634,222 634,222 - - 634,222
137| [Sunset Valley Elementary-Critical Facility Deficiencies S 2,067,000 1,788,458 1,788,458 1,788,458 759,750 799,255 229,453
138| [Travis Heights Elementary-Critical Facility Deficiencies S 967,000 836,688 836,688 836,688 383,750 394,598 58,340
139| |Travis High-Critical Facility Deficiencies S 7,275,000 6,294,640 6,294,640 6,294,640 1,780,337 228,274 4,286,029

Uphaus Early Childhood Center (Linder)-Critical Facility

140| |Deficiencies S 73,000 63,162 63,162 63,162 - - 63,162
141 Walnut Creek Elementary-Critical Facility Deficiencies S 2,584,000 2,235,788 2,235,788 2,235,788 1,360,890 274,411 600,488
142| |Webb Middle -Critical Facility Deficiencies S 2,096,000 1,813,548 1,813,548 1,813,548 - 830,687 982,861
143| [Widen Elementary-Critical Facility Deficiencies S 1,344,000 1,162,887 1,162,887 1,162,887 6,345 89,953 1,066,589
144| [Williams Elementary-Critical Facility Deficiencies S 431,000 372,922 372,922 372,922 1,500 48,500 322,922
145| [Winn Elementary-Critical Facility Deficiencies S 1,317,000 1,139,526 1,139,526 1,139,526 254,981 709,741 174,804
146| [Wooldridge Elementary-Critical Facility Deficiencies S 558,000 482,805 482,805 482,805 - - 482,805
147| [Wooten Elementary-Critical Facility Deficiencies S 2,480,000 2,145,802 2,145,802 2,145,802 87,870 428,893 1,629,039
148| |Zilker Elementary-Critical Facility Deficiencies S 986,000 853,132 853,132 853,132 45,739 20,824 786,569
149 Subtotal Targeted Projects $ 241,091,000 208,601,000 $ 210,879,496 210,879,496 $ 45,051,846 20,907,064 $ 144,920,587
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5
150/ |Non Construction:
151 Bond Carry Costs S 30,000,000 30,000,000 27,531,406 27,531,406 7,854,427 - 19,676,979
152 Campus/Co-Curriculum Master Planning S 1,513,000 1,513,000 2,315,722 2,315,722 1,774,761 540,961 -
153| |Furniture S 5,000,000 5,000,000 5,000,000 5,000,000 56,250 193,750 4,750,000
154| |Police Equipment S 7,508,000 7,508,000 7,508,000 7,508,000 2,876,954 11,400 4,619,645
155] [Technology S 55,500,000 55,500,000 55,500,000 55,500,000 13,744,640 805,484 40,949,876
156| |Transportation S 21,400,000 21,400,000 21,400,000 21,400,000 14,687,802 555,936 6,156,262
157| |Copying and Printing S - 1,518,000 1,518,000 1,518,000 182,831 40,501 1,294,669
158| |Legal Services S - 380,000 734,822 734,822 1,241,300 162,202 (668,679)
159 Misc. Services - Construction Inspection S - 1,139,000 1,139,000 1,139,000 294,663 246,333 598,004
160 Newspaper Advertising S - 949,000 949,000 949,000 11,307 31,765 905,928
161 Permits and Fees S - 3,416,000 3,416,000 3,416,000 862,802 177,124 2,376,073
162| |Program Management S - 49,004,000 50,669,872 50,669,872 28,627,382 19,256,951 2,785,539
163| |Safety Consulting S - 759,000 771,501 771,501 241,756 529,745 0
164 Subtotal Non Construction $ 178,086,000 178,453,323 178,453,323 72,456,874 22,552,152 $ 83,444,297
165
166| |Program Contingency S - 73,822,000 35,922,092 35,922,092 - - 35,922,092
167| |Unused Surplus S - - -
168
169 Grand Total $ 1,134,735,000 $ 1,134,735,000 $ 1,134,735,000 1,134,735,000 $ 363,760,937 $ 225,991,057 $ 544,983,006
170 |Land Sales S (40,000,000) - -
171 Previous Bond-2008 Bond (T. A. Brown) * S (12,103,697) (12,103,697) (12,103,697) (10,331,317) (1,772,380) (0)
172| |Previous Bond-2008 Bond (Bowie) ** S (10,000,000) (10,000,000) (10,000,000) (10,000,000) -
173| |Previous Bond-2013 Bond (Menchaca) *** S (23,000,000) (23,000,000) (23,000,000) (23,000,000) - -
174 2017 Bond Total Amount $ 1,049,631,303 $ 1,134,735,000 $ 1,089,631,303 $ 1,089,631,303 $ 320,429,620 $ 224,218,677 $ 544,983,006
175
176 Notes:
177 All numbers are as of July 21, 2020.
178 Targeted and Non Construction amounts include multiple projects.
179
180 * Atpresent, $12.1m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $10.3m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not beer
181 reduced by the amount of the 2008 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project
182
183 ** At present, $10.0m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $10. has been spent to date from 2008 Bond funds. The 2017 Bond budget has not beer
184 reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project
185
186 *** At present, $23.0m of 2013 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $23m has been spent to date from 2013 Bond funds. The 2017 Bond budget has not beer
187 reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project
188
189 See Previous Bond schedule for more details on the T. A. Brown, Menchaca and Bowie projects.
190
191 Contingency funds to be prioritized for overcrowding relief for the Northwest, Blazier, Cowan and Baranoff communities.
192
193 Numbers may not add due to rounding.
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