
PROJECT UPDATE REPORT 

2013 Bond Program Targeted Projects 
as of July 27, 2020 

Location Project Name Work Description Phase 
Phase ‐ % 

Complete 
Substantial Completion 

Date for Construction 
Construction 

On Schedule 
Construction Comments 

Akins High School Renovations at Akins HS Construction of agriculture pet containment area. 09‐Complete 100 

Akins High School Renovations at Akins HS Renovations to convert CTE Family and Consumer 

Technology Lab classroom to Special Ed Life Skills 

classroom, pedestrian paving upgrades, install 

roof ladders with cages, install basketball goal 

safety cables, non‐destructive investigation of 

moisture intrusion at two art classrooms, upgrade 

exterior lighting, modify bus loop, replace floor 

covering in one classroom, replace selected RTUs 

serving cafeteria and kitchen. 

08‐Financial 

Closeout 
20 

Akins, Crockett, Eastside 

Memorial, Travis 
Develop Prototype 

Athletic Restroom 
Construct athletic restroom and storage at Akins, 

Crockett, Eastside and Travis 
07‐Closeout 75 

Allan Elementary School Renovations at Allan ES Exterior and interior renovations in selected 

areas; HVAC; plumbing and electrical renovations. 
09‐Complete 100 

Allison Elementary School Renovations at Allison ES Classroom wings 100, 200, 300 renovations, 5 

ADA RR upgrades, misc. finish replacement, 

kitchen HVAC replacement,stage lift 

09‐Complete 100 

Anderson High School Renovations at Anderson 

HS 
Replace exterior canopy lighting, ceiling tiles and 

grid in selected areas, restroom fixtures; repair 

water infiltration into teacher storage space; 

repair piping under kitchen; repairs and access 

ladders at roof; add walk‐in refrigerator; add 

safety cables at gym. Add athletic toilets. 

08‐Financial 

Closeout 
20 

Anderson High School Renovations at Anderson 

HS 
Mechanical unit replacement 08‐Financial 

Closeout 
90 

Anderson, Clifton Center, 

Lanier (now Navarro), 

Nelson Field 

Accessibility Renovations 

at Nelson Field, Anderson, 

Lanier, Clifton Center, & 

CAC 

Phase 1: Nelson Baseball Field: Provide accessible 

seating at baseball field. Phase 2: Address TAS‐

identified deficiencies at CTE‐related areas for 3 

facilities (Anderson HS, Lanier HS, Clifton Center) 

09‐Complete 100 

Anderson, Lanier, LBJ, 

Reagan 
Resurface Running Tracks 

at ANDRS, LNIER, LBJ, 

REAGN 

This group project includes repair and resurface of 

running tracks at Anderson, Lanier, LBJ & Reagan 

HS. 

09‐Complete 100 

Andrews Elementary 

School 
Addition/Renovations at 

Andrews ES 
Expansion/renovation of administrative offices for 

health services; expansion/renovation of library; 

renovation of special education and public 

restrooms; replacement of selected windows; 

HVAC and plumbing renovations. 

09‐Complete 100 

Austin High School Renovations at Austin HS Renovate food lab, renovate classrooms to 

convert into public restrooms and concession 

stand, construct new college career center, 

replace basketball goals and backboards and 

laundry room in girls' athletic locker; landscape 

improvements; renovate three large classrooms 

into four classrooms; update HVAC work including 

new controls. 

09‐Complete 100 

Austin High School MEP Work at Austin HS Testing and balancing, replacement of controls of 

air handling units; replacement of C.I.boiler, select 

ductwork for air handling units, wall‐hung exhaust 

system fans, select supply/return grilles, damaged 

terminal cooling/heating units; upgrade electrical 

service at kitchen serving lines. 

07‐Closeout 98 

Austin, Lanier (now 

Navarro), LBJ, Reagan (now 

Northeast) 

Develop Prototype 

Athletic Restroom 
Construct athletic restroom and storage at Austin, 

Lanier, LBJ and Reagan. 
07‐Closeout 75 

Bailey Middle School Renovations at Bailey MS Replacement of water source heat pumps, 

upgrades at Career and Technical Education 

labs/shops, add safety cables at gym basketball 

goals. 

09‐Complete 100 

Baker Center, Service 

Center 
Renovations at Baker 

Center, Service Center 
Baker Center: Installation of stairwell railing; 

exhaust fan Service Center: Installation of select 

ductwork, exhaust hood over work bench; 

replacement of controls system on air handling 

units; Improve site drainage near equipment. 

09‐Complete 100 

Baldwin Elementary School Renovations at Baldwin 
ES 

Additional work required due to AISD irrigation 

lines non‐operational. Connection of cistern to 

potable water line near complete. Connection of 

outflow from cistern to irrigation lines near 

complete. New filter installation complete. Pump 

complete. Pump housing near complete. 

Reseeding of field pending. 

06‐Punch Out 95 

Baranoff, Casey Renovations at Baranoff 

ES, Casey ES 
Baranoff ES: Task Order 1: Condenser 

maintenance, Replace piping insulation, Install 

louvers (hail shields to units; moved and revised 

to Task Order 2. Add sound baffles at music room; 

replace hot water heater at kitchen; repair 

chainlink backstop fencing. Task Order 2: Replace 

RTU 3 and 4. Casey ES: Cancelled 

09‐Complete 100 

Baranoff, Cowan Renovations at Baranoff 

ES, Cowan ES 
Baranoff ES DI‐37705 Site Improvements, 

Construct additional parking and extend bus loop. 

Repair front canopy and improve site drainage, DI‐

37284 Site Drainage at Admin, Water continues to 

drain into administration area | Cowan ES DI‐

37703 Site Improvements Add Parking (6 Spaces) 

and Erosion Control. 

07‐Closeout 95 



Location Project Name Work Description Phase 
Phase ‐ % 

Complete 
Substantial Completion 

Date for Construction 
Construction 

On Schedule 
Construction Comments 

Barrington, Casey, Pillow, 

Ridgetop, Walnut Creek 
Mechanical Work at 

Barrington, Casey, Pillow, 

Ridgetop, & Walnut Creek 

Casey: Partially replace geothermal heat pump 

system with DX condensing units and replace 

ground loop consoles in four classrooms Pillow: 

Install cooling/heating water piping, heat 

exchangers, air handling unit controls, water 

pumps and motors; replace heat pump ground 

well system with cooling tower and boiler; replace 

MDF HVAC unit; replace water source single 

package heat pumps Ridgetop: Replace select 

HVAC controls, condensing units, air handling 

units, heat pumps, plumbing fixture flush valves, 

water coolers; install site lighting fixture to 

existing pole; and replace selected sanitary sewer 

lines Barrington: Electrical renovations Walnut 

Creek: Plumbing renovations 

07‐Closeout 90 

Barrington, Hill, Walnut 

Creek ES, Garcia 
Renovations at Barrington 

ES, Garcia YMLA, Hill ES, 

Walnut Creek ES 

Walnut Creek: Ceiling repairs; Barrington: Ceiling 

repairs, install ductwork, select fixtures and roofs. 

Garcia YMLA: Ceiling repairs, Skills for Living 

Module labs, select roofs and plumbing fixtures; 

improvements to practice field irrigation and 

drainage. Hill: Remove partition at gym/cafeteria; 

repair at ballfield fencing and walks. 

09‐Complete 100 

Barton Hills Elementary 

School 
Renovations at Barton 

Hills ES 
Replacement of ceiling grid, ceiling tiles, change 

lights to LED, replace metal handrails, renovate 

Admin area, replace sewer piping. 

08‐Financial 

Closeout 
20 

Becker Elementary School Renovations at Becker ES Remove ladder at plenum at library; HVAC, Return 

air ductwork for HVAC units ‐ HVAC, Replace 15 

heat pump units ‐ ADA Renovations at classroom 

restrooms ‐ Classroom renovations in two story 

addition ‐ Roof replacement in roof areas A03, 

A04, A05 

07‐Closeout 99 

Bedichek Middle School Addition/Renovations at 

Bedichek MS 
Pkg 1: Bleacher replacement and elevator 

refurbishment Pkg 2 & 3: Renovate public 

restrooms; renovate Career & Technical (CTE) 

labs/shops; Athletic field drainage and irrigation 

improvements; HVAC, plumbing, & electrical 

Pkg.4: Renovate library and administration area 

08‐Financial 

Closeout 
20 

Bertha Sadler Means Young 

Women's Leadership 

Academy 

Renovations at Means 

YWLA 
Replace designated exiting doors; install ADA 

ramp to stage; re‐paint concrete floors; install 

new concrete pad for dust collector, install new 

safety cables for basketball backboards, install 

new waterline; install in insulation; install new 

HVAC equipment in designated areas. 

09‐Complete 100 

Blackshear and Bryker 

Woods Elementary School 
Renovations at 

Blackshear ES, Bryker 

Woods ES 

Replacement of 20 classroom HVAC units, 

renovations/upgrades at 3 mechanical 

penthouses 

09‐Complete 100 

Blackshear, Bryker Woods Renovations at 

Blackshear ES, Bryker 

Woods ES 

Bryker Woods‐ Grading, drainage, storm drain 

piping, flatwork, landscaping, installation of 

walkway canopy Blackshear‐ Drainage 

improvements at courtyard ‐‐ [This project was a 

change order to 160009‐GROUP. Construction 

dollars are combined with 160009‐GROUP.] 

09‐Complete 100 

Blackshear, Sanchez Renovations at 

Blackshear ES, Sanchez ES 
Sanchez: Fix broken windows, repair handrail at 

kitchen dock, ceiling replacement in selected 

restrooms, ADA accessibility renovations at staff 

restrooms, install ADA compliant ramp, construct 

partitions above half‐height walls and add doors 

to separate gym restroom from adjacent storage 

areas. Replace utility vault. Blackshear work is 

being done under project 160009‐GROUP. 

08‐Financial 

Closeout 
20 

Blanton Elementary School Summer Work at Blanton 

ES 
Summer Work at Blanton ES. 09‐Complete 100 

Blanton Elementary School Renovations at Blanton ES Replace exterior lighting; replace 300 wing air 
handler and resolve distribution issue; replace the 

kitchen, admin and library ac units; replace the 

100 wing and 200 wing heat pumps(it is being 

verified that budget will only handle the eight 

units in 200 wing, not the total of 19 units); ADA 

improvements in area 3; ADA improvements to 

restrooms; replace plumbing fixtures in 

restrooms; replace SS lines; replace domestic 

water heater. 

09‐Complete 100 

Blazier, Perez Renovations at Blazier ES, 

Perez ES 
Blazier ES: Resetting of floor drains. Perez ES: 

Replacement of canopy bay lights; upgrade 

exterior lighting. 

09‐Complete 100 

Boone ES Renovations at Boone ES Replace circulation desk in library. Paint library 

walls. Add lighting to library entrance. Replace 

hvac system for MDF room. Renovate classroom 

A7 & A8's restrooms for accessibility. Replace 

ceiling and lighting in kitchen. Replace sanitary 

sewer in kitchen. Replace sump pumps in crawl 

space. Make miscellaneous plumbing repairs. 

08‐Financial 

Closeout 
20 



 

Location Project Name Work Description Phase 
Phase ‐ % 

Complete 
Substantial Completion 

Date for Construction 
Construction 

On Schedule 
Construction Comments 

Bowie High School Renovations and New 

Practice Field at Bowie HS 
Construction of sports/band practice fields at 

Slaughter Lane property, and athletic field 

restroom /storage facility; renovation of student 

and public restrooms and CTE classrooms; athletic 

training room addition; general exterior & interior 

renovations. Bid Pkg1: Theater restrooms 

complete Summer 2014 Bid Pkg2: Bleachers and 

sidewalks complete Winter 2014 Bid Pkg3: 

Athletics training room addition (complete Dec 

2015), renovations at Culinary Arts classroom, 

Family Consumer Science classroom and 

installation of epoxy flooring at pastry arts 

classroom complete summer 2015. Bid Pkg4: 

Practice fields package was submitted to City of 

Austin for site development permit, and the 

variance process will begin after comments are 

cleared; Bids were received 1/21/2016; Estimated 

construction completion dependent on permit 

issue date. 

09‐Complete 100 

Bowie High School Renovations at Bowie HS HVAC & ELECTRICAL RENOVATIONS AT BOWIE HS: 

( Package‐1 ) Project scope involves replacement 

of selected Air‐conditioning equipment and 

upgrade of Controls system. Replacement of 

Hydronic piping in crawlspace of 'A' 

Administration Building, 'B' Classroom building 

and 'E' building at Bowie HS. SUMMER 2018 

SCOPE ( ORIGINAL ) : Replacement of Hydronic 

piping in the crawlspace of buildings A and B is 

complete. As of August 6 the air‐conditioning 

system has been on‐line and cooling is provided 

to the campus. SUMMER 2019 SCOPE ( ADDITION 

) :A new scope for replacement of Hydronic piping 

in crawlspace of Building 'E' was designed, 

permitted and installed and operational prior to 

school start on August 20, 2019. 

05‐Construction 85 8/11/2020 Yes Package‐1 is to replace Hydronic Piping in crawlspace of 'A' 

Administration building, 'B' Academic Building and 'E' building 
at Bowie HS. Project scope is complete and Compilation of 

Closeout Documents for Package‐1 is complete and to be 

transmitted to Archives as of March 2, 2020. Package‐2 is to 

provide funding in conjunction with 190042‐BOWIE for 

replacement of selected Air‐conditioning units and upgrade of 

Controls system in 'A' Administration building and 'B' 

Academic Building. Package‐2 is in 'construction phase' and 

will complete in tandem with 'HVAC & Plumbing 

Improvements at Bowie HS' (190042‐BOWIE). 

Brentwood Elementary 

School 
Renovations at 

Brentwood ES 
Replace selected HVAC equipment in Wing 100, 

Wing 200 , Rooms 330 & 304, Admin RTU. 
07‐Closeout 95 

Brentwood, Bryker Woods Renovations at 

Brentwood ES, Bryker 

Woods ES 

Brentwood: Replace door/frame at kitchen, 

demo/replace partitions at one restroom, install 

stage lift, replace gym light fixtures, replace gym 

window system, modify gym restroom doors, 

repair concrete apron/gutter at kitchen loading 

dock, repair sidewalk. Bryker Woods: Install ADA‐

accessible stage lift 

08‐Financial 

Closeout 
20 

Brooke Elementary School Renovations at Brooke ES Replacement of six branch circuit panels, 

replacement of exterior lighting, ADA 

improvements, expansion of library lighting, 

expansion of Health Services area, replacement of 

fencing, replacement of sanitary waste piping 

under kitchen, roof repairs and drainage 

improvements in courtyard area. 

09‐Complete 100 

Brown Elementary School Renovations at Brown ES General exterior and interior renovations; student 

and public restroom renovations; HVAC, plumbing 

and electrical renovations. 

08‐Financial 

Closeout 
20 

Bryker Woods Elementary 

School 
Renovations at Bryker 

Woods ES 
Replace selected HVAC equipment for classrooms. 

Replace admin RTU. Replace domestic water 

piping. 

08‐Financial 

Closeout 
20 

Burger Athletic Complex Replace Paving at Burger 

Activity Center 
Repair and re‐surface selected asphalt paving area 

‐ NE corner 
09‐Complete 100 

Burger Athletic Complex Mechanical Work at 

Burger Athletic Complex 
Installation of additional chiller capacity and 

additional air handling units; replacement of 

HVAC cold and hot water circulation piping, 

circulation pumps, boiler, motor controllers, air 

handlers and controls. 

08‐Financial 

Closeout 
20 

Burger Athletic Complex Renovations at Burger 

Athletic Complex 
Concession & Restroom/ Locker room 

renovations. Security updates / Stadium RR ADA / 

finish upgrades, misc. finishes and lighting 

upgrades, CCTV @ stadium 

09‐Complete 100 

Burger, Saegert Replace Paving at Saegert 

Bus Terminal and Burger 

Center 

Repair and re‐surface selected asphalt paving 

areas, including all paving work at Saegert Bus 

Terminal and all work at Burger Athletic Center 

except for northeast parking lot. Northeast 

parking lot at Burger was project 140053‐BURGR, 

which is complete. 

09‐Complete 100 

Burnet Middle School Renovations at Burnet MS Athletic field drainage/irrigation improvements; 

parking lot/driveway improvements; replacement 

of selected windows; renovation of Career and 

Technical Education labs/shops; general interior 

renovations; installation of walk‐in cooler/freezer; 

HVAC/plumbing renovations. 

08‐Financial 

Closeout 
20 

Burnet, Murchison, 

Paredes 
Resurface Running Tracks 

at BURNT, MURCH, 

PARED 

Repair/ Replace running track & field surfaces 08‐Financial 

Closeout 
10 

Campbell Elementary 

School 
Renovations at Campbell 

ES 
Replace 15 water source heat pumps deemed 

most problematic. Original deficiency scope and 

budget were not relevant. 

08‐Financial 

Closeout 
20 

Campbell Elementary 

School 
Renovations at Campbell 

ES 
Repairs at concrete flatwork and asphalt ‐‐This is a 

limited scope project: asphalt repair, possible 

regrading of flatwork to improve drainage at front 

entry and some sidewalk repair. Worked to match 

scope to budget. 

03‐Design 75 TBD 

Carruth Administration 

Center 
Elevator Renovations at 

Carruth Admin. Ctr. 
Renovations to elevators at Building A, two 

phases. 
09‐Complete 100 

Carruth Administration 

Center 
Renovations at Carruth 

Administration Center 
Replacement of Six Air‐conditioning units in the 

Board Room and adjacent corridor at CAC were 

scheduled and completed during Spring Break 

2018. 

08‐Financial 

Closeout 
20 

Casis Elementary School Addition/Renovations at 

Casis ES 
Addition of new art and multi‐purpose room; 

replacement of restroom partitions, floor sinks, 

roof‐top library HVAC, 200‐wing HVAC coil units; 

repair of wall damage; installation of kitchen air 

curtain. 

09‐Complete 100 



Location Project Name Work Description Phase 
Phase ‐ % 

Complete 
Substantial Completion 

Date for Construction 
Construction 

On Schedule 
Construction Comments 

Central Warehouse Cold Storage Addition at 

Central Warehouse 
Construction of cold/frozen food storage addition; 

electrical upgrades; HVAC replacement, and roof 

repairs at the dry storage warehouse. 

09‐Complete 100 

Clayton Elementary School Renovations at Clayton ES Plant grass in SW play area, new canopy, insulate 

the supply and return cooling water lines in 

building, replace roof access ladder with security 

ladder and lockable cage 

09‐Complete 100 

Clifton Career 

Development Center 
HVAC Renovations at 

Clifton Career Dev. Ctr. 
HVAC renovations; replacement of air 

conditioning units serving cafeteria, welding shop 

and laundry shop. 

09‐Complete 100 

Cook Elementary School Renovations at Cook ES Roof renovations; public restroom renovations; 

expansion/renovation to student health services 

area; general exterior and interior renovations; 

installation of walk‐in cooler/freezer; HVAC and 

plumbing renovations. 

08‐Financial 

Closeout 
20 

Covington Middle School Renovations at Covington 

MS 
Replace kitchen ceiling; replace six CW and HW 

pumps; replace water source heat pumps; do ADA 

upgrades in buildings A and B; do Career and 

Technical Education upgrades in shop in building 

C; replace part of the roof; add a new walk in 

freezer; add safety cables to basketball goal; 

install new ice machines; repair underpinning. A 

separate project, 190052 Covington was created 

to replace the grease trap and SS lines under the 

kitchen as required by the Health Department. 

08‐Financial 

Closeout 
20 

Cowan Elementary School Renovations at Cowan ES Install louvers to rooftop a/c units. Replace 

condensing unit piping insulation. 
08‐Financial 

Closeout 
20 

Crockett Early College High 

School 
Addition/Renovations at 

Crockett ECHS 
Bid Pkg 1: Renovate Career and Technical 

Education (CTE) classrooms; athletic practice field 

restroom/storage facility; renovate student and 

public restrooms; renovate athletics areas; 

renovate general exterior and interior areas Bid 

Pkg 2: Construct new technology facility 

08‐Financial 

Closeout 
20 

Crockett Early College High 

School 
Mechanical Work at 

Crockett ECHS 
Repair of cooling tower; replacement of C.I. 

boilers and HW pumps, and selected HVAC central 

air stations; replacement of single zone cooling 

roof top units. 

08‐Financial 

Closeout 
20 

Crockett, Eastside 

Memorial, McCallum 
Resurface Running Tracks 

at COVTN, CRCKT, ESMHS, 

MCCAL 

This group project includes repair and resurface of 

running tracks at Crockett, Eastside Memorial & 

McCallum HS . 

09‐Complete 100 

Cunningham Elementary 

School 
Renovations at 

Cunningham ES 
Repavement at west parking lot; student and 

public restroom renovations; renovations at 

kitchen; HVAC, plumbing and electrical 

renovations. 

09‐Complete 100 

Davis Elementary School Renovations at Davis ES Replace ceiling grids in MDF and adjacent 

corridors; replace DDC controls; replace kitchen 

grease trap; replace walk‐in freezer/cooler; bring 

kitchen up to code for health permit; provide roof 

access between building roof levels at Main 

Building and from ground level to roof at annex 

building B. 

09‐Complete 100 

Dawson Elementary School Renovations at Dawson 
ES 

Replacement and repairs of selected HVAC 

equipment, controls, water source heat pumps, 

selected exterior window systems, interior lighting 
fixtures, domestic water piping, kitchen ceilings; 

renovation at all classrooms as required: finishes, 

lighting, millwork, outlets, at gym restrooms to 

meet accessibility requirements. 

09‐Complete 100 

Delco Activity Center Renovations at Delco 

Activity Center 
Repair selected parking lot pavement areas and 

perimeter sidewalks; upgrade fire and intrusion 

alarm systems; HVAC renovations. 

09‐Complete 100 

Delco Activity Center Renovations at Delco 

Activity Center 
Address drainage deficiencies and modifications 

to storm drain system, including modifications to 

flatwork at building entries 

09‐Complete 100 

District‐wide Irrigation and drainage 

improvements at (15) 

Middle Schools 

Irrigation and Drainage improvements to multiple 

Middle schools 
09‐Complete 100 

District‐wide, data center 

equipment 
Update Data Center 

Equipment 
Replace data center equipment at CAC, Crockett 

HS and Reagan HS. 
09‐Complete 100 

District‐wide, kitchens School Kitchen Drain Air 

Gap Requirements at 

Forty‐nine (49) Schools 

Install kitchen drain sinks with compliant air gaps 

in 49 schools and install grease traps at Sunset 

Valley ES and Walnut Creek ES. 

09‐Complete 100 

District‐wide, science 

equipment 
Science Equipment 

(Canceled) 
Upgrade eye wash stations at middle and high 

school science labs. Evaluate existing and install 

new accessible eye wash at specified middle and 

high school science classrooms. Priority list of 

equipment, developed in coordination with 

Charlie Gutierrez, AISD Science Dept. Chair: 1. 

ADA eyewash stations, 2. Goggle cabinets, 3. 

Acid/base cabinets; 4. Science tables. This project 

involves assessment visits to 19 campuses and 

248 rooms. Safety upgrades to middle and high 

school science classrooms. 

09‐Complete 100 

District‐wide, solar Solar Array Project ‐

Phase 1 (Undesignated 

Energy Project) 

Solar Arrays Project ‐ Phase 1: Installation of solar 

arrays at four schools: Austin, Lanier (now 

Navarro), Metz, and Uphaus Early Childhood 

Center 

08‐Financial 

Closeout 
20 

District‐wide, traffic safety AISD District‐Wide Traffic 

Safety Improvements 
District Wide traffic improvements are ongoing. 

Current work is 4 parking lots at Eastside. 
08‐Financial 

Closeout 
20 

Dobie Middle School Addition/Renovations at 

Dobie MS 
Addition/Renovations at Dobie MS: Food Lab 

Kitchen addition and renovation. Plus admin, Skills 

for Living Module labs, replace certain HVAC air 

stations & duct work for central air. 

08‐Financial 

Closeout 
20 

Dobie, Webb Resurface Running Tracks 

at DOBIE, & WEBB 
Resurface Running Tracks at Webb at Dobie 08‐Financial 

Closeout 
20 

Doss Elementary School Renovations at Doss ES Replacement of: 3 rooftop HVAC units, roof 

ladder, 2 pumps, and 3 fan coil units 
09‐Complete 100 

Eastside Memorial Early 

College High School 
Renovations for Health 

Science Lab ‐ Eastside 

Memorial ECHS 

Renovation and conversion of classrooms and 

support spaces into a Health Science Lab 
09‐Complete 100 

Eastside Memorial Early 

College High School 
Renovations for 

Audio/Visual Studio ‐

Eastside Memorial ECHS 

Renovation and conversion of classrooms and 

support spaces into an Audio/Visual (AV) Studio. 
09‐Complete 100 

Eastside Memorial Early 

College High School 
Renovations at Eastside 

Memorial ECHS 
HVAC improvements; Gymnasium / Restroom 

Renovations / Laundry Room Renovations / 

Window replacement 

09‐Complete 100 

Galindo Elementary School Renovations at Galindo ES Add accessible ramp to main entry, stage lift, 

replace folding doors in gym, ADA upgrades to 

restrooms, trim trees. 

09‐Complete 100 



Location Project Name Work Description Phase 
Phase ‐ % 

Complete 
Substantial Completion 

Date for Construction 
Construction 

On Schedule 
Construction Comments 

Garza Independence High 

School 
Renovations at Garza 

Independence HS 
Replace all exterior windows; replace plumbing 

fixtures; replace VCT in gym; replace ceramic tile 

in rest rooms; replace boiler and install new 

controls 

09‐Complete 100 

Gorzycki Middle School Addition/Renovations at 

Gorzycki MS 
Upgrade skills for living module labs, add safety 

cables to retractable basketball goals. (HVAC work 

in Admin was completed before this project was 

started) 

07‐Closeout 10 

Govalle Elementary School Renovations at Govalle ES Expand Library and work room; General exterior 

and interior ADA accessibility renovations; HVAC, 

plumbing and electrical renovations. 

09‐Complete 100 

Graham Elementary School Renovations at Graham 

ES 
Parking lot improvements; general exterior and 

interior renovations; public restroom renovations; 

site drainage improvements. 

09‐Complete 100 

Graham Elementary School HVAC and Plumbing 

Renovations at Graham 

ES 

HVAC renovations, replacement of two chillers 

and one boiler, associated hydronic pumps and 

piping, air handling unit and heat pumps. 

09‐Complete 100 

Gullett Elementary School Addition/Renovations at 

Gullett ES 
Replacement of HVAC at admin; library 

expansion; replacement of classroom and building 

heat pumps, controls for air handling units; 

replacement of selected roof areas and repair 

where tree damage has occurred, roof ladder 

installation; improvement of accessibility at public 

use areas. 

08‐Financial 

Closeout 
20 

Harris Elementary School Addition/Renovations at 

Harris ES 
Construction of multi‐purpose classroom; roof 

renovations; electrical and plumbing renovations; 

renovation of special education and public 

restrooms. 

09‐Complete 100 

Harris Elementary School Renovations at Harris ES Replace 28 ground source heat pumps and their 

associated heat transfer system. 
08‐Financial 

Closeout 
20 

Hart Elementary School Renovations at Hart ES Renovations at Hart ES 05‐Construction 5 8/13/2020 Yes Phase I: Complete Phase II: Initial Kick‐Off Meeting with Basic 

IDIQ is complete. Construction is estimated to be 

approximately 2 weeks long. Projected substantial completion 

of 08/13/2020. 
Highland Park Elementary 

School 
Addition/Renovations at 

Highland Park ES 
Phase 1: Construction of multi‐purpose 

classroom; expansion of library reading room 

(Kencon) Phases 2 and 3: HVAC design that was 

not constructed (Lym/EEA) Phase 4: 

Improvements to site drainage system and re‐

surfacing of parking lots and bus circle Phase 5: 

Stage lift Phase 6: Landscaping 

09‐Complete 100 

Hill Elementary School Renovations at Hill ES Three phases to this project. (1)Replacement of 

gym lighting fixtures, select HVAC components: 

ductwork blanket covers, piping insulation, water 

pumps and motors, heat pumps, and of plumbing 

fixtures in select restrooms; (2)Replace grease 

trap; and (3)Replace electrical switchgear. 

09‐Complete 100 

House Park Renovations at House 

Park 
Repair and re‐surfacing of parking lot; general 

exterior and interior renovations at the stadium; 

plumbing and electrical renovations. 

09‐Complete 100 

Houston Elementary 

School 
Renovations at Houston 

ES 
Replacement of 10 existing central air handling 

units, selected ductwork and piping, and selected 

HVAC condensing units and coils, installation of 

hail guards on roof‐mounted HVAC units at 

Building A. Replacement of eight existing ground 

source single package heat pumps with new DX 

package units, replacement of one existing ground 

source single package heat pump with new DX 

package split system and condensing unit, 

installation of controls for new HVAC equipment. 

08‐Financial 

Closeout 
20 

Houston Elementary 

School 
Renovations at Houston 

ES 
Installation of a ramp to the stage within the 

cafeteria and renovation of cafeteria area 

restrooms, two classroom restrooms and 

administrative staff restrooms to be ADA 

compliant at Building A. Replacement of electrical 

distribution panels in selected locations, 

refinishing of exterior hollow metal doors and 

frames, and replacement of exterior hollow metal 

door and north mechanical room at Building A. 

08‐Financial 

Closeout 
20 

Jordan ES Addition/Renovations at 

Jordan ES 
Classroom addition, site improvements, restroom 

partitions, sidewalk, replace controls system on 

air handling units, repair heat pump, replace 

kitchen freezer condenser. 

08‐Financial 

Closeout 
20 

Joslin Elementary School Renovations at Joslin ES Replace HVAC equipment. Replace ceilings. 

Replace exterior sanitary sewer. Improve ADA 

accessibility. 

08‐Financial 

Closeout 
20 

Kealing Middle School Renovate Foods lab at 

Kealing MS 
Renovate one classroom for FCS curriculum 09‐Complete 100 

Kealing MS Renovations at Kealing 

MS 
Renovations at Kealing MS ‐Roof Improvements 09‐Complete 100 

Kealing MS Renovations at Kealing 

MS 
Kitchen renovations ‐ Renovate kitchen ceiling 

and lighting + overhead door at loading dock. 

Restrooms ‐ Renovation of restroom at classroom 

101. Other ‐ Renovate administration, computer 

lab, basketball goals, CTE lab / shops, stair tread. 

07‐Closeout 95 

Kiker Elementary School Renovations at Kiker ES Install zone controls, replace heat pumps, new 

underground drainage connected to existing 

downspouts, classroom renovations. 

07‐Closeout 50 

Kocurek Elementary School Renovations at Kocurek 
ES 

Repair damage at soffit; improve accessibility at 

public use and student areas; locate and correct 

roof leaks; repair parking lot. 

09‐Complete 100 

Kocurek Elementary School Mechanical Work at 

Kocurek ES 
Replacement of kitchen freezer piping insulation, 

circulation water pumps and motors, and of water 

source heat pumps serving kitchen, library, 

administration and 400 classroom wing. 

09‐Complete 100 

Lamar Middle School Renovations at Lamar MS Replace single zone roof top unit; replace controls 
system on air handling units; repair cooling tower; 

replace C.I. boilers; replace hydronic heating 

units; replace chillers and condensing units and 

replace the R22 coil for split system in gym. 

08‐Financial 

Closeout 
20 

Lamar Middle School Addition/Renovations at 

Lamar MS 
Repair irrigation system; replace dock bumpers; 

replace selected windows; repair/replace 

damaged brick; renovate Career and Technical 

Education labs; renovate Food Lab; replace 

branch circuit electrical distribution panels in 

selected locations; replace sanitary sewer piping 

and vent piping in selected locations; install safety 

cables on retractable basketball goals and 

repair/refinish selected concrete block walls. 

07‐Closeout 95 



 

Location Project Name Work Description Phase 
Phase ‐ % 

Complete 
Substantial Completion 

Date for Construction 
Construction 

On Schedule 
Construction Comments 

Langford Elementary 

School 
Addition/Renovations at 

Langford ES 
Construction of multi‐purpose classroom and 

parking; student restroom renovations; general 

interior renovations; electrical and plumbing 

renovations. 

09‐Complete 100 

Langford Elementary 

School 
Mechanical Work at 

Langford ES 
Replacement of selected HVAC air handlers, CI 

boiler and hot water pumps, ductwork for thirteen 
central station air handling units and air cooled 

condensers and condensing coils. 

09‐Complete 100 

LASA, LBJ, Paredes, Small Renovations at Johnson 

(LBJ) HS and LASA, 

Paredes MS, Small MS 

LBJ/LASA – Construct restrooms and outside 

storage space accessible to athletic practice fields; 

renovate training room; create athletics laundry 

area; upgrade electrical system in selected areas. 

Replace selected HVAC central air stations; 

ductwork for central station air handling units in 

selected areas; grease trap in kitchen; accordion 

dividers in selected classrooms; sidewalks in 

selected locations; repair/replace roofing in 

selected areas. Renovate classroom for computer 

lab; upgrade media studio; improve ADA 

compliant student accessibility within building. 

Paredes MS – Construct storage for gym. Install 

site lighting; security fencing around HVAC 

equipment; roof gutters and downspouts in 

selected areas; kitchen exhaust hood. Repair site 

drainage in courtyard; HVAC cooling tower and 

replace pumps; ADA accessible shower. Repair/ 

replace roofing in selected areas; selected HVAC 

piping and insulation. All ‐ Install safety cables on 

basketball goals; technology upgrades. 

07‐Closeout 75 

Lee Elementary School Addition/Renovations at 

Lee ES 
Addition/Renovations: PH1 ‐ Auditorium 

improvement, HVAC improvements, 

administration expansion / renovation, replace 

select floor finishes. PH2 ‐ 4 Classroom addition 

with utility upgrades. 

05‐Construction 55 9/24/2020 Yes Substantial completion moved out from 8/7/20 due to 

required coordination with City of Austin and Austin Energy. 

Contractor is still waiting on approval from the City of Austin 
to proceed with ROW work in the street for water and sewer 

taps. Contractor has been coordinating with Austin Energy to 

proceed with ROW work simultaneously. The priority is to get 

permanent power to the building. Contractor got the roof 

dried in last week so interior work can begin including 

insulation and drywall. Waterproofing install was approved 

last week and exterior rigid insulation can now be installed. 

Mechanical units were set on the roof last week. 

Linder Elementary School Renovations at Linder ES Roof renovations; public restroom renovations; 

installation of walk‐in cooler/freezer; replacement 

of selected exterior and interior door assemblies; 

replacement of kitchen ceiling system. 

09‐Complete 100 

Linder Elementary School HVAC Renovations at 

Linder ES 
HVAC renovations including replacement of 

Ground Source Heat Pumps (GSHP) and five 

chilled water Air Handling Units (AHU). 

09‐Complete 100 

Lively Middle School Renovations at Lively MS Fulmore is now Lively. Bid Pkg 1 ‐ Remove and 

replace cooling tower, chillers, pumps and piping. 

Bid Pkg 2 ‐ Replace electrical distribution panel; 

renovations at HVAC, gym; repair and replace 

selected windows. 

09‐Complete 100 

Maplewood Elementary 

School 
Renovations at 

Maplewood ES 
Repair of selected exterior brick, sidewalk and 

roofing areas; replacement of supply, sanitary 

piping and vents; renovations at art room; 

improve accessibility at public and restricted 

areas. Additional A/E amendment has been issued 

for additional T & B services 

07‐Closeout 97 

Martin Middle School Renovations at Martin MS Replace selected HVAC equipment in Building A. 

Improve ADA accessibility in public areas. Replace 

lighting in selected areas. Renovate spaces for CTE 

technology. Address moisture at gym. Add 

storage for athletics. Repair cabling for basketball 

backboards. 

06‐Punch Out 98 

Mathews Elementary 

School 
Renovations at Mathews 

ES (Bid Pkg 1) 
Improve site drainage system at front of main 

building Repair and refinish interior plaster walls 

and refinish adjacent drywall partitions is selected 

classrooms 

09‐Complete 100 

Mathews Elementary 

School 
Renovations at Mathews 

ES (Bid Pkg 2) 
Install roof access ladder / Install electric drinking 

fountains in select locations / Improve ADA 

compliant public accessibility within building / 

Improve restroom ventilation / Install shower in 

P.E. office at gymnasium / Replace flush valves at 

select water closets / Replacement of HVAC units 

in classrooms 

09‐Complete 100 

McBee, Wooten Renovations at McBee ES, 

Wooten ES 
Window installation, construction of restrooms; 

ADA improvements; ‐‐McBee ES, Wooten ES 

Additional scope related to wastewater pipe as 

required by CoA. 

09‐Complete 100 

McCallum High School Addition/Renovations at 

McCallum HS 
Renovation of Food Lab and the Life Skills 

Classrooms (Special Education). Replacement of 

floors and ceiling throughout the school. 

Renovation of restrooms by the gym. Some HVAC 

equipment replacement. The renovation of the 

weight room into the girls' new athletic locker 

room. Construction of a new weight room and 

new outside restrooms and a storage room below 

the new weight room. 

09‐Complete 100 

Means YWLA Repairs/Renovation at 

Means YWLA for a Young 

Women's Leadership 

Academy (M&O funded) 

Repairs/Renovation at Means YWLA for a Young 

Women's Leadership Academy 
09‐Complete 100 

Menchaca Elementary 

School 
Addition/Renovations at 

Menchaca ES 
Construction of multi‐purpose classroom; student 

and public restroom renovations; general interior 

renovations; HVAC replacement at admin area. 

08‐Financial 

Closeout 
20 

Mendez Middle School Mendez MCC Replace the Main Electrical Distribution Panels 

and MCC. 
09‐Complete 100 

Mendez Middle School Renovations at Mendez 

MS 
Upgrade Skills for Living Module labs, CTE Food 

Lab and kitchens, theater seating and restrooms; 

install new ice machine, locker room baskets, and 

gym safety cables; improve practice field irrigation 

and drainage; improve accessibility at public use 

and student areas; replace heat pump unit. (Phase 

II contractor: HCS, Inc. / Carl Ballerino / 264‐829‐

3200) 

09‐Complete 100 

Mendez Middle School Roof Replacement at 

Mendez MS 
Replace Roof for Buildings A, B, & C. 09‐Complete 100 

Metz Elementary School Addition/Renovations 

Metz ES 
Renovation/expansion of administration area for 

student health services; renovation of student 

restrooms; general exterior and interior 

renovations; HVAC, plumbing and electrical 

renovations. 

09‐Complete 100 

Metz Elementary School Replace Roofing at Metz 

ES 
Roofing replacement and repairs. 09‐Complete 100 

Mills Elementary School Addition/Renovations at 

Mills ES 
Multi‐purpose classroom addition (2 classrooms); 

replace mechanical duct work at workroom; 

install louvers to rooftop units 

07‐Closeout 75 



Location Project Name Work Description Phase 
Phase ‐ % 

Complete 
Substantial Completion 

Date for Construction 
Construction 

On Schedule 
Construction Comments 

Multiple Add Fire Suppression 

Systems in the Data 

Centers at CRCKT and 

REAGN 

Add fire suppression to Reagan and Crockett data 

centers 
09‐Complete 100 

Multiple Facility Condition and 

Educational Suitability 

Assessment 

Provide facility condition and educational 

suitability assessment. 
09‐Complete 100 

Multiple Solar Array Project ‐

Phase 2 at BOONE, 

GLNDO, KOCRK, PARED 

Installation of Solar Arrays at the following 

schools: 1) Parades MS, 2) Galindo ES, 3) Kocurek 

ES, 4) Boone ES. 

08‐Financial 

Closeout 
20 

Multiple ESPC ‐Energy Savings 

Performance Contract 
Select energy optimization scope items at various 

selected campuses. 
05‐Construction 85 12/15/2020 Yes Construction at Travis HS, Reagan HS, Kealing MS is still in 

progress until December 2020. All electrical LED lighting has 

been completed. 
Murchison Middle School Addition/Renovations at 

Murchison MS 
Expansion of cafeteria; public restroom 

renovations; athletic field drainage and irrigation 

improvements; renovation of Career and 

Technical Education (CTE) labs/shops; installation 

of walk‐in cooler/freezer; HVAC and plumbing 

renovations. 

08‐Financial 

Closeout 
20 

Murchison Middle School Replace Roofing at 

Murchison MS 
Roofing replacement and repairs. 09‐Complete 100 

Navarro Early College High 

School 
Renovations at Navarro 

ECHS 
Renovations to CTE classrooms/labs; construction 

of addition to ag barn; renovations in P.E. and 

athletics areas; installation of walk‐in cooler; 

HVAC, plumbing and electrical renovations. 

08‐Financial 

Closeout 
20 

Navarro Early College High 

School 
Replace Roofing at Lanier 

ECHS (Now Navarro) 
Roofing replacement and repairs 09‐Complete 100 

Nelson Field Renovations at Nelson 

Field 
Renovations to repair and resurface parking lots, 

replacement of select exhaust fans, hard ceilings, 

domestic water boilers, HVAC pumps, exterior 

door assemblies, interior lighting, sectional doors, 

plumbing faucets, fixtures, lavatories and 

domestic water lines. 

09‐Complete 100 

Nelson Field Repair/Replace Turf at 

Nelson Field 
Replace artificial turf (carpet) 09‐Complete 100 

New Headquarters New Headquarters Headquarters building ‐ major remodel of 1985 9‐

story building for a class B office to house AISD 

headquarters 

05‐Construction 76 9/30/2020 Yes Scaffolding is coming down on the East side of the building 

exposing the new finish. Exterior work is moving to the front 

entry and west side. Austin Energy is requiring a new 

transformer which will require a power shut down, hoping to 

do this Memorial Day weekend. Dais and front desk millwork 

are being installed (04/24/2020). Dais AV work in progress, 

EIFS work in progress, AE transformer to be installed over 4th 

of July break. (updated 05/22/2020). AE xfrm installed over 

July 4th break, exterior scaffolding coming done, signage 

install is next followed by sidewalk work and stripes for 

parking (updated 07/27/20) 
Norman‐Sims Elementary 

School 
Addition/Renovations at 

Norman‐Sims ES 
Replace HVAC equipment in wing 200. Replace 

AHU 2. Replace sanitary sewer lines for wing 100. 

Install wheel chair lift at stage. Replace visitor 

counter in front office. Renovating special needs 

restroom in wing 100. Replacing sidewalks for 

ADA accessibility at entrances. 

08‐Financial 

Closeout 
20 

Northeast Early College 

High School 
Renovations at Reagan 

ECHS (now Northeast) 
Renovations to Career and Technical Education 

classrooms/labs; roofing renovations; student and 

public restroom renovations; general interior 

renovations; installation of walk‐in cooler; HVAC, 

plumbing and electrical renovations. 

09‐Complete 100 

O. Henry Middle School Renovations at O. Henry 

MS 
Replacement of selected light fixtures, kitchen 

ceiling, piping insulation, select HVAC units, piping 

insulation; repair floor crack at administration 

area; improvements at CTE labs/shops; install 

safety cables at gym basketball goals. *M&O 

project scope (and M&O funding) has been added 

to the Bond project scope.Work in project 151113‐

OHNRY has been transferred into this project. 

09‐Complete 100 

O. Henry, Travis, Bailey, 

Mendez Field Events 
Repair/Re‐surface 

Running Tracks with Civil 

Work at Bailey, Mendez, 

O. Henry and Travis HS 

Resurfacing of the field event areas (long jump & 

high jump) at all campuses. Repairs were made on 

the running tracks and the pole vault runways 

were resurfaced at the high schools only. 

08‐Financial 

Closeout 
20 

Oak Hill Elementary School Addition/Renovations at 
Oak Hill ES 

Install elec. outlets, kitchen hood, ceiling tile; 

replace electrical branch and motor control 

panels, select lighting fixtures in classrooms, gym 

and stage; replace select floor coverings; 

renovation at Special Ed restrooms; add health 

services restroom and canopy walkway; improve 

stage accessibility; replace kitchen sanitary waste 

piping, grease trap. 

08‐Financial 

Closeout 
20 

Oak Hill Elementary School Renovations at Oak Hill ES Building A: Scope of work shall include 
replacement of HVAC heated and chilled water 

pumps and motors, install variable frequency 

drive motor controllers on HVAC equipment, 

replace selected HVAC air handling units and 

associated ductwork. Building B: Replace selected 

HVAC system units. 

09‐Complete 100 

Oak Springs Elementary 

School 
Renovations at Oak 

Springs ES 
Roof renovations; replacement of selected 

windows; replacement of accordion door dividers 

in selected classrooms; installation of below‐

grade waterproofing in selected areas. 

09‐Complete 100 

Oak Springs Elementary 

School 
HVAC, Electrical and 

Plumbing Renovations at 

Oak Springs ES 

HVAC, plumbing and electrical renovations to 

include replacement of ground source heat 

pumps with DX units and replacement of GSHP 

outside air units in the 200 wing with DX units. 

09‐Complete 100 

Odom Elementary School Addition/Renovations at 

Odom ES 
Mechanical unit replacement; 2 classroom 

addition; remodeling entry canopy; ADA for stage 
08‐Financial 

Closeout 
20 

Ortega Elementary School Renovations at Ortega ES Kitchen renovations, Library renovations, Parking 

lot resurfacing 
09‐Complete 100 

Palm Elementary School Renovations at Palm ES ADA parking and curb ramps, driveway repair, 

ADA signage, renovating three restrooms for ADA‐

compliance, ADA stage lift, replace boiler 

09‐Complete 100 

Patton Elementary School Addition/Renovations 

Patton ES 
Construction of two multi‐purpose classrooms 

(Phase II), student and public restroom 

renovations; HVAC, plumbing and electrical 

renovations (Phase I). 

09‐Complete 100 



Location Project Name Work Description Phase 
Phase ‐ % 

Complete 
Substantial Completion 

Date for Construction 
Construction 

On Schedule 
Construction Comments 

Pease Elementary School Renovations at Pease ES Refinish select interior wood window sills; repair 

main entrance porch ceiling; install storage units 

in art and music rooms; install below grade 

waterproofing and french drain system at eastern 

end of building. 

09‐Complete 100 

Pease Elementary School MEP Work at Pease ES HVAC, ELECTRICAL & PLUMBING RENOVATIONS 

AT PEASE ES ‐ PHASE 2: Replace exterior lighting, 

water piping from meter to building; replace 

HVAC system components: condensing units, 

water piping and insulation, heat exchanger, 

louvers, controls, ductwork, water and heat 

pumps, exhaust fans, packaged terminal AC units; 

install cooling tower to replace ground well 

cooling system. 

09‐Complete 100 

Pease, Pleasant Hill Annex, 

Sims, Walnut Creek 
Roof Replacement Work 

at Pease ES,Pleasant Hill 

Annex, Sims ES, Walnut 

Creek ES 

Replacement of built‐up roofing material at noted 

deficiencies; installation of roof access ladders. 
09‐Complete 100 

Pecan Springs Elementary 

School 
Additions and 

Renovations at Pecan 

Springs ES 

Replace Electrical Distribution Panels. Repair wall 

damage in custodial closet. Replace Condensing 

unit at the listed rooms. Construct ADA ramp in 

cafeteria. Expand and Renovate Administration 

Area and Cafeteria, including RRs. Provide 

recycling container on grounds. Replace built‐in 

cabinets and countertops in selected areas. 

08‐Financial 

Closeout 
20 

Pillow Elementary School Addition/Renovations at 

Pillow ES 
Expansion of library; roofing renovations; 

renovation of special education and public 

restrooms; renovation of selected doors. 

09‐Complete 100 

Pleasant Hill Elementary 

School 
Cooling Tower 

Replacement at Pleasant 

Hill 

Pleasant Hill ES: Replace cooling tower. 09‐Complete 100 

Pleasant Hill, Pleasant Hill 

Annex 
Renovations at Pleasant 

Hill ES and Pleasant Hill 

Annex 

Pleasant Hill ES: Replace water source heat 

pumps; increase capacity of exhaust fans at 

custodial closets, improve safety, ADA 

accessibility and parking lot lighting; misc. nurse 

office, restroom and interior renovations; repair 

bollard; increase capacity of exhaust fans at 

electrical, custodial closets. Pleasant Hill Annex: 

Replace elec. branch panels, select int/ext light 

fixtures; replace sanitary waste piping, pipe 

insulation and HVAC hail louvers. 

07‐Closeout 99 

Reilly Elementary School Renovations at Reilly ES Replace selected windows; replace gymnasium 

sound system; replace selected classroom sinks, 

faucets and drinking fountains; replace casework 

in selected classrooms; replace ceiling tile and 

grid system in cafeteria; install exhaust fan in PTA 

storage room; replace selected water source heat 

pump HVAC units; replace stage/ theatre lighting 

and stage curtains; replace PA system; install 

technology upgrades. 

09‐Complete 100 

Ridgetop Elementary 

School 
Renovations at Ridgetop 

ES 
Repair of exterior brick wall, expansion joint and 

flashing; replacement of Library carpet; improve 

accessibility to public use areas; repair roof 

drainage and install ladders. 

09‐Complete 100 

Ridgeview Alternative 

Learning Center 
Renovations at Ridgeview 

ALC 
Roof and gutter renovations; repair/replacement 

of wall panels in selected areas; replace toilet 

partitions in selected restrooms; replace selected 

exterior and interior doors and windows; selected 

flooring repairs; bleacher replacement. 

09‐Complete 100 

Ridgeview Alternative 

Learning Center 
HVAC Renovations at 

Ridgeview ALC 
HVAC renovations to include replacement of the 

#2 chiller with two air cooled chillers; 

replacement of two boilers, piping, pumps; 

upgrade of controls; upgrade of electrical; 

construction of a small mechanical room. 

08‐Financial 

Closeout 
20 

Rodriguez Elementary 

School 
Addition/Renovations at 

Rodriguez ES 
Multi‐purpose classroom addition (2 classrooms), 

Install louvers to all rooftop package units 
07‐Closeout 99 

Rosedale School Renovations at Rosedale 

School 
Student restroom renovations; HVAC and 

plumbing renovations. 2008 Bond Contingency 

Funded Additional Scope: Upgrades to walkways; 

installation of new metal canopy; installation of 

hoist system. 

09‐Complete 100 

Saegert Bus Terminal Renovations at Saegert 

Bus Terminal 
Overhead doors, restroom partitions, replace 

radiant heating system, 110v receptacles with 

110v GFCI, building exhaust fans 

09‐Complete 100 

Sanchez Elementary School Renovations at Sanchez 
ES 

Replace HVAC air handlers in mech'l rooms and 

HVAC wall console units. Replace exterior lighting 

at exterior entrances. 

09‐Complete 100 

Service Center Equipment Replacement Replacement of 'Gasoline Dispensers' and 

'Automotive Hydraulic Lifts' at Service Center. 
07‐Closeout 95 

Service Center Addition/Renovations at 

Service Center ‐ Bldg & 

Grds 

Renovate/Add Admin area, Renovate/Add shop 

area, add parking, 
09‐Complete 100 

Sims Elementary School Renovations at Sims ES Renovations at 22 classrooms; install 2 rooftop 

HVAC units; improve accessibility at public and 

student use areas; repairs at parking lot. New staff 

restroom. 

09‐Complete 100 

Small Middle School Renovations at Small MS Replace lights, inside and out; replace two art 

room sinks and cabinetry; replace eight gym ac 

units; replace piping insulation; replace cooling 

tower chem distribution box; replace ductwork; 

install wshps; install new chiller, install new fluid 

cooler as existing one isn't working any longer; 

install water treatment equipment for heating 

water system. 

09‐Complete 100 

St. Elmo Elementary School Renovations at St. Elmo 

ES 
Renovations at eight classrooms; install electrical 

outlets at classrooms in 100 and 300 wings; 

improve site water drainage; repair sidewalks; 

replacement of the water source single package 

heat pumps in 300 wing; improve accessibility at 

public use areas; relocation of dumpsters. 

09‐Complete 100 



Location Project Name Work Description Phase 
Phase ‐ % 

Complete 
Substantial Completion 

Date for Construction 
Construction 

On Schedule 
Construction Comments 

Summitt Elementary 

School 
Renovations at Summitt 

ES 
New toilet addition; ADA renovations to toilet 

rooms at cafeteria/gym; exterior painting and 

misc. repairs; replacement of sanitary sewer 

piping under kitchen. 

09‐Complete 100 

Summitt Elementary 

School 
HVAC Renovations at 

Summitt ES 
Project entails replacement of selected HVAC 

equipment: heat pumps, chilled water and hot 

water pumps, boiler, expansion tank. 

09‐Complete 100 

Sunset Valley Elementary 

School 
Replace Roofing at Sunset 

Valley ES 
Roofing replacement and repairs. 09‐Complete 100 

Sunset Valley Elementary 

School 
Renovations at Sunset 

Valley ES 
Upgrade and repair select HVAC components, 

circulation pumps, piping and insulation; 

expansion of nurse's station, gym office; construct 

gym storage; improve accessibility to stage; repair 

sidewalks; repair settlement crack. 

09‐Complete 100 

Sunset Valley Elementary 

School 
Abatement & Material 

Replacement at Sunset 

Valley 

Abatement of flooring and pipe insulation. 09‐Complete 100 

Supernode Group Electrical Generator 

Replacements at Six 

GAATN Supernode 

Locations 

Replacement of emergency electrical generators 

at two supernode Greater Austin Area 

Telecommunications Network (GAATN) locations 

at CAC and Reagan HS, and upgrade automatic 

transfer switching systems at six supernode 

locations. 

09‐Complete 100 

Travis Early College High 

School 
Renovations at Travis 

ECHS 
Computer lab, counselors' area renovation, new 

athletic training room and laundry; student health 

services area expansion; new athletic field 

restroom/storage; general interior, HVAC, roof 

and plumbing renovations; replace cooling 

towers. 

08‐Financial 

Closeout 
20 

Travis Early College High 

School 
CTE Makerspace 

Renovations at Travis 

ECHS 

Welding Shop Renovation of approximately 4,500 

sq. ft. of existing classroom/darkroom space into 

a shop, photography studio, art classroom, & 

MakerSpace classroom. Complete with lighting, 

power, technology, vacuum dust collection 

system, sinks, & interior finishes. Exterior 

renovations to convert a concrete walkway into a 

loading dock with metal railings & exterior rolling 

door, windows, & grilles. 

09‐Complete 100 

Travis Early College High 

School 
HVAC/Ventilation at 

Travis ECHS Gym 
HVAC in Gym 09‐Complete 100 

Travis Heights Elementary 

School 
Renovations at Travis 

Heights ES 
Renovation of restrooms; replacement of ceiling 

system in gymnasium. 
09‐Complete 100 

Travis Heights Elementary 

School 
HVAC and Plumbing 

Renovations at Travis 

Heights ES 

HVAC and plumbing renovations: install air cooled 

chiller, boiler, hot and chilled water piping and 

pumps; replace ground source heat pumps, 

sanitary sewer vent piping and AC ductwork; and 

upgrade electrical systems 

09‐Complete 100 

Webb Middle School Renovations at Webb MS Parking and driveway improvements; renovation 

of Career and Technical Education labs/shops; 

general interior and public restroom renovations; 

HVAC, plumbing and electrical renovations; 

kitchen equipment improvements. 

08‐Financial 

Closeout 
20 

Webb Middle School Replaced Roofing at 

Webb MS 
Roofing replacement and repairs. 09‐Complete 100 

Widen Elementary School Renovations at Widen ES Stage lift, 4 ADA RR upgrades, misc. finishes, 

HVAC grilles, and hardware 
08‐Financial 

Closeout 
20 

Williams Elementary 

School 
Renovations at Williams 

ES 
Repair damaged exterior wall, repair ceiling in 

kitchen, install partition classroom, replace folding 

partition and address various ADA improvements 

(including admin. Area, cafeteria and adult 

restrooms). Summer 2018: Renovation of two 

restrooms (to meet ADA/TAS) and the music 

room and new wheel chair lift to stage. 

09‐Complete 100 

Williams Elementary 

School 
Renovations at Williams 

ES 
Replace Classroom heat pumps & building heat 

pumps; replace CW & HW water pumps and 

motors; replace cooling‐heating water piping and 

replace ductwork for central station air handling 

units. 

09‐Complete 100 

Winn Elementary School Renovations at Winn ES Renovate existing office and library to create new 

office administration area, new nurse's office, 

new teacher's work area, new conference room, 

new counselor's office, and new adult restrooms. 

Remove folding partitions between classrooms, 

install new hard walls between class rooms; install 

new folding partition in cafeteria, new chair lift 

and a new elevator. Construct 5,000 sq. ft. library 

09‐Complete 100 

Wooldridge Elementary 

School 
Renovations and Loop 

Drive at Wooldridge ES 
Civil and parking improvements (parking lot, rain 

garden). 
09‐Complete 100 

Wooldridge Elementary 

School 
HVAC and Plumbing 

Renovations at 

Wooldridge ES 

Replacement of HVAC equipment including 

centrifugal chiller, cooling tower, air handling 

units, hydronic pumps and associated ductwork 

and piping. 

09‐Complete 100 

Wooten Elementary School Renovations at Wooten 

ES 
Reroofing over the three sections of the school 09‐Complete 100 

Wooten Elementary School Renovations at Wooten 

ES (HVAC) 
HVAC RENOVATIONS: Replacement of selected air‐

conditioning equipment, removal of abandoned 

air‐conditioning equipment, providing new 

controls system 

09‐Complete 100 

Zavala Elementary School Renovations at Zavala ES Replacement of windows in kitchen and other 

selected areas, repairs of exterior walls & 

sidewalks, replacement of selected exterior and 

interior doors, replacement of marble restroom 

partitions, ceiling repairs, replacement of HVAC 

along with piping and condensing lines and units, 

ADA improvements and renovation of selected 

classrooms. 

08‐Financial 

Closeout 
20 

Zilker Elementary School Renovations at Zilker ES ADA Renovations at (2) Classroom Restrooms 

Repair cracking in masonry at the tower of the 

Incinerator Building Mechanical unit replacement 

throughout school Plumbing replacement at 

various locations Roof replacement 

08‐Financial 

Closeout 
20 


