
   

 

 

 

     

 

 

   

 

   

   

     

  

 

   

 

 

       

 

 

 

 

 

     

 

 
 

 

   

     

     

   

     

   

 

   

 

 

     

     
 

   

   

   

 

   

 

 

   

   

     

   

 

     

 

   

 

 

 

 

 

 

 

   

     

 

 

 

 

     

   

 
 

   

       

 

 

 

   

         

 

     

 

   

     

   

     

 

 

P R O J  E C T   U  P  D A T E   R E P O R T  

2017 Bond Program Modernizaton Projects 
as of July 27, 2020 

Location Project Name Work Description Phase 
Construction 

Phase ‐ % 
Complete 

Substantial 
Completion Date 
for Construction 

On Schedule Construction Comments 

Ann Richards SYWL Full Modernization 

Full modernization of the existing facility to a state‐of‐the‐

art campus at the current site. Technology: computer lab 
improvements, student mobile computers & teacher 
computers. 

Construction 
60 December 2020 Yes 

Project remains on target for Spring 2021 
opening.  It is mostly dried in all areas, buttoning 

up last exterior wall, will be temporarily dried in 

the next two weeks.  Interior Drywall and CMU 
walls are ongoing. 

Austin HS 
Modernization Phase 1 ‐

Athletics Addition, Renovation of 
SPED, Fine Arts, and CTE 

New addition for Athletic Program improvements and 

renovation for core academics (Special Ed, Life Skills, Fine 

Arts, CTE). Technology: computer lab improvements, 
presentation systems, student mobile, teacher 

computers. 

Construction 20 July 2022 Yes 

Track resurfacing is complete, structural 

makeready is underway, portable classrooms 
were delivered and are being made ready for the 
2020‐2021 school year 

Bowie HS 
Modernization Phase 1 ‐

Roadway, Parking Lot, Water 
Quality Ponds 

New parking with drop‐off and water quality pond. Construction 98 August 2020 Yes 

Parking lot is complete. Retention ponds and 

reirrigation systems are 90% complete in 
progress. Parking lot football field striping and 

main Slaughter Lane entry rework will start and 

finish this summer 2020. 

Bowie HS 
Modernization Phase 1 ‐ New 
Parking Garage and Site 
Improvements 

New parking structure. 
Construction 

95 July 2020 Yes 
Garage is coming together, final finishes are in 
progress. Contractor is working to turn over the 
garage by mid August. 

Bowie HS 
Modernization Phase 1 ‐ Fine 
Arts and Athletics 

State of the art modernization of the existing facility. 
Additions and renovations to include athletics, fine arts 
and increased capacity.  Technology improvements. 

Construction 
1 July 2022 Yes 

Tennis courts and band hall have be demolished. 
Excavation for foundations is currently in progress 
for the New Athletics Building and the New 
Auditorium 

Brentwood ES Full Modernization 

Full modernization and expansion with partial rebuild and 

partial renovation. New construction to increase 
permanent capacity and educational suitability of 
academic spaces. Technology: computer lab 
improvements, teacher’s computers. 

Design  ‐ July 2022 Yes 

Brown ES Full Modernization 
Design and construction of a new campus on existing site. 
Technology: computer lab improvements, teacher 
computers. 

Closeout  ‐ December 2019 Yes 
School opened January 2020.  Punchlist items and 
landscaping ongoing. 

Casis ES Full Modernization 

Full modernization of existing campus. Additions and 
renovations to increase permanent capacity with recently 

constructed multi‐purpose classrooms to remain at core 
of new construction. Site circulation improvements and 

alignment with public roadways. Technology: computer 
lab improvements, teacher’s computers. 

Construction 
5 July 2022 Yes 

Building demolition is complete. 
Foundation demolition is ongoing. 
Material and trash are being hauled off. 
Fire alarm panel, security system, bell, and PA are 
all up and running. 

Doss ES Full Modernization 

Full modernization and expansion. Site work to include 
adjustments to site circulation and additional on‐site 
parking. Technology: computer lab improvements, 
teacher’s computers. 

Construction 
95 July 2020 Yes 

Contractor is scheduling TCO inspections. 
Started punchlist walks.  Exterior window wraps 
are nearing completion.  All drive lanes and 
parking lots are complete and striped. 
Furniture delivery and setup is scheduled for July 
27 – Aug 12. 
Rain gardens are ready for grass and plants. 
Cistern is installed. 
Front entry concrete pours are in progress. 
Landscaping, fences and walk track work will 

commence this month. 
Admin area and Media Center millwork and 

finishes are underway. 
Polished concrete is being final cleaned. 

Govalle ES Full Modernization 

Full modernization creating a new state‐of‐the‐art facility. 
Design and construction to replace structurally 
compromised building areas and improve academic and 

support areas. Technology: Network system 
improvements, presentation systems, teacher computers. 

Construction 

(Ph 2) 
75 August 2020 Yes 

Phase 1: T&B, Commissioning, and Closeout 

Documentation in progress.  Punch out ongoing. 
Phase 2: Formwork, reinforcement, and pouring 

of curbs, sidewalks, and islands ongoing. 
Approaches are getting poured now, and ranger 
will begin demo of existing sidewalks next week. 
Pavilion pad is getting backfilled. Excavating 

footings and grade beams for canopy supports 
this week and will pour slab next week. 
Underground electrical complete. 
Storm RCP is installed in Gunter. 

Health Science 

School at LBJ ECHS 
Modernization Phase 1 ‐ Career 
Launch Expansion 

Health Science School to be designed at LBJ ECHS, 
expanding on the existing Career Launch, and including a 
master plan for the entire campus. 

Design  ‐ January 2022 Yes 

Hill ES 
Modernization Phase 1 ‐ Increase 
Capacity and Site Improvements 

First phase of planned expansion of existing permanent 

capacity to alleviate overcrowding and future growth. 
Classroom addition to assist in meeting the need of 
student enrollment. Concept to be refined as community 

input is gathered during the design process. Site work to 
include adjustments to site circulation and additional on‐

site parking. 

Construction 15 July 2021 Yes 

Building pad is to grade. 
Underground rough in for electrical and plumbing 

within the building complete.  Other sitework is 
ongoing including footing and grade beam 
forming, reinforcement, and concrete placement 

along with trenching and installation of storm line 
to detention pond ongoing.  Curbs of the teacher 
parking lot is complete, and sidewalk demo on 

Tallwood is ongoing. Teacher parking will be 

complete and fence relocated for use prior to the 
return of teachers/staff. 



   

 

 

 

 

   

           

   

     

 

  

  

     

 

  

   

     

 

     
   

 

 

 

 

 

 

     

 

 

         

   

 

 

 

 

   

   

   

 

   

 

 

 

 

 

 

 

     

 

   

   

 

 

  

 

  

 

   

       

 
 

   

  

  

   

Location Project Name Work Description Phase 
Construction 

Phase ‐ % 
Complete 

Substantial 
Completion Date 
for Construction 

On Schedule Construction Comments 

Eastside Memorial 

ECHS / 

International HS 
Full Modernization 

Design and construct modernized new high school for 

Eastside Memorial Early College High School and 
International High School at the original L.C. Anderson 
Campus. Restoration of the 900 Thompson Street address 
location and façade. Technology: computer lab 
improvements, student mobile computers & teacher 
computers. 

Construction 42 July 2021 Yes 

4‐story: 
Shade canopy structural steel 95% complete – 
final shimming and leveling this month. 
Wall framing on level 1 & 2.  MEP rough‐in 

ongoing 
Gym: 
Parapet framing this month along with roof 
blocking.  Mason completing punch. 
North building: 
Waterproofing and MEP are ongoing. 
Fieldhouse: 
Masonry walls start on this month. 

Menchaca ES Full Modernization 

Design and construction of a new campus on existing site. 
Site circulation improvements to accommodate the major 

adjacent road expansions. Technology: computer lab 
improvements, teacher computers. 

Closeout ‐
Phase 1: Dec 2019 
Phase 2: Apr 2020 

Yes 

Phase 2 substantial completion was April 21, 2020 

is completed. Project Close‐out Document 

Checklist is near completion.  Joeris is working on 
their final change orders and gettting ready to 

issued their final pay‐app. 

Murchison MS 
Modernization Phase 1 ‐ New 
6th Grade Addition, Renovation, 
and Site Improvements 

Modernization phase 1: 6th grade addition, library and 
administration relocation, annex roofing and bus loop 

addition. Technology: computer lab improvements, 
student mobile computers, teacher computers. 

Construction 
65 December 2020 Yes 

New Library walls are framed and one‐sided with 

drywall.  Skylight is complete. 
Corridors around new library work area are 
nearing completion. 
New Admin is near finished.  New desks, tables 
and monitors are set up.  Conference room 
furniture and soft seating arriving July 22. 
New elevator installation is in progress. 
Addition exterior work continues. 

New Blazier Relief New Build 

Design and construction of a new state‐of‐the‐art facility 
that will increase capacity. Located on the existing 

southeast middle school site adjacent to Blazier 
Elementary School to initially relieve Blazier Elementary 
School with grades 4‐6 and future to be grade 6‐8. 
Technology: Computer lab improvements, student mobile 
computers, teacher computers. 

Construction 
98 July 2020 Yes 

Punch list has commenced. 
Target TCO occupancy / substantial completion 

7/24 – pending fire marshall/elevator inspection. 
Baythorne still not open for vehicular traffic as of 
7/15 – AGR has requested payment per MOU. 
FF&E installation to begin 8/3 

New Northeast MS New Build 
The new middle school will provide a facility to the 

Northeast Austin neighborhoods, with a planned capacity 
of 800 to meet the needs of this community. 

Design  ‐ July 2022 Yes 

Bear Creek ES New Build 
Design and construction of a new state‐of‐the‐art facility 
with increased capacity. Technology improvements. 

Construction 
95 July 2020 Yes 

Punch list is ongoing.  Coordination with Circle C 
regarding landscaping ongoing / GATTN meeting 

to be held tomorrow.  FF&E installation to begin 

8/10. 

Norman‐Sims ES Full Modernization 
Modernization of elementary school to support 21st 

century learning spaces, state‐of‐the‐art technology and 

community spaces. 

Construction 
40 November 2020 Yes 

Interior framing and MEP installations are ongoing 
in the existing spaces.  Roofing is nearly done. 
Framing and sheathing of the new two‐story is 
ongoing. 

Rosedale School Full Modernization 

Design and construction of a new state‐of‐the‐art facility 
at the Read Pre‐K campus. Technology: Computer lab 
improvements, student mobile computers, teacher 
computers. 

Design  ‐ October 2021 Yes 

Sanchez ES Full Modernization 
Modernization of elementary school to support 21st 

century learning spaces, state‐of‐the art technology and 
community spaces. 

Construction 
10 June 2021 Yes 

Building Mostly Interior Demolition finished. 
Interior Framing, MEP installations are ongoing. 


