PROJECT UPDATE REPORT

2017 Bond Program Modernizaton Projects
as of July 27, 2020

Location

Project Name

Work Description

Full modernization of the existing facility to a state-of-the-
art campus at the current site. Technology: computer lab

Phase

Construction

Construction
Phase - %
Complete

Substantial
Completion Date
for Construction

On Schedule

Construction Comments

Project remains on target for Spring 2021
opening. It is mostly dried in all areas, buttoning

Capacity and Site Improvements

input is gathered during the design process. Site work to
include adjustments to site circulation and additional on-
site parking.

Ann Richards SYWL|Full Modernization X X 60 December 2020 Yes X . . L
improvements, student mobile computers & teacher up last exterior wall, will be temporarily dried in
computers. the next two weeks. Interior Drywall and CMU

walls are ongoing.
New addition for Athletic Program improvements and -
L X X . . . . Track resurfacing is complete, structural
Modernization Phase 1 - renovation for core academics (Special Ed, Life Skills, Fine makeready is underway, portable classrooms
Austin HS Athletics Addition, Renovation of |Arts, CTE). Technology: computer lab improvements, Construction 20 July 2022 Yes . v v pA
R X X were delivered and are being made ready for the
SPED, Fine Arts, and CTE presentation systems, student mobile, teacher
2020-2021 school year
computers.
Parking lot is complete. Retention ponds and
Modernization Phase 1 - reirrigation systems are 90% complete in
Bowie HS Roadway, Parking Lot, Water New parking with drop-off and water quality pond. Construction 98 August 2020 Yes progress. Parking lot football field striping and
Quality Ponds main Slaughter Lane entry rework will start and
finish this summer 2020.
Modernization Phase 1 - New Construction Garage is coming together, final finishes are in
Bowie HS Parking Garage and Site New parking structure. 95 July 2020 Yes progress. Contractor is working to turn over the
Improvements garage by mid August.
- - - Tennis courts and band hall have be demolished.
R ) State of the art modernization of the existing facility. . . . . .
. Modernization Phase 1 - Fine o . . o Construction Excavation for foundations is currently in progress
Bowie HS X Additions and renovations to include athletics, fine arts 1 July 2022 Yes . .
Arts and Athletics R X . for the New Athletics Building and the New
and increased capacity. Technology improvements. -
Auditorium
Full modernization and expansion with partial rebuild and
partial renovation. New construction to increase
Brentwood ES  [Full Modernization permanent capacity and educational suitability of Design - July 2022 Yes
academic spaces. Technology: computer lab
improvements, teacher’s computers.
Design and construction of a new campus on existing site. -
School opened January 2020. Punchlist items and
Brown ES Full Modernization Technology: computer lab improvements, teacher Closeout - December 2019 Yes p . v
landscaping ongoing.
computers.
Full modernization of existing campus. Additions and Building demolition is complete.
renovations to increase permanent capacity with recently Foundation demolition is ongoing.
constructed multi-purpose classrooms to remain at core |Construction Material and trash are being hauled off.
Casis ES Full Modernization X P p . - 5 July 2022 Yes R X g
of new construction. Site circulation improvements and Fire alarm panel, security system, bell, and PA are
alignment with public roadways. Technology: computer all up and running.
lab improvements, teacher’s computers.
Contractor is scheduling TCO inspections.
Started punchlist walks. Exterior window wraps
are nearing completion. All drive lanes and
parking lots are complete and striped.
Furniture delivery and setup is scheduled for July
Full modernization and expansion. Site work to include 27 —Aug 12.
adjustments to site circulation and additional on-site Construction Rain gardens are ready for grass and plants.
DossES  [Full Modernization Jus ; 95 July 2020 Yes ain garde viors P
parking. Technology: computer lab improvements, Cistern is installed.
teacher’s computers. Front entry concrete pours are in progress.
Landscaping, fences and walk track work will
commence this month.
Admin area and Media Center millwork and
finishes are underway.
Polished concrete is being final cleaned.
Phase 1: T&B, Commissioning, and Closeout
Documentation in progress. Punch out ongoing.
Phase 2: Formwork, reinforcement, and pouring
Full modernization creating a new state-of-the-art facility. of curbs, sidewalks, and islands ongoing.
Design and construction to replace structurally Construction Approaches are getting poured now, and ranger
Govalle ES Full Modernization compromised building areas and improve academic and (Ph2) 75 August 2020 Yes will begin demo of existing sidewalks next week.
support areas. Technology: Network system Pavilion pad is getting backfilled. Excavating
improvements, presentation systems, teacher computers. footings and grade beams for canopy supports
this week and will pour slab next week.
Underground electrical complete.
Storm RCP is installed in Gunter.
Health Science School to be designed at LBJ ECHS,
Health Science |Modernization Phase 1 - Career expanding on the existin CareergLaunch and inclyudin a |Design January 2022 Yes
School at LBJ ECHS [Launch Expansion P g X s ! g s ¥
master plan for the entire campus.
Building pad is to grade.
Underground rough in for electrical and plumbing
First phase of planned expansion of existing permanent within the building complete. Other sitework is
capacity to alleviate overcrowding and future growth. ongoing including footing and grade beam
N Classroom addition to assist in meeting the need of forming, reinforcement, and concrete placement
. Modernization Phase 1 - Increase . . . . . . . .
Hill ES student enrollment. Concept to be refined as community [Construction 15 July 2021 Yes along with trenching and installation of storm line

to detention pond ongoing. Curbs of the teacher
parking lot is complete, and sidewalk demo on
Tallwood is ongoing. Teacher parking will be
complete and fence relocated for use prior to the
return of teachers/staff.




Location

Project Name

Work Description

Design and construct modernized new high school for
Eastside Memorial Early College High School and

Phase

Construction
Phase - %
Complete

Substantial
Completion Date
for Construction

On Schedule

Construction Comments

4-story:

Shade canopy structural steel 95% complete —
final shimming and leveling this month.

Wall framing on level 1 & 2. MEP rough-in

community spaces.

ongoin,
Eastside Memorial International High School at the original L.C. Anderson G rg'n g
ECHS / Full Modernization Campus. Restoration of the 900 Thompson Street address |Construction 42 July 2021 Yes ym: . . .
X i Parapet framing this month along with roof
International HS location and fagade. Technology: computer lab R X
. X blocking. Mason completing punch.
improvements, student mobile computers & teacher -
computers North building:
P ’ Waterproofing and MEP are ongoing.
Fieldhouse:
Masonry walls start on this month.
. . I Phase 2 substantial completion was April 21, 2020
Design and construction of a new campus on existing site. X X
. L X is completed. Project Close-out Document
- Site circulation improvements to accommodate the major Phase 1: Dec 2019 C X o .
Menchaca ES  |Full Modernization . . Closeout - Yes Checklist is near completion. Joeris is working on
adjacent road expansions. Technology: computer lab Phase 2: Apr 2020 o X
X their final change orders and gettting ready to
improvements, teacher computers. X -
issued their final pay-app.
New Library walls are framed and one-sided with
drywall. Skylight is complete.
Corridors around new library work area are
L Modernization phase 1: 6th grade addition, library and R R v
Modernization Phase 1 - New administration relocation, annex roofing and bus loo, Construction nearing completion.
Murchison MS  [6th Grade Addition, Renovation, - ! R s P 65 December 2020 Yes New Admin is near finished. New desks, tables
. addition. Technology: computer lab improvements, R
and Site Improvements ) and monitors are set up. Conference room
student mobile computers, teacher computers. . X L
furniture and soft seating arriving July 22.
New elevator installation is in progress.
Addition exterior work continues.
Design and construction of a new state-of-the-art facility Punch list has commenced.
that will increase capacity. Located on the existing Target TCO occupancy / substantial completion
southeast middle school site adjacent to Blazier Construction 7/24 - pending fire marshall/elevator inspection.
New Blazier Relief |New Build Elementary School to initially relieve Blazier Elementary 98 July 2020 Yes Baythorne still not open for vehicular traffic as of
School with grades 4-6 and future to be grade 6-8. 7/15 — AGR has requested payment per MOU.
Technology: Computer lab improvements, student mobile FF&E installation to begin 8/3
computers, teacher computers.
The new middle school will provide a facility to the
New Northeast MS|New Build Northeast Austin neighborhoods, with a planned capacity [Design - July 2022 Yes
of 800 to meet the needs of this community.
Punch list is ongoing. Coordination with Circle C
regarding landscaping ongoing / GATTN meetin
. Design and construction of a new state-of-the-art facility |[Construction 8 e ping ong ) g/ K .g
Bear Creek ES  [New Build o R R 95 July 2020 Yes to be held tomorrow. FF&E installation to begin
with increased capacity. Technology improvements. 8/10
Interior framing and MEP installations are ongoin,
Modernization of elementary school to support 21st . . - & . going
. L ) Construction in the existing spaces. Roofing is nearly done.
Norman-Sims ES [Full Modernization century learning spaces, state-of-the-art technology and 40 November 2020 Yes i h .
X Framing and sheathing of the new two-story is
community spaces. X
ongoing.
Design and construction of a new state-of-the-art facility
at the Read Pre-K campus. Technology: Computer lab
Rosedale School |Full Modernization X P R BY P Design - October 2021 Yes
improvements, student mobile computers, teacher
computers.
Modernization of elementary school to support 21st
L ) Y PP Construction Building Mostly Interior Demolition finished.
Sanchez ES Full Modernization century learning spaces, state-of-the art technology and 10 June 2021 Yes

Interior Framing, MEP installations are ongoing.




