
Austin Independent School District 
Construction Management 2013 Bond 

as of July 23, 2020 

Budget Current Budget Spent to Date 
Unspent

Commitments 
Balance

onstruction Projects ActiveC
kins High School A

Renovations at Akins HS  700,027 745,609  746,397  0 -788 

kins, Crockett, Eastside Memorial, Travis A

Develop Prototype Athletic Restroom  3,091,036 1,229,424  1,228,033  975  416 

llison Elementary School A

Renovations at Allison ES  1,118,434 848,508  848,507  0  1 

nderson High School A

Applied Technology Center at Anderson HS (Grant 0  3,340  3,340  0  0 

funded) 
Renovations at Anderson HS

Anderson HS - Band Tower Repairs
 1,810,925

 0 

 1,420,108

56,899

 1,417,708

 0

 0

 56,899

 2,400 

 0 

nderson, Clifton Center, Lanier (now Navarro), Nelson Field A

Accessibility Renovations at Nelson Field, 0 214,664  214,664  0  0 

Anderson, Lanier, Clifton Center, & CAC 

nn Richards Young Women Leadership Academy A

Modernization Phase 1  0 5,208,033  3,591,366  331,264  1,285,403 

ustin High School A

Renovations at Austin HS 

MEP Work at Austin HS 
 3,148,819

 3,335,287 

2,353,009

 2,320,694

 2,353,009

 2,317,114

 0

 3,580

 0 

0 

ustin, Lanier (now Navarro), LBJ, Reagan (now Northeast) A

Develop Prototype Athletic Restroom 3,091,036  1,272,108  1,265,405  6,703 0 

ailey Middle School B

Renovations at Bailey MS  476,539 589,606  589,606  0  0 

aldwin Elementary School B

Renovations at Baldwin ES  120,810 120,810  85,519  27,965  7,326 

aranoff, Cowan B

Renovations at Baranoff ES, Cowan ES  751,106 860,992  774,514  83,469  3,009 

arrington, Casey, Pillow, Ridgetop, Walnut Creek B

Mechanical Work at Barrington, Casey, Pillow,  4,768,203 4,428,556  4,413,084  7,397  8,075 

Ridgetop, & Walnut Creek



Budget Current Budget Spent to Date 
Unspent 

Commitments 
Balance 

Barton Hills Elementary School 

Renovations at Barton Hills ES  1,090,663 1,213,308  1,213,308  0  0 

Becker Elementary School 

Renovations at Becker ES  1,777,183 1,672,075  1,662,586  7,862  1,627 

Bedichek Middle School 

Addition/Renovations at Bedichek MS  8,560,331 6,631,759  6,615,833  0  15,926 

Blackshear and Bryker Woods Elementary School 

Renovations at Blackshear ES, Bryker Woods ES  1,338,466 1,215,872  1,215,872  0  0 

Blackshear, Sanchez 

Renovations at Blackshear ES, Sanchez ES  230,598 236,842  236,842  0  0 

Blanton Elementary School 

Renovations at Blanton ES  1,496,200 1,172,205  1,172,205  0  0 

Boone ES 

Renovations at Boone ES  324,320 430,096  430,096  0  0 

Bowie High School 

Renovations at Bowie HS  7,959,633 7,959,633  6,067,543  558,686  1,333,404 

Brentwood Elementary School 

Renovations at Brentwood ES  1,460,146 1,304,882  1,304,882  0  0 

Brentwood, Bryker Woods 

Renovations at Brentwood ES, Bryker Woods ES  292,951 255,459  255,063  0  396 

Bryker Woods Elementary School 

Renovations at Bryker Woods ES  1,147,977 

Burger Athletic Complex 

Mechanical Work at Burger Athletic Complex  6,024,158 
Renovations at Burger Athletic Complex  656,746 

Burnet Middle School 

Renovations at Burnet MS  5,815,697 

Burnet, Murchison, Paredes 

Resurface Running Tracks at BURNT, MURCH, 896,973 

PARED

 1,063,905

 3,603,441

 627,222

 4,155,685

 950,350

 1,063,612

 3,470,488

 627,222

 4,155,685

 913,232

 0

 0

 0

 0

 37,118

 293 

132,953 

0 

0 

0 

Campbell Elementary School 

Renovations at Campbell ES  452,098 
Renovations at Campbell ES  58,382 

Carruth Administration Center 

Renovations at Carruth Administration Center  94,630 

727,500

 189,312

 214,000

 727,500

 22,296

 214,000

 0

 3,371

 0

 0 

163,645 

0 



Budget Current Budget Spent to Date 
Unspent 

Commitments 
Balance 

Central Warehouse 

Food Service Catering/Training Kitchen at the 

Central Warehouse
 0 300,000  12,992  0  287,008 

Clayton Elementary School 

Renovations at Clayton ES  204,844 196,576  196,576  0  0 

Cook Elementary School 

Renovations at Cook ES  2,848,778 2,208,313  2,208,313  0  0 

Covington Middle School 

Renovations at Covington MS 

Revise Underfloor Kitchen Piping and Replace 

Grease Trap at Covington MS. 
Covington MS - New Library Flooring

 3,145,975

 0

 0 

2,794,876

 160,344

 47,091

 2,794,876

 160,343

 41,375

 0

 0

 0

 0 

1 

5,716 

Cowan Elementary School 

Renovations at Cowan ES 

Crockett Early College High School 

Addition/Renovations at Crockett ECHS 

Mechanical Work at Crockett ECHS 

District-wide, traffic safety 

AISD District-Wide Traffic Safety Improvements 

Dobie Middle School 

Addition/Renovations at Dobie MS

 73,072 

5,995,646

 2,633,495 

901,560 

1,713,065 

3,838

 6,449,608

 2,925,307

 104,225

 1,558,673

 3,838

 6,424,951

 2,925,287

 76,664

 1,558,673

 0

 1,257

 0

 0

 0

 1 

23,399 

20 

27,561 

0 

Dobie, Webb 

Resurface Running Tracks at DOBIE, & WEBB  597,982 439,684  437,534  0  2,150 

Gorzycki Middle School 

Addition/Renovations at Gorzycki MS  377,083 458,277  421,095  37,182  1 

Graham Elementary School 

HVAC and Plumbing Renovations at Graham ES  2,267,776 1,677,570  1,677,570  0  0 

Gullett Elementary School 

Addition/Renovations at Gullett ES  2,529,196 2,331,806  2,265,318  0  66,488 

Harris Elementary School 

Renovations at Harris ES  1,300,524 1,871,582  1,831,088  39,626  868 

Hart Elementary School 

Renovations at Hart ES  270,474 392,318  243,280  2,477  146,561 

Houston Elementary School 

Renovations at Houston ES  4,393,164 2,779,630  2,779,630  0  0 



Budget Current Budget Spent to Date 
Unspent

Commitments 
Balance

Jordan ES 

Addition/Renovations at Jordan ES  1,025,593 1,471,413  1,435,246  0  36,167 

Joslin Elementary School 

Renovations at Joslin ES  1,913,426 3,416,718  3,416,718  0  0 

Kealing MS 

Renovations at Kealing MS 

Renovations at Kealing MS 
2,032,190

 743,845 

 375,886

 952,042

 375,886

 825,799

 0

 40,696

0 

85,547 

Kiker Elementary School 

Renovations at Kiker ES 516,132  516,132  371,875  105,436 38,820 

Lamar Middle School 

Renovations at Lamar MS 

Addition/Renovations at Lamar MS 
 1,806,223

 1,664,689 

1,707,181

 1,186,850

 1,707,181

 1,186,849

 0

 0

0 

1 

LASA, LBJ, Paredes, Small 

Renovations at Johnson (LBJ) HS and LASA, 3,393,471  2,815,721  2,815,087  0 634 

Paredes MS, Small MS 

Lee Elementary School 

Addition/Renovations at Lee ES 2,406,923  5,364,587  4,258,780  1,110,719 -4,912 

Lively Middle School 

Renovations at Lively MS  7,310,816 3,246,054  3,246,054  0  0 

Maplewood Elementary School 

Renovations at Maplewood ES  2,451,798 1,715,711  1,713,401  2,310  0 

Martin Middle School 

Renovations at Martin MS  4,786,476 4,786,476  2,872,728  153,312  1,760,436 

McBee Elementary School 

McBee ES - Main Office and Cafeteria Flooring  0 66,067  66,067  0  0 

Mendez Middle School 

Renovations at Mendez MS  4,889,460 4,720,752  4,720,752  0  0 

Mills Elementary School 

Addition/Renovations at Mills ES  1,242,848 1,669,659  1,536,813  84,637  48,209 

Multiple 

Add Fire Suppression Systems in the Data Center s 0 388,274  388,274  0  0 

at CRCKT and REAGN 

Facility Condition and Educational Suitability  0  31,380  31,380  0 0 

Assessment 

Solar Array Project - Phase 2 at BOONE, GLNDO,  0  2,224,100  2,195,934  0 28,166 

KOCRK, PARED 



Budget Current Budget Spent to Date 
Unspent 

Commitments 
Balance 

Murchison Middle School 

Addition/Renovations at Murchison MS  2,028,537 1,972,245  1,972,245  0  0 

Navarro Early College High School 

Renovations at Navarro ECHS  2,643,043 2,705,351  2,705,351  0  0 

New Headquarters 

New Headquarters  0 1,500,000  2,365,695 -806,333 -59,362 

Norman-Sims Elementary School 

Addition/Renovations at Norman-Sims ES  1,190,239 900,336  900,336  0  0 

O. Henry, Travis, Bailey, Mendez Field Events 

Repair/Re-surface Running Tracks with Civil Work at 

Bailey, Mendez, O. Henry and Travis HS 

Oak Hill Elementary School 

Addition/Renovations at Oak Hill ES

 1,475,403 

2,335,038 

1,281,274

 1,439,496

 1,278,458

 1,439,496

 2,815

 0

 1 

0 

Oak Springs Elementary School 

Renovations at Oak Springs ES  342,875 393,075  393,075  0  0 

Odom Elementary School 

Addition/Renovations at Odom ES  1,706,677 2,842,931  2,734,972  142  107,817 

Ortega Elementary School 

Renovations at Ortega ES  893,127 867,563  867,562  0  1 

Pease Elementary School 

MEP Work at Pease ES  2,394,797 2,226,143  2,226,144  0 -1 

Pecan Springs Elementary School 

Additions and Renovations at Pecan Springs ES  1,530,283 2,328,464  2,272,588  0  55,876 

Pleasant Hill, Pleasant Hill Annex 

Renovations at Pleasant Hill ES and Pleasant Hill 

Annex
 1,183,442 901,516  897,422  0  4,094 

Reilly Elementary School 

Renovations at Reilly ES  1,591,657 

Rodriguez Elementary School 

Addition/Renovations at Rodriguez ES  979,379 
Rodriguez ES - Flooring For 6 Classrooms  0 

Saegert Bus Terminal 

Renovations at Saegert Bus Terminal  233,028 

Sanchez Elementary School 

Renovations at Sanchez ES  2,169,231 

2,262,120

 2,107,507

 87,914

 247,099

 2,024,942

 2,262,120

 1,962,927

 87,914

 247,099

 2,024,942

 0

 81,972

 0

 0

 0

 0 

62,608 

0 

0 

0 



Budget Current Budget Spent to Date 
Unspent 

Commitments 
 Balance 

Service Center 

Equipment Replacement  219,505 68,511 68,511 0 0 

Master Planning Admin. Centers: Move  0  2,000,000  1,414,301  164,713 420,986 

Transportation to the Service Center 

Small Middle School 

Renovations at Small MS 1,789,897  1,598,954  1,598,954  0 0 
Small MS - Band Rooms, Flooring  0  38,526  36,161  0 2,365 

Travis Early College High School 

Renovations at Travis ECHS  4,810,689 4,712,179  4,712,137  0  42 

Travis Heights Elementary School 

Renovations at Travis Heights ES 407,995  295,418  295,417  0 1 
Sidewalk Damage Repair at Travis Heights  0  5,342  5,342  0 0 

Webb Middle School 

Renovations at Webb MS 2,024,438  1,391,041  1,391,040  0 1 

Widen Elementary School 

Renovations at Widen ES 613,129  425,618  425,618  0 0 

Williams Elementary School 

Renovations at Williams ES  1,668,234 1,264,166  1,264,166  0  0 

Zavala Elementary School 

Renovations at Zavala ES  2,332,736  1,568,758  1,568,758  0  0 

Construction Projects Active  164,089,277 158,107,116  149,859,511  2,146,251  6,101,354 

Construction Projects Inactive  173,733,356  134,101,012  122,026,493  12,234,518 -159,999 

Total Construction Projects  337,822,633  292,208,128  271,886,004  14,380,769 5,941,355 

Contingency Approved  1,215,130  39,252,851  32,768,888  5,299,580 1,184,383 

2017 Bond Allocation  0  23,000,000  23,000,000  0 0 

Technology  81,000,000  81,000,000  67,615,828  1,714,068 11,670,104 

Buses  14,310,000  14,311,359  14,311,359  0 0 

Furniture  9,163,388  8,444,134  8,444,133  0 1 

Program Management 18,206,599  26,375,045  24,586,637  2,069,980 -281,572 

Program Contingency  28,013,250  5,139,483  0  0 5,139,483 

2013 Bond Total: 489,731,000  489,731,000  442,612,848  23,464,398  23,653,754 


