
PROJECT UPDATE REPORT 

2017 Bond Program Targeted Projects 
as of July 27, 2020 

Location Project Name Work Description Phase 
Phase ‐ % 

Complete 

Substantial 

Completion Date for 

Construction 

Construction 

On Schedule 
Construction Comments 

Akins High School Critical Repairs ‐ HVAC, 

Building Envelope, Site 

Drainage 

• Improvements to Seal Building Envelope • Heating 

and Air Conditioning Improvements • Site Drainage 

Improvements 

03‐Design 15 TBD 

Akins High School Critical Repairs ‐ Roof 

Repair or Replacement 
• Roofing System Replacement 05‐Construction 10 2/1/2021 Yes Substantial completion moved out from 10/30/20. There 

were delays in contract approval, which moved out the 

work over the kitchen area. Now that will have to be 

completed over Christmas break due to kitchen schedule. 

Expect substantial completion before 2/1/2021. 

Akins High School Theater Stage Rigging 

Repairs 
• Theater Stage Rigging Repairs * Selected A/E 

consultant. Building scope package. * Will complete 

4 schools by 2020 and 4 school by 2021 * Akins work 

is scheduled for summer of 2020. * Pre Bid Meeting 

was held on Thursday 3/12/20 * Due to Covid19 ‐

Solicitation bid due date was pushed to April 9th, 

2020 by 2pm. All proposals will be received 

electronically * Jamail is the winning bidder. 

Contracts are routing. Contracts fully executed. 

Supply of rigging blocks by H&H have stalled due to 

COVID19 outbreak at the factory. No new ordered 

were being accepted. and factory operating at 25% 

capacity. Starting work completing other tasks first. 

05‐Construction 35 10/30/2020 Yes Substantial completion moved out from 8/1/20 due to 

delays involving suppliers and the affect of the pandemic 

on their production and supply chain. Expected completion 

date is 10/23/20 with inspections and the like to follow. 

Getting the Submittals done a month early so that could 

improve the schedule. 

Allison Elementary School Electrical, HVAC, 

Plumbing, Security, Site 

Drainage Improvements 

• Courtyard Fence Installation • Drainage and 

Structural Improvements • Electrical System 

Improvements • Heating and Air Conditioning 

Improvements • Plumbing Improvements 

07‐Closeout 98 

Anderson High School Theater Stage Rigging 

Repairs 
• Theater Rigging Repairs 06‐Punch Out 75 

Anderson High School Critical Repairs ‐ Roof 

Repair or Replacement 
• Roofing System Replacement 08‐Financial Closeout 20 

Austin High School Theater Stage Rigging 

Repairs 
• Theater Rigging Repairs Selected A/E consultant. 

Building scope package. Will complete 4 schools by 

2020 and 4 school by 2021 

03‐Design 5 TBD 

Austin High School HVAC, Playfields 

Improvements 
Project scope involves replacement of Chillers and 

Cooling Tower and associated services at Austin HS. 

Playfield improvements and associated funding 

removed from project scope. 

06‐Punch Out 85 

Bailey Middle School Critical Repairs ‐

Electrical, HVAC, 

Building Envelope, 

Plumbing 

• Electrical System Improvements • Heating and Air 

Conditioning Improvements • Improvements to Seal 

Building Envelope • Plumbing Improvements 

03‐Design 10 TBD 

Baranoff Elementary 

School 
Roof ‐ Repair or 

Replacement 
• Roofing System Replacement 05‐Construction 50 10/31/2020 Yes Due to delays in contract approval, substantial completion 

moved out from 8/3/20. Contract was executed with NTP 

of 6/23/20. Coating is 80% complete. Metal is in 

fabrication. Expect substantial completion October 31, 

2020. 
Barton Hills Elementary 

School 
Critical Repairs ‐

Electrical 
• Electrical System Improvements: Repair damaged 

telecommunications & cabling Systems, replace 

panelboards, and damaged or worn shutoff switches 

mechanical & HVAC equipment. 

03‐Design 10 TBD 

Becker Elementary School Electrical, HVAC, 
Building Envelope, Site 

Drainage Improvements 

Architectural and Interior Renovations; Electrical 

System Improvements; Heating and Air Conditioning 

Improvements; Site Drainage Improvements 

07‐Closeout 95 

Bedichek Middle School Critical Repairs ‐ Crawl 

Space, Electrical, HVAC, 

Building Envelope, 

Plumbing, Safety, Site 

Drainage, Structural 

• Crawl Space Drainage Improvements • Electrical 

System Improvements • Heating and Air 

Conditioning Improvements • Improvements to Seal 

Building Envelope • Plumbing Improvements • 

Safety Improvements • Sidewalk Improvements • 

Structural Improvements 

03‐Design 90 TBD 

Blackshear Elementary 

School 
Critical Repairs ‐

Electrical, HVAC, 

Building Envelope, 

Security, Site Drainage 

• Electrical System Improvements • Heating and Air 

Conditioning Improvements • Improvements to Seal 

Building Envelope • PA System Improvements • Site 

Drainage Improvements 

03‐Design 5 TBD 

Blanton Elementary 

School 
Building Envelope, 

Pavement, Site 

Drainage Improvements 

ORIGINAL SCOPE • Improvements to Seal Building 

Envelope • Sidewalk Improvements • Site Drainage 

Improvements REVISED SCOPE: PTA has identified 

locations around campus that are not fully 

accessible for their students. This project will 

improve ADA/TAS accessibly for students and staff. 

03‐Design 5 TBD 

Boone Elementary School Critical Repairs ‐ Crawl 

Space, Electrical, HVAC, 

Building Envelope, 

Pavement, Plumbing, 

Site Drainage 

• Below‐Floor Crawl Space Ventilation 

Improvements • Courtyard Improvements • 

Electrical System Improvements • Heating and Air 

Conditioning Improvements • Improvements to Seal 

Building Envelope • Plumbing Improvements • Site 

Drainage Improvements 

03‐Design 5 TBD 

Bowie High School HVAC, Plumbing 

Improvements 
Project scope involves replacement of selected Air‐

conditioning equipment and upgrade to BACNET‐

Tridium Controls in Administration 'A' building and 

Classroom 'B' building at Bowie HS. 

05‐Construction 85 8/11/2020 Yes Installation of 61 Air‐conditioning units commenced May 

11, 2020 to be Substantially Complete by August 11, 2020. 

Bryker Woods Elementary 

School 
Critical Repairs ‐

Electrical, Building 

Envelope 

Electrical and Pest Control Renovations at Bryker 

Woods ES 
06‐Punch Out 50 

Burnet Middle School Critical Repairs ‐

Electrical, Plumbing, 

Site Drainage 

• Electrical System Improvements • Plumbing 

Improvements • Site Drainage Improvements 
03‐Design 60 TBD 

Casey Elementary School HVAC Improvements • Heating and Air Conditioning Improvements 07‐Closeout 99 

Cook Elementary School Crawl Space, HVAC, 

Plumbing, Site Drainage 

Improvements 

Replacement of Air‐conditioning units with 

associated controls, electrical, piping and ductwork 

in classrooms. Replace existing Controls system with 

new BACNET‐Tridium Controls System for entire 

campus. Plumbing improvements involving fixtures 

and plumbing replacements. Abatement required 

with respect to some work areas. Civil 

improvements and grading for proper drainage in 

specific areas around school building. Replace a few 

precast retainers in crawlspace area. Replace a few 

exterior doors in main building. 

05‐Construction 75 8/10/2020 Yes Contract was issued to selected contractor on April 9, 

2020. COA Building Permit for project was issued. Site Plan 

Exemption for Civil was eventually issued on June 29, 2020. 

Project commenced on June 1, 2020 and in progress after 

AISD Food Services relocated cooking services from Cook 

ES. Project expected to be Substantially Complete on 

August 10, 2020. 

Cook Elementary School Roof Repair or 

Replacement 
• Roofing System Replacement 09‐Complete 100 

Covington Middle School Theater Stage Rigging 

Repairs 
• Theater Stage Rigging Repairs Selected A/E 

consultant. Building scope package. Will complete 4 

schools by 2020 and 4 school by 2021 Covington 

work is scheduled for summer of 2021. 

03‐Design 5 TBD 



Location Project Name Work Description Phase 
Phase ‐ % 

Complete 

Substantial 

Completion Date for 

Construction 

Construction 

On Schedule 
Construction Comments 

Covington Middle School Critical Repairs ‐

Electrical, HVAC, 

Plumbing, Safety 

• Electrical System Improvements • Heating and Air 

Conditioning Improvements • Plumbing 

Improvements • Safety Improvements 

05‐Construction 60 8/3/2021 Yes Austin Energy decided to replace their two oversized 

transformers with one smaller one at the location outside 

of the existing electrical vault. TEESI engineering had to 

revise our scope to reduce our main switchgear to a single 

unit, downsize it, and add an integral disconnect. Due to 

this change, the 12 week delivery time extended our 

substantial completion date beyond summer. AISD is 

working with AE to reduce our installation time to fit into 

the Winter Break window of 13 days, but if this is not 

possible, then the installation of AISD's switchgear may 

have to be in the summer of 2021. The substantial 

completion for this work is currently January 2021 and may 

need to be revised again to summer 2021. 

Cowan Elementary School Cowan ES ‐ Electrical, 
HVAC, Plumbing 

Improvements 

• Electrical System Improvements • Heating and Air 

Conditioning Improvements • Plumbing 

Improvements 

03‐Design 90 TBD 

Cowan Elementary School Roof ‐ Repair or 
Replacement 

(Combined with 190017‐

COWAN) 

Roofing Replacement and Exterior Wall 

Improvements 
08‐Financial Closeout 5 

Crockett Early College 

High School 
Theater Stage Rigging 

Repairs 
• Theater Stage Rigging Repairs Selected A/E 

consultant. Building scope package. Will complete 4 

schools by 2020 and 4 school by 2021. Crockett work 

is scheduled for summer of 2021. 

03‐Design 5 TBD 

Crockett Early College 

High School 
Critical Repairs ‐

Architectural 

Renovations, Crawl 

Space, Electrical, HVAC, 

Building Envelope, 

Plumbing, Security, Site 

Drainage 

• Below‐Floor Crawl Space Ventilation and Drainage 

Improvements • Electrical System Improvements • 

Heating and Air Conditioning Improvements • 

Improvements to Seal Building Envelope • Life Skills 

Classroom Improvements • Plumbing Improvements 

• Security Improvements • Site Drainage 

Improvements 

03‐Design 5 TBD 

Crockett Early College 

High School 
Roof ‐ Repair or 

Replacement 
• Roofing System Replacement 09‐Complete 100 

Cunningham Elementary 

School 
Critical Repairs ‐

Electrical, HVAC, 

Building Envelope, 

Plumbing, Site Drainage 

• Electrical System Improvements • Heating and Air 

Conditioning Improvements • Improvements to Seal 

Building Envelope • Plumbing Improvements • Site 

Drainage Improvements 

05‐Construction 30 8/6/2020 Yes Contractor construction start on 04.27.20, submitted 

equipment submittals and ordered equipment. 

Construction Activities: Site grading, concrete, utilities, 

electrical, & HVAC. Manufacturers disconnects & wiring to 

complete by August 4th, Power to water heater, 

installation of kit panel, site work continues and schedule 

completion on 07.30.20. Substantial completion scheduled 

for August 06, 2020. 
Dawson Elementary 

School 
Critical Repairs ‐ Roof ‐

Mod Bit, BUR, Metal, 

Skylight Replacement 

• Roofing System Improvements 03‐Design 60 TBD 

Delco Activity Center Critical Repairs ‐ Crawl 

Space 
ORIGINAL SCOPE (was completed in previous 

project): Re‐grade around building perimeter so 

water drains away from building. Raise area‐way 

curb heights to prevent surface water infiltration 

into crawl space. REVISED SCOPE: Address water 

infiltration coming in at corner entry hollow metal 

storefront systems; install canopies at two entries; 

repair uneven grade between building slab and 

adjacent flatwork; replace unsafe concrete panel 

screening face with chain link fence. 

04‐Bid, Award 15 TBD 

Dobie Middle School Dobie MS‐Crawl Space, 

HVAC, Building 

Envelope, Playfields, 

Plumbing, Site Drainage 

Improvements 

• Below‐Floor Crawl Space and Structural 

Improvements • Heating and Air Conditioning 

Improvements • Improvements to Seal Building 

Envelope • Playfield Improvements • Plumbing 

Improvements • Site Drainage Improvements 

05‐Construction 80 8/11/2020 Yes Contractor expediting work to meet the August 11 deadline 
in having the AC operational (new chillers and cooling 

tower). Quotes are in place for setting up a temp chiller, if 

necessary. All other work will be completed and 

operational on schedule. 

Galindo Elementary 

School 
Critical Repairs ‐ HVAC, 

Plumbing 
Project scope involves Heating and Air Conditioning 

Improvements at Galindo ES. 
03‐Design 25 TBD 

Gorzycki Middle School Critical Repairs ‐ HVAC • Heating and Air Conditioning Improvements 03‐Design 5 TBD 
Graham Elementary 

School 
Roof ‐ Repair or 

Replacement 
• Roofing System Replacement 03‐Design 95 TBD 

Graham Elementary 

School 
Critical Repairs ‐ Crawl 

Space, HVAC, Building 

Envelope, Pavement 

• Below‐Floor Crawl Space Ventilation and Drainage 

Improvements • Foundation and Support Repairs • 

Heating and Air Conditioning Improvements • 

Improvements to Seal Building Envelopes • Sidewalk 

Improvements 

03‐Design 10 TBD 

Gullett Elementary School Critical Repairs ‐
Electrical, Building 

Envelope, Site Drainage 

• Electrical System Improvements • Improvements 

to Seal Building Envelope • Site Drainage 

Improvements 

05‐Construction 30 8/3/2020 Yes Contractor construction start on 04.20.20, submitted 

equipment submittals and ordered equipment. 

Construction Activities: Site Erosion control, Area C grading 

& Grass Swale, ADA parking concrete, electrical switch 

gear installation, & completion of sump pump all to be 

completed August 2, 2020. Substantial Completion by 

August 03, 2020. 
Hart Elementary School Critical Repairs ‐

Electrical, HVAC 
• Electrical System Improvements • Heating and Air 

Conditioning Improvements 
03‐Design 5 TBD 

Highland Park Elementary 

School 
Electrical, HVAC, 

Plumbing, Site Drainage 

Improvements 

• Electrical System Improvements • Heating and Air 

Conditioning Improvements • Plumbing 

Improvements • Site Drainage Improvements 

08‐Financial Closeout 20 

Hill Elementary School Electrical, HVAC 

Improvements 
• Electrical System Improvements • Heating and Air 

Conditioning Improvements 
05‐Construction 85 8/3/2020 Yes Summer 2019 Construction is substantially complete. A 

prior TDLR TAS violation from a past project was added to 

the original project scope. Due to COA permitting approval 

delays, the TDLR violation will need to be corrected in 

summer 2020. Annex RTU is working great. Change order 

for work is issued. Early start on remaining ADA rest rooms 

4/27/20. 
Houston Elementary 

School 
Critical Repairs ‐

Electrical, HVAC, 

Building Envelope, Site 

Drainage 

• Electrical System Improvements • Heating and Air 

Conditioning Improvements • Improvements to Seal 

Building Envelope • Site Drainage Improvements 

05‐Construction 65 8/11/2020 Yes All site modifications are completed, waiting on hydra‐

mulch and re‐vegetation of areas. Chill water piping install 

may not meet August 11 deadline. Sub‐contractor has 

changed leadership on site and placed more people on the 

project, who will be working overtime to complete. This 

push is just to get the chill water lines installed and 

switched over. Once this is completed, phase 2 is to 

remove old chilled water lines and put hot water lines put 

back in its place. This phase 2 work will extend well past 

the August 11. In addition, electrical equipment and piping 

deliveries have been delayed into August, which will likely 

move out substantial completion, but will not interrupt 

school activities. 

Houston Elementary 

School 
Roof Repair or 

Replacement 
• Roofing System Replacement 08‐Financial Closeout 50 

Joslin Elementary School Critical Repairs ‐

Electrical, HVAC, 

Building Envelope, 

Plumbing, Site Drainage 

• Architectural and Interior Renovations • Electrical 

System Improvements • Heating and Air 

Conditioning Improvements • Plumbing 

Improvements • Site Drainage Improvements 

03‐Design 99 TBD 

Joslin Elementary School Critical Repairs ‐ Roof ‐

Mod Bit, BUR 
• Roofing System Replacement 08‐Financial Closeout 95 

Kealing Middle School Theater Stage Rigging 

Repairs 
• Theater Stage Rigging Repairs Selected A/E 

consultant. Building scope package. Will complete 4 

schools by 2020 and 4 school by 2021 Kealing work is 
scheduled for summer of 2020. Jamail was the 

winning bidder. Contracts are routing for signature. 

Contracts fully executed. Supply of rigging blocks by 

H&H have stalled due to COVID19 outbreak at the 

factory. No new ordered were being accepted. and 

factory operating at 25% capacity. Starting work 

completing other tasks first. 

05‐Construction 30 1/14/2021 Yes Substantial completion moved out from 8/1/20 due to 

delays involving suppliers and the affect of the pandemic 

on their production and supply chain. Expected completion 

date is 1/14/21. Getting the Submittals done a month early 

so that could improve the schedule. 



Location Project Name Work Description Phase 
Phase ‐ % 

Complete 

Substantial 

Completion Date for 

Construction 

Construction 

On Schedule 
Construction Comments 

Kealing Middle School Critical Repairs ‐ Crawl 

Space, HVAC 
ORIGINAL SCOPE: Below‐Floor Crawl Space 

Ventilation Improvements • Heating and Air 

Conditioning Improvements / Replace AHUs in the 

Mezzanine, in rooms 108 and 109, in the Mechanical 

Room in the main building. Replace six urinals in 

Building D. REVISED SCOPE: Below‐floor crawl space 

plumbing in Building B is failing. It will be repaired 

Summer 2020, by JOC. Remaining HVAC project 

work to replace 12 AHUs to be completed Summer 

2021 as a CSP‐bid project. 

05‐Construction 50 8/10/2020 Yes PHASE 1/PLUMBING: Centennial Contractors is under 

contract with AISD. Work will begin immediately. PHASE 

2/HVAC: HVAC design continues for planned construction 

Summer 2021. Controls work is being coordinated with 

controls being installed now. Construction is 50% complete 

and anticipated complete August 10. PHASE 2/ HVAC: Bid 

Documents near complete. Bid goal is mid September 

2020, with Board action anticipated November 2020. 

Kiker Elementary School Critical Repairs ‐ HVAC, 

Building Envelope 
Critical repairs to HVAC system and building 

envelope. 
03‐Design 25 TBD 

Kocurek Elementary 

School 
Critical Repairs ‐ HVAC, 

Structural 
• Below‐Floor Crawl Space Structural Improvements 

• Heating and Air Conditioning Improvements 
03‐Design 5 TBD 

Lamar Middle School Critical Repairs ‐

Electrical, HVAC, 

Building Envelope, 

Playfields 

• Electrical System Improvements • Exterior Wall 

and Window Repairs • Full Running Track 

Replacement • Heating and Air Conditioning 

Improvements 

05‐Construction 60 9/1/2020 Yes Substantial completion moved out from 8/3/20 due to 

delays in contract approvals. Project has three parts: 1) 

The main CSP contract with DKC which is in progress, 2) A 

$25k JOC track repair contract with Hellas that has been 

completed, and 3) a JOC contract, yet to be issued, for 

about $300k, for track resurfacing. CSP part issued early 

start of construction 4/27/20. The JOC for the track 

contract encountered delays in the approval process. The 

track replacement has started but may not be completed 

until September 2020. The CSP portion of this project is 

going fine except for the delivery of major HVAC 

equipment by Trane due to COVID delays. We do not even 

have an estimated completion date at this point until we 

get a valid equipment arrival date. This will likely further 

move the substantial completion date out. 

Lamar Middle School Roof Repair or 

Replacement 
• Roofing System Replacement 08‐Financial Closeout 5 

Langford Elementary 

School 
Critical Repairs ‐ Crawl 

Space, Building 

Envelope, Site Drainage 

• Below‐Floor Crawl Space Ventilation 

Improvements • Improvements to Seal Building 

Envelope • Site Drainage Improvements 

03‐Design 20 TBD 

LASA High School at the 

Eastside Memorial ECHS 

Campus 

Critical Repairs ‐

Electrical, HVAC, Site 

Drainage 

• Electrical System Improvements at Current 

Eastside Memorial ECHS Location • Heating and Air 

Conditioning Improvements at Current Eastside 

Memorial ECHS Location • Site Drainage 

Improvements at Current Eastside Memorial ECHS 

Location 

03‐Design 40 TBD 

Lee Elementary School Critical Repairs ‐ Crawl 

Space, HVAC, Building 

Envelope, Plumbing 

• Heating and Air Conditioning Improvements • 

Improvements to Seal Building Envelope • Plumbing 

Improvements • Structural Improvements 

05‐Construction 65 8/7/2020 Yes Kitchen AC unit has been set and new exterior duct work 

installed. Curb adapters have been delivered and waiting to 
install and then lift units into place. Plumbing got a late 

start but should be ready for August 7 completion. 

installing new water heater and related piping and new 

fixtures. 
Linder Elementary School Crawl Space, Electrical, 

HVAC Improvements 
• Below‐Floor Crawl Space Ventilation and Structural 

Improvements • Electrical System Improvements • 

Heating and Air Conditioning Improvements 

05‐Construction 60 8/3/2020 Yes Resolved additional services for civil engineering, 

amendment authorized to continue design but 

construction was delayed unitl the 2020 summer. Design 

complete. Held prebid conference. Asked Contractor to 

submit bids early. Contract was executed on 1‐28‐20. Early 

start construction 4/27/20. 
Lively Middle School Critical Repairs ‐ HVAC, 

Playfields, Plumbing 
• DI‐39142 Full Running Track Replacement • DI‐

39141 Heating and Air Conditioning Improvements • 

DI‐38941 Site Improvements, Playing Fields, Tennis 

& Basketball Courts‐resurfacing • DI‐38988 Plumbing 

Improvements, replace existing plumbing fixtures & 

associated distribution plumbing including drains 

that are in poor condition 

03‐Design 20 TBD 

Lively Middle School Theater Stage Rigging 

Repairs 
Fulmore is now Lively. Theater Stage Rigging Repairs 

Selected A/E consultant. Building scope package. 

Will complete 4 schools by 2020 and 4 school by 

2021 Fulmer/Lively work is scheduled for summer of 

2020. * Pre Bid Meeting was held on Thursday 

3/12/20 * Due to Covid19 ‐ Solicitation bid due date 

was pushed to April 9th, 2020 by 2pm. All proposals 

will be received electronically * Jamail is the winning 

bidder. Contracts are routing. Contracts fully 

executed. Supply of rigging blocks by H&H have 

stalled due to COVID19 outbreak at the factory. No 

new ordered were being accepted. and factory 

operating at 25% capacity. Starting work completing 

other tasks first. 

05‐Construction 30 10/2/2020 Yes Substantial completion moved out from 8/1/20 due to 

delays involving suppliers and the affect of the pandemic 

on their production and supply chain. Expected completion 

date is 10/2/20. Getting the Submittals done a month early 

so that could improve schedule. 

Lively Middle School Roof ‐ Repair or 

Replacement at Lively 

MS 

• Roofing System Replacement 07‐Closeout 95 

Maplewood Elementary 

School 
Critical Repairs ‐

Electrical, HVAC 
• Electrical System Improvements • Heating and Air 

Conditioning Improvements 
03‐Design 99 TBD 

Martin Middle School Roof ‐ Repair or 

Replacement 
• Roofing System Replacement. Investigation 

indicates most roof areas in good condition. 
03‐Design 50 TBD 

Martin Middle School Electrical, HVAC, 

Plumbing 

Improvements 

• Electrical System Improvements • Heating and Air 

Conditioning Improvements • Plumbing 

Improvements 

06‐Punch Out 99 

Mathews Elementary 

School 
Electrical, HVAC, 

Plumbing, Safety 

Improvements 

• Electrical System Improvements • Heating and Air 

Conditioning Improvements • Plumbing 

Improvements • Safety Improvements 

06‐Punch Out 99 

McBee Elementary School Critical Repairs ‐
Architectural 

Renovations, HVAC, 

Plumbing 

• Heating and Air Conditioning Improvements • 

Improvements to Seal Building Envelope • Plumbing 

Improvements 

05‐Construction 85 8/7/2020 Yes The majority of construction is nearing completion. 

Mechanical startup of new RTU's set for 7/27/2020. 

Project on schedule. 

McCallum High School Critical Repairs ‐ HVAC, 

Site Drainage 
• Heating and Air Conditioning Improvements • Site 

Drainage Improvements 
03‐Design 33 TBD 

Menchaca Elementary 

School 
Full Modernization • New Construction: Construction of New Campus 

on Existing Site • New Construction to be Based on 

New AISD Educational Specifications to Create a 

State‐of‐the‐Art Facility with Increased Capacity • 

Site Circulation Improvements to Accommodate the 

Major, Adjacent Road Expansions 

08‐Financial Closeout 20 

Mendez Middle School Theater Stage Rigging 

Repairs 
• Theater Stage Rigging Repairs Selected A/E 

consultant. Building scope package. Will complete 4 

schools by 2020 and 4 school by 2021 Mendez work 

is scheduled for summer of 2020. * Pre Bid Meeting 

was held on Thursday 3/12/20 * Due to Covid19 ‐

Solicitation bid due date was pushed to April 9th, 

2020 by 2pm. All proposals will be received 

electronically Jamail and Smith was the winning 

bidder. Contracts are routing for signatures. 

Contracts fully executed. Supply of rigging blocks by 

H&H have stalled due to COVID19 outbreak at the 

factory. No new ordered were being accepted. and 

factory operating at 25% capacity. Starting work 

completing other tasks first. 

05‐Construction 30 12/4/2020 Yes Substantial completion moved out from 8/1/20 due to 

delays involving suppliers and the affect of the pandemic 

on their production and supply chain. Expected completion 

date is 12/4/20. Getting the Submittals done a month early 

so that could improve the schedule. 

Nelson Field Bus Terminal Architectural 

Renovations, Electrical, 

HVAC, Improvements to 

Seal Building Envelope 

• Electrical System Improvements • Exterior Repair • 

Floor and Ceiling Improvements • Heating and Air 

Conditioning Improvements 

07‐Closeout 95 



Location Project Name Work Description Phase 
Phase ‐ % 

Complete 

Substantial 

Completion Date for 

Construction 

Construction 

On Schedule 
Construction Comments 

Northeast Early College 

High School 
Theater Stage Rigging 

Repairs 
• Theater Stage Rigging Repairs Selected A/E 

consultant. Building scope package. Will complete 4 

schools by 2020 and 4 school by 2021. 

03‐Design 5 TBD 

Northeast Early College 

High School 
Academic Reinvention: 

Improvements for 

Technology Career 

Launch Program 

• Academic Reinvention: Improvements for 

Technology Career Launch Program 
05‐Construction 5 1/1/2021 Yes Initial Kick‐Off Meeting with Contractor was held. 

Contractor is mobilizing on site. Projected Substantial 

Completion of 01/01/21. 

Northeast Early College 

High School 
Electrical, Safety, Site 

Drainage at Northeast 

ECHS 

• Electrical System Improvements • Safety 

Improvements • Site Drainage Improvements 
05‐Construction 75 3/21/2021 Yes Substantial completion has moved out from 7/31/20. A 

change order was issued to replace a significant amount of 

electrical wiring. The engineer intended to include wire 

replacement as part of the base bid, but it wasn’t reflected 

in the drawings. The campus will be ready to use at the 

start of school. The wire replacement will be done 

between now and spring break whenever electrical 

shutdowns can be coordinated with the campus. Rainwater 

drainage improvements substantially complete. Pavement 

repair on main loop scheduled for completion 7‐31. 

Drinking fountain replacement scheduled for completion 8‐

3. 
O. Henry Middle School Architectural 

Renovations, HVAC, Site 

Drainage Improvements 

• Electrical System Improvements • Heating and Air 

Conditioning Improvements • Lighting and Security 

Improvements • Plumbing Improvements 

07‐Closeout 40 

Oak Hill Elementary 

School 
Electrical, Plumbing, 

Safety Improvements 
• Electrical System Improvements • Plumbing 

Improvements • Safety Improvements • Stairway 

Safety Improvements 

07‐Closeout 99 

Oak Springs Elementary 

School 
Critical Repairs ‐

Building Envelope 
• Improvements to Seal Building Envelope 09‐Complete 100 

Odom Elementary School Odom ES ‐ Electrical, 

HVAC, Building 

Envelope, Plumbing 

Improvements 

• Electrical System Improvements • Heating and Air 

Conditioning Improvements • Improvements to Seal 

Building Envelope • Plumbing Improvements 

05‐Construction 50 10/15/2020 Yes Sustantial completion moved out from 8/2/20. Project 

slipped by a couple of months due to changes in the chiller 

equipment. This is no fault of the contractor, and it won’t 

impact campus operations.  New chillers scheduled to be 

operational by early September. Project should be 

substantially complete by mid‐October. 

Odom Elementary School Roof Repair or 

Replacement 
• Roofing System Replacement 08‐Financial Closeout 30 

Ortega Elementary School Critical Repairs ‐
Electrical, HVAC, 

Plumbing 

• Electrical System Improvements • Heating and Air 

Conditioning Improvements • Plumbing 

Improvements 

05‐Construction 85 8/3/2020 Yes Construction in process. Anticipated substantial 

completion date is 8/3/20 

Palm Elementary School Crawl Space, HVAC, 

Building Envelope, 

Plumbing, Site Drainage 

Improvements 

• Below‐Floor Crawl Space Pipe Repairs • Heating 

and Air Conditioning Improvements • Improvements 

to Seal Building Envelope • Plumbing Improvements 

• Site Drainage Improvements 

05‐Construction 80 8/3/2020 Yes Construction in process. Anticipated substantial 

completion 8/3/20. 

Palm Elementary School Roof Repair or 

Replacement 
• Roofing System Replacement 09‐Complete 100 

Patton Elementary School Critical Repairs ‐

Electrical, HVAC, 

Building Envelope, 

Plumbing, Security 

• Electrical System Improvements • Heating and Air 

Conditioning Improvements • Improvements to Seal 

Building Envelope • Plumbing Improvements • 

Safety Improvements 

03‐Design 30 TBD 

Pecan Springs Elementary 

School 
Architectural 

Renovations, Electrical, 

HVAC, Building 

Envelope, Plumbing, 

Site Drainage 

Improvements 

• Architectural and Interior Renovations • Electrical 

System Improvements • Heating and Air 

Conditioning Improvements • Plumbing 

Improvements • Site Drainage Improvements 

08‐Financial Closeout 20 

Perez Elementary School Critical Repairs ‐ HVAC, 

Building Envelope, Site 

Drainage 

• Heating and Air Conditioning Improvements: 

Repair & Replace equipment reported as non‐

functional. Repair & install secondary drainage line 

for A/C condensation pans & repair damaged 

equipment • Improvements to Seal Building 

Envelope: Remediate pest damage & exterminate. • 

Site Drainage Improvements: Site hydrology 

evaluation of 1,960 sy. area, to determine cause for 

flooding and implement stormwater drainage 

measures. 

03‐Design 15 TBD 

Performing Arts Center Critical Repairs ‐ Safety 

Improvements 
• Safety Improvements Install additional drains at 

elevators to handle surplus water during storms. 

Add signage for the reserved spaces. Inspect and 

repair malfunctioning EV Charging stations. Relocate 

fire extinguishers and/or protect them from vehicle 

impact 

03‐Design 75 TBD 

Pickle Elementary School Critical Repairs ‐ HVAC, 

Building Envelope 
• DI‐39056 Exterior Wall Repair, seal and repair 

cracking & spalling along exterior walls (65%) budget 

$130,086 • DI‐39056 Heating and Air Conditioning 

Improvements, equipment replacement (50%) 

budget $1,018,311 Preliminary Schedule 

construction start in summer or May 26, 2021 

substantially complete by August 05, 2021 

03‐Design 30 TBD 

Pillow Elementary School Roof Repair or 

Replacement 
• Roofing System Replacement 09‐Complete 100 

Pleasant Hill Elementary 

School 
Electrical, HVAC, 

Playfields, Plumbing, 

Safety, Site Drainage 

Improvements 

• Electrical System Improvements • Heating and Air 

Conditioning Improvements • Playground 

Improvements • Plumbing Improvements • Safety 

Improvements 

07‐Closeout 95 

Reilly Elementary School Electrical, HVAC, 

Building Envelope, 

Plumbing 

Improvements 

• Electrical System Improvements • Enclose Exterior 

Corridors • Improvements to Seal Building Envelope 

• Heating and Air Conditioning Improvements • 

Plumbing Improvements 

08‐Financial Closeout 20 

Reilly Elementary School Roof Repair or 

Replacement 
• Roofing System Replacement 09‐Complete 100 

Ridgetop Elementary 

School 
Roof ‐ Repair or 

Replacement 
• Roofing System Replacement 09‐Complete 100 

Rodriguez Elementary 

School 
Critical Repairs ‐

Architectural 

Renovations, HVAC, 

Lighting 

Architectural Renovations, HVAC, Lighting 05‐Construction 70 7/31/2020 No Substantial completion will move out. Trane is claiming 

COVID‐19 delays on two make‐up air units shipping. 

Awaiting confirmation of scheduled ship date for the two 

remaining classroom units. The majority of construction is 

nearing completion. 
Sadler Means Young 

Women's Leadership 

Academy 

Critical Repairs ‐

Architectural 

Renovations, Electrical, 

Pavement, Site 

Drainage, Structural 

• Architectural and Interior Renovations • Electrical 

System Improvements • Exterior Stairs Construction 

• Site Drainage Improvements • Structural 

Improvements 

03‐Design 5 TBD 

Saegert Bus Terminal Critical Repairs ‐

Electrical, HVAC 
• Electrical System Improvements • Heating and Air 

Conditioning Improvements 
03‐Design 5 TBD 

Southeast Bus Terminal Critical Repairs ‐ Safety 

Improvements 
• Safety Improvements Replace Fire Alarm 

notification devices in Bus Service Shop 
08‐Financial Closeout 5 

St. Elmo Elementary 

School 
HVAC Improvements • Heating and Air Conditioning Improvements 07‐Closeout 95 

Sunset Valley Elementary 

School 
Critical Repairs ‐ HVAC, 

Building Envelope, 

Pavement, Site 

Drainage, Structural 

Bulk of the work is to replace GTHP with RTU's on 

the annex while also replacing the outside Air units; 

Civil; will address drainage issues at critical locations; 

structural will look to repair concrete structure in 

the crawl space. 

05‐Construction 85 8/7/2020 Yes Crawl space repairs are on schedule. Site landscaping is 

installed in the courtyard. Contractor will complete the 

drainage lines in the back of the building this week. MAU's 

were lifted in place last week and all AC work is on 

schedule to complete by August 7. 
Toney Burger Athletic 

Complex 
Critical Repairs ‐

Electrical, Lighting, 

Pavement, Playfields, 

Structural 

• Electrical System Improvements • Full Track 

Replacement • Lighting and Security Improvements 

• Sidewalk and Pavement Improvements • Structural 

Repairs 

03‐Design 80 TBD 

Travis Early College High 

School 
Critical Repairs ‐ Crawl 

Space, Electrical, HVAC, 

Pavement 

• Electrical System Improvements • Foundation and 

Structural Repairs • Heating and Air Conditioning 

Improvements • Pavement and Sidewalk 

Improvements 

03‐Design 20 TBD 



Location Project Name Work Description Phase 
Phase ‐ % 

Complete 

Substantial 

Completion Date for 

Construction 

Construction 

On Schedule 
Construction Comments 

Travis Early College High 

School 
Roof Repair or 

Replacement 
• Roofing System Replacement 09‐Complete 100 

Travis Heights Elementary 

School 
Critical Repairs ‐

Electrical, HVAC, 

Building Envelope, 

Plumbing 

• Architectural and Interior Renovations • Electrical 

System Improvements • Heating and Air 

Conditioning Improvements • Plumbing 

Improvements 

05‐Construction 60 8/2/2020 Yes Contract was executed on 2‐5‐20. Early Start construction 

was 4/27/20. Project on schedule. 

Walnut Creek Elementary 

School 
Critical Repairs ‐ HVAC, 

Building Envelope, Site 

Drainage 

• Heating and Air Conditioning Improvements • 

Improvements to Seal Building Envelope • Site 

Drainage Improvements 

05‐Construction 80 8/3/2020 Yes Construction in process. Due to timing of delivery of 

materials expected substantial completion is 8/3/20. 

Walnut Creek Elementary 

School 
Roof Repair or 

Replacement 
• Roofing System Replacement 08‐Financial Closeout 20 

Webb Middle School Critical Repairs ‐

Electrical, HVAC, 

Lighting, Pavement, 

Structural 

• Below‐Floor Crawl Space and Structural 

Improvements • Electrical System Improvements • 

Heating and Air Conditioning Improvements • 

Lighting and Security Improvements • Sidewalk 

Improvements 

03‐Design 5 TBD 

Widen Elementary School Critical Repairs ‐

Electrical, HVAC, 

Pavement, Security, Site 

Drainage 

• Electrical System Improvements • Heating and Air 

Conditioning Improvements • Security 

Improvements • Sidewalk Improvements • Site 

Drainage Improvements 

03‐Design 15 TBD 

Williams Elementary 

School 
HVAC, Structural 

Improvements 
ORIGINAL SCOPE: Below‐Floor Crawl Space 

Ventilation and Drainage Improvements; Heating 

and Air Conditioning Improvements. REVISED 

SCOPE: Replace AHU 5 serving Lounge and Admin 

support spaces. Replace AHU 7 serving Music 

classroom wing. Replace AHUs 8 and 9 serving 

cafeteria. It was determined that to increase 

serviceability of AHUs 7/8/9, they would be placed 

on the roof. Related ERVs would be eliminated and 

units would be vented. Minisplit cooling MDF room 

to be ducted to outside through corridor and 

adjacent storeroom. Separate work includes a report 

of structural conditions in crawlspace. This report 

will guide future work in crawlspace. HVAC 

Construction was delayed to Summer 2021. HVAC 

operator feels the existing units are able to service 

the school to that time. 

04‐Bid, Award 5 TBD 

Winn Elementary School Crawl Space, Electrical, 

HVAC, Plumbing 

Improvements 

• Below‐Floor Crawl Space Ventilation 

Improvements • Electrical System Improvements • 

Heating and Air Conditioning Improvements • 

Plumbing Improvements 

05‐Construction 70 8/7/2020 No Substantial completion will move out. Trane is claiming 

COVID‐19 delays on two air handlers. One schedule to ship 

8/7/2020 the other 8/21/2020.  We are working with Trane 

to try to improve these shipment dates. The majority of 

construction is nearing completion. 
Wooten Elementary 

School 
Critical Repairs ‐

Electrical, HVAC, 

Plumbing, Site Drainage 

• Electrical System Improvements • Heating and Air 

Conditioning Improvements • Plumbing 

Improvements • Site Drainage Improvements 

05‐Construction 75 8/10/2020 Yes Contract was issued to selected contractor on April 13, 

2020. Pre‐construction Meeting was on April 30, 2020. COA 

Building Permit for project was issued on June, 12, 2020 

impacting starting of project on June 1, 2020. Project is in 

progress and expecting to be Substantially Complete on 

August 10, 2020. 
Wooten Elementary 

School 
Critical Repairs ‐ Roof 

Repair or Replacement 
• Roofing System Replacement 08‐Financial Closeout 50 

Zilker Elementary School Electrical, Plumbing, 

Safety, Structural 
• Below‐Floor Crawl Space and Structural 

Improvements • Electrical System Improvements • 

Plumbing Improvements • Safety Improvements 

05‐Construction 30 8/3/2020 Yes Electrical Demo is complete. Remaining electrical & 

plumbing work ongoing. Projected substantial completion 

of 08/03/2020. 


