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CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE
Program  Program 

Projects TOTAL COST 
MARKED 

FULLY 
UP

Unallocated 
Budgets

 Budget a/o May 
26, 2020 

Contingency 
Alloc Less than 

Contingency 
Alloc More than 

 Budget a/o July 
2020 

21, 
Actuals Commitments Balance

$250k $250k
Modernization Projects:
Ann Richards $            70,000,000             61,113,000             63,313,000               63,313,000         31,719,377           28,475,587             3,118,036
Austin HS $            23,468,000             20,488,000             20,488,000               20,488,000           1,688,212               7,062,303          11,737,485
Bear Creek ES (New Southwest ES) $            36,167,000             31,575,000             35,937,012               35,937,012         24,436,050              9,634,437            1,866,524
Blazier Relief ES/MS $            50,000,000             43,652,000             45,027,000               45,027,000         30,440,634           14,154,819                431,547
Bowie HS  ** $            88,000,000             76,827,000             76,827,000               76,827,000         10,866,709              8,788,926          57,171,365
Brentwood $            35,764,000             31,223,000             31,223,000               31,223,000           1,256,591                  758,106          29,208,302
Casis $            35,150,000             30,687,000             30,687,000               30,687,000           2,908,069               3,965,844          23,813,087
Doss ES $            43,000,000             37,541,000             38,841,000               38,841,000         28,286,972              9,188,363            1,365,665
Eastside Vertical Modernization (Sanchez) $            25,000,000             21,631,000             24,094,433               24,094,433           3,160,799            19,135,575             1,798,060
Govalle $            32,499,000             28,373,000             29,873,000               29,873,000         26,387,119              3,141,303               344,579
Hill ES $            17,000,000             14,842,000             14,842,000               14,842,000           2,248,849               4,059,887            8,533,264
LBJ ECHS Medical HS $            22,000,000             19,207,000             19,207,000               19,207,000           1,002,344                  498,311          17,706,345
LBJ Vertical Modernization (Norman‐Sims) $            25,000,000             21,631,000             27,606,644               27,606,644         11,321,199           15,264,481             1,020,964
Menchaca  *** $            33,300,000             29,072,000             32,742,000               32,742,000           8,833,378                  296,011          23,612,610
Modernized Eastside HS @ Anderson $            80,000,000             69,843,000             77,782,000               77,782,000         29,038,658           45,312,036             3,431,306
Murchison (plus targeted) $            24,620,000             21,494,000             23,994,000               23,994,000         14,479,322              8,292,557            1,222,121
New Northeast MS $            60,958,000             53,219,000             53,219,000               53,219,000           1,028,842               2,646,908          49,543,250
Rosedale $            40,000,000             34,921,000             34,921,000               34,921,000           1,012,968               1,723,882          32,184,150
T. A. Brown  * $            30,797,000             26,887,000             28,856,000               28,856,000         16,136,124                 132,504          12,587,371

Subtotal Modernization Projects $          772,723,000 $        674,226,000 $        709,480,089 $                          ‐ $                          ‐  $          709,480,089 $    246,252,216 $      182,531,842 $    280,696,031
Targeted Projects:
Akins High‐Critical Facility Deficiencies $              9,941,000               8,601,375                8,601,375                  8,601,375                129,078                 728,665            7,743,632
Akins High‐Rigging Repairs $                 244,000                    211,111                   211,111                     211,111                       ‐                           ‐               211,111
Allison Elementary‐Critical Facility Deficiencies $                 845,000                    731,132                   834,846                     834,846               770,396                   64,451                          (1)
Andrews Elementary‐Critical Facility Deficiencies $                 208,000                    179,969                   179,969                     179,969                       ‐                           ‐               179,969
Austin High‐Critical Facility Deficiencies $              3,712,000               3,211,781                3,211,781                  3,211,781            2,486,386                  203,528               521,867
Austin High‐Rigging Repairs $                 244,000                    211,111                   211,111                     211,111                       ‐                           ‐               211,111
Bailey Middle‐Critical Facility Deficiencies $              4,938,000               4,272,568                4,272,568                  4,272,568                        ‐                  311,068            3,961,500
Baldwin Elementary‐Critical Facility Deficiencies $                 217,000                    187,758                   187,758                     187,758                       ‐                           ‐               187,758
Baranoff Elementary‐Critical Facility Deficiencies $              2,654,000               2,296,354                2,296,354                  2,296,354                101,781                   40,127            2,154,446
Barbara Jordan Elementary‐Critical Facility Deficiencies $                 961,000                    831,499                   831,499                     831,499                       ‐                           ‐               831,499
Barrington Elementary‐Critical Facility Deficiencies $              1,204,000               1,041,752                1,041,752                  1,041,752                        ‐                           ‐            1,041,752
Barton Hills Elementary‐Critical Facility Deficiencies $                 165,000                    142,765                   142,765                     142,765                       ‐                    13,110               129,655
Becker Elementary‐Critical Facility Deficiencies $              1,181,000               1,021,852                1,069,074                  1,069,074                968,306                   97,650                    3,118
Bedichek Middle‐Critical Facility Deficiencies $              4,062,000               3,514,614                3,514,614                  3,514,614                198,465                   61,455            3,254,694
Bertha Sadler Means Young Women's Leadership‐Critical 
Facility Deficiencies $              2,086,000               1,804,896                1,804,896                  1,804,896                        ‐                           ‐            1,804,896
Blackshear Elementary‐Critical Facility Deficiencies $              1,377,000               1,191,438                1,191,438                  1,191,438                        ‐                           ‐            1,191,438
Blanton Elementary‐Critical Facility Deficiencies $                 431,000                    372,922                   372,922                     372,922                   1,056                          ‐               371,866
Boone Elementary‐Critical Facility Deficiencies $              2,151,000               1,861,136                1,861,136                  1,861,136                        ‐                           ‐            1,861,136
Bowie High‐Critical Facility Deficiencies $              1,444,000               1,249,410                1,458,762                  1,458,762                819,610                 602,459                 36,693 

Bryker Woods Elementary‐Critical Facility Deficiencies $                 201,000                    173,913                   173,913                     173,913                 29,813                 105,287                 38,813 
Burger Athletic Complex‐Critical Facility Deficiencies $              1,265,000               1,094,533                1,094,533                  1,094,533                  30,100                   75,134               989,299
Burnet Middle‐Critical Facility Deficiencies $              2,157,000               1,866,329                1,866,329                  1,866,329                  39,925                 147,075            1,679,329
Campbell Elementary‐Critical Facility Deficiencies $                 672,000                    586,646                   586,646                     586,646                       ‐                           ‐               586,646
Casey Elementary‐Critical Facility Deficiencies $                 786,000                    680,082                   721,393                     721,393               723,392                     3,000                   (4,999) 
Clayton Elementary ‐Critical Facility Deficiencies $                 671,000                    580,578                   580,578                     580,578                       ‐                           ‐               580,578
Clifton Center‐Critical Facility Deficiencies $                 375,000                    324,467                   324,467                     324,467                       ‐                           ‐               324,467
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Construction Management‐Critical Facility Deficiencies $                              ‐                            ‐                1,329,888                  1,329,888                209,710                 508,186               611,991
Cook Elementary‐Critical Facility Deficiencies $              2,113,000               1,828,259                1,828,259                  1,828,259                421,184                 400,615            1,006,460
Covington Middle‐Critical Facility Deficiencies $              3,184,000               2,754,932                2,754,932                  2,754,932            1,267,195                  675,830               811,907
Covington MS ‐ FA Acad. Reinv.  $              1,503,000               1,300,000                1,300,000                  1,300,000                        ‐                           ‐            1,300,000
Covington Middle‐Rigging Repairs $                 244,000                    211,111                   211,111                     211,111                       ‐                           ‐               211,111
Cowan Elementary‐Critical Facility Deficiencies $              4,592,000               3,973,197                3,973,197                  3,973,197                184,772                 341,259            3,447,166
Crockett High‐Critical Facility Deficiencies $            12,331,000             10,669,306             10,669,306               10,669,306           1,460,187                      8,540             9,200,579
Crockett High‐Rigging Repairs $                 244,000                    211,111                   211,111                     211,111                       ‐                           ‐               211,111
Cunningham Elementary‐Critical Facility Deficiencies $              1,352,000               1,169,806                1,169,806                  1,169,806                330,102                 749,154                 90,550 
Davis Elementary‐Critical Facility Deficiencies $                 893,000                    772,662                   772,662                     772,662                       ‐                           ‐               772,662
Dawson Elementary‐Critical Facility Deficiencies $              1,576,000               1,363,620                1,363,620                  1,363,620                  15,500                          ‐            1,348,120
Delco Activity Center‐Critical Facility Deficiencies $                 417,000                    360,807                   360,807                     360,807                 24,367                   16,363               320,077
Dobie Middle‐Critical Facility Deficiencies $              2,157,000               1,866,330                1,866,330                  1,866,330                811,692              1,471,295              (416,657)
Galindo Elementary‐Critical Facility Deficiencies $                 845,000                    731,131                   731,131                     731,131                   2,879                 116,342               611,910
Garcia Young Men's Leadership Academy (effective 09‐01‐
14)‐Critical Facility Deficiencies $              3,387,000               2,930,577                2,930,577                  2,930,577                        ‐                  213,500            2,717,077
Garza Independence‐Critical Facility Deficiencies $                    87,000                     75,275                     75,275                       75,275                       ‐                           ‐                 75,275 
Gorzycki Middle‐Critical Facility Deficiencies $                 742,000                    642,009                   642,009                     642,009                       ‐                    47,000               595,009
Graham Elementary‐Critical Facility Deficiencies $              2,014,000               1,742,601                1,742,601                  1,742,601                  16,410                 130,965            1,595,226

Guerrero Thompson Elementary‐Critical Facility Deficiencies $                 490,000                    423,968                   423,968                     423,968                       ‐                           ‐               423,968
Gullett Elementary‐Critical Facility Deficiencies $                 349,000                    301,969                   301,969                     301,969               152,435                 251,932              (102,398)
Harris Elementary‐Critical Facility Deficiencies $              1,689,000               1,456,193                1,456,193                  1,456,193                        ‐                           ‐            1,456,193
Hart Elementary‐Critical Facility Deficiencies $              1,984,000               1,716,642                1,716,642                  1,716,642                        ‐                  123,495            1,593,147
Highland Park Elementary‐Critical Facility Deficiencies $              1,737,000               1,502,927                1,502,927                  1,502,927            1,141,555                  247,970               113,402
Hill Elementary‐Critical Facility Deficiencies $                 724,000                    626,438                   806,133                     806,133               782,440                 166,714              (143,021)
House Park $              6,000,000               5,191,000                5,191,000                  5,191,000                        ‐                           ‐            5,191,000
Houston Elementary‐Critical Facility Deficiencies $              2,912,000               2,519,588                2,519,588                  2,519,588            1,835,988                  766,824                (83,224)
Jaime Padron Elementary‐Critical Facility Deficiencies $                 571,000                    494,054                   494,054                     494,054                       ‐                           ‐               494,054
Joslin Elementary‐Critical Facility Deficiencies $              2,016,000               1,744,330                1,744,330                  1,744,330                  45,328                   26,363            1,672,640
Kealing Middle‐Critical Facility Deficiencies $              1,880,000               1,626,655                1,626,655                  1,626,655                  18,934                 349,905            1,257,817
Kealing Middle‐Rigging Repairs $                 244,000                    211,111                   211,111                     211,111                       ‐                           ‐               211,111
Kiker Elementary‐Critical Facility Deficiencies $                 748,000                    647,201                   647,201                     647,201                   8,610                   57,650               580,941
Kocurek Elementary‐Critical Facility Deficiencies $              1,106,000                   956,959                   956,959                     956,959                       ‐                           ‐               956,959
L C Anderson High‐Critical Facility Deficiencies $              8,139,000               7,042,208                7,042,208                  7,042,208            3,306,008                           ‐            3,736,200
L C Anderson High‐Rigging Repairs $                 244,000                    211,111                   211,111                     211,111                       ‐                           ‐               211,111
Lamar Middle‐Critical Facility Deficiencies $              6,717,000               5,811,834                5,811,834                  5,811,834            1,961,192               1,317,244            2,533,398
Langford Elementary‐Critical Facility Deficiencies $                 265,000                    229,288                   229,288                     229,288                       ‐                           ‐               229,288
LASA move to Eastside $              4,000,000               3,461,000                3,461,000                  3,461,000                        ‐                           ‐            3,461,000
LASA‐Critical Facility Deficiencies $              3,822,000               3,306,958                3,306,958                  3,306,958                       844                      6,758             3,299,355

LBJ Comprehensive High School‐Critical Facility Deficiencies $              1,573,000               1,361,026                1,361,026                  1,361,026                        ‐                           ‐            1,361,026
Lee Elementary‐Critical Facility Deficiencies $                 760,000                    657,584                   657,584                     657,584               250,979                 208,956               197,649
Life Safety $            19,042,000             16,476,000             16,476,000               16,476,000           1,066,477                      1,197           15,408,326
Linder Elementary‐Critical Facility Deficiencies $              1,952,000               1,688,953                1,688,953                  1,688,953                617,297                 900,538               171,118
Lively Middle (Fulmore)‐Critical Facility Deficiencies $              3,868,000               3,346,758                3,346,758                  3,346,758            1,371,103                  463,881            1,511,774
Lively Middle (Fulmore)‐Rigging Repairs $                 244,000                    211,111                   211,111                     211,111                       ‐                           ‐               211,111
Maplewood Elementary‐Critical Facility Deficiencies $                 685,000                    592,691                   592,691                     592,691                 16,240                   46,240               530,211
Martin Jr. High‐Critical Facility Deficiencies $              4,023,000               3,480,872                3,480,872                  3,480,872            1,686,390                  117,642            1,676,840
Mathews Elementary‐Critical Facility Deficiencies $                 886,000                    766,605                   766,605                     766,605               671,537                   47,038                 48,030 

54
55
56
57
58
59
60
61
62
63
64
65
66
67

68
69
70
71

72
73
74
75
76
77
78
79
80
81
82
83
84
85
86
87
88
89
90
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92
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95
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McBee Elementary‐Critical Facility Deficiencies $              1,123,000                   971,666                   971,666                     971,666               138,408                 525,007               308,251
McCallum High‐Critical Facility Deficiencies $              2,398,000               2,074,853                2,074,853                  2,074,853                        ‐                           ‐            2,074,853
McCallum/Lamar MS ‐ FA Acad. Reinv. $            10,797,000               9,342,000                9,342,000                  9,342,000                        ‐                           ‐            9,342,000
Mendez Middle‐Critical Facility 

 
Deficiencies $              1,131,000                   978,590                   978,590                     978,590                 18,669                 323,900               636,021

Mendez Middle‐Rigging Repairs $                 244,000                    211,111                   211,111                     211,111                       ‐                           ‐               211,111
Mills Elementary‐Critical Facility Deficiencies $                 772,000                    667,965                   667,965                     667,965                       ‐                           ‐               667,965
Murchison Middle‐Critical Facility Deficiencies $                              ‐                            ‐                      46,000                       46,000                       ‐                    46,000                        ‐
Oak Springs Elementary‐Critical Facility Deficiencies $                    90,000                     77,873                     77,873                       77,873                   5,980                          ‐                 71,893 
Navarro ECHS (Lanier)‐Critical Facility Deficiencies $              4,823,000               4,173,065                4,173,065                  4,173,065                        ‐                           ‐            4,173,065
Nelson Field /Bus Terminal‐Critical Facility Deficiencies $                 468,000                    404,933                   623,170                     623,170               504,747                 108,085                 10,339 
Northeast ECHS(Reagan) ‐Career Launch Acad. Reinv.  $              2,402,000               2,078,000                2,078,000                  2,078,000                        ‐                           ‐            2,078,000
Northeast ECHS (Reagan)‐Critical Facility Deficiencies $              2,023,000               1,750,386                1,750,386                  1,750,386                915,817              1,001,801              (167,233)
Northeast ECHS (Reagan)‐Rigging Repairs $                 244,000                    211,112                   211,112                     211,112                       ‐                           ‐               211,112
O. Henry Middle‐Critical Facility Deficiencies $              1,964,000               1,699,337                1,780,565                  1,780,565            1,642,367                    82,268                 55,930 
Oak Hill Elementary‐Critical Facility Deficiencies $                 799,000                    691,330                   691,330                     691,330               531,657                 156,206                    3,468
Odom Elementary‐Critical Facility Deficiencies $              3,818,000               3,303,499                3,303,499                  3,303,499            1,662,451                  992,199               648,849
Ortega Elementary‐Critical Facility Deficiencies $              1,261,000               1,091,070                1,091,070                  1,091,070                596,427                 152,113               342,531
Overton Elementary ‐Critical Facility Deficiencies $                 827,000                    715,556                   715,556                     715,556                       ‐                           ‐               715,556
Palm Elementary‐Critical Facility Deficiencies $              1,279,000               1,106,649                1,106,649                  1,106,649                804,549                 325,626                (23,526)
Paredes Middle‐Critical Facility Deficiencies $              2,064,000               1,785,860                1,785,860                  1,785,860                        ‐                           ‐            1,785,860
Patton Elementary‐Critical Facility Deficiencies $              1,336,000               1,155,963                1,155,963                  1,155,963                    2,850                   84,000            1,069,113
Pease Elementary‐Critical Facility Deficiencies $                 467,000                    404,067                   404,067                     404,067                 28,479                   16,971               358,617
Pecan Springs Elementary‐Critical Facility Deficiencies $              3,517,000               3,043,060                3,043,060                  3,043,060            1,987,674                    23,716            1,031,670
Perez Elementary ‐Critical Facility Deficiencies $                 610,000                    527,800                   527,800                     527,800                   6,221                   35,250               486,330
Performing Arts Center‐Critical Facility Deficiencies $                    18,000                     15,575                     15,575                       15,575                       ‐                      5,470                  10,105 
Pickle Elementary‐Critical Facility Deficiencies $              1,642,000               1,420,729                1,420,729                  1,420,729                        ‐                  105,636            1,315,093
Pillow Elementary‐Critical Facility Deficiencies $              2,408,000               2,083,506                2,083,506                  2,083,506            1,446,839                           ‐               636,667
Pleasant Hill Annex‐Critical Facility Deficiencies $                 135,000                    116,808                   116,808                     116,808                       ‐                           ‐               116,808
Pleasant Hill Elementary‐Critical Facility Deficiencies $              2,437,000               2,108,598                2,108,598                  2,108,598            1,404,564                  142,489               561,545
Reilly Elementary‐Critical Facility Deficiencies $              2,860,000               2,474,597                2,474,597                  2,474,597            1,624,462                    16,869               833,266
Ridgetop Elementary‐Critical Facility Deficiencies $              1,997,000               1,727,893                1,727,893                  1,727,893                717,162                     3,899             1,006,832
Rodriguez Elementary‐Critical Facility Deficiencies $                 988,000                    854,861                   854,861                     854,861               114,092                 698,999                 41,770 
Saegert Trans Center‐Critical Facility Deficiencies $                 383,000                    331,389                   331,389                     331,389                       ‐                           ‐               331,389
South Bus Terminal (New Bus Terminal)‐Critical Facility  $                    52,000                     44,995                     44,995                       44,995                   2,520                     2,660                  39,815 
St. Elmo Elementary‐Critical Facility Deficiencies $                 260,000                    224,965                   246,814                     246,814               239,088                         361                    7,365
Summitt Elementary‐Critical Facility Deficiencies $                 733,000                    634,222                   634,222                     634,222                       ‐                           ‐               634,222
Sunset Valley Elementary‐Critical Facility Deficiencies $              2,067,000               1,788,458                1,788,458                  1,788,458                759,750                 799,255               229,453
Travis Heights Elementary‐Critical Facility Deficiencies $                 967,000                    836,688                   836,688                     836,688               383,750                 394,598                 58,340 
Travis High‐Critical Facility Deficiencies $              7,275,000               6,294,640                6,294,640                  6,294,640            1,780,337                  228,274            4,286,029
Uphaus Early Childhood Center (Linder)‐Critical Facility 
Deficiencies $                    73,000                     63,162                     63,162                       63,162                       ‐                           ‐                 63,162 
Walnut Creek Elementary‐Critical Facility Deficiencies $              2,584,000               2,235,788                2,235,788                  2,235,788            1,360,890                  274,411               600,488
Webb Middle ‐Critical Facility Deficiencies $              2,096,000               1,813,548                1,813,548                  1,813,548                        ‐                  830,687               982,861
Widen Elementary‐Critical Facility Deficiencies $              1,344,000               1,162,887                1,162,887                  1,162,887                    6,345                   89,953            1,066,589
Williams Elementary‐Critical Facility Deficiencies $                 431,000                    372,922                   372,922                     372,922                   1,500                   48,500               322,922
Winn Elementary‐Critical Facility Deficiencies $              1,317,000               1,139,526                1,139,526                  1,139,526                254,981                 709,741               174,804
Wooldridge Elementary‐Critical Facility Deficiencies $                 558,000                    482,805                   482,805                     482,805                       ‐                           ‐               482,805
Wooten Elementary‐Critical Facility Deficiencies $              2,480,000               2,145,802                2,145,802                  2,145,802                  87,870                 428,893            1,629,039
Zilker Elementary‐Critical Facility Deficiencies $                 986,000                    853,132                   853,132                     853,132                 45,739                   20,824               786,569

Subtotal Targeted Projects $          241,091,000 $        208,601,000 $        210,879,496 $                      ‐ $                      ‐ $          210,879,496 $      45,051,846 $        20,907,064 $    144,920,587
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Proposed 2017 Bond Budget‐to Actual (a/o July 21, 2020)

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE
Program  Program 

TOTAL COST FULLY  Unallocated   Budget a/o May  Contingency  Contingency   Budget a/o July 21, Projects Actuals Commitments Balance
MARKED UP Budgets 26, 2020  Alloc Less than  Alloc More than  2020 

$250k $250k
Non Construction:
Bond Carry Costs $            30,000,000             30,000,000             27,531,406               27,531,406           7,854,427                           ‐          19,676,979
Campus/Co‐Curriculum Master Planning $              1,513,000               1,513,000                2,315,722                  2,315,722            1,774,761                  540,961                        ‐
Furniture $              5,000,000               5,000,000                5,000,000                  5,000,000                  56,250                 193,750            4,750,000
Police Equipment $              7,508,000               7,508,000                7,508,000                  7,508,000            2,876,954                    11,400            4,619,645
Technology $            55,500,000             55,500,000             55,500,000               55,500,000         13,744,640                 805,484          40,949,876
Transportation $            21,400,000             21,400,000             21,400,000               21,400,000         14,687,802                 555,936            6,156,262
Copying and Printing $                              ‐                1,518,000                1,518,000                  1,518,000                182,831                   40,501            1,294,669
Legal Services $                              ‐                    380,000                   734,822                     734,822           1,241,300                  162,202              (668,679)
Misc. Services ‐ Construction Inspection $                              ‐                1,139,000                1,139,000                  1,139,000                294,663                 246,333               598,004
Newspaper Advertising $                              ‐                    949,000                   949,000                     949,000                 11,307                   31,765               905,928
Permits and Fees $                              ‐                3,416,000                3,416,000                  3,416,000                862,802                 177,124            2,376,073
Program Management $                              ‐              49,004,000             50,669,872               50,669,872         28,627,382           19,256,951             2,785,539
Safety Consulting $                              ‐                    759,000                   771,501                     771,501               241,756                 529,745                           0 

Subtotal Non Construction $          120,921,000 $        178,086,000 $        178,453,323 $                      ‐ $                      ‐ $          178,453,323 $      72,456,874 $        22,552,152 $      83,444,297 

Program Contingency $                              ‐              73,822,000             35,922,092               35,922,092                       ‐                           ‐          35,922,092
Unused Surplus $                                ‐                            ‐                         ‐

Grand Total $      1,134,735,000  $    1,134,735,000  $    1,134,735,000  $                          ‐ $                          ‐  $      1,134,735,000  $    363,760,937 $      225,991,057 $    544,983,006
Land Sales $          (40,000,000)                              ‐                         ‐
Previous Bond‐2008 Bond (T. A. Brown)  * $          (12,103,697)             (12,103,697)              (12,103,697)        (10,331,317)            (1,772,380)                           (0)
Previous Bond‐2008 Bond (Bowie)  ** $          (10,000,000)             (10,000,000)              (10,000,000)        (10,000,000)                        ‐
Previous Bond‐2013 Bond (Menchaca)  *** $          (23,000,000)             (23,000,000)              (23,000,000)        (23,000,000)                          ‐                        ‐

2017 Bond Total Amount  $      1,049,631,303  $    1,134,735,000  $    1,089,631,303  $                      ‐ $                      ‐ $      1,089,631,303  $    320,429,620 $      224,218,677 $    544,983,006

Notes:
  All numbers are as of July 21, 2020.
  Targeted and Non Construction amounts include multiple projects.

*  At present, $12.1m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project.  A total of $10.3m has been spent to date from 2008 Bond funds.  The 2017 Bond budget has not been
    reduced by the amount of the 2008 Bond funds used.  The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project

**  At present, $10.0m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project.  A total of $10. has been spent to date from 2008 Bond funds.  The 2017 Bond budget has not been
    reduced by the amount of the 2013 Bond funds used.  The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project

***  At present, $23.0m of 2013 Bond funds were used to supplement the 2017 Bond funds for the project.  A total of $23m has been spent to date from 2013 Bond funds.  The 2017 Bond budget has not been
    reduced by the amount of the 2013 Bond funds used.  The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project

See Previous Bond schedule for more details on the T. A. Brown, Menchaca and Bowie projects.

Contingency funds to be prioritized for overcrowding relief for the Northwest, Blazier, Cowan and Baranoff communities.

Numbers may not add due to rounding.
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