CONSTRUCTION COSTS

BUDGET AMENDMENTS

Projects

Program

Contingency [BXel] (V0147
Alloc Less than WA [T\ 6173
$50k than $50k

Program
Unallocated 8
Total Current

Budget

Budgets 2017
Bond

T. A. Brown
Project # 190002-BROWN

Previous Bond Authorized Support for 2017 Bond Projects

2008 Bond

Total for Project

Current Budget 28,856,000 12,103,697 40,959,697 12,103,697 28,856,000 40,959,697
Actuals 10,331,317 16,246,472 26,577,789
Commitments 1,772,380 101,727 1,874,107
Balance - - 12,507,801 12,507,801
Menchaca
Project # 190003-MNCHC
Current Budget 32,742,000 23,000,000 55,742,000 23,000,000 32,742,000 55,742,000
Actuals 23,000,000 8,816,604 31,816,604
Commitments - 456,077 456,077
Balance - - 23,469,319 23,469,319
Bowie
Project # 190010-BOWIE
Current Budget 76,827,000 10,000,000 86,827,000 10,000,000 76,827,000 86,827,000
Actuals 10,000,000 16,228,233 26,228,233
Commitments - 14,041,805 14,041,805
Balance 0 - 46,556,962 46,556,962

Total Bond Amounts
Current Budget

Actuals
Commitments
Balance

138,425,000 45,103,697 183,528,697

22,103,697 23,000,000

23,000,000

20,331,317
1,772,380
0

138,425,000
41,291,309
14,599,609
82,534,082

183,528,697
84,622,626
16,371,989
82,534,082

Notes:

All numbers are as of October 21, 2020, taken from Tririga. Since prior bonds are involved.
Numbers may not add due to rounding.




