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CBOC Meeting: 
November 10, 2020

AGENDA

1. Call to Order
2. Reminder of Best Practices for Meeting Virtually
3. Public Comment
4. Approval of Minutes – October 13, 2020
5. Report on Tri-Chair Planning for CBOC and 

Discussion
6. Update on Report to the Board of Trustees
7. Potential Future Items for Discussion, Meeting 

Dates/Times, Locations.
o Review of Annual Calendar, including Meeting 

Dates, Topics, and Tours for January and February 
8. Update on District Response to COVID-19
9. Update on Eastside ECHS/International HS
10. Transportation Implementation
11. Update on Outdoor Learning Spaces
12. Update on 2004 and 2008 Bond Programs
13. Routine Reports

○ 2017 and 2013 Bond Programs
■ Issues and Risks, Substantial Changes
■ Bond Program Change Log

○ Monthly Bond Financial Reports
○ HUB Update
○ Bond Communication Report

14. Action Items Requested by Committee
15. Adjourn
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CLOSED CAPTIONING

This CBOC meeting is being closed 
captionedto ensure accessibility.
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WELCOME

AS YOU LOG IN:
• Please be patient, this advisory committee is the first one to adopt  online 

meetings, and we continue to work out issues. Go CBOC!
• We are working to get everybody logged in.
• “Rename” yourself in Zoom so that we see your first and last name.
• Please turn your video on! We want to be able to see all your smiling faces.
• Please keep your microphone muted unless you are speaking. This helps 

minimize background noise! 
• The tri-chairs, meeting monitors (operators behind the scenes), and staff will 

make sure members are heard.
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WELCOME

AS YOU LOG IN:
• Everyone contributes to the discussion as best you can (we know there’s 

much on your minds right now).
• Expect spotty sound/video at times.  Please use headphones so your mic 

doesn’t re-transmit sound (hint: a wired headset will give you the best 
experience).

• Expect to be inadvertently interrupted or vice versa. That is just how these 
things go.

• Note: In Zoom Webinars, the chat feature is designed so that the public can 
interact with the panelists.  The chat feature has been disabled so the public 
can watch but, like a typical CBOC meeting, can’t participate.   
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PUBLIC COMMENT

All regular and plenary meetings of AISD 
advisory bodies are open to the public. 

Due to the COVID19 pandemic, members of 
the Public have been asked to submit written 
comments to Austin ISD’s Let’s Talk
platform by 5 p.m.  

Ten minutes of Public Comment will be read.  
No more than 2 minutes per person. 

Doss ES library 
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APPROVAL OF MINUTES

Approval of Minutes 
from 

October 13, 2020 
CBOC Meeting

Goats return to Brown ES as part of the school’s outdoor learning program

See File prefix 04



Report on 
Tri-chair 
Planning

8



9

REPORT ON TRI-CHAIR PLANNING

Discussion



ANY QUESTIONS?

NEXT UP: Update of
Semi-Annual Report to the Board of 

Trustees 10



Update:
Semi-Annual 
Report to the 

Board of 
Trustees
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CBOC SEMI-ANNUAL REPORT TO THE BOARD OF TRUSTEES

• Report covers all areas of CBOC charge

• Reviews

○ CBOC

○ Staff and Contributors

○ Superintendent, Leadership
• Schedule

• 10/20 – Draft Sent to CBOC for Review

• 10/27 – Comments due to staff

• 10/30 – Report Sent to Superintendent for 
Review

• TBD – Report Finalized and to Board



ANY QUESTIONS?

NEXT UP:
Review of Annual Calendar, including 

Meeting Dates/Topics 13
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REVIEW OF ANNUAL CALENDAR, INCLUDING MEETING DATES/TOPICS

• Meeting Updates
• December – no tour due to COVID

• January 12 – Tri-Chair meeting

• January 26 – CBOC Meeting

• February – no meeting

• March 9 – CBOC meeting

• Resume regular schedule
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UPCOMING SUGGESTED MEETING TOPICS

January Suggested Topics:
• Project Quality Control
• Technology Update
• Life Safety Update

Calendar Goal:  Calendar is organized with the goal that the  committee hears 
from every major topic area in the committee charge at least semi-annually.

See file prefix 07

Topics for Future Meetings:
• Auditor Update
• Discussion of Prevailing Wage
• Discussion of Construction Safety
• EWaS Update
• Status of 2013 and 2017 Bond Program 

Surplus
• Academics in Modernized Buildings
• Customer Satisfaction
• Bond Communication
• HUB Deep-dive
• Transportation



Potential Future 
Items for Discussion, 
Meeting Dates, 
Times, and Locations 

T.A. Brown Elementary 
Grand Opening 16



ANY QUESTIONS?

NEXT UP: 
Update on District Response to COVID-19
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Update on 
District 

Response to 
COVID-19
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COVID-19 READINESS UPDATE

NOVEMBER 10, 2020 
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PERSONAL PROTECTIVE EQUIPMENT (PPE)

CAMPUS KITS:• Masks • Gloves*• Hand sanitizer*• Disinfecting spray*• Touchless thermometers• Eye protection for health screeners • Multilingual signage package • Desk shields
*Each classroom is supplied with hand sanitizer, gloves, disinfecting wipes and desk shields for students. 

Specialized PPE requests 
may be submitted here.

SPECIALIZED PPE:
AISD is committed to providing students with special needs the appropriate PPE to support 
their learning environment, including, but not limited to:• Disposable gowns

• Disposable face shields
• Clear masks for adults and children

PPE replenishment requests 
may be made through the 
work order system here.
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https://docs.google.com/forms/d/e/1FAIpQLSfrLBLh4f3ICI-4-2POuhjNUxpjRgC6gDknFSK_FgilOb3wuQ/viewform?usp=sf_link
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https://docs.google.com/forms/d/e/1FAIpQLSfrLBLh4f3ICI-4-2POuhjNUxpjRgC6gDknFSK_FgilOb3wuQ/viewform?usp=sf_link
https://assetessentials.dudesolutions.com/AustinISD/Account/Login
https://assetessentials.dudesolutions.com/AustinISD/Account/Login
https://assetessentials.dudesolutions.com/AustinISD/Account/Login
https://assetessentials.dudesolutions.com/AustinISD/Account/Login
https://assetessentials.dudesolutions.com/AustinISD/Account/Login
https://assetessentials.dudesolutions.com/AustinISD/Account/Login


ADDITIONAL SITE SAFETY MEASURES

Our Operations and Facilities teams:

• Inspected HVAC systems across the district• Upgraded filters • Added air scrubbing units• Installed water filling stations  • Equipping classrooms with plexiglass• Installation is occuring in phases and priority is given to 
campuses and spaces where capacity is encroaching on 50% • Distribution of plexiglass is being coordinated through the 
School Leadership Office Executive Directors
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RAPID TESTING AND REPORTING UPDATE

Operations Team Reports:
• Readiness Report• PPE Report

16,640 Rapid Testing Kits: 

• Phase I: Starts Wed., Nov. 11:• Week One: Tests administered to individuals that are learning/working in-person, who become symptomatic while on-site. • Week Two: Tests administered to individuals that have been learning/working in-person, who become symptomatic, while 
on-site, and those who fail a health screening while off-site. • Phase II: Date TBD:• ○ Testing will now include asymptomatic (not showing symptoms) individuals who have been learning/working in-person 
and have had close contact with a confirmed positive case or have recently traveled. • Phase III: Date TBD:• Asymptomatic campus staff testing scheduled on a monthly rotating basis.
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https://drive.google.com/file/d/1rNPaRy-ALIoDd7rVSRB2_m57jsznhvC6/view?usp=sharing
https://drive.google.com/file/d/1kBB1Z2IP37TiHIqxdxs6PAk7GKEyFfPL/view?usp=sharing


CLOSE CONTACT: AUSTIN PUBLIC HEALTH

DIRECT/CLOSE CONTACT: 
You were within 6 feet of an 
infected person for more than 15 
minutes in a CLASSROOM 
during the 48 hours before the 
person began feeling sick until 
the sick person begins isolation. 

DIRECT/CLOSE CONTACT: 
You were within 6 feet of an 
infected person for more than 15 
minutes on a BUS during the 48 
hours before the person began 
feeling sick until the sick person 
begins isolation. 

DIRECT/CLOSE CONTACT: 
You were within 6 feet of an 
infected person for more than 15 
minutes during the 48 hours 
before the person began feeling 
sick until the sick person begins 
isolation. 

DIRECT/CLOSE CONTACT: 
You had direct contact (touched, 
hugged or kissed) with an 
infected person. 

DIRECT/CLOSE CONTACT: 
You were sneezed or coughed 
on or somehow got the infected 
person's respiratory droplets on 
you. 

DIRECT/CLOSE CONTACT: 
You cared for an infected person 
at home. 

DIRECT/CLOSE CONTACT: 
You shared eating or drinking 
utensils with an infected 
person.

PERSON 
WITH 

SYMPTOMS
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ANY QUESTIONS?

NEXT UP:
Update on Eastside ECHS/International HS
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Update on 
Eastside ECHS/
International HS
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UPDATE ON EASTSIDE ECHS/INTERNATIONAL HS

Construction of Eastside ECHS/International HS at Original L.C. Anderson Campus

As part of the 2017 Bond 
Program, Eastside 
Memorial Early College 
High School and 
International High School 
will receive a modernized 
school located at the 
Original L.C. Anderson 
campus at 900 Thompson 
St. Construction began in 
January 2019.  

The project is on schedule 
for a summer 2021 
opening.
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UPDATE ON EASTSIDE MEMORIAL ECHS/INTERNATIONAL HS

A portion of the original structure is being rebuilt with 
many of the original materials to resemble L.C. 
Anderson High School. The new school consists of 
two buildings connected by a covered walkway and 
an outdoor courtyard, which will be used for dining, 
outdoor learning and performances. 

Building 1 is the one-story portion of the site. On the 
exterior, brick that matches the original L.C. Anderson 
campus has been installed. On the interior, rough-in 
inspections for MEP are complete and drywall, tape 
and float are ongoing. 

Construction of Eastside ECHS/International HS at Original L.C. Anderson Campus
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UPDATE ON EASTSIDE MEMORIAL ECHS/INTERNATIONAL HS

Building 2 is the new four-story structure that will house the majority of the learning studios. The two buildings are 
connected by a corridor leading to the gymnasium and second-story running track. Work continues on the interior 
and exterior of this building including waterproofing, masonry work and MEP inspections. 

As part of the project the Yellow Jacket Stadium will receive a new fieldhouse. On the new fieldhouse brick and 
roof installation are complete. MEP is installing overhead rough-ins and the installation of electrical service to the 
new fieldhouse and other buildings at field level has started. A design has been prepared and bids have been 
received to stabilize the original two-story fieldhouse onsite. 

Construction of Eastside ECHS/International HS at Original L.C. Anderson Campus
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UPDATE ON EASTSIDE MEMORIAL ECHS/INTERNATIONAL HS

The modernized facility also includes a Wellness Walk, which will connect the school to the student parking lot 
along Webberville Rd., connecting the campus to the Austin Community College Eastview Campus across the 
street.

Due to budget constraints early in the project, the Wellness Walk was removed with the intention to revisit it with 
the CAT closer to completion and see if funds could be identified to complete a re-envisioned walk. Recently a 
change order to add the Wellness Walk back into the project was approved. The new wellness walk will include 
two health and wellness stops with exercise equipment stationed at each stop. 

Construction of Eastside ECHS/International HS at Original L.C. Anderson Campus



ANY QUESTIONS?

NEXT UP:
Transportation Implementation
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Transportation
Implementation
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TRANSPORTATION IMPLEMENTATION

• We have completed bus purchase of 220 school buses in four phases.

• Under the budget and on time 

• We still have to purchase bus radios for the phase four bus purchases and the 
automated fueling system. 

• New schools bus loop and parking lot designs has helped families, transportation and 
school officials for additional safety and traffic concerns.

Low-emission buses
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TRANSPORTATION IMPLEMENTATION
Date PO# Size

Number of 
Buses

 Actual Cost     
per bus  Actual Total Spent 

 Total Bond$ for 
Buses  Difference 

Phase One PO# 314604  Longhorn 71 11  $   92,764.00  $   1,020,404.00 
2017 - 2018 BuyBoard Fee 1  $        800.00  $              800.00 

PO# 314014  Rush Truck 47 22  $   94,274.00  $   2,074,028.00 
BuyBoard Fee 1  $        800.00  $              800.00 

2003 & 2004 PO# 314115  Thomas Type A 17  $   64,075.00  $   1,089,275.00 
                     BuyBoard Fee 1  $        800.00  $              800.00 
PO# 314110  Motorola Radios 35  $     4,866.79  $       170,337.65 

4,356,444.65$    4,616,000.00$     259,555.35$     

Phase Two PO# 315076 Longhorn 71 (Diesel) 31  $   95,712.00 2,967,072.00$    
2018 - 2019 47 (Diesel) 2  $   89,384.00 178,768.00$       

2005's 47 (Diesel) 15  $   95,364.00 1,430,460.00$    
                     BuyBoard Fee 1  $        800.00 800.00$               
PO# 324902 Longhorn 71 (Propane) 3  $106,918.00 320,754.00$       

47 (Propane) 3  $104,240.00 312,720.00$       
PO# 324908 Thomas Type A 6  $   68,155.00 408,930.00$       
PO# 322918 Motorola Radios 60  $     4,280.29  $       256,817.40 

5,876,321.40$    5,840,000.00$     (36,321.40)$      

Phase Three PO# 325435 Thomas 71 22  $   96,164.00 2,115,608.00$    
2019 - 2020 47 27  $   95,264.00 2,572,128.00$    

BuyBoard Fee 1  $        800.00 800.00$               
2006's 2006- (8 Activity Bus) Thomas RQ: Type A 8 69,392.00$   555,136.00$       Est. delivery by January 2021

BuyBoard Fee 1  $        800.00 800.00$               
PO#       Motorola Radios 8  $     4,766.79  $         38,134.32 

5,282,606.32$    5,486,000.00$     203,393.68$     

Phase Four 2007- (31 Reg)  Longhorn PO# 71 31  $   97,070.00 3,009,170.00$    Est. delivery by January 2021
2020 - 2021 2007- (22 Sped) Longhorn PO# 47 22  $   94,950.00 2,088,900.00$    

2007's BuyBoard Fee 1  $        800.00 800.00$               
PO#       Motorola Radios (TBD) 0  $                 -    $                       -   

5,098,870.00$    5,256,000.00$     157,130.00$     

Total Buses purchased 220
Total 20,614,242.37$  21,198,000.00$   583,757.63$     

Updated: 11/10/20



ANY QUESTIONS?

NEXT UP:
Update on Outdoor Learning Spaces
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Learning 
Spaces
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UPDATE ON OUTDOOR LEARNING SPACES

Outdoor Learning EdSpecs

2017 Bond Program:
• Addresses Activities, Access and 

Considerations
• Individual elements of outdoor learning 

listed, not specifically required

Revision (Now):
• Include: Active Playgrounds, Outdoor 

Studios, Gardens, Domestic Animal 
Habitats, Nature Loop Trails, Grass 
Play Field + Walking Trail

• Detailed requirements, considerations 
and features for each component
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UPDATE ON OUTDOOR LEARNING SPACES

TA Brown 
Elementary 

2017 Bond Program Outdoor Learning 
EdSpecs in Action:

• Fixed Seating
• Moveable Seating
• Tree Planting
• Habitat Garden
• Wall of windows
• Nature themed playscape (colors and 

thematic play)
• Looping pathways
• Sod with low irrigation needs



38

UPDATE ON OUTDOOR LEARNING SPACES

Bear Creek Elementary

Partnerships:

• City of Austin Watershed Protection
• Training of District Staff re: Green Stormwater

• City of Austin Development Services: Urban 
Forest Grant from City of Austin 
• $237,000 tree planting LBJ 
• $50,000 tree planting McBee (non-bond)
• $13,000 educational grant to TA Brown

• City of Austin Parks and Recreation 
Department
• Cities Connecting Children to Nature Initiative 

(CCCN)
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UPDATE ON OUTDOOR LEARNING SPACES

Govalle Elementary

Approach to Outdoor Learning:

• Educational Specifications
• 2020 revision

• Project Development Manual
• Reflects EdSpecs to inform 

infrastructure and design, to be re
• Educational Suitability Assessment

• 2020 inclusion of Outdoor Studios
• Facilities Master Plan

• Goal: update all AISD campuses to 
reflect the new EdSpecs for Outdoor 
Learning



ANY QUESTIONS?

NEXT UP:
Update on 2004 and 2008 Bond Programs
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PREVIOUS BONDS (2004 & 2008)  

● Currently working with Financial Advisors & Bond Counsel to determine the 
amounts of authorized and unissued 2004 and 2008 bonds.



ANY QUESTIONS?

NEXT UP:
Issues, Risks & Substantial Changes
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Issues, Risks
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Substantial 
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ISSUES, RISKS & SUBSTANTIAL CHANGES

ISSUES & RISKS:

Bowie HS - Discovery of a Void Feature Update and 
Utilities Issue – In August the CBOC was notified of a 
void feature that was discovered under the footprint of 
the New Athletics Building. The foundation for the New 
Athletics Building was increased to compensate for the 
void features and project will be back on original 
schedule by end of November.

Unknown Storm Water utility was discovered after Band 
Hall demolition. Design Team and contractor are 
working to reroute utility prior to the start of the new 
Fine Arts Theater. Some delay is anticipated. A 
recovery plan is forthcoming.

As-built condition of Sanitary Sewer was discovered to 
not be as drawn. Relocating this utility is required prior 
to the start of the new Fine Arts Theater. Some delay is 
anticipated. A recovery plan is forthcoming. 45
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ISSUES, RISKS & SUBSTANTIAL CHANGES
ISSUES & RISKS:

Norman-Sims ES Modernization – Schedule 
Risk - The project is nearing completion, with 
moving scheduled for after Thanksgiving, and 
occupancy schedule for January.  The 
substantial completion date was moved from 
November 2 to November 16 due to a switch 
gear delay. The cost of this delay will be funded 
by project contingency already in the contract, at 
no additional impact to the budget.

Brentwood  ES – Site Development Permit. –
The permit issuance is behind schedule.  We are 
currently working with the city to remedy 
remaining comments about floodplain based on 
new soil samples.  If permit is not issued by Nov. 
20, there may be a work stoppage.  This could 
impact the overall project schedule, but it is too 
early to tell at this time.

Norman-Sims Elementary School Rendering and Picture, Front Entrance View
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ISSUES, RISKS & SUBSTANTIAL CHANGES

ISSUES & RISKS:

Ann Richards – Schedule Update

Weather, material supply disruptions and 
inspection scheduling have delayed Ann 
Richards YWLA. 

A late December move-in is anticipated, 
and the school is anticipated to open by 
January 5.  

CMD is closely monitoring the site and will 
continue requesting expedited deliveries, 
maintain constant communication with the 
city, and work with the contractor on 
supplementing workforces.  Ann Richards YWLA Exterior and Interior Construction

See File prefix 11a for a Issues, 
Risks and Substantial Change 
history
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ISSUES, RISKS & SUBSTANTIAL CHANGES

ISSUES & RISKS:

Murchison MS – Update - The new 
addition and library (courtyard infill) are 
scheduled for completion in early 
December, with move in prior to January.  
Site work including fencing, landscaping, 
pavement, etc. is on-going. Portable 
moved and demolitions are scheduled for 
January.

The new admin has been occupied since 
students return in early October.  A few 
remaining punch and IT related items are 
being resolved.  The existing fire panel 
recently began malfunctioning,  so we 
have decided to replace it.  This change is 
being covered by owners contingency.  

Murchison MS Atrium
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ISSUES, RISKS & SUBSTANTIAL CHANGES

ISSUES & RISKS:

Lamar MS Target Project – Update - As reported in August, the 
General Contractor’s mechanical subcontractor provided incorrect 
submittals for HVAC parts, which led to a project schedule delay for 
the 500 wing.

The parts arrived and the unit is now installed.  The last portion of 
ductwork is being installed now and the project should be fully 
completed by Nov. 13.

Lee ES Addition – Update - As reported in September, the project 
was behind schedule.  The building is now 80% complete with 
masonry finishing last week.  Contractor is working to complete cap 
flashing at parapet, installing exterior doors and glazing.  Windows 
are installed. Data and security is being pulled electrical is roughed 
in.  We are currently waiting on gas, electricity and sewer to be 
brought to building.  Contractor needs to complete sidewalks and 
other paving and fencing for the project  Substantial Completion 
Deadline is now Nov. 13.

Lee ES addition - interior



Bond
Program 
Schedule 
Change 

Log
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BOND PROGRAM SCHEDULE CHANGE LOG

2017 Bond Program

See File prefix 11b

No schedule changes for 
November, 2020.

Doss ES kitchen



ANY QUESTIONS?

NEXT UP: 
Financial Reports  
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Financial 
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FINANCIAL REPORTS: 2017 BOND FINANCIALS

There have been several projects with increases 
in furniture, fixtures and equipment 
commitments along with new IT additions.  
Including:
• Bear Creek ES
• Blazier 4 - K
• Doss ES
• T. A. Brown ES

There have also been several projects that have 
had GNP and/ or contract change order 
increases.  Including:
• Austin HS
• Bowie HS
• Brentwood ES
• Murchison MS
• The Rosedale SchoolAerial View of Ann Richards YWLA June 9, 2020

See file prefix 11c
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FINANCIAL REPORTS: 2017 BOND PROGRAM AMENDMENT LOG

There were three 2017 Bond Budget Amendments (Adjustments) in October 2020.  

Brentwood ES- Supplement funds for the GMP that exceed the PCB, this was caused 
by market condition, added cost due to city requirements, and with no swing space 
budgeted. - $6,156,288.

Sanchez ES - The contingency funds are being used for construction to replace the 
exterior envelope of the two-story portion of the building due to original construction 
and resulting moisture issues. - $589,080.

LBJ ECHS - AISD already performed the envelope scope of the targeted project.  
Moving funds from targeted project to modernization project. - $1,119,701 (this will 
show as two transactions on the financial report).

See file prefix 11d
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FINANCIAL REPORTS: 2017 BOND PROGRAM & PREVIOUS BONDS

• There have been no substantial changes to the previous bond 
usage by T. A. Brown ES, Menchaca ES and Bowie HS.

See file prefix 11e
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FINANCIAL REPORTS: 2013 BOND PROGRAM 

• There have been no significant changes to 2013 Bond since the last 
report.

See file prefix 11f



ANY QUESTIONS?

NEXT UP: 
HUB Program Update
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Report
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HUB: 2013 BOND PROGRAM (Through October 23, 2020) 

CATEGORY CONTRACTED AMOUNT PAID AMOUNT PAID PARTICIPATION GOAL VARIANCE

African American $393,272 $385,597 1.3% 1.9% -0.6%

Asian/Native American $4,776,676 $4,535,801 15.0% 7.4% 7.6%

Hispanic $3,269,068 $3,181,240 10.5% 9.4% 1.1%

Women-Owned $4,522,775 $4,402,015 14.5% 9.8% 4.7%

HUB Total $12,961,791 $12,504,652 41.2% 28.5% 12.7%

Non-HUB $19,057,919 $17,817,735 58.8% - -

Total $32,019,710 $30,322,387 - -

ARCHITECT & ENGINEERING

*Note: Numbers may not add due to rounding. 
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HUB: 2013 BOND PROGRAM (Through October 23, 2020) 

ARCHITECT & ENGINEERING

Non-HUB 
58.8%

Women-Owned 
14.5%

Hispanic
10.5%

African American
1.3%

Asian/Native 
American

15.0%
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HUB: 2013 BOND PROGRAM (Through October 23, 2020) 

CATEGORY CONTRACTED AMOUNT PAID AMOUNT PAID PARTICIPATION GOAL VARIANCE

African American $4,746,028 $ 4,746,028 1.8% 1.7% 0.1%

Asian/Native American $3,440,271 $ 3,437,048 1.3% 1.9% -0.6%

Hispanic $23,114,452 $22,457,549 8.4% 8.1% 0.3%

Women-Owned $35,864,710 $34,905,266 13.0% 10.2% 2.8%

HUB Total $67,165,460 $65,545,890 24.5% 21.9% 2.6%

Non-HUB $205,743,603 $202,044,300 75.5% - -

Total $272,909,063 $267,590,190 - -

CONSTRUCTION

*Note: Numbers may not add due to rounding. 
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HUB: 2013 BOND PROGRAM (Through October 23, 2020) 

CONSTRUCTION

Non-HUB 
75.5%

Women-Owned 
13.0%

Hispanic
8.4%

African American
1.8%

Asian/Native 
American

1.3%
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HUB: 2017 BOND PROGRAM (Through October 23, 2020) 

CATEGORY CONTRACTED AMOUNT PAID AMOUNT PAID PARTICIPATION GOAL VARIANCE

African American $3,589,550 $3,307,295 8.1% 1.9% 6.2%

Asian/Native American $5,094,042 $4,236,970 10.4% 7.4% 3.0%

Hispanic $7,511,055 $6,540,008 16.0% 9.4% 6.6%

Women-Owned $7,107,036 $5,821,356 14.3% 9.8% 4.5%

HUB Total $23,301,683 $19,905,629 48.8% 28.5% 20.3%

Non-HUB $27,213,744 $20,870,882 51.2% - -

Total $50,515,428 $40,776,511 - -

ARCHITECT & ENGINEERING

*Note: Numbers may not add due to rounding. 
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HUB: 2017 BOND PROGRAM (Through October 23, 2020) 

ARCHITECT & ENGINEERING

Non-HUB 
51.2%

Women-Owned 
14.3%

Hispanic
16.0%

African American
8.1%

Asian/ Native 
American

10.4%
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HUB: 2017 BOND PROGRAM (Through October 23, 2020) 

CATEGORY CONTRACTED AMOUNT PAID AMOUNT PAID PARTICIPATION GOAL VARIANCE

African American $4,949,337 $2,689,687 0.8% 1.7% -0.9%

Asian/Native American $3,082,332 $963,440 0.3% 1.9% -1.5%

Hispanic $16,971,315 $13,422,411 4.1% 8.1% -4.0%

Women-Owned $62,604,121 $45,806,590 14.0% 10.2% 3.8%

HUB Total $87,607,104 $62,882,128 19.3% 21.9% -2.6%

Non-HUB $434,417,193 $263,179,784 80.7% - -

Total
$522,024,297 $326,061,912

- -

CONSTRUCTION

*Note: Numbers may not add due to rounding. 
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HUB: 2017 BOND PROGRAM (Through October 23, 2020) 

CONSTRUCTION

Non-HUB 
80.7%

Women-Owned 
14.0%

Hispanic
4.1%

African American
0.8%

Asian/ Native 
American

0.3%
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HUB Outreach Events

On March 25th, the HUB Program department shifted to a virtual platform for HUB outreach events and other related business 
meetings in response to the COVID-19 pandemic. In keeping with our mission, we are committed to providing continuity of 
service and programs to meet the needs of our contractors and business partners.
.

Date Event Name Host (s)

October 14th Meet the Women Now Leading Austin’s Chambers of Commerce Austin Chamber
Austin LGBT Chamber
Austin Young Chamber
Greater Austin Asian Chamber 
Greater Austin Black Chamber 
Greater Austin Hispanic Chamber

October 30th Bouncing Back: What it Takes to Succeed City of Austin Small Business Program
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ANY QUESTIONS?

NEXT UP: 
Bond Communications

69



Bond 
Communications

70



71

MILESTONE CEREMONIES

So far this fall, as part of the 2017 Bond Program, 
Austin ISD has celebrated the Rosedale School 
groundbreaking parade, the grand opening of Doss 
Elementary, which included a proclamation from Austin 
City Council Member Alison Alter, and Bear Creek 
Elementary, which highlighted students using their new 
space. 

You can watch videos of those events here. 

Later this semester we will hold the Blazier Elementary 
School Intermediate (4-6) Site grand opening 
ceremony, as well as create videos that celebrates the 
groundbreaking for the New Northeast Middle School 
and Austin High School. 

Next semester, we’ll celebrate the grand openings of 
Ann Richards School, Murchison Middle School (6th

grade addition and library) and Norman-Sims 
Elementary School. 

Please check www.AISDFuture.com for event details. 

https://austinisd2017bond.org/category/virtual-milestone-ceremonies/
http://www.aisdfuture.com


72

ONGOING BOND COMMUNICATIONS
In addition to planning the upcoming milestone 
ceremonies, the bond communications team continues to 
provide regular project updates on the 2017 Bond 
Program. 

● Each year to mark the passage of the bond, we create 
an Annual State of the Bond Report that highlights the 
progress being made. This year’s annual report is 
expected to be published in mid-November. 

● To celebrate the opening of the Bowie High School 
parking garage and the next phase of construction a 
video was shared that highlights the progress being 
made. 

● As Norman-Sims Elementary moves through 
construction, the school community is working to 
determine a new mascot going forward. The final 
decision is expected to be in December. 

To read the annual report, view the latest videos and 
follow along with community meetings and events, please 
visit www.AISDFuture.com.  

http://www.aisdfuture.com/


ANY QUESTIONS?

NEXT UP: 
Action Items Requested by the Committee
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ACTION ITEMS REQUESTED BY THE COMMITTEE

Discussion
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ADJOURN

Eastside Memorial 
Early College HS & 
International HS 
Future Exterior



Appendix: 
Key 

Definitions
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APPENDIX: KEY DEFINITIONS

• Project Contingency: Project contingency is a budget of money, held at the project level, that exists to 
mitigate against risk and uncertainty, and is used to ensure the delivery of each individual project.  It is 
either planned and funded at inception or built through contribution from within that individual project 
budget.  

• Program Contingency: Program contingency is an account of money, held at the program level, that 
exists to mitigate against risk and uncertainty for the entire bond program, and is used to ensure the 
delivery of all projects within the program as scoped.  It is either planned and funded at inception or built 
through contributions from individual projects.   

• Bond Authorization Surplus: Bond authorization surplus is an account of money or unused bonding 
authority, which begins at a zero balance at the start of the program and receives contributions of surplus 
bond authorization as projects are completed under budget.  Represents uncommitted funds, which can 
be used to fund new projects and/or scopes of work. 

• A Substantial Scope Change occurs if there’s a: 
• Change in location that is different from stated purpose when the bond was ratified by voters
• Change in project type that is different from stated purpose that was presented when the bond was 

ratified by voters, i.e., from “build new school” to build and “performing arts center” to “buy land” or 
“replace turfs”
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