
  CONSTRUCTION  COSTS AS     APPROVED   BOND  BOOK BUDGET   AMENDMENTS    TOTALS  TO   DATE 

 Projects   TOTAL COST   
  MARKED 

  FULLY 
 UP 

  Unallocated 
 Budgets 

 Budget   a/o   
September     22, 

  2020 

Program   
Contingency   

  Alloc   Less   than 
 $250k 

Program   
Contingency   

  Alloc   More   than 
 $250k 

 Budget   a/o   
  October   20,   2020 

 Actuals  Commitments  Balance 

Modernization    Projects: 
  Ann  Richards              $  70,000,000               61,113,000               63,313,000               63,313,000           37,201,411              23,785,828              2,325,761 
  Austin  HS              $  23,468,000               20,488,000               20,488,000               20,488,000              3,581,732              13,152,323              3,753,945 

  Bear   Creek  ES  (New     Southwest ES)               $  36,167,000               31,575,000               35,937,012               35,937,012           29,329,812                6,198,471                 408,729 
  Blazier   Relief ES/MS               $  50,000,000               43,652,000               45,027,000               45,027,000           35,293,646              10,739,759             (1,006,405) 

Bowie      HS  **              $  88,000,000               76,827,000               76,827,000               76,827,000           17,771,791              24,807,919            34,247,290 
 Brentwood              $  35,764,000               31,223,000               31,223,000               6,156,288               37,379,288              2,915,057              31,223,118              3,241,113 

 Casis              $  35,150,000               30,687,000               38,863,136               38,863,136              6,392,585              30,212,033              2,258,518 
Doss   ES               $  43,000,000               37,541,000               38,841,000               38,841,000           34,146,087                4,158,825                 536,088 

 Eastside   Vertical    Modernization  (Sanchez)              $  25,000,000               21,631,000               24,952,268                   589,080               25,541,348              5,586,430              17,032,275              2,922,643 
 Govalle              $  32,499,000               28,373,000               30,373,000               30,373,000           27,416,804                2,649,387                 306,809 

  Hill ES               $  17,000,000               14,842,000               14,842,000               14,842,000              4,191,569              10,133,991                 516,440 
  LBJ  ECHS    Medical  HS              $  22,000,000               19,207,000               19,207,000               1,119,701               20,326,701              1,046,703                   529,780            18,750,218 
  LBJ  Vertical    Modernization  (Norman‐Sims)              $  25,000,000               21,631,000               27,606,644               27,606,644           17,604,642              10,156,544                (154,542) 

   Menchaca  ***              $  33,300,000               29,072,000               32,742,000               32,742,000              8,913,400                   112,377            23,716,223 
  Modernized  Eastside    HS   @  Anderson              $  80,000,000               69,843,000               77,782,000               77,782,000           38,067,719              35,662,495              4,051,786 

  Murchison (plus    targeted)              $  24,620,000               21,494,000               23,994,000               23,994,000           17,640,548                6,067,039                 286,413 
  New   Northeast  MS              $  60,958,000               53,219,000               53,219,000               53,219,000              1,673,483                2,175,248            49,370,269 

 Rosedale              $  40,000,000               34,921,000               34,921,000               34,921,000              2,015,034              12,804,021            20,101,945 
 T.    A.    Brown  *              $  30,797,000               26,887,000               28,856,000               28,856,000           16,172,962                     97,560            12,585,478 

Subtotal     Modernization  Projects            $ 772,723,000          $ 674,226,000          $ 719,014,060                            $ ‐            $ 7,865,069         $ 726,879,129      $ 306,961,415        $ 241,698,993      $ 178,218,721
Targeted   Projects:  
Akins     High‐Critical   Facility  Deficiencies                $  9,941,000                  8,601,375                  8,601,375                 8,601,375              1,381,951                2,294,307              4,925,117 
Akins     High‐Rigging  Repairs                    $  244,000                     211,111                     211,111                    211,111                        ‐                          ‐                 211,111 

  Allison   Elementary‐Critical   Facility Deficienci                     $  845,000                     731,132                     834,846                    834,846                 810,333                           319                    24,194 
Andrews     Elementary‐Critical   Facility Deficien                    $  208,000                     179,969                     179,969                    179,969                        ‐                        7,600                 172,369 

  Austin   High‐Critical   Facility Deficiencies                 $  3,712,000                  3,211,781                  3,211,781                 3,211,781              2,522,383                   167,531                 521,867 
  Austin   High‐Rigging  Repairs                    $  244,000                     211,111                     211,111                    211,111                        ‐                          ‐                 211,111 
  Bailey   Middle‐Critical   Facility Deficiencies                 $  4,938,000                  4,272,568                  4,272,568                 4,272,568                        ‐                   311,068              3,961,500 
 Baldwin   Elementary‐Critical    Facility Deficienc                    $  217,000                     187,758                     187,758                    187,758                        ‐                          ‐                 187,758 
  Baranoff  Elementary‐Critical    Facility Deficien                $  2,654,000                  2,296,354                  2,296,354                 2,296,354                 117,008                     27,266              2,152,080 
 Barbara   Jordan   Elementary‐Critical   Facility  D                    $  961,000                     831,499                     831,499                    831,499                        ‐                          ‐                 831,499 

 Barrington   Elementary‐Critical   Facility  Deficie                $  1,204,000                  1,041,752                  1,041,752               1,041,752                         ‐                          ‐              1,041,752 
 Barton  Hills    Elementary‐Critical   Facility  Defic                    $  165,000                     142,765                     142,765                    142,765                     7,866                        5,244                 129,655 
  Becker   Elementary‐Critical   Facility Deficienci                $  1,181,000                  1,021,852                  1,069,074                 1,069,074                 992,951                     70,197                      5,926 
  Bedichek   Middle‐Critical   Facility Deficiencies                $  4,062,000                  3,514,614                  3,514,614                 3,514,614                 220,678                     56,903              3,237,033 

  Bertha Sadler   Means    Young  Women's   
 Leadership‐Critical   Facility  Deficiencies                 $  2,086,000                  1,804,896                  1,804,896                 1,804,896                        ‐                     83,308              1,721,588 

  Blackshear  Elementary‐Critical    Facility Defici                 $  1,377,000                  1,191,438                  1,191,438                 1,191,438                        ‐                          ‐              1,191,438 
 Blanton   Elementary‐Critical    Facility Deficienc                    $  431,000                     372,922                     372,922                    372,922                     1,056                     36,120               335,746  

  Boone  Elementary‐Critical   Facility  Deficiencie                $ 2,151,000                 1,861,136                 1,861,136                  1,861,136                        ‐                     22,140              1,838,996 
Bowie    High‐Critical   Facility  Deficiencies                 $  1,444,000                  1,249,410                  1,458,762                 1,458,762              1,184,758                   279,910                     (5,906) 

 Bryker  Woods     Elementary‐Critical   Facility De                    $  201,000                     173,913                     173,913                    173,913                 118,270                     16,829                    38,814 
 Burger  Athletic    Complex‐Critical   Facility  Defic                $  1,265,000                  1,094,533                  1,094,533                 1,094,533                   68,067                     41,147                 985,319 
  Burnet   Middle‐Critical   Facility Deficiencies                 $  2,157,000                  1,866,329                  1,866,329                 1,866,329                 120,390                   412,747              1,333,192 

  Campbell   Elementary‐Critical   Facility Deficien                    $  672,000                     586,646                     586,646                    586,646                        ‐                          ‐                 586,646 
  Casey   Elementary‐Critical   Facility Deficiencie                    $  786,000                     680,082                     721,393                    721,393                 726,392                          ‐                     (4,999) 

Clayton     Elementary ‐Critical   Facility Deficienc                    $  671,000                     580,578                     580,578                    580,578                        ‐                          ‐                 580,578 
Clifton     Center‐Critical   Facility Deficiencies                     $  375,000                     324,467                     324,467                    324,467                        ‐                          ‐                 324,467 

               

     

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

              

         

    

5

10

15

20

25

30

35

40

45

50

3 

4 

6 

7 

8 

9 

11 

12 

13 

14 

16 

17 

18 

19 

21 

22 

23 

24 

26 

27 

28 

29 

31 

32 

33 

34 

36 

37 

38 

39 

41 

42 

43 

44 

46 

47 

48 

49 

51 

52 

53 

B C D E H I J K L N O P Q R 

Proposed 2017 Bond Budget‐to Actual (a/o October 20, 2020) 

 

 

 

 

 

 

 

 
 

 
 

 

 
 

 

Page 1 of 4 



  CONSTRUCTION  COSTS AS     APPROVED   BOND  BOOK BUDGET   AMENDMENTS    TOTALS  TO   DATE 

 Projects   TOTAL COST   
  MARKED 

  FULLY 
 UP 

  Unallocated 
 Budgets 

 Budget   a/o   
September     22, 

  2020 

Program   
Contingency   

  Alloc   Less   than 
 $250k 

Program   
Contingency   

  Alloc   More   than 
 $250k 

 Budget   a/o   
  October   20,   2020 

 Actuals  Commitments  Balance 

  Construction   Management‐Critical   Facility De                                 $ ‐                            ‐                  1,329,888                 1,329,888                 230,019                   476,303                 623,566 
 Cook    Elementary‐Critical   Facility Deficiencies                $  2,113,000                  1,828,259                  1,828,259                 1,828,259                 728,012                   117,997                 982,250 

  Covington   Middle‐Critical  Facility  Deficiencie                $  3,184,000                  2,754,932                  2,754,932                 2,754,932              1,706,315                   262,341                 786,276 
Covington    MS ‐ FA    Acad.    Reinv.                $  1,503,000                  1,300,000                  1,300,000                 1,300,000                        ‐                          ‐              1,300,000 
Covington     Middle‐Rigging  Repairs                    $  244,000                     211,111                     211,111                    211,111                        ‐                          ‐                 211,111 
Cowan     Elementary‐Critical   Facility Deficienci                $  4,592,000                  3,973,197                  3,973,197                 3,973,197                 308,822                   219,835              3,444,540 

 Crockett    High‐Critical   Facility Deficiencies               $  12,331,000               10,669,306               10,669,306               10,669,306              1,482,895                   103,137              9,083,274 
 Crockett    High‐Rigging  Repairs                    $  244,000                     211,111                     211,111                    211,111                        ‐                          ‐                 211,111 

Cunningham    Elementary‐Critical   Facility  Defi
  

               $  1,352,000                  1,169,806                  1,169,806                 1,169,806                 893,872                   197,744                    78,190 
Davis    Elementary‐Critical   Facility  Deficiencie                    $  893,000                     772,662                     772,662                    772,662                        ‐                          ‐                 772,662 

 Dawson   Elementary‐Critical   Facility  Deficienc                $  1,576,000                  1,363,620                  1,363,620                 1,363,620                   15,500                     64,650              1,283,470 
 Delco  Activity    Center‐Critical   Facility  Deficien                    $  417,000                     360,807                     554,307                    554,307                   36,481                        4,249                 513,577 
 Dobie   Middle‐Critical   Facility  Deficiencies                 $  2,157,000                  1,866,330                  1,866,330                 1,866,330              2,318,363                   232,293                (684,326) 
 Galindo   Elementary‐Critical   Facility  Deficienc                    $  845,000                     731,131                     731,131                    731,131                   35,075                     84,146                 611,910 

 Garcia    Young Men's    Leadership   Academy                 $  3,387,000                  2,930,577                  2,930,577                 2,930,577                        ‐                          ‐              2,930,577 
 Garza   Independence‐Critical   Facility  Deficien                      $  87,000                       75,275                       75,275                       75,275                        ‐                          ‐                    75,275 

 Gorzycki   Middle‐Critical    Facility Deficiencies                     $  742,000                     642,009                     642,009                    642,009                        ‐                     47,000                 595,009 
Graham    Elementary‐Critical    Facility Deficienc                $  2,014,000                  1,742,601                  1,742,601                 1,742,601                   33,929                   118,646              1,590,026 

 Guerrero   Thompson   Elementary‐Critical  
 Facility   Deficiencies                    $  490,000                     423,968                     423,968                    423,968                        ‐                          ‐                 423,968 
 Gullett   Elementary‐Critical   Facility  Deficienci                     $  349,000                     301,969                     462,469                    462,469                 438,574                           928                    22,967 

Harris    Elementary‐Critical   Facility  Deficiencie                $  1,689,000                  1,456,193                  1,456,193                 1,456,193                        ‐                          ‐              1,456,193 
 Hart   Elementary‐Critical   Facility  Deficiencies                $  1,984,000                  1,716,642                  1,716,642                 1,716,642                        ‐                   123,495              1,593,147 

 Highland   Park   Elementary‐Critical   Facility  
 

De                $  1,737,000                  1,502,927                  1,502,927                 1,502,927              1,141,555                          ‐                 361,372 
 Hill   Elementary‐Critical   Facility  Deficiencies                     $  724,000                     626,438                     806,133                    806,133                 819,870                     81,335                  (95,072) 

 House  Park                 $  6,000,000                  5,191,000                  5,191,000                 5,191,000                   12,260                   339,542              4,839,198 
 Houston   Elementary‐Critical   Facility  Deficien                $  2,912,000                  2,519,588                  2,519,588                 2,519,588              2,526,546                   104,125                (111,083) 

 Jaime   Padron   Elementary‐Critical   Facility  Def
  
                   $  571,000                     494,054                     494,054                    494,054                        ‐                          ‐                 494,054 

 Joslin   Elementary‐Critical   Facility  Deficiencie                $  2,016,000                  1,744,330                  1,744,330                 1,744,330                   45,628                     32,055              1,666,647 
Kealing    Middle‐Critical   Facility  Deficiencies                 $  1,880,000                  1,626,655                  1,626,655                 1,626,655                 177,288                   373,003              1,076,364 
Kealing    Middle‐Rigging  Repairs                     $  244,000                     211,111                     211,111                    211,111                        ‐                          ‐                 211,111 

 Kiker   Elementary‐Critical   Facility  Deficiencies                    $  748,000                     647,201                     647,201                    647,201                     8,610                     83,928                 554,663 
 Kocurek   Elementary‐Critical   Facility  Deficienc                $ 1,106,000                      956,959                     956,959                    956,959                   63,730                     41,375                 851,854 

 L   C   Anderson   High‐Critical   Facility  Deficiencie                $  8,139,000                  7,042,208                  7,042,208                 7,042,208              3,306,008                     17,788              3,718,412 
 L   C   Anderson   High‐Rigging  Repairs                     $  244,000                     211,111                     211,111                    211,111                        ‐                          ‐                 211,111 

 Lamar   Middle‐Critical   Facility  Deficiencies                 $ 6,717,000                 5,811,834                 5,811,834                5,811,834             2,502,881                  977,062             2,331,891  
 Langford   Elementary‐Critical   Facility  Deficien                    $ 265,000                    229,288                    229,288                   229,288                    9,113                    11,688                208,487  

 LASA   move  to   Eastside                 $ 4,000,000                 3,461,000                 3,461,000                3,461,000                  15,829                           ‐              3,445,171 
 LASA‐Critical   Facility  Deficiencies                 $  3,822,000                  3,306,958                  3,306,958                 3,306,958                 165,404                     67,629              3,073,925 

 LBJ   Comprehensive   High   School‐Critical  
 Facility  Deficiencies                 $  1,573,000                  1,361,026                  1,361,026              (1,119,701)                    241,325                        ‐                          ‐                 241,325 

 Lee   Elementary‐Critical   Facility  Deficiencies                     $  760,000                     657,584                     657,584                    657,584                 448,383                     77,441                 131,760 
 Life  Safety               $  19,042,000               16,476,000               16,476,000               16,476,000              1,202,172                          ‐            15,273,828 

 Linder   Elementary‐Critical   Facility  Deficiencie                $  1,952,000                  1,688,953                  1,688,953                 1,688,953              1,441,325                   114,922                 132,706 
 Lively   Middle   (Fulmore)‐Critical   Facility  Defic                $  3,868,000                  3,346,758                  3,346,758                 3,346,758              1,512,295                   360,337              1,474,126 
 Lively   Middle   (Fulmore)‐Rigging  Repairs                     $  244,000                     211,111                     211,111                    211,111                        ‐                          ‐                 211,111 

 Maplewood   Elementary‐Critical   Facility  Defic                    $  685,000                     592,691                     592,691                    592,691                   41,935                     24,493                 526,263 
 Martin   Jr.   High‐Critical   Facility  Deficiencies                 $  4,023,000                  3,480,872                  3,480,872                 3,480,872              1,797,034                     65,797              1,618,041 

Mathews    Elementary‐Critical   Facility  Deficien                    $  886,000                     766,605                     766,605                    766,605                 675,641                        4,190                    86,774 
McBee    Elementary‐Critical   Facility  Deficienci                $  1,123,000                     971,666                     971,666                    971,666                 556,273                   112,356                 303,037 
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  Proposed   2017  Bond   Budget‐to  Actual   (a/o     October   20,  2020) 

  CONSTRUCTION  COSTS AS     APPROVED   BOND  BOOK BUDGET   AMENDMENTS    TOTALS  TO   DATE 

 Projects   TOTAL COST   
  MARKED 

  FULLY 
 UP 

  Unallocated 
 Budgets 

 Budget   a/o   
September     22, 

  2020 

Program   
Contingency   

  Alloc   Less   than 
 $250k 

Program   
Contingency   

  Alloc   More than
 $250k 

   
 Budget   a/o   

  October   20,   2020 
 Actuals  Commitments  Balance 

McCallum     High‐Critical   Facility Deficiencies                 $  2,398,000                  2,074,853                  2,074,853                 2,074,853                 182,790                     82,560              1,809,503 
  McCallum/Lamar  MS ‐   FA   Acad.  Reinv.              $  10,797,000                  9,342,000                  9,342,000                 9,342,000                        ‐                          ‐              9,342,000 

  Mendez  Middle‐Critical   Facility  Deficiencies                 $  1,131,000                     978,590                     978,590                    978,590                   85,718                   256,850                 636,022 
Mendez     Middle‐Rigging  Repairs                    $  244,000                     211,111                     211,111                    211,111                        ‐                          ‐                 211,111 
Mills     Elementary‐Critical   Facility Deficiencies                    $  772,000                     667,965                     667,965                    667,965                 280,998                   380,102                      6,865 

  Murchison   Middle‐Critical   Facility Deficiencie                                 $ ‐                            ‐                       46,000                       46,000                        ‐                     46,000                        ‐
Oak   Springs     Elementary‐Critical   Facility Defic                      $  90,000                       77,873                       77,873                       77,873                     5,980                          ‐                    71,893 

 Navarro   ECHS    (Lanier)‐Critical   Facility Deficie                $  4,823,000                  4,173,065                  4,173,065               4,173,065                         ‐                          ‐              4,173,065 
 Nelson  Field   /Bus     Terminal‐Critical   Facility                    $  468,000                     404,933                     623,170                    623,170                 504,747                        6,636                 111,787 

  Northeast   ECHS(Reagan) ‐Career   Launch Aca                $  2,402,000                  2,078,000                  2,078,000                 2,078,000                        ‐                          ‐              2,078,000 
 Northeast   ECHS    (Reagan)‐Critical   Facility Def                $  2,023,000                  1,750,386                  1,950,386                 1,950,386              1,822,759                1,524,337             (1,396,710) 
 Northeast   ECHS   (Reagan)‐Rigging   Repairs                    $  244,000                     211,112                     211,112                    211,112                        ‐                          ‐                 211,112 

O.    Henry    Middle‐Critical   Facility Deficiencies                 $  1,964,000                  1,699,337                  1,780,565               1,780,565             1,642,367                      83,143                    55,055 
Oak     Hill   Elementary‐Critical   Facility Deficienc                    $  799,000                   691,330                    691,330                   691,330                531,657                    10,754                148,919  
Odom     Elementary‐Critical   Facility Deficiencie                $ 3,818,000                 3,303,499                 3,303,499                3,303,499             2,247,502                  420,423                635,574  

  Ortega   Elementary‐Critical   Facility Deficienci                $ 1,261,000                 1,091,070                 1,091,070                1,091,070                708,693                    68,299                314,078  
Overton     Elementary ‐Critical   Facility Deficien                    $ 827,000                    715,556                    715,556                   715,556                         ‐                          ‐               715,556  

 Palm   Elementary‐Critical   Facility  Deficiencies                $ 1,279,000                 1,106,649                 1,106,649                1,106,649               1,073,119                   80,646                   (47,116) 
Paredes    Middle‐Critical   Facility  Deficiencies                 $ 2,064,000                 1,785,860                 1,785,860                1,785,860                         ‐                      3,025             1,782,835  
Patton     Elementary‐Critical   Facility Deficienci                 $ 1,336,000                 1,155,963                 1,155,963                1,155,963                  28,050                  103,316               1,024,597 

 Pease    Elementary‐Critical   Facility Deficiencie                    $ 467,000                    404,067                    404,067                   404,067                  28,479                    16,971                358,617  
 Pecan  Springs     Elementary‐Critical   Facility De                $ 3,517,000                 3,043,060                 3,043,060                3,043,060               1,987,674                   16,766               1,038,620 

Perez     Elementary ‐Critical   Facility Deficiencie                    $ 610,000                    527,800                    527,800                   527,800                  33,852                    23,588                470,360  
Performing   Arts    Center‐Critical   Facility  Defici                      $ 18,000                      15,575                      15,575                      15,575                    3,720                       1,450                   10,405  

 Pickle   Elementary‐Critical   Facility  Deficiencie                $ 1,642,000                 1,420,729                 1,420,729                1,420,729                    3,622                  133,689             1,283,418  
Pillow    Elementary‐Critical   Facility  Deficiencie                $ 2,408,000                 2,083,506                 2,083,506                2,083,506               1,446,839                          ‐               636,667  

 Pleasant   Hill   Annex‐Critical   Facility  Deficienc                     $ 135,000                    116,808                    116,808                   116,808                         ‐                          ‐               116,808  
 Pleasant   Hill   Elementary‐Critical   Facility  Defic

  
               $ 2,437,000                 2,108,598                 2,108,598                2,108,598               1,404,564                 106,667                  597,367 

 Reilly   Elementary‐Critical   Facility  Deficiencie                $  2,860,000                  2,474,597                  2,474,597                 2,474,597              1,624,462                     16,869                 833,266 
 Ridgetop   Elementary‐Critical   Facility  Deficien                $  1,997,000                  1,727,893                  1,727,893                 1,727,893                 717,162                      3,899               1,006,832 

Rodriguez    Elementary‐Critical   Facility  Deficie                    $ 988,000                    854,861                   1,026,570                 1,026,570                 565,270                 406,941                   54,359  
 Saegert  Trans    Center‐Critical   Facility  Deficien                    $ 383,000                    331,389                    331,389                   331,389                  14,510                    32,215                284,664  

South     Bus  Terminal  (New     Bus Terminal)‐                      $ 52,000                      44,995                      44,995                      44,995                    2,520                           ‐                  42,475  
St.    Elmo   Elementary‐Critical   Facility  Deficienc                    $ 260,000                    224,965                    246,814                   246,814                  239,328                         121                     7,365  

 Summitt   Elementary‐Critical   Facility  Deficien                    $ 733,000                    634,222                    634,222                   634,222                         ‐                          ‐                 634,222 
 Sunset   Valley   Elementary‐Critical   Facility  Def                $  2,067,000                  1,788,458                  1,788,458                 1,788,458              1,437,748                   536,152                (185,442) 

Travis   Heights     Elementary‐Critical   Facility De                    $  967,000                     836,688                     836,688                    836,688                 743,871                   181,693                  (88,876) 
Travis     High‐Critical   Facility  Deficiencies                $  7,275,000                  6,294,640                  6,294,640                 6,294,640              1,895,675                   128,711              4,270,254 

Uphaus    Early   Childhood  Center   (Linder)‐
 Critical   Facility  Deficiencies                       $  73,000                       63,162                       63,162                       63,162                        ‐                          ‐                  63,162  
 Walnut   Creek   Elementary‐Critical   Facility  Def                $  2,584,000                  2,235,788                  2,235,788                 2,235,788              1,571,059                     53,710                 611,019 

 Webb   Middle ‐Critical   Facility  Deficiencies                 $  2,096,000                  1,813,548                  1,813,548                 1,813,548                 840,001                 226,736                  746,811 
 Widen   Elementary‐Critical   Facility  Deficienci                 $  1,344,000                  1,162,887                  1,162,887                 1,162,887                   19,034                   100,481              1,043,372 

Williams    Elementary‐Critical   Facility  Deficien                    $  431,000                     372,922                     372,922                    372,922                   26,525                     32,375                 314,022 
 Winn   Elementary‐Critical   Facility  Deficiencie                $  1,317,000                  1,139,526                  1,139,526                 1,139,526                 770,246                 200,905                  168,375 

  Wooldridge  Elementary‐Critical   Facility  
  

Defic                    $ 558,000                    482,805                    482,805                   482,805                         ‐                          ‐                 482,805 
 Wooten   Elementary‐Critical   Facility  Deficienc                $  2,480,000                  2,145,802                  2,145,802                 2,145,802                 462,879                     48,009              1,634,914 

  Zilker  Elementary‐Critical    Facility Deficiencie                     $  986,000                     853,132                     853,132                    853,132                 144,114                     60,325                 648,693 
Subtotal     Targeted  Projects            $ 241,091,000          $ 208,601,000          $ 211,605,205                        $ ‐           $ (1,119,701)         $ 210,485,504        $ 60,067,274          $ 14,168,830      $ 136,249,400

Non    Construction: 
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B C D E H I J K L N O P Q R 

3 Proposed 2017 Bond Budget‐to Actual (a/o October 20, 2020) 

4 CONSTRUCTION   COSTS  AS   APPROVED   BOND   BOOK  BUDGET   AMENDMENTS  TOTALS   TO   DATE  

Program    Program   
 Budget   a/o   

TOTAL   COST   FULLY   Unallocated   Contingency    Contingency     Budget   a/o   Projects  September   22,   Actuals  Commitments  Balance  
MARKED   UP  Budgets  Alloc   Less   than   Alloc   More   than   October   20,   2020   

2020   
$250k  $250k  

Bond   Carry   Costs  $              30,000,000              30,000,000              27,531,406              27,531,406             7,874,528                    47,844           19,609,034  
Campus/Co‐Curriculum   Master   Planning  $                1,513,000                 1,513,000                 2,315,722                2,315,722             2,048,993                  266,729                         ‐
Furniture  $                5,000,000                 5,000,000                 5,000,000                5,000,000                136,324                  158,025             4,705,651  
Police   Equipment  $                7,508,000                 7,508,000                 7,508,000                7,508,000             3,010,704                       8,600             4,488,696  
Technology  $              55,500,000              55,500,000              55,500,000              55,500,000          14,544,920                           ‐          40,955,080  
Transportation  $              21,400,000              21,400,000              21,400,000              21,400,000          14,687,802               5,692,940             1,019,258  
Copying   and   Printing  $                                 ‐                1,518,000                 1,518,000                1,518,000                185,228                       7,603             1,325,169  
Legal   Services  $                                 ‐                   380,000                    734,822                   734,822             1,318,884                  161,633               (745,695)  
Misc.   Services ‐ Construction   Inspection  $                                 ‐                1,139,000                 1,139,000                1,139,000                409,939                  124,057                605,004  
Newspaper   Advertising  $                                 ‐                   949,000                    949,000                   949,000                  12,556                    30,516                905,928  
Permits   and   Fees  $                                 ‐                3,416,000                 3,416,000                3,416,000                907,159                  235,513             2,273,328  
Program   Management  $                                 ‐             49,004,000              50,669,872              50,669,872          32,999,566             16,340,960             1,329,346  
Safety   Consulting  $                                 ‐                   759,000                    771,501                   771,501                295,008                  467,988                     8,505  

Subtotal   Non   Construction  $            120,921,000  $          178,086,000  $          178,453,323  $                        ‐ $                        ‐ $         178,453,323  $        78,431,611  $          23,542,408  $         76,479,304  

Program   Contingency  $                                 ‐             73,822,000              25,662,412             (6,745,368)              18,917,044                         ‐                          ‐          18,917,044  
Unused   Surplus $                                                             ‐                        ‐

Grand   Total  $         1,134,735,000  $       1,134,735,000  $       1,134,735,000  $                            ‐ $                             ‐ $      1,134,735,000  $      445,460,300  $        279,410,231  $      409,864,469  
Land   Sales  $             (40,000,000)                            ‐                        ‐
Previous   Bond‐2008   Bond   (T.   A.   Brown)    *  $             (12,103,697)             (12,103,697)             (12,103,697)         (10,331,317)              (1,772,380)                         ‐
Previous   Bond‐2008   Bond   (Bowie)    **  $             (10,000,000)             (10,000,000)             (10,000,000)         (10,000,000)                         ‐
Previous   Bond‐2013   Bond   (Menchaca)    ***  $             (23,000,000)             (23,000,000)             (23,000,000)         (23,000,000)                           ‐                        ‐

2017   Bond   Total   Amount   $         1,049,631,303  $       1,134,735,000  $       1,089,631,303  $                        ‐ $                        ‐ $      1,089,631,303  $      402,128,983  $        277,637,851  $      409,864,469  

Notes:  
  All   numbers   are   as   of   October   20,   2020.  
  Targeted   and   Non   Construction   amounts   include   multiple   projects.  

*    At   present,   $12.1m   of   2008   Bond   funds   were   used   to   supplement   the   2017   Bond   funds   for   the   project.    A   total   of   $10.3m   has   been   spent   to   date   from   2008   Bond   funds.    The   2017   Bond   budget   has   not   been  
    reduced   by   the   amount   of   the   2008   Bond   funds   used.    The   adjustment   of   the   2017   Bond   budget   will   be   made   in   financial   closeout   at   the   end   of   the   project.  

‐
**    At   present,   $10.0m   of   2008   Bond   funds   were   used   to   supplement   the   2017   Bond   funds   for   the   project.    A   total   of   $10m   has   been   spent   to   date   from   2008   Bond   funds.    The   2017   Bond   budget   has   not   been  
    reduced   by   the   amount   of   the   2013   Bond   funds   used.    The   adjustment   of   the   2017   Bond   budget   will   be   made   in   financial   closeout   at   the   end   of   the   project.  

***    At   present,   $23.0m   of   2013   Bond   funds   were   used   to   supplement   the   2017   Bond   funds   for   the   project.    A   total   of   $23m   has   been   spent   to   date   from   2013   Bond   funds.    The   2017   Bond   budget   has   not   been  
    reduced   by   the   amount   of   the   2013   Bond   funds   used.    The   adjustment   of   the   2017   Bond   budget   will   be   made   in   financial   closeout   at   the   end   of   the   project.  

See   Previous   Bond   schedule   for   more   details   on   the   T.   A.   Brown,   Menchaca   and   Bowie   projects.  

Contingency   funds   to   be   prioritized   for   overcrowding   relief   for   the   Northwest,   Blazier,   Cowan   and   Baranoff   communities.  

Numbers   may   not   add   due   to   rounding.  
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