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CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE
Program Program
. TOTAL COST FULLY Unallocated Budget a/o Contingency Contingency Budget a/o )
Projects MARKED UP Budgets March 31, 2022 Alloc Less than [V:\|[eTel\Y [s]¢2] April 30, 2022 Actuals Commitments Balance
$250k than $250k

Modernization Projects:
Ann Richards $ 70,000,000 61,113,000 62,913,000 62,913,000 59,528,689 2,510,927 873,384
Austin HS S 23,468,000 20,488,000 22,988,000 22,987,999 20,268,371 1,831,707 887,921
Bear Creek ES (New Southwest ES) S 36,167,000 31,575,000 35,737,012 35,737,015 35,262,068 338,975 135,972
Blazier Relief ES/MS S 50,000,000 43,652,000 43,827,000 43,827,001 41,445,461 2,254,424 127,116
Bowie HS ** S 88,000,000 76,827,000 85,368,925 85,368,925 62,453,073 7,589,341 15,326,511
Brentwood S 35,764,000 31,223,000 37,379,288 37,379,287 29,157,786 1,750,634 6,470,867
Casis S 35,150,000 30,687,000 39,613,136 39,613,135 34,698,382 3,382,283 1,532,470
Doss ES S 43,000,000 37,541,000 38,241,000 38,241,000 37,890,178 222,680 128,142
Eastside Vertical Modernization (Sanchez) S 25,000,000 21,631,000 25,990,561 25,990,560 25,853,333 258,560 (121,333)
Govalle S 32,499,000 28,373,000 29,923,000 29,922,999 29,733,598 207,388 (17,987)
Hill ES S 17,000,000 14,842,000 14,842,000 14,842,000 13,268,456 1,566,630 6,914
LBJ ECHS Medical HS S 22,000,000 19,207,000 19,326,701 19,326,702 8,291,625 8,708,588 2,326,489
LBJ Vertical Modernization (Norman-Sims) S 25,000,000 21,631,000 27,606,644 27,606,639 27,161,209 95,300 350,130
Menchaca *** S 33,300,000 29,072,000 32,152,000 32,151,999 9,139,715 4,307 23,007,977
Modernized Eastside HS @ Anderson S 80,000,000 69,843,000 78,232,000 78,232,001 72,409,590 5,274,680 547,731
Murchison (plus targeted) S 24,620,000 21,494,000 24,694,000 24,694,002 23,978,357 204,864 510,781
New MS in Northeast Austin S 60,958,000 53,219,000 53,219,000 53,219,001 18,215,925 1,835,135 33,167,941
Rosedale S 40,000,000 34,921,000 41,722,000 41,722,000 37,099,772 633,080 3,989,148
T.A.Brown * S 30,797,000 26,887,000 28,696,000 28,696,000 16,499,182 170,260 12,026,558

Subtotal Modernization Projects $ 772,723,000 $ 674,226,000 742,471,267 $ 742,471,265 602,354,770 38,839,763 $ 101,276,732

Targeted Projects:

Akins High-Critical Facility Deficiencies S 9,941,000 8,601,375 8,601,375 8,601,376 3,645,178 3,371,189 1,585,010
Akins High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
Allison Elementary-Critical Facility Deficiencies S 845,000 731,132 834,846 834,847 810,376 276 24,195
Andrews Elementary-Critical Facility Deficiencies S 208,000 179,969 179,969 179,969 7,600 - 172,369
Austin High-Critical Facility Deficiencies S 3,712,000 3,211,781 3,211,781 3,211,781 2,688,217 6,697 516,867
Austin High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
Bailey Middle-Critical Facility Deficiencies S 4,938,000 4,272,568 4,272,568 4,272,568 112,757 268,812 3,890,999
Baldwin Elementary-Critical Facility Deficiencies S 217,000 187,758 187,758 187,758 - 91,527 96,231
Baranoff Elementary-Critical Facility Deficiencies S 2,654,000 2,296,354 2,296,354 2,296,354 255,696 - 2,040,658
Barbara Jordan Elementary-Critical Facility Deficiencies | $ 961,000 831,499 831,499 831,499 103,949 679,614 47,936
Barrington Elementary-Critical Facility Deficiencies S 1,204,000 1,041,752 1,041,752 1,041,752 881,632 197,191 (37,071)
Barton Hills Elementary-Critical Facility Deficiencies S 165,000 142,765 142,765 142,765 72,551 2,755 67,459
Becker Elementary-Critical Facility Deficiencies S 1,181,000 1,021,852 1,069,074 1,069,076 1,083,753 6,326 (21,004)
Bedichek Middle-Critical Facility Deficiencies S 4,062,000 3,514,614 4,114,614 4,114,614 3,560,498 279,334 274,783
Bertha Sadler Means Young Women's Leadership- S 2,086,000 1,804,896 1,804,896 1,804,896 189,771 951,478 663,647
Blackshear Elementary-Critical Facility Deficiencies S 1,377,000 1,191,438 1,191,438 1,191,438 103,899 58,103 1,029,437
Blanton Elementary-Critical Facility Deficiencies S 431,000 372,922 372,922 372,922 401,139 2,355 (30,572)
Boone Elementary-Critical Facility Deficiencies S 2,151,000 1,861,136 1,861,136 1,861,136 243,511 2,512,594 (894,969)
Bowie High-Critical Facility Deficiencies S 1,444,000 1,249,410 1,458,762 1,458,762 1,904,974 622,949 (1,069,161)
Bryker Woods Elementary-Critical Facility Deficiencies | $ 201,000 173,913 173,913 173,913 135,030 70 38,813
Burger Athletic Complex-Critical Facility Deficiencies S 1,265,000 1,094,533 1,094,533 1,094,533 1,023,579 124,328 (53,374)
Burnet Middle-Critical Facility Deficiencies S 2,157,000 1,866,329 1,866,329 1,866,329 1,499,974 125,507 240,848
Campbell Elementary-Critical Facility Deficiencies S 672,000 586,646 586,646 586,646 113 57,588 528,946
Casey Elementary-Critical Facility Deficiencies S 786,000 680,082 721,393 721,393 726,392 - (4,999)
Clayton Elementary -Critical Facility Deficiencies S 671,000 580,578 580,578 580,578 - - 580,578
Clifton Center-Critical Facility Deficiencies S 375,000 324,467 324,467 324,467 64,723 322,404 (62,660)
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CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE
Program Program
. TOTAL COST FULLY Unallocated Budget a/o Contingency Contingency Budget a/o )
Projects MARKED UP Budgets March 31, 2022 Alloc Less than [V:\|[eTel\Y [s]¢2] April 30, 2022 Actuals Commitments Balance
$250k than $250k
Construction Management-Critical Facility Deficiencies | S - - 859,888 859,888 3,473,290 338,913 (2,952,315)
Cook Elementary-Critical Facility Deficiencies S 2,113,000 1,828,259 1,828,259 1,828,259 918,583 19,795 889,881
Covington Middle-Critical Facility Deficiencies S 3,184,000 2,754,932 2,754,932 2,754,932 2,097,980 8,744 648,209
Covington MS - FA Acad. Reinv. S 1,503,000 1,300,000 1,300,000 1,300,000 84,358 1,447,645 (232,004)
Covington Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 3,800 - 207,311
Cowan Elementary-Critical Facility Deficiencies S 4,592,000 3,973,197 3,973,197 3,973,196 2,355,825 334,312 1,283,059
Crockett High-Critical Facility Deficiencies S 12,331,000 10,669,306 10,669,306 10,669,307 2,032,527 3,808,712 4,828,068
Crockett High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
Cunningham Elementary-Critical Facility Deficiencies S 1,352,000 1,169,806 1,169,806 1,169,806 1,117,128 4,765 47,913
Davis Elementary-Critical Facility Deficiencies S 893,000 772,662 772,662 772,662 78,759 775,333 (81,430)
Dawson Elementary-Critical Facility Deficiencies S 1,576,000 1,363,620 1,363,620 1,363,620 960,520 148,625 254,475
Delco Activity Center-Critical Facility Deficiencies S 417,000 360,807 554,307 554,307 228,615 325,303 389
Dobie Middle-Critical Facility Deficiencies S 2,157,000 1,866,330 1,866,330 1,866,332 2,560,944 7,400 (702,012)
Galindo Elementary-Critical Facility Deficiencies S 845,000 731,131 961,408 961,408 126,610 1,402,620 (567,822)
Garcia Young Men's Leadership Academy (effective 09- | S 3,387,000 2,930,577 2,930,577 2,930,577 - - 2,930,577
Garza Independence-Critical Facility Deficiencies S 87,000 75,275 75,275 75,275 28,310 - 46,965
Gorzycki Middle-Critical Facility Deficiencies S 742,000 642,009 642,009 642,009 12,898 52,948 576,164
Graham Elementary-Critical Facility Deficiencies S 2,014,000 1,742,601 1,742,601 1,742,601 700,619 98,236 943,746
Guerrero Thompson Elementary-Critical Facility S 490,000 423,968 423,968 423,968 - 8,500 415,468
Gullett Elementary-Critical Facility Deficiencies S 349,000 301,969 462,469 462,469 439,590 358 22,522
Harris Elementary-Critical Facility Deficiencies S 1,689,000 1,456,193 1,456,193 1,456,193 108,163 45,258 1,302,773
Hart Elementary-Critical Facility Deficiencies S 1,984,000 1,716,642 1,716,642 1,716,642 109,488 67,294 1,539,860
Highland Park Elementary-Critical Facility Deficiencies | $ 1,737,000 1,502,927 1,502,927 1,502,927 1,141,555 - 361,372
Hill Elementary-Critical Facility Deficiencies S 724,000 626,438 806,133 806,133 848,909 13,950 (56,726)
House Park S 6,000,000 5,191,000 5,191,000 5,191,000 126,238 314,064 4,750,698
Houston Elementary-Critical Facility Deficiencies S 2,912,000 2,519,588 2,519,588 2,519,588 2,650,876 - (131,288)
Jaime Padron Elementary-Critical Facility Deficiencies S 571,000 494,054 494,054 494,054 1,347 - 492,707
Joslin Elementary-Critical Facility Deficiencies S 2,016,000 1,744,330 1,744,330 1,744,330 888,228 38,188 817,914
Kealing Middle-Critical Facility Deficiencies S 1,880,000 1,626,655 1,626,655 1,626,656 1,801,127 49,718 (224,189)
Kealing Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 39,815 - 171,296
Kiker Elementary-Critical Facility Deficiencies S 748,000 647,201 647,201 647,201 537,223 22,092 87,885
Kocurek Elementary-Critical Facility Deficiencies S 1,106,000 956,959 956,959 956,959 595,839 88,448 272,672
L C Anderson High-Critical Facility Deficiencies S 8,139,000 7,042,208 7,042,208 7,042,208 3,531,406 109,090 3,401,712
L C Anderson High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
Lamar Middle-Critical Facility Deficiencies S 6,717,000 5,811,834 5,811,834 5,811,834 3,409,582 8,749 2,393,503
Langford Elementary-Critical Facility Deficiencies S 265,000 229,288 229,288 229,288 276,745 2,820 (50,277)
LASA-Critical Facility Deficiencies S 3,822,000 3,306,958 3,656,958 3,656,958 2,924,691 268,218 464,049
LASA move to Eastside S 4,000,000 3,461,000 5,363,486 5,363,486 4,292,667 631,129 439,691
LBJ Comprehensive High School-Critical Facility S 1,573,000 1,361,026 241,325 241,325 9,665 19,335 212,325
Lee Elementary-Critical Facility Deficiencies S 760,000 657,584 657,584 657,583 526,211 - 131,372
Life Safety S 19,042,000 16,476,000 16,476,000 16,476,000 5,740,258 2,591,090 8,144,652
Linder Elementary-Critical Facility Deficiencies S 1,952,000 1,688,953 1,688,953 1,688,953 1,820,794 25,387 (157,228)
Lively Middle (Fulmore)-Critical Facility Deficiencies S 3,868,000 3,346,758 3,346,758 3,346,759 3,370,375 144,141 (167,757)
Lively Middle (Fulmore)-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
Maplewood Elementary-Critical Facility Deficiencies S 685,000 592,691 592,691 592,691 723,013 37,053 (167,375)
Martin Jr. High-Critical Facility Deficiencies S 4,023,000 3,480,872 3,480,872 3,480,872 2,387,336 40,492 1,053,044
Mathews Elementary-Critical Facility Deficiencies S 886,000 766,605 766,605 766,605 676,406 3,425 86,774
McBee Elementary-Critical Facility Deficiencies S 1,123,000 971,666 971,666 971,666 920,006 1,800 49,860
McCallum High-Critical Facility Deficiencies S 2,398,000 2,074,853 2,074,853 2,074,853 502,802 33,496 1,538,555
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Projects MARKED UP Budgets March 31, 2022 Alloc Less than [V:\|[eTel\Y [s]¢2] April 30, 2022 Actuals Commitments Balance
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McCallum/Lamar MS_ FA Acad. Reinv. S 10,797,000 9,342,000 10,945,537 10,945,537 310,643 588,281 10,046,613
Mendez Middle-Critical Facility Deficiencies S 1,131,000 978,590 978,590 978,591 424,082 32,820 521,689
Mendez Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
Mills Elementary-Critical Facility Deficiencies S 772,000 667,965 667,965 667,965 748,736 585,417 (666,187)
Murchison Middle-Critical Facility Deficiencies S - - 46,000 46,000 46,000 - -
Oak Springs Elementary-Critical Facility Deficiencies S 90,000 77,873 77,873 77,873 5,980 - 71,893
Navarro ECHS (Lanier)-Critical Facility Deficiencies S 4,823,000 4,173,065 4,173,065 4,173,065 241,849 60,345 3,870,871
Nelson Field /Bus Terminal-Critical Facility Deficiencies | $ 468,000 404,933 623,170 623,170 504,747 9,436 108,988
Northeast ECHS(Reagan) -Career Launch Acad. Reinv. S 2,402,000 2,078,000 2,078,000 2,078,000 432,310 58 1,645,632
Northeast ECHS (Reagan)-Critical Facility Deficiencies S 2,023,000 1,750,386 1,950,386 1,950,386 3,591,972 29,710 (1,671,296)
Northeast ECHS (Reagan)-Rigging Repairs S 244,000 211,112 211,112 211,112 - - 211,112
O. Henry Middle-Critical Facility Deficiencies S 1,964,000 1,699,337 1,780,565 1,780,564 1,709,241 14,194 57,129
Oak Hill Elementary-Critical Facility Deficiencies S 799,000 691,330 691,330 691,331 537,730 4,681 148,920
Odom Elementary-Critical Facility Deficiencies S 3,818,000 3,303,499 3,303,499 3,303,500 2,676,232 18,690 608,577
Ortega Elementary-Critical Facility Deficiencies S 1,261,000 1,091,070 1,091,070 1,091,070 793,297 - 297,773
Overton Elementary -Critical Facility Deficiencies S 827,000 715,556 715,556 715,556 41,241 445,949 228,366
Palm Elementary-Critical Facility Deficiencies S 1,279,000 1,106,649 1,106,649 1,106,648 1,147,660 18,123 (59,135)
Paredes Middle-Critical Facility Deficiencies S 2,064,000 1,785,860 1,785,860 1,785,860 107,880 55,275 1,622,705
Patton Elementary-Critical Facility Deficiencies S 1,336,000 1,155,963 1,155,963 1,155,963 74,423 1,483,551 (402,011)
Pease Elementary-Critical Facility Deficiencies S 467,000 404,067 404,067 404,067 28,479 16,971 358,617
Pecan Springs Elementary-Critical Facility Deficiencies | $ 3,517,000 3,043,060 3,043,060 3,043,058 1,987,944 16,496 1,038,618
Perez Elementary -Critical Facility Deficiencies S 610,000 527,800 527,800 527,800 213,814 15,855 298,131
Performing Arts Center-Critical Facility Deficiencies S 18,000 15,575 15,575 15,575 29,467 2,875 (16,767)
Pickle Elementary-Critical Facility Deficiencies S 1,642,000 1,420,729 1,420,729 1,420,729 96,243 1,632,366 (307,880)
Pillow Elementary-Critical Facility Deficiencies S 2,408,000 2,083,506 2,083,506 2,083,504 1,512,680 21,689 549,135
Pleasant Hill Annex-Critical Facility Deficiencies S 135,000 116,808 116,808 116,808 - - 116,808
Pleasant Hill Elementary-Critical Facility Deficiencies S 2,437,000 2,108,598 2,108,598 2,108,599 1,487,444 35,918 585,237
Reilly Elementary-Critical Facility Deficiencies S 2,860,000 2,474,597 2,474,597 2,474,599 1,624,462 1,661 848,476
Ridgetop Elementary-Critical Facility Deficiencies S 1,997,000 1,727,893 1,727,893 1,727,892 728,362 - 999,530
Rodriguez Elementary-Critical Facility Deficiencies S 988,000 854,861 1,026,570 1,026,570 991,193 - 35,377
Saegert Trans Center-Critical Facility Deficiencies S 383,000 331,389 331,389 331,389 302,488 49,204 (20,303)
South Bus Terminal (New Bus Terminal)-Critical Facility | $ 52,000 44,995 44,995 44,995 2,520 - 42,475
St. Elmo Elementary-Critical Facility Deficiencies S 260,000 224,965 246,814 246,815 239,328 121 7,366
Summitt Elementary-Critical Facility Deficiencies S 733,000 634,222 634,222 634,222 38,433 37,202 558,587
Sunset Valley Elementary-Critical Facility Deficiencies S 2,067,000 1,788,458 1,788,458 1,788,458 1,894,429 8,886 (114,857)
Travis Heights Elementary-Critical Facility Deficiencies | $ 967,000 836,688 836,688 836,688 905,467 23,079 (91,857)
Travis High-Critical Facility Deficiencies S 7,275,000 6,294,640 6,294,640 6,294,640 4,591,841 388,871 1,313,927
Uphaus Early Childhood Center (Linder)-Critical Facility | $ 73,000 63,162 63,162 63,162 - - 63,162
Walnut Creek Elementary-Critical Facility Deficiencies | $ 2,584,000 2,235,788 2,235,788 2,235,789 1,613,292 - 622,497
Webb Middle -Critical Facility Deficiencies S 2,096,000 1,813,548 1,813,548 1,813,548 3,267,613 80,415 (1,534,480)
Widen Elementary-Critical Facility Deficiencies S 1,344,000 1,162,887 1,162,887 1,162,887 1,036,681 57,335 68,871
Williams Elementary-Critical Facility Deficiencies S 431,000 372,922 372,922 372,922 751,732 3,068 (381,878)
Winn Elementary-Critical Facility Deficiencies S 1,317,000 1,139,526 1,139,526 1,139,525 936,844 50,870 151,811
Wooldridge Elementary-Critical Facility Deficiencies S 558,000 482,805 482,805 482,805 146,082 403,397 (66,674)
Wooten Elementary-Critical Facility Deficiencies S 2,480,000 2,145,802 2,145,802 2,145,801 508,306 4,753 1,632,743
Zilker Elementary-Critical Facility Deficiencies S 986,000 853,132 853,132 853,133 312,723 12,499 527,911

Subtotal Targeted Projects $ 241,091,000 208,601,000 214,701,804 $ 214,701,811 115,338,318 29,228,601 70,134,891
Non Construction:
Bond Carry Costs [ $ 30,000,000 | 30,000,000 | 27,531,406 | | 27,531,405 | 8,191,720 | 1,947,056 | 17,392,629
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Program Program
Projects TOTAL COST FULLY Unallocated Budget a/o Contingency Contingency Budget a/o Actuals I Balance
MARKED UP Budgets March 31, 2022 Alloc Less than [BV:\|[eTel\Y [s]{:] April 30, 2022
$250k than $250k
Campus/Co-Curriculum Master Planning S 1,513,000 1,513,000 2,315,722 2,315,722 2,606,442 106,656 (397,376)
Furniture S 5,000,000 5,000,000 5,000,000 5,000,000 1,855,295 249,656 2,895,049
Police Equipment S 7,508,000 7,508,000 7,508,000 7,508,000 3,484,715 - 4,023,286
Technology S 55,500,000 55,500,000 55,500,000 55,500,000 25,710,125 9,970,966 19,818,909
Transportation S 21,400,000 21,400,000 21,400,000 21,399,999 20,512,214 28,279 859,507
Copying and Printing S - 1,518,000 1,518,000 1,518,000 202,121 - 1,315,879
Legal Services S - 380,000 734,822 734,822 1,666,676 22,780 (954,635)
Misc. Services - Construction Inspection S - 1,139,000 1,139,000 1,139,000 1,374,220 144,775 (379,996)
Newspaper Advertising S - 949,000 74,000 73,999 26,509 - 47,490
Permits and Fees S - 3,416,000 1,516,000 1,516,000 1,172,082 127,890 216,029
Program Management S - 49,004,000 50,669,872 50,669,872 52,318,985 715,525 (2,364,638)
Safety Consulting S - 759,000 762,995 762,994 536,718 226,278 (2)
$

Subtotal Non Construction

120,921,000

178,086,000

175,669,817

$

175,669,813

119,657,821

13,539,860

$

42,472,132

Program Contingency

73,822,000

1,892,112

1,892,112

1,892,112

Unused Surplus

Grand Total

1,134,735,000

1,134,735,000

1,134,735,000

1,134,735,000

837,350,910

81,608,225

$

215,775,867

$ S S S
Real Estate Revenue S (40,000,000)| S (40,000,000)| $ (40,000,000) S (40,000,000)
Previous Bond-2008 Bond (T. A. Brown) * S (10,751,000)| S (10,751,000)| $ (10,751,000) S (10,751,000)
Previous Bond-2008 Bond (Bowie) ** S (10,000,000)| S (10,000,000)| $ (10,000,000) S (10,000,000)
Previous Bond-2013 Bond (Menchaca) *** S (23,000,000)| S (23,000,000)| $ (23,000,000) S (23,000,000)
S S S S

2017 Bond Total With Adjustments

1,050,984,000

1,050,984,000

1,050,984,000 $

1,050,984,000 $

837,350,910

81,608,225

$

132,024,867

Notes:
All numbers are as of April 30, 2022.

Targeted and Non Construction amounts include multiple projects.

2017 Bond Total With Adjustments reflects year to date voter approved 2017 Bond Cost minus expended and planned to expend cost

* At present, $12.1m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $12m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been
reduced by the amount of the 2008 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

** At present, $10.0m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $10m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

*** At present, $23.0m of 2013 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $23m has been spent to date from 2013 Bond funds. The 2017 Bond budget has not been
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

See Previous Bond schedule for more details on the T. A. Brown, Menchaca and Bowie projects.

Contingency funds to be prioritized for overcrowding relief for the Northwest, Blazier, Cowan and Baranoff communities.

Numbers may not add due to rounding.




