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Jan‐20 Bowie HS Budget Issues
The design team has had to be creative with the design effort to overcome cost 

realized due to underground utilities, unforseen conditions, and City imposed changes 
that could not have reasonably been anticipated.  

Issue & Risk

The GMP for the New Garage is 100% executed, construction is on 
schedule and approximately 45% complete.  The DD cost for the New 
Athletics building is complete and estiated to be on budget, the DD 
design for the New Fine Arts building will complete 2/3/20 and the 
DD estimate for the design will follow.  There is still concern about 

construction cost related to a hyper competitive Austin construction 
martket, trade and labor shortages as well as domestic and 

international tariff and trade concerns. Bringing the remaining Bowie 
HS 2017 Bond programs in on budget will remain a challenge.

Jan‐20 Brentwood ES Swing Space

The Brentwood ES Modernization project was initially planned to take place in phases 
while the campus is occupied, similar to Casis ES or Govalle ES. However, due to the 

size of the Brentwood student population, the limited size of the school site, and 
permitting/site constraint issues identified during design and construction planning, it 
became clear that it is in the best interest of the campus community to utilize an off-

site swing space. This is expected to shorten the overall construction duration from 28 
months to 14 months and save costs due to price escalation and extended general 

conditions. The district is currently working with the Bentwood ES School community 
and others to explore options for off-site swing.

Issue & Risk
The district is currently working with the Brentwood ES School 

community and others to explore options for off-site swing.

Jan‐20
Eastside Memorial 

ECHS 
 Budget Issues

December Report: Due to high market conditions, we received an unfavorable bid on 
the Eastside Memorial Early College High School & International High School at the 

Original L.C. Anderson campus modernization, which came in 10% above the project 
construction budget (PCB). The team –which includes the architect, general contractor 

and AISD staff –looked at several options, which resulted in a 5% reduction without 
affecting the promises made to voters. The GMP Contract is being processed finalizing 

the agreement with the contractor. 

Issue & Risk
Current Report:  The GMP contract has been finalized with the GC.  

The project is on schedule for delivery fall of 2021.

Jan‐20
FF&E Install for 

Spring Openings

December Report:  Furniture has been ordered and equipment is being ordered for 
the first three modernized campuses, which will open in January.  Construction 

Management is working closely with procurement to ensure that all items are ordered, 
delivered, and installed on time.

Issue & Risk
Current Report:  FF&E delivery and installation wwas successfully 
executed at TA Brown and Menchaca.  Govalle is scheduled for 

delivery and installation the week of January 27th.

Jan‐20 New Blazier Relief
 Access Issues and 
Schedule Impact

December Report: Access to the school is pending construction of adjacent Baythorne 
Dr. by neighborhood developer Austin Goodnight Ranch.  AISD must vacate existing 
access easement for COA to permit Baythorne Dr. The board will consider the legal 

agreements currently under negotiation at its November 18 board meeting. 

Issue & Risk

Current Report:  All pertinent legal agreements are in place with AGR.  
AGR has not received COA permit for Baythorne Dr due to lack of the 
required sidewalk along the right-of-way.  AGR requesting AISD agree 
to fund construction of sidewalk prior to adding to Baythorne permit 
drawings.  Drenner group negotiating revisions to MOU with AGR to 

account for the additional funding of the sidewalk

Jan‐20 Murchison MS
Noise Issues and 

Potential Change in 
Schedule

December Report: Work site noise generated from utility excavation and rock chipping 
has abated.  Most of the excavation close to the classrooms has concluded. Contractor 
and PM will continue to coordinate with administrative staff prior to future operations 
that generate significant noise. There may be a potential schedule delay regarding the 

completion of the 6th grade addition primarily due to delays in site and building 
permit issuance. Contractor is working to expedite fabrication and delivery of 
structural steel so progress can continue. PM and Contractor are working with 

administrative staff to re-sequence demolition of existing library and renovation of 
new admin areas, to deliver that space by June 2020.Overall project completion of 

December 2020 remains as scheduled. 

Issue & Risk

 Most of the noise generating work from Heavy Equipment has 
conculed in the 6th grade addition area and the fire lane between the 

school building and the kickball fields.  Will continue to work with 
admin staff to make them aware of operations that may generate 

significant noise and work to lessen its impact.  There will be a delay 
to the completion of the 6th grade addition primarily due to delays in 

site and building permit issuance.  Work will continue on the re-
sequencing of the library and renovation of the new admin areas to 

deliver by this summer.  Overall project completion (all scope) 
remains as scheduled for December 2020.

Jan‐20 Govalle ES 
 Access Issues and 
Schedule Impact

December Report:  The latest schedule submitted by the contractor notes potential 
delays in substantial completion that may impact school opening.CMD is holding 

meetings onsite twice a week focused on progress and schedule revisions to recover 
from delays. Additionally, CMD and Academic Leadership, in conjunction with the 
school administration are contingency planning for a late move, if one becomes 

necessary.

Issue & Risk
Govalle ES Opening has been postponed to February 18 and remains 

on track for that date.  Multiple communicity tours have been 
accommodated in preparation for both current and new parents.

Jan‐20 Brown ES
Tight Schedule to 

Finish

December Report:  The schedule remains challenging.  Multiple weekly meetings are 
being held focused on remaining tasks.  The project remains on schedule and the team 

continues to work with COA on the various required inspections to open school.
Issue & Risk TA Brown successfully opened on time.

Feb‐20
Program Wide 

Market Escalation
Escalation and 
Contingency

Austin is experiencing inflation in construction costs beyond projections at a rate up to 
6% yearly.  This includes increases in the cost of steel and concrete as well as other 

essential materials. In addition, Austin’s continuous growth and influx of large 
construction projects, including 24 mid to high-rise projects in the downtown area 
alone, have increased the demand for labor and in turn, its cost.  This, along with 
project specific enhancements, has directly impacted the projects included in this 

bond program.

Issue & Risk NA

Feb‐20 LBJ Medical 
Community 

Questions and 
Concerns

AISD recently began receiving questions and concerns regarding the LBJ Medical 
project, some related to the change in Principal at LBJ ECHS.  

Issue & Risk
Interim Principal Sheila Henry assisted in progressing the design, 

before Principal Joh Bailey was announced.  The project is on 
schedule and nearing the end of design development.

Feb‐20 Murchison MS 

Construction 
Disruption and 

Potential Change in 
Schedule

When staff returned from the winter break, we received a few reports of disruptive 
odor, dust, and noise from construction.  CMD inspected the site, conducted air 

quality testing, and has been meeting with staff on site regularly to address changes.  
There will be a delay to the completion of the 6th grade addition primarily due to 

delays in site and building permit issuance.   

Issue & Risk

Air scrubbers have been installed in areas of concern, and 
construction activities rescheduled to limit the disruptions. Work will 

continue on the re-sequening of the library and renovation of the 
new admin areas to deliver by this summer.  Overall project 

completion (all scope) remains as scheduled for Decemeber 2020.
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Feb‐20 New Blazier Relief
 Access Issues and 
Schedule Impact

Access to the school is pending construction of adjacent Baythorne Dr. by 
neighborhood developer Austin Goodnight Ranch.  AISD must vacate existing access 

easement for COA to permit Baythorne Dr. The board will consider the legal 
agreements currently under negotiation at its November 18 board meeting. 

Issue & Risk

AGR anticipates to receive COA permit in the next few weeks followed 
by construction of Baythorne Dr.  It was determined that AISD will 

fund the sidewalk at a cost not-to-exceed of $25,000 as this sidewalk 
will be primarily used by the school.

Feb‐20
Eastside Memorial 

ECHS 
 Budget Issues

Previously, we informed the CBOC of an unfavorable bid, which came in 10% above 
the project construction budget (PCB). Issue & Risk

Reductions agreed to by the architect of record, general contractor 
and AISD staff which resulted in 5% cost reduction from the initial bid, 
included items such as decreasing the number of operable classroom 
partitions, replacing concrete for alternate engineered block at some 

retaining walls, changing HVAC equipment screening material, 
changing screen wall materials at the Central Utility Plant, changes 
storefront glass systems, replacing aluminum column covers with 

intumescent paint with corner guards and modifications to lighting 
plans.  

Feb‐20
18-0021 REAGN
(Northeast Early 

College HS)

Cost-Technology 
Requirements/

Schedule Impact

Cost of Technology requirements are higher than expected.  Academic Program is 
evolving.  Re-evaluating the scope of construction so that the total projct comes within 

budget.  Schedule could be impacted by 2-3 months, depending on the adjustments.
Issue & Risk

This will not impact the function of the school or existing academic 
programs.

Feb‐20 17-6014-AKINS Schedule Impact
Completion has been delayed due to issues with moving the water line easements, as 
well construction issues with leaks in the new water line.  In addition, waterproofing 

issues were discovered during construction and a correction had to be made.
Issue & Risk

Do not forsee any further delays.  Final Completed moved from 
December 1, 2019 to Febryary 28, 2020.

Feb‐20 20-0029 BEDCK
Structural/

Ventilation and 
Budget Issues

Part of the 2017 Bond Scope was to evaluate and make structural repairs in the 
crawlspace.  While investigating, it was discovered that the structural problems were 

due to lack of proper ventilation.  This also caused damage to hydronic piping and 
insulation.

Issue & Risk

To correctly address the problems, mechanical ventilation is needed.  
Hydronic piping and insulation will then need to be replaced. The 

ventilation problem must be corrected before making repairs, and the 
hydronic repairs must be made to prevent failure of the HVAC system.  

To properly address these items, we estimate needing an additional 
$600,000.  Contingency money will be used for additional costs.  The 
project is bidding in mid February and we will have a clear idea of the 

exact cost at that time.  No schedule impact is anticipated at this 
time.

Mar‐20
August 2020 

Openings
Project Oversight

This coming summer, AISD is scheduled to open New Southwest ES, New Blazier Relief, 
the modernized Doss ES, and portions of phase 1 of modernization at Murchison MS.  
CMD leadership is meeting regularly with project teams to ensure that any issues are 

identified and solved early. 

Issue & Risk
FF&E for the  August openings is being ordered, and plans are being 

made for installation and move in with each campus.

Mar‐20 Rosdale School
Design Challenges 

and Potential 
Partnership

AISD and the Project Team are evaluating potential future education space that may 
also be suitable for use as a public clinic. Risks to the design and construction schedule 
include the new Atlas 14 100 year floodplain impacts to the site, condemnation of the 
undivided jointly owned property with COA, and potential challenges to the schedule 

as it relates to partnering with an outside entity for a potential clinic. 

Issue & Risk
The District is exploring partnerships with clinics to activate the space 

and generate lease revenue until Rosdale is prepared for the 
expansion.

Mar‐20 Bedichek MS 
Targeted HVAC 

Project

Bids received on 2/13/20 were significantly over budget (approx. $1.5m). The project 
team is reviewing scope, and the project will likely be re-designed and bid again. The 
time needed to re-evaluate, re-design, and re-bid will likely delay construction until 

the summer of 2021.

Issue & Risk NA

Mar‐20 Blazier ES
Additions of 

Studios

Consideration is being given to add 3rd grade studios at the new Blazier Relief 
Elementary project.  This may require building out current shell space at the building 

to create a third grade wing.
Issue & Risk

Design schematics have been provided and are being priced for 
further consideration

Mar‐20 Brentwood ES
Swing Location 

Selected
Webb MS has been selected as the swing location for Brentwood ES during their 

modernization project. 
Issue & Risk

CMD is finalizing the design of the swing space and moving into 
procurement prior to installation this summer.

Mar‐20 Doss ES
Community 

Concern Regarding 
Construction

Community has voiced concerns regarding construction noise and on-street parking.  
Communication is planned for neighbors via email and possibly outreach. 

Issue & Risk
We anticipate some of these concerns such as noise to diminish as 

construction moves heavily to interiors.

Mar‐20 Murchison MS
Schedule and 

Campus Disruptions
Faculty at Murchison has been notified of resequencing construction to deliver the 

administration this summer and for to be followed by the 6th grade addition. 
Issue & Risk

Construction work issues such as noise and traffic have been 
mitigated greatly.  AISD staff, contractor and PM continue to schedule 

site walks with the principal and faculty.

Mar‐20
New Northeast 

MS
Increase in student 

population
Team is evaluating multiple options to address the potential future increase in student 

population from 800 to 1100.  
Issue & Risk Each option is being evaluated on both additional scope and costs.

Mar‐20 Program Wide
Escalation and 
Contingency

Inflationary pressures continue on basic construction related commodities, such as 
steel and concrete Potential supply chain disruptions related to the coronavirus; 

mechanical systems produced in China are a concern.
Issue & Risk

AISD staff will continue to monitor and adjust project schedules and 
approaches to provide best value to the District.  

May‐20
Program-Wide 

Cost
Escalation and 
Contingency

The Austin Construction Market is extremely volatile.  The combination of historic 
escalation rates over many years, with the changes due to COVID19 has created 
uncertainty in the market.  The team continues to see increases in material costs 

including concrete and steel, but recent bidding information suggests an increase in 
competition which will yield value to the District. 

Issue & Risk
CMD Leadership is closely monitoring program cost projections, 

including program contingency.
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May‐20 Rosdale School Budget

The project team, Rosedale School community, CAT, and Principal Dickey, throughout 
design worked to develop the specialized space program to meet the student needs.  

There are no standards for a school as unique as Rosedale.  The current design 
includes a shell space similar to Blazier Relief that can be finished out at a later date. 

This additional space would not be feasible to add in the future, due to its integration 
into the design, and the disruption that future significant construction would cause to 
school operations. The space needs as developed with the school community and the 

consideration of future expansion space will increase the costs. We originally 
anticipated a Fall of 2021 opening; we are now looking at a Spring 2022 opening.  

Issue & Risk

Despite the possible delay, the school community is supportive of 
pursuing the changes.  We anticipate that the additional square 

footage wil be covered by program contingency.  We will have refined 
cost estimates to discuss with the CBOC in months to come.

May‐20
New MS in NE 

Austin
Budget an Space 

Program

A master scheduling exercise was conducted with the CAT and design team to assess 
the 800 learner space program as described in the design bridging documents, along 

with a study of the location and orientation of the building footprint to consider a 
potential future expansion, which would increase the capacity to 1,100 students.  The  

master schedule process and reviewing the design with AISD Department Heads 
highlighted the need for additional programming, particularly in Fine Arts and 

Athletics.  

Issue & Risk
Costs associated with the additional square footage, within the 800 

student capacity, will be supplemented by the use of program 
contingency.

May‐20 Travis HS
Crawlspace 

Asbestos

The district is preparing to conduct structural repairs to the crawl space, an area which 
is believed to contain asbestos. Tests of soil samples confirmed contamination, 

meaning the architects and engineers can’t enter the crawl space to determine what 
structural repairs need to be undertaken until after the asbestos is removed.  

Regardless, the district will still need to abate the soil, have an engineer enter and 
confirm/modify district plans, and then proceed with repairs. This could delay the 

schedule for this portion of the project, and result in this scope of work being deferred 
to a later date.  The remainder of the project is proceeding on schedule.

Issue & Risk
As an alernative, the district is trying to assess, without going into the 
crawol space, which areas might need the most significant structural 

repairs.

May‐20 Murchison MS Schedule Changes
In February, we notified the CBOC of a schedule resequencing for components of the 

Murchison MS  project.  
Substantial 

Change

The admin is now on schedule to deliver this summer, with the library 
and 6th grade addition delivering in late fall of 2020.  The COVID-19 

shutdown has allowed work in the existing building to accelerate with 
student and staff off site, which has potential to move up the delivery 

of the library.

May‐20 Casis ES Budget

During the design process and upon further assessment of the structural conditions of 
the existing  building, it was determined that renovating the spaces to meet 

modernization standards would not be feasible.  This led to a decrease in area we 
could renovate and increased the need for new construction.  This affected project 

phasing, requiring more portables for swing space.  

Substantial 
Change

The associated costs of portables will be supplemented by program 
contingency.

May‐20 Sanchez ES Veneer Issue

Shortly after selective demolition of the existing school started, the project team 
discovered that the existing exterior brick veneer was incorrectly installed when it was 

originally constructed in 1977, and that no air gap exists, causing moisture issues 
within the wall.  The area where this problem was discovered was planned to be kept 
and reused in the modernized building. This is likely to result in a cost increase, and 
possible use of additional program contingency.  This could only be identified once 

construction began as this issue was enclosed by the exterior brick.

Issue & Risk The project team is investigating to find the best solution.

Jun‐20
Program-wide 

Cost
Budget

The Austin Construction Market continues to be extremely volatile.  The team 
continues to see increases in material costs including concrete and steel, but recent 
bidding information suggests an increase in competition which will yield value to the 

District. 

Issue & Risk

AISD staff will continue to monitor and adjust project schedules and 
approaches to provide best value to the District.  CMD leadership is 

closely monitoring program cost projections, including program 
contingency.

Jun‐20 Baranoff ES Roofing
The schedule will have to be pushed if we do not have a contract before June 15th.  It is 

also highly likely that we will see Change Order Requests from the contractor due to 
the delay in executing the contract (escalation in costs of material, delays costs, etc.) 

Issue & Risk
If we have a contract before  June15th, we should be able to 

complete the project before school starts.

Jun‐20 Covington MS
Austin Energy  
Requirements

The district is upgrading electrical service at the campus.  Upon review of our plan, 
Austin Energy decided they would also like to switch out a city-owned transformer and 

required the district to install an electricity disconnect.  The changes have added 
schedule risk. The district is currently working on an easement and hopes to have 

equipment ordered and delivered so work can start in mid-July and end no later than 
July 30th to reach substantial completion by August 3rd.  

Issue & Risk
The Project Manager has identified the Thanksgiving Break as an 

alternative completion period for part of the project if we are unable 
to complete by August 3rd.

Jun‐20 Brentwood ES
Chimney Swift 

Concern

Last winter, the project team capped the existing incinerator chimney to prevent birds 
from entering the chimney and roosting or nesting this spring, since we are 

demolishing the chimney as part of the new Brentwood ES construction.  A community 
member, who is on the CAT, reached out to the project team and was concerned that 
she believed she had seen swifts flying in and out of the chimney, and perhaps the cap 

was insufficient.  

Issue & Risk
CMD flew a drone over the chiney to inspect it, and the cap is intact, 

and there is no efidence of swifts in the chimney.

Jun‐20
August Campus 

Openings
Scheduling Concern

Construction Management continues to monitor the three new campuses opening in 
August to ensure they deliver on time: Doss ES, New SW ES (Bear Creek), and Blazier 
Relief. Some materials have been delayed due to COVID.  New SW ES may open with 

temporary light fixtures that will later be replaced.  Doss ES had some delays related to 
providing permanent power to the building.

Issue & Risk
Generators and temporary HVAC were used to mitigate this schedule 

risk.
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Aug‐20
August Campus 

Openings
Scheduling Concern

Construction Management continues to monitor the three new campuses opening in 
August to ensure they deliver on time: Doss ES, New SW ES (Bear Creek), and Blazier 

Relief. While challenges remain with delays in the delivery of materials, increased 
inspection scheduling periods as well as some impacts to productivity due to 

decreased crew sizes resulting from multiple quarantined workers, all three campuses 
are on target to open in time for faculty to move-in a few weeks ahead of the 

openings. Other projects to be completed this summer facing similar challenges 
include the parking garage at Bowie High School and the administrative spaces at 

Murchison Middle School.  Both of these projects are also anticipated to be complete 
by first day of school.

Issue & Risk

All three campuses are on target to open in time for faculty to move-
in a few weeks ahead of the openings.

Bowie HS and Murchison MS are both anticipated to be complete by 
first day of school.

Aug‐20
Eastside Memorial 

ECHS
Wellness Walk

Wellness Walk - Early in design, the project included a wellness walk connecting the 
new school to the parking lot on the lower elevation, eastern side of the site adjacent 

to ACC’s Eastview Campus.  Due to budget constraints, the wellness walk was removed 
from the project, with the intention to revisit it with the CAT closer to completion and 
see if funds could be identified.  This may require additional funds to supplement the 

project.

Issue & Risk
The project team is working with the CAT to re-evaluate the design, to 

see if the cost can be lowered, and the walk still built.  Sources are 
being explored to supplement the project.

Aug‐20 Covington MS
Upgrade 

Requirements

As part of upgrades at the school, Austin Energy (AE) required new switchgear.  The 
gear is expected to arrive on September 8, and will take approximately two weeks to 
install and connect to AE’s new transformer.  There is little risk involved with the last 

option as the existing equipment is functioning.   

Issue & Risk

The district is exploring options:  If in-person school is delayed again, 
the work could be done in September;  If the scheduled amount of 

time is short enough, the work could be done during winter break; or 
the work could be performed during 2021 summer.

Aug‐20 Lamar MS Delayed HVAC Parts
The General Contractor’s mechanical subcontractor mis-ordered HVAC parts for the 

current construction project. 
Issue & Risk

All but one part will be shipped on August 19, with the final part 
shipping September 11.  AISD is working with the contractor to 

provide temporary cooling until the parts arrive and are installed.

Aug‐20 McCallum HS HVAC Issues

Recently, staff and community members contacted AISD regarding HVAC issues at 
McCallum HS.  Over the summer, a new building automation system was installed, and 
during and immediately after installation some units were down, not running properly, 

etc.  

Issue & Risk

These issurs were investigated and addressed by the AISD Service 
Center.  Additonally, a 2017 Bond project is currently in design to 

address additional HVAC defiencies on campus.  That project is 
anticipated for construction over the summer of 2021.

Aug‐20 Bowie HS
Discovery of a Void 

Feature

Discovery to Void Feature While prepping for the foundation, the contractor 
discovered a void feature during the final geotechnical borings in the footprint of the 

New Athletics Building.  This unforeseen condition will require redesign of the 
foundation for the New Athletics Building, likely causing a delay to the Athletics 

portion of the project, and potentially an increase in cost.

Issue & Risk NA

Aug‐20
Waste Diversion 

and Sustainability
Sustainability

Recently, several AISD bond projects may have failed to achieve the target diversion 
rates due to a potential issue with vendor performance that was discovered during 

reporting reviews.  This may impact the program’s sustainability goals. 
Issue & Risk

AISD's Sustainability Manager and EWaS have reached out to the 
vendor to address the issue.

Aug‐20 Sanchez ES Budget Increase
A budget increase of $857,835 from program contingency is needed to modify the 
FF&E (Furniture, Fixture and Equipment) budget, as well as additional construction 

costs for the project.  

Substantial 
Change

The original FF&E budget amount did not align with the new furnitur 
standards for moderniations projects.  Also, the project increased in 
cost between the 90% and 100% Construction Developments due to 

final development of drawings and updates to AISD standards.

Sept‐20
Program-wide 

Cost
Update

As reported previously, the Austin Construction Market continues to be extremely 
volatile. The team continues to see increases in material costs including concrete and 
steel, but recent bidding information suggests an increase in competition which may 
yield value to the District. This is also impacted by the COVID pandemic, which has 

both slowed or delayed some demand for commercial construction, and strained labor 
supply due to exposure and quarantine. 

Issue & Risk

AISD staff continues to monitor and will adjust project schedules and 
approaches to provide best

value to the District. CMD Leadership is closely monitoring program 
cost projections, including

program contingency.

Sept‐20

September 2020 
New and 

Modernized 
Campus Openings

Update

Construction Management Department is excited to open three new campuses this 
fall; Modernized Doss ES, New Bear Creek ES and New Blazier. Occupancy has been 

granted, furniture is installed, and staff are setting up their rooms to support remote 
learning. 

Issue & Risk

Other projects that completed significant milestones this summer 
include the parking garage at Bowie High School and the 

administrative spaces at Murchison Middle School. Other phases are 
still ongoing for both projects.

Sept‐20
Norman-Sims ES 
Modernization

Schedule Risk

The Norman-Sims ES project is nearing completion, with occupancy planned for 
January. CMD is closely monitoring progress, and working with the project team to 

identify and mitigate any schedule
risks. 

Issue & Risk
Some actions, such as certain necessary trades working overtime to 

complete the project on time are already underway. Substantial 
Completion is on schedule for November 2nd.

Sept‐20
Lamar MS 

Targeted Project
Update

As reported in August, the General Contractor’s mechanical
subcontractor provided incorrect submittals for HVAC parts, which led to a project 

schedule delay. 
Issue & Risk

The contractor installed temporary cooling which is now up and 
running, making the building ready for staff. Permanent equipment is 

scheduled to arrive mid-October for installation.

Sept‐20
Lee ES Classroom 

Addition
Update

The Lee ES four classroom addition is behind schedule, due to the project being put on 
hold early in construction by AISD Leadership. The addition will not be ready on 

September 8, and is now scheduled to be completed by October 8. 
Issue & Risk

The Construction Management Department is working closely with 
the principal, and alternative classroom arrangements have been 

made within the existing portion of the school, to ensure no impact to 
teaching and learning.

Sept‐20

New Safe Routes 
to School 
Interlocal 

Agreement with 
COA

Substantial Change

The district haveagreed to an interlocal agreement with the COA to promote Safe 
Routes to Schools (SRTS). The interlocal allows the city to contribute to our projects 

financially, and the district to use its
own contractors to carryout work, increasing efficiency and our ability to deliver 

projects. Efforts could include increasing the width of sidewalks beyond minimums, 
installing bike racks, enhancing crosswalks, and other accessibility enhancements.  

Doss ES is the first campus to receive SRTS funding. The program added $80,000 to the 
project for pedestrian improvements, which included widening the sidewalk from the 

standard 5 feet to 8 feet. 

Substantial 
Change

The city provided funding for a new curb and gutter in the shoulder 
parking lane, allowing the sidewalk to expand into what was the 

street, thus saving existing oak trees. The city is currently evaluating 
other campuses undergoing modernization, including Brentwood and 

Sanchez elementary schools, and Eastside ECHS.
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Sept‐20 Austin HS Budget Increase

A design change was made to extend the auxiliary gym, allowing for a 94’ basketball 
court. The new design allows for more flexible use of the courts and is consistent with 

AISD's new Athletics requirements, as well as other high school master plans. The 
change necessitated a significant increase in structural elements, and reconfigurations 

of some adjacent spaces, which in turn increased costs.

Substantial 
Change

This will require an amendment from program contingency of $3.2 
million, increasing the project budget from $20.5 million to approx. 

$23.7 million. The original Austin HS bond book budget is $23.5 
million.

Sept‐20
Govalle ES 

Modernization 
Budget Increase

During construction, the contractor encountered an unforeseen condition related to 
the connection of the school to the utility lines at Gunther Street, meaning that the 
connection was in worse condition than was reasonable to expect. The project also 

required more extensive asbestos abatement than was originally anticipated. 

Substantial 
Change

This will require an amendment from program contingency of approx. 
$500,000 increasing the project budget from $29.9 million to approx. 

$31.4 million. The original Govalle ES bond book budget is $32.5 
million.

Oct‐20
Program-wide 

Cost
Escalation and 
Contingency

As reported previously, the Austin Construction Market continues to be extremely 
volatile. The team continues to see increases in material costs including concrete and 
steel, but recent bidding information suggests an increase in competition which may 
yield value to the District. Costs are also impacted by the COVID pandemic, which has 

both slowed or delayed some demand for commercial construction, and strained labor 
supply due to exposure and quarantine.  

Issue & Risk

AISD staff continues to monitor and will adjust project schedules and 
approaches to provide best value to the District. CMD Leadership is 

closely monitoring program cost projections, including program 
contingency.

Oct‐20
Norman-Sims ES 
Modernization

Schedule Risk

The Norman-Sims ES project is nearing completion, with occupancy planned for 
January. CMD is closely monitoring progress, and working with the project team to 

identify and mitigate any schedule
risks. 

Issue & Risk
Some actions, such as certain trades working overtime to complete 

the project on time, are already underway. Substantial Completion is 
on schedule for November 2nd.

Oct‐20
Sanchez ES 

Modernization
Roof Deck Issue

While working on the parapet wall at the roof adjacent to the courtyard, a worker’s 
foot went through the lightweight concrete and roof deck, indicating that it is in worse 

condition than previously believed.  The project team has performed further 
investigation and testing, to determine whether a new deck should be installed.  The 

area is approx. 22,000 SF, with finishes already being installed beneath.  

Issue & Risk
The installation of a new deck will likely have a cost and schedule 

impact, but it is likely the appropriate solution.  We will update the 
committee once a path forward is decided.

Oct‐20
Eastside Memorial 

ECHS
Wellness Walk 

(Update)

At the August meeting we shared that the project team was exploring options to fund 
the wellness walk. The walk had been previously removed from the project due to 
budget constraints.  After working with the project team to value engineer and re-
design some elements, the cost was reduced from an original estimate of $1.8M to 

approx. $500k. The project has a current owner’s contingency balance of $1.75M, and 
is over halfway complete. 

Issue & Risk
CMD has approved the use of owner’s contingency for the wellness 
walk, without the need for additional project funds.  The CAT was 

recently notified, and were pleased to hear the news.

Oct‐20 Casis ES Budget Increase

In May, the CBOC was informed that during the design process and upon further 
assessment of the structural conditions of the existing building, renovating the spaces 
to meet modernization standards would not be feasible.  This led to a decrease in area 

that could be renovate and increased the need for new construction. This impacted 
project phasing, requiring more portables for swing space.  

Substantial 
Change

The added areas of new construction and the costs of portables will 
be supplemented by a program contingency allocation of $8.2 million, 

increasing the project budget from $30.7 million to $38.8 million.  
The original Casis ES bond book budget is $35.2 million. 

Oct‐20 Brentwood ES Budget Increase
In January 2020, the CBOC was informed that Brentwood ES would move off-site to a 
swing space during construction due to safety and site constraints.  In March, Webb 

MS was announced as the swing space location.  

Substantial 
Change

Due to market escalation and the additional cost of off-site swing, the 
project will require an allocation from program contingency of $6.2 
million*, increasing the project budget from $31.2 million to $37.4 

million.  The original Brentwood ES bond book budget is $35.8 
million. 

Nov-20 Bowie HS
Discovery of a Void 
Feature Update and 

Utilities Issue

In August the CBOC was notified of a void feature that was discovered under the 
footprint of the New Athletics Building.  Unknown Storm Water utility was discovered 
after Band Hall demolition.  Design Team and contractor are working to reroute utility 

prior to the start of the new Fine Arts Theater. Some delay is anticipated. As-built 
condition of Sanitary Sewer was discovered to not be as drawn. Relocating this utility 
is required prior to the start of the new Fine Arts Theater. Some delay is anticipated. 

Issue & Risk
The foundation for the New Athletics Building was increased to 

compensate for the void features and project will be back on original 
schedule by end of November.  A recovery plan is forthcoming.

Nov‐20
Norman-Sims ES 
Modernization

Schedule Risk
The project is nearing completion, with moving scheduled for after Thanksgiving, and 
occupancy schedule for January.  The substantial completion date was moved from 

November 2 to November 16 due to a switch gear delay. 
Issue & Risk

The cost of this delay will be funded by project contingency already in 
the contract, at no additional impact to the budget.

Nov‐20 Brentwood ES
Site Development 

Permit

The permit issuance is behind schedule.   If permit is not issued by Nov. 20, there may 
be a work stoppage.  This could impact the overall project schedule, but it is too early 

to tell at this time.
Issue & Risk

We are currently working with the city to remedy remaining 
comments about floodplain based on new soil samples. 

Nov‐20 Ann Richards Schedule Update
Weather, material supply disruptions and inspection scheduling have delayed Ann 

Richards YWLA. 
Issue & Risk

A late December move-in is anticipated, and the school is anticipated 
to open by January 5.  

CMD is closely monitoring the site and will continue requesting 
expedited deliveries, maintain constant communication with the city, 

and work with the contractor on supplementing workforces.  

Nov‐20 Murchison MS Update

The new addition and library (courtyard infill) are scheduled for completion in early 
December, with move in prior to January.  Site work including fencing, landscaping, 

pavement, etc. is on-going.  Portable moved and demolitions are scheduled for 
January. 

Issue & Risk

The new admin has been occupied since students return in early 
October.  A few remaining punch and IT related items are being 

resolved.  The existing fire panel recently began malfunctioning,  so 
we have decided to replace it.  This change is being covered by 

owners contingency.  

Nov‐20
Lamar MS 

Targeted Project 
Update

As reported in August, the General Contractor’s mechanical subcontractor provided 
incorrect submittals for HVAC parts, which led to a project schedule delay for the 500 

wing.
Issue & Risk

The parts arrived and the unit is now installed.  The last portion of 
ductwork is being installed now and the project should be fully 

completed by Nov. 13.

Nov‐20 Lee ES Addition Update

As reported in September, the project was behind schedule.  Contractor is working to 
complete cap flashing at parapet, installing exterior doors and glazing.  Data and 
security is being pulled electrical is roughed in.  We are currently waiting on gas, 
electricity and sewer to be brought to building.  Contractor needs to complete 
sidewalks and other paving and fencing for the project  Substantial Completion 

Deadline is now Nov. 13.

Issue & Risk
The building is now 80% complete with masonry finishing last week.  

Windows are installed. 
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Jan-21
Norman-Sims ES
Murchison MS
Ann Richards

Project Update
All three campuses had a successful move in and open over the break. They were not 

without their challenges, but staff and kids have moved into the buildings.
Issue & Risk Project teams are working on punch items.

Jan-21 Brentwood ES

Schedule Risk:
Site Development 

Permit Delay

The Brentwood Elementary School modernization project is behind schedule due to a 
delay in receiving the site Development Permit (SDP) from the City of Austin. The delay 

was due to a number of factors including coordination challenges brought on by 
COVID-19, site specific challenges including stormwater run off from the site and 

neighboring park, changes to drainage requirements based on ATLAS 14 numbers, 
investigating waste water management, reworkin rain garden and tree management 
based on the size of the site and the fire protection review. Work originally began on 
site in October 2020 after receiving the Demolition Permit, but it halted at the end of 

November without the SDP.

The general contractor, Bartlett Cocke, received the SDP on January 5 and resumed 
construction immediately, but the delay has put the modernization behind schedule. 

The orginial substantial completion date was November 4, 2021.

Issue & Risk

 Bartlett Cocke is working on a recovery schedule to determine a new 
substantial completion date, which we expect to share with the CBOC 
in February. The principal and CAT are aware of the delay, and after 

the district receives the new substantial completion date we will 
share a more detailed update with the community.

Jan-21

Eastside ECHS
Bowie HS
Casis ES
Hill ES
LASA

Sanchez ES
Murchison MS

Summer 2021

Consturction Management continues to monitor the projects delivering over the 
summer of 2021 to ensure they deliver on time: Eastside ECHS Modernization, Bowie 

HS Athletics Additions, Casis ES Modernization Phase 1, Hill ES Modernization Phase 1, 
LASA move from LBJ to original Johnston, Sanchez ES Modernization, and Murchison 

Phase 2 of Modernization. This will be the most projects completed at one time in the 
bond program, so CMD is working with each project team to anticipate and address 

challenges as soon as posible. As specific issues arise, we will bring them to the CBOC's 
attention.

Issue & Risk As speicific issues arise, we will bring them to the CBOC's attention.

Jan-21
New MS in NE 

Austin

Schedule Risk:
Real Estate 

Transaction Delay

Going back over 20 years as part of the Mueller Masterplan and other planning efforts, 
10 acres in Mueller were identified and set aside for a public community school. While 

planning the 2017 Bond Program, AISD worked ith Catellus and the City of Austin to 
plan for building the New MS in NE Austin on the previously mentioned parcel.

Since the project began, the district has encountered challenges during negotiations 
regarding the real estate transaction of this parel which have delayed the orignial start 
of construction. Negotiations are ongoing, and AISD is hopeful that we will be able to 

finish our negotiations with the city, and move into construction soon.

Schedule Risk
The overall impact of this delay to the project is unknown at this time, 

but will be provided once known.

Mar-21
Winter 
Storm 
Impact

Possible Schedule 
Risk

The events of the winter storm affected active construction sites across the bond 
prograom in three aspects: access to the job site, work safe conditions at each 
location, and delivery of materials. Each of these resulted in delays to activities 
planned for the week of February 15th. However, at this point, no substantial 
completion dates have been changed for fall openings as each project team is 

currently assessing schedule impacts specific to critical milestones.

Elsewhere for newly opened campuses, the freezing temperatures resulted in some 
damages which were promptly addressed and are currently being inspected to 

determine root cause. This will aid in confirming the quality of construction and 
instillation as well as evaluate maintenance procedures. 

Issue & Risk

AISD's Construction Management Department is working with 
contractors to determine the best strategies for recovery which may 

include resequencing of tasks and/or accelaration of key components. 
As the true impacts on completion dates are recognized, CMD will 

communicate with stakeholders as appropriate and applicable. 

Mar-21 Brentwood ES Schedule Delay

In January, we informed the CBOC that Brentwood ES was behind schedule receiving 
the Site Development Permit (SDP). Work originally began in October 2021 after 

receiving the Demolition Permit, but it was halted at the end of November without the 
SDP. On January 5th, the general contractor, Bartlett Cocke, received the SDP and 

resumed construction immediately, but the delay has put the modernization behind 
schedule.

Issue & Risk

The orignial substantial completion date was November 2021, which 
would have allowed for an opening date in January 2022. 

Unfortunately, the delay has pushed the new substantial completion 
date to March 2022. To avoid disrupting students in the middle of the 

semester, the new school opening date is August 2022. While it is 
always the district's goal to open our modernized campuses on 
schedule, unforunately, these types of delays can occur during 

construction projects.

Mar-21 Govalle ES 
Prevailing Wage 

Notice

The district adopted the Davis-Bacon Prevailing Wage Rates on June 16th, 2014. Three 
workers, through their attorney, claimed that a subcontractor did not pay them the 

Davis-Bacon Prevailing Wage for sprinkler system installation for the Govalle ES 
project. State law requires a governing body to find cause to believe that there's been 

a violation of the state's prevailing wage statues before workers claim can go to 
arbitration. 

Issue & Risk

The Board of Trustees on February 25th, 2021 found just cause to 
believe that three workers were not paid prevailing wages. The 

finding by the Board of Trustees forces the party to either settle or 
enter arbitration under the Texas General Arbitration Act. The District 

withheld from the contractor the amount claimed and will release 
that to the parties as determined by the arbitrator in the absence of 

settlement. The District is not party to the arbitration, and has no 
further legal obligation beyond releasing funds as directed by the 

arbitrator. 

Apr-21 Govalle Es
Prevailing Wage 

Notice

Settlement: The district was notified in late March by both the Equal Justice Center 
representing the workers and the contractor that the outstanding prevailing wage 

claim has been settled prior to arbitration. Therefore, the district will release money 
withheld from the contractor as part of the closeout phase of the project.  

Issue & Risk NA
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Apr-21 Bowie HS
Construction Issues 

Update

In November, we notified you of a void feature and utilities issue at Bowie HS. The 
New Athletics Building is being constructed in the location of the old tennis courts. 

Geotechnical borings were preformed around the tennis courts in order to develop a 
structural foundation design. One geotechnical boring was called for in the middle of 

the tennis courts. This boring was deferred until June in order to not damage the 
tennis courts during the tennis season. When the final boring was made, a void was 

detected. Additional borings were undertaken to determine the extent of the void. The 
void was not determined to not be extraordinary, but did warrant some structural 

modifications to the foundation design.

The redesign of the foundation delayed construction six weeks. Recovery and 
acceleration measures were initiated by CMD and the General Contractor. Working six 

and seven days a week for roughly two months, the General Contractor was able to 
bring the project back into alignment with the original contract schedule.

During the Winter Storm, the project incurred unusually severe weather from February 
11th to February 20th. Freezing temperatures and snow prevented the progress of 

construction. Recovery measures were undertaken. The General Contractor proposed 
several acceleration solutions that came with significant cost.

Issue & Risk

After evaluating the acceleration proposed and additional cost, the 
decision was made to formally extend the completion of the New 

Athletics Project from 7/6/21 to 7/21/21. Confidence is high that the 
project will complete as currently scheduled and will be ready for 

occupancy prior to the start of school in August 2021, thus not 
impacting when students will occupy the new space. 

May-21 Austin HS Schedule Change

As a part of the renovation, a 3D scan was used to model the existing building. This 
was used during design to proactively identify and resolve MEP, structural, and wall 

conflicts.
Innovative construction planning allowed the team to re-sequence work and install 
temporary infrastructure to supply conditioned air from 2 existing HVAC units with 
additional capacity into the renovation spaces. This allowed the contractor to start 

work on the interior spaces ahead of time, while the school was in session, resulting in 
over a 3 month gain to the schedule

The reduced number of students physically on site due to COVID afforded Austin HS to 
allow early take-over of spaces for renovation and expansion. AISD – CMD capitalized 

on this opportunity, along with the contractor.

Substantial 
Change

NA

May-21 Hill ES Bus Loop

Turning over Bus Loop Phase 1 (07/23/2021), not Phase 2

Accelerate additional sidewalks and covered walkways to complete bus loop with the 
building

In addition to the bus loop, Bartlett Cocke is planning to complete the resealing and 
stripping of all existing parking areas.

There will be ongoing site construction activities in these areas on the premise of the 
bus parking lot through October 1st. Construction activities will be separated by 

screened construction fence.

Issue & Risk NA

May-21
New MS in 

Northeast Austin
Real Estate 

Transaction Delay

In January, we informed the CBOC of the delay to the New MS in NE Austin project, 
due to challenges encountered during the real estate transaction. AISD is still in 

negotiations with the City of Austin to finalize the real estate transaction, and at this 
time we do not have an anticipated resolution date. As of now, the earliest the project 
could be completed and the campus could open to students is August 2023, one year 
past the opening date originally anticipated. Some community members have reached 
out to the bond website and hotline with questions, and we continue to update them 

on the project.

Substantial 
Change

The general contractor for the project has begun mobilizing on a two-
acre parcel adjacent to the site, which they are leasing for temporary 

use during construction. The GC began installing site fencing the week 
of April 19, and the trailer is scheduled to arrive in mid to late May. 
Structural steel has been fabricated and it is currently being stored 

offsite until the layout area is complete and can receive the delivery.

May-21
Summer Projects 

(Targeted)
Permits, Contracts, 

and Materials

Permits: The City of Austin has been experiencing delays and longer-than-normal 
review times. All of our permits are either issued, or will be issued within the next two 

weeks. There are no known issues or risks at this time.

Contracts: There are no known issues at this time.

Materials: We are currently experiencing longer lead times and delays, in addition to 
potential cost increases with numerous materials – HVAC equipment, electrical 

equipment, plumbing equipment, lumber/flooring, etc.

Issue & Risk

Permits: We are monitoring the final permits that we need, to ensure 
that we do not encounter any problems.

Contracts: N/A

Materials: We are working with contractors to secure the purchase of 
these items, improve lead times, and/or find alternative suppliers and 

manufacturers.
At this time, we are confident that we can work through these issues 

and finish all projects on time this summer.

Jun-21
Reminder: 

Summer Projects 
(Targeted)

Permits, Contracts, 
and Materials

See above Issue & Risk See above

Jun-21
Modernized 
Campuses

August Campus 
Openings

Construction Management continues to monitor the eight new/modernized campuses 
opening in August to ensure they deliver on time (Eastide Memorial ECHS, LASA HS 

Move, Sanchez ES, Casis ES Phase 1, Hill ES Phase 2, Murchison MS Phase 2, Bowie HS 
Phase 1, Ann Richards HS Phase 2). Some materials and inspections have been delayed 

due to COVID, but each project remains on track to open for students on time

Issue & Risk
We are currently working through the final remaining issues with 
network equipment, furniture, and acedmic equipment/supplies.
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Aug-21 Program-wide COVID Spike

Grand Openings and Celebrations at Modernizaed campuses welcoming students this 
fall have been postponed until at least October. This is after months of staff, 

consultant, and campus-based planning.

COVID cases are occuring among staff, increasing the number of indivduals, including 
indvidiuals in Construction Management and other bond-related departments, having 
to quarantine. Depending on severity and staff responsibilities, staff may not be able 

to work remptely and must use personal leave during quarantine period. 

On-site construction COVID safety measures remain in force, and CMD continues to 
monitor sites for compliance.

Issue & Risk NA

Aug-21 Austin HS School Openings

Austin HS experienced challenges with gym flooring where material shortages, partly 
due to snow storm Uri, impacted delivery dates. Existing conditions were vastly 

different from as-builts and presumptions. The team conducted a virtual scanning of 
the existing building with the help of Building Information Modeling (BIM). Due to this, 
they were able to identify the accurate locations of existing structure and Mechanical 

Electrical Plumbing (MEP) systems in the building that were to be renovated. This 
helped the team to come up with design solutions reducing clashes between new 

construction and what was existing. The team has been successful in compressing the 
schedule of the project which was to be delivered next year in the month of June to 

the end of this year.

One of the challenges with the most impact has been changes to agreed plans with the 
fire marshal office. At the onset of the project, it was agreed that the phasing of the 

project would be allowed without separate permitting efforts. This course was 
changed weeks before opening and yielded a myriad of adjustments in the scope. 
Egress challenges were identified during the project that required redesign and re-

sequencing of scope.  Due to some float in the schedule and the teams swift action to 
correct, this did not impact the overall schedule. As with most projects of renovation 
in an occupied area, the biggest challenge is the separation and limits of construction 

along with configuring the project layout in such a way as to minimize impact to 
school operations and above all provide a safe environment for the school and 

contractor workers alike. 

The former Austin HS principal resigned in early summer, and the new principal was 
not hired until early August. The project team immediately met with the new principal 

to update him on the project, and coordinate the move in with him. 

Issue & Risk NA

Aug-21 Bowie HS School Openings

Bowie HS faced material shortages, including metal for the lockers in the athletics 
facility delivered this summer.  These shortages extended to gym flooring – where 
materials increased in demand drastically after snow storm Uri as many campuses 

experienced damage from utility pipes bursting.  .  

Additionally, changes in requirements from city inspectors, such as a different 
insulation requirements,  presented challenges to procure and install in time for 

school opening.  The challenges were overcome and the athletics building opened in 
time for students.

Issue & Risk NA

Aug-21
Ann Richards 

SYWL
School Openings

Phase 2 of the Ann Richards School for Young Women Leaders includes opening a 
student parking lot.  The project faced an abnormally wet summer and material 
shortages of flexbase, a required material for construction.  Though the weather 
impacts were severe, parking is scheduled to open only a week after the original 

schedule.  

Other challenges include expired Right-Of-Way (ROW) permits and material shortages 
on steel required for plating openings for drainage across a sidewalk that impact the 

bus loop. The team is working through this and is anticipated to open the bus loop two 
weeks from original schedule.  

This project also includes a track and field component.  Removal of an existing energy 
pole in obstruction of the field plans added to some delays.  This pole was to be 

removed by Austin Energy upon decommissioning the rest of the permanent power 
and transformer to the demolished original ARS campus.  The project also faced delays 

in demolition of the original campus due to snow storm Uri.  The track and field 
portion of the project was substantially impacted by these delays and is now 

scheduled to complete on the last week of September.  CMD has assisted the campus 
in coordinating offsite athletics until the track and field are finished.

Issue & Risk NA
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Aug-21 Eastside ECHS School Openings

The Eastside ECHS project experienced numerous scheduling, materials, and 
permitting challenges, all which impacted the delivery and occupancy of the project.  
Some of the material shortage challenges at Eastside ECHS included CT2 Tile that is 

glazed and part of our historic landmark commission’s requirements for this project.  
The freeze collapsed the roof of the plant and disabled all major electrical at the site. 

Arrangements had to be made for a plant in Georgia to manufacture these. Sound 
baffles, plywood, and other materials had to be substituted due to lead-times 

exceeding our critical path dates for installation.  Inclement weather also added to the 
challenges as the rain and mud days over the past 2.5 months exceeded what was 

anticipated and set back concrete walks and ramps, student parking, and landscaping. 
Crew sizes increased and worked longer days. 

Austin Energy provided redesign information for the new electrical service at the new 
fieldhouse the week the project was scheduled to energize service.  Texas Gas changed 

the location of the gas service to the new building from what they approved in the 
construction drawings the month scheduled to have the gas services turned on for 

use; This required construction to install additional gas pipe to accommodate the late 
redesign.  This had a domino effect and the gas was turned on very late (1 week before 
school started) which did not allow heating to be used in conjunction with the cooling 

for dehumidification and in turn caused delays in the installation of the gym wood 
floors and finishing. The gyms are still under construction and will be turned over 

September 13.

Issue & Risk NA

Aug-21
Eastside ECHS 

Continued
School Openings

Inspections posed other challenges as well.  The size of the campus and the workload 
of the city of Austin inspectors did not allow them to start and complete inspections 

for this project.  For example, the electrical inspector would only do one floor per 
building per day.  Building B is five stories, in addition to Building A which is one story, 
meaning it would take at least six days (which would not be consecutive due to other 

fire marshal demands around the city.)  The same can be said about electrical 
inspections which took over 2 ½ weeks to meet demand.  Adding to this challenge 

were additional requirements by the fire marshal not included in the original 
permitted drawings. One example of this is the 86 additional emergency battery back-

up light fixtures added to the building during our fire final inspection.

Changes in programmatic requirements were identified after the building construction 
was underway.  These included changing a maker-space to a computer lab which 
yielded electrical, mechanical and technology changes.  Other changes included 
changing a business room to a computer lab and adding four sinks to the health 

sciences space.  All of these challenges multiplied the effort required by the furniture 
installation teams.  Trucks were diverted while en route to an AISD warehouse where 

they remained until the building was ready to receive.

Issue & Risk NA

Aug-21 LBJ ECHS School Openings

The district continues to work with various departments within the City of Austin on 
unique real estate issues.  To implement the 2017 Bond Program, the district has 

executed in excess of 60 real estate easements with the City of Austin and other utility 
providers.  Often, the city requests changes to easements late in the design and 

construction process.  For example, recently, the city awarded the district funds to 
plant trees at LBJ ECHS on both district and city-owned property.  Use of city property 

triggered unanticipated legal issues and the need for agreements that must be 
approved by the City and the Board of Trustees.  While the unanticipated issues are 

not complex, they do result in additional staff, contractor and Board of Trustee 
workload. 

In recent weeks, AISD has heard concerns from community members regarding the 
academic vision and campus master plan for LBJ. CMD is working with AISD academic 
leadership, the LBJ CAT, and project design team to review and possibly modify the 

master plan. 

In August, CMD learned that the principal at LBJ ECHS was changing.  We are currently 
working with an interim campus leader and School Leadership to plan for onboarding 

the new principal in September.

Issue & Risk NA
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Aug-21
New MS in NE 

Austin
School Openings

In January and May of 2021, we informed the CBOC of a delay in the real estate 
transaction for the New MS in NE Austin project.  This delay puts the project schedule 

on hold.

While the real estate transaction is still being negotiated, a lease agreement with the 
City of Austin is now in place for the property. This step allowed Joeris General 

Contractors to mobilize on-site in early August and begin earthwork, which will pave 
the way for laying the foundation and steel erection. The district is hopeful that final 

negotiations will conclude by early 2022. With this updated timeline now in place, the 
district is on schedule to open the new middle school for the Fall 2023 semester. 

An update is being sent to the CAT, community, and project update group, and a 
community meeting is being scheduled for the September to discuss construction 

logistics and a general project update.

Issue & Risk NA

Aug-21 LASA HS School Openings

HVAC: Spot coolers were installed in certain spaces throughout the campus starting on 
August 16, 2021. Troubleshooting has been ongoing and all replaced AC units are on 
and cooling. All replaced chilled water pumps are on and working properly. For the 
rest of the system that was not replaced, troubleshooting is ongoing and progress is 
being made. Most areas identiifed on August 16 are starting to cool. The day before 

school began, we discovered that one chiller was down and the second was not 
maintaining temp. A temporary chiller was installed last week and the chilled water 

system is working properly. This does not resalve all HVAC issues; We have other 
issues that are unrelated to the chiller. Service center is working on repairs and rebuild 

of the chiller(s).

Floor installation: Flooring int he dance and jazz band rooms will be installed Aguust 
21-22. Flooring in rooms 703, 711, 704, and 706 will be installed during Christmas 

break.

Utilities: Site drainage work is part of Phase 3, which is scheduled to be complete on 
September 27. The right-of-way connection for the site drainage work in the west 

courtyard of the school is expected to occur early September.

Issue & Risk NA

Aug-21 Casis ES School Openings

The Casis ES Phase 1 of Modernization opened with a relatively smooth occupancy and 
move-in. 

Casis ES experienced a two month delay to the permanent power milestone due to 
Austin Energy issues with permitting work in the Right-Of-Way (ROW). The project 
team deployed additional temporary air measures to allow finishes to continue and 

building to be turned over on time.  

GATTN was not provided on schedule due to ROW issues with other work being 
performed along Exposition Blvd. To meet this challenge, the team deployed temp 

measures for life safety systems to support inspections and allow for TCO to occur as 
planned. The City Of Austin (COA) electrical inspector was requiring additional scope 

to be completed prior to allowing energizing permanent power due to confusion 
regarding COA residential requirements vs commercial. The team worked overtime to 

satisfy inspector and support permanent power milestone. 

A site plan correction and temporary drainage measures  were required to allow staff 
to occupy courtyard which was not originally scheduled to be provided until phase 2 at 

the request of the principal. Existing sidewalk elevations along Exposition are not as 
depicted in as-builts. The team reworked access plan to school and is still resolving any 

additional impacts for this issue. 

Issue & Risk NA

Aug-21 Hill ES School Openings

The project faced some delays with Texas Gas design which was not ready at 
the time of installation.  In turn, an 8 to 10 week delay was identified that 

jeopardized the occupation of school.  This redesign and relocation of the gas 
meter triggered a site plan correction which added to the delays.  

Other challenges included changing of millwork as the material sourced did not 
meet AISD standards as well as replacement of lintels which were determined 

to have an unacceptable deflection.  

Adding to scheduled challenges was the removal of existing portables.  
Portables needed to relocate in order to construct and deliver the bus loop 

earlier than scheduled.  This meant the school needed to turn over the 
portables two weeks before the summer break.  This task included activities 
such as procuring and coordinating movers, safely disconnecting all utilities, 

moving three portables, and abating three others before demolition. 

Issue & Risk NA
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Oct-21
Ann Richards 

SYWL

Project Updates 
and Schedule 

Delays

Project Updates: The student parking lot is open as of Aug. 30. The band tower 
has been installed, but needs to be painted.

Schedule delays: COVID-19 delay—Turf field installation crews were 
quarantined for two weeks, pushing back the delivery date. Rain delay—Due to 
the processes required to lay the track surface, the rainy weather has pushed 

back the delivery date.

The substantial completion for all remaining phases is expected by the end of 
Oct.

Issue & Risk NA

Oct-21 Lively MS Gas Leak

Issue: The school reported a natural gas smell and a call was placed to Texas 
Gas. AISD's Construction Management Department (CMD) and Service Center 
were notified that the gas was shut off by Texas Gas. CMD and Service Center 

found gas leaks throughout the campus. 

Issue & Risk

Response: Texas Gas replaced the gas meter. Novium, the 
general contractor for the bond project, fixed all leaks—both 
the leaks associated with the bond work and all other leaks 

outside of the bond scope. The gas was turned back on in the 
kitchen and restored to the rest of the campus.

Oct-21
Performing Arts 

Center

Adjacent 
Construction & 

Parking 
Agreements

Adjacent Construction Update: In mid-September a contractor notified AISD 
Performing Arts Center (PAC) staff that construction was scheduled to begin 

adjacent to the PAC and may impact access to the garage. The construction is 
of residential condos, which will have access to a number of parking spaces in 

the PAC garage. The provision of a few parking spots was included in the 
Purchase Sale Agreement when AISD acquired the land for the PAC.

Issue & Risk

Response: CMD is working with the contractor to mitigate any 
impacts to the PAC, and will continue coordinating with PAC 

staff to prepare for the construction. Maintaining AISD access 
to the garage during construction is of highest importance. 

Nov-21 LBJ ECHS Follow-up
Update: The LBJ Fact Sheet has been distributed at LBJ sporting events and has 

been included with the November CBOC materials.
NA NA

Nov-21 T.A. Brown ES Update
Update: T.A. Brown ES received its Leadership in Energy Environmental Design 

(LEED) Gold Certification.
NA NA

Nov-21
New MS in NE 

Austin
Real Estate 

Transaction Delay

The lease agreement was executed on July 29, 2021, which allowed AISD to 
begin work on the project. AISD's temporary lease agreement expires six 

months from the execution date. There have been delays in coordinating with 
the City of Austin. AISD staff is working through the purchase and sale 

agreement.

Issue & Risk NA

Nov-21 Bowie HS
Existing Domestic 

Water Leaks

Bowie HS has been experiencing pressure fluctuations in the domestic water 
system, impacting the restrooms in the Academic building, and water 

equipment required for the cooling tower in the central plant. 

Increased pressure caused two water leaks that flooded the crawlspace under 
the Administration building. Water was evacuated, and the piping breakages 

were found and repaired. 

Issue & Risk
Temporary measures are presently in place and permanent 

resolutions are in process.

Nov-21 Bowie HS
Condensate 

Overflow Leak

Oct. 25 the Construction Management Department (CMD) was notified of a 
leak at Bowie HS. CMD determined that the leak was a condensate overflow 
from temporary chillders onsite. The condensate overflow did not cause any 

significant damage.

Issue & Risk NA

Nov-21 Bowie HS
Exposed Exterior 

Doors

The exposed exterior doors on the North and West sides of Bowie HS's 
Athletics building are experiencing slight water intrusion during heavy wind-

driven rain. These doors are directly exposed with no recess or cover.
Issue & Risk

The contractor is modifying the door hardware and thresholds 
in an effort to eliminate future water intrusion. AISD has 

reviewed the issue with the contractor on-site.

Nov-21 Bowie HS Project Schedule

Project Delivery: Delivery of AC equipment from Trane was delayed until Aug. 
2021, impacting the 2013 and 2017 bond projects at Bowie. Installation for 

both projects had to be postponed to Summer 2022.

Accounting Implications: Finance reviewed possible expenditures to be 
reclassified. The goal was to utilize the remaining $1.3M budget balance on the 

2013 bond project. The district was unable to reclassify. Reclassifications can 
only occur using expenditures in the active fiscal year (2022—July 1, 2021 to 

June 30, 2022).

Substantial 
Change

NA

Feb-22
Rosedale 
Opening

Project Update

Project is on schedule for the educational and adminstrative spaces to open 
Feb. 22, 2022. The medical section will follow in spring.

The FF&E installation and deliveries begon on Jan. 10. Some delays in materials 
pushed the furniture completion date to Feb. 18.

Issue & Risk
The final move from the old campus to the new campus will 

occur on Feb. 19. Staff will have access to the new campus by 
Feb. 14.

Feb-22 Eastside ECHS Project Update

The construction crew continues to work on punch list items.

The wellness walk and parking lot near ACC are complete.

Building automation system commissioning has started and is 6-8 weeks away 
from full automation control. Commissioning is antiicpated to continue 

through April 2022.

Issue & Risk The grand opening ceremony is scheduled for March 2022. 
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Feb-22 LBJ ECHS
Construction 

Update

Floor cutting for second level and framing-in clear story on roof are ongoing.

Wall rough-in inspections are complete.

Extensive electrical shutdowns continue during the weekends and holidays.

Issue & Risk NA

Feb-22 LBJ ECHS Clinic Update
AISD's Academics Department and Office of Innovation and Development are 

working to identify potential clinic partners.
Issue & Risk NA

Feb-22 LASA HS
Construction 

Update

Flooring, storm sewer tie-in, and Texas Accessibility Standards (TAS) work was 
completed over Winter Break.

Punch list is over 75% complete.

The security vestibue glazing is expected to be delivered by late March.

Corrections to the PA system and clocks are being made.

Issue & Risk NA

Feb-22
New MS in NE 

Austin
Real Estate 

Update

AISD closed on the purchase of Lot 2 on Jan. 28, 2022. Recording of the Lot 2 
easements is in process.

An amendment was executed that extends the lease of Lots 1, 3, and 4 through 
June 30, 2023. The monthly base rent is $55, 193, totaling $938,281. Due to 

value of construction activities, AISD was credited $599, 778 towards rent by 
the City of Austin (COA).

Issue & Risk
A new appraisal is being ordered to determine if rent should be 
reduced. If rent is not reduced, AISD must pay $338,503 out-of-

pocket for utilizing the lots through expiration.

Feb-22
Targeted 
Projects

Supply Chain and 
Material 

Availability Issues

Due to supply chain issues, some targeted projects risk being pushed to 
summer 2023. AISD's Construction Management Department (CMD) is 

monitoring these issues and taking action to mitigate risk including: modified 
bid schedles, changed procurement processes, and modified scope and 

schedules.

16 projects are expected to proceed (Approx. $10.5M). 6 projects are at risk 
(Approx. $7M). 7 Projects will have to push (Approx. $10M).

Issue & Risk NA

Feb-22 CMD Staff
Staffing 

Challenges

The Construction Management Department (CMD) is facing staffing shortages, 
particularly on the accounting team. The process to rehire four vacant 

positions is underway.

CMD leadership is working to provide immediate supporting through: 
temporary staff augmentation, flexing other roles to support, and 

collaborating with the Finance Department.

Issue & Risk
Critical functions are being prioritized until additional support is 

on board.

May-22 Rosedale School Update Rosedale School opened on Feb. 22, 2022. Construction on the clinic continues. Issue & Risk NA

May-22 Eastside ECHS Update
The Grand Opening Ceremony for Eastside ECHS was held Mar. 31, 2022. 

Punch list construction and commissioning continues.
Issue & Risk NA

May-22 LBJ ECHS Update
Changes to some spaces (i.e. dispersed dining and medical rooms) are ongoing. 

These changes may push the completion date.
Issue & Risk NA

May-22 LASA HS  Update
Punch list is almost complete. The project is experiencing material shortage 
delays for security vestibule glazing. A late May completion is anticipated.

Issue & Risk NA

May-22
New MS in NE 

Austin
Update

Lot 2 easement recordings are complete, with the exception of electrical. The 
project is on track for the anticipated opening of fall 2023.

Issue & Risk NA

May-22
Targeted 
Projects

Deferred Projects
Some summer 2022 projects will be deferred to summer 2023 due to 

procurement challenges and supply chain issues.
Issue & Risk NA

Jun-22
Targeted 
Projects

Delays
Projects are experiencing continued delays due to long lead items (i.e. 

mechanical and electrical equipment). 
Issue & Risk

The Construction Management Department (CMD) continues to 
provide solutions to these delays, such as expedited orders and 
altered equipment installation plans. All plans ensure campuses 

are ready to accept students in August.

Jun-22 Eastside ECHS Update
Punch list is almost complete. 

Wellness Walk slope movement shifted portions of the walk. 
Issue & Risk

The team is studying the cause of the slope movement to 
determine solutions.

Jun-22 LBJ ECHS Update

Construction is ongoing and includes recent changes.

Assessment of challenges and opporunities identified shared with the Campus 
Architectural Team (CAT) on May 8. Completion date is being communicated 

as it's determined.

Issue & Risk NA

Jun-22 LASA HS Update
Glazing materials were delivered. Upon installation, a portion of the canopy 
was identified as needing removal. The current completion date is late June.

Issue & Risk NA
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