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CONSTRUCTION COSTS  

Projects 
TOTAL COST FULLY      

MARKED UP  
Unallocated  
Budgets 

Budget a/o    
March 31, 2022      

Program  
Contingency  
Alloc Less than      

$250k 

Program  
Contingency  
Alloc More    
than $250k  

Budget a/o    
April 30, 2022      

Actuals Commitments Balance 

1 Modernization Projects:  
2 Ann Richards   70,000,000$  61,113,000  62,913,000  62,913,000  59,528,689  2,510,927  873,384 
3 Austin HS   23,468,000$  20,488,000  22,988,000  22,987,999  20,268,371  1,831,707  887,921 
4 Bear Creek ES (New Southwest ES)           36,167,000$  31,575,000  35,737,012  35,737,015  35,262,068  338,975  135,972 
5 Blazier Relief ES/MS     50,000,000$  43,652,000  43,827,000  43,827,001  41,445,461  2,254,424  127,116 
6 Bowie HS     ** 88,000,000$  76,827,000  85,368,925  85,368,925  62,453,073  7,589,341  15,326,511 
7 Brentwood 35,764,000$  31,223,000  37,379,288  37,379,287  29,157,786  1,750,634  6,470,867 
8 Casis 35,150,000$  30,687,000  39,613,136  39,613,135  34,698,382  3,382,283  1,532,470 
9 Doss ES   43,000,000$  37,541,000  38,241,000  38,241,000  37,890,178  222,680  128,142 
10 Eastside Vertical Modernization (Sanchez)       25,000,000$  21,631,000  25,990,561  25,990,560  25,853,333  258,560  (121,333)  
11 Govalle 32,499,000$  28,373,000  29,923,000  29,922,999  29,733,598  207,388  (17,987)  
12 Hill ES   17,000,000$  14,842,000  14,842,000  14,842,000  13,268,456  1,566,630  6,914 
13 LBJ ECHS Medical HS       22,000,000$  19,207,000  19,326,701  19,326,702  8,291,625  8,708,588  2,326,489 
14 LBJ Vertical Modernization (Norman      ‐Sims) 25,000,000$  21,631,000  27,606,644  27,606,639  27,161,209  95,300  350,130 
15 Menchaca   *** 33,300,000$  29,072,000  32,152,000  32,151,999  9,139,715  4,307  23,007,977 
16 Modernized Eastside HS @ Anderson         80,000,000$  69,843,000  78,232,000  78,232,001  72,409,590  5,274,680  547,731 
17 Murchison (plus targeted)     24,620,000$  21,494,000  24,694,000  24,694,002  23,978,357  204,864  510,781 
18 New MS in Northeast Austin         60,958,000$  53,219,000  53,219,000  53,219,001  18,215,925  1,835,135  33,167,941 
19 Rosedale 40,000,000$  34,921,000  41,722,000  41,722,000  37,099,772  633,080  3,989,148 
20 T. A. Brown       * 30,797,000$  26,887,000  28,696,000  28,696,000  16,499,182 170,260 12,026,558 
21 Subtotal Modernization Projects 772,723,000$ 674,226,000$ 742,471,267$ $ $ 742,471,265$ 602,354,770$ 38,839,763$ 101,276,732$ 
22 Targeted Projects: 
23 Akins High‐Critical Facility Deficiencies 9,941,000$ 8,601,375 8,601,375 8,601,376 3,645,178 3,371,189 1,585,010 
24 Akins High‐Rigging Repairs 244,000$ 211,111 211,111 211,111 ‐ ‐ 211,111 
25 Allison Elementary‐Critical Facility Deficiencies 845,000$ 731,132 834,846 834,847 810,376 276 24,195 
26 Andrews Elementary‐Critical Facility Deficiencies 208,000$ 179,969 179,969 179,969 7,600 ‐ 172,369 
27 Austin High‐Critical Facility Deficiencies 3,712,000$ 3,211,781 3,211,781 3,211,781 2,688,217 6,697 516,867 
28 Austin High‐Rigging Repairs 244,000$ 211,111 211,111 211,111 ‐ ‐ 211,111 
29 Bailey Middle‐Critical Facility Deficiencies 4,938,000$ 4,272,568 4,272,568 4,272,568 112,757 268,812 3,890,999 
30 Baldwin Elementary‐Critical Facility Deficiencies 217,000$ 187,758 187,758 187,758 ‐ 91,527 96,231 
31 Baranoff Elementary‐Critical Facility Deficiencies 2,654,000$ 2,296,354 2,296,354 2,296,354 255,696 ‐ 2,040,658 
32 Barbara Jordan Elementary‐Critical Facility Deficiencies 961,000$ 831,499 831,499 831,499 103,949 679,614 47,936 
33 Barrington Elementary‐Critical Facility Deficiencies 1,204,000$ 1,041,752 1,041,752 1,041,752 881,632 197,191 (37,071) 
34 Barton Hills Elementary‐Critical Facility Deficiencies 165,000$ 142,765 142,765 142,765 72,551 2,755 67,459 
35 Becker Elementary‐Critical Facility Deficiencies 1,181,000$ 1,021,852 1,069,074 1,069,076 1,083,753 6,326 (21,004) 
36 Bedichek Middle‐Critical Facility Deficiencies 4,062,000$ 3,514,614 4,114,614 4,114,614 3,560,498 279,334 274,783 
37 Bertha Sadler Means Young Women's Leadership‐ 2,086,000$ 1,804,896 1,804,896 1,804,896 189,771 951,478 663,647 
38 Blackshear Elementary‐Critical Facility Deficiencies 1,377,000$ 1,191,438 1,191,438 1,191,438 103,899 58,103 1,029,437 
39 Blanton Elementary‐Critical Facility Deficiencies 431,000$ 372,922 372,922 372,922 401,139 2,355 (30,572) 
40 Boone Elementary‐Critical Facility Deficiencies 2,151,000$ 1,861,136 1,861,136 1,861,136 243,511 2,512,594 (894,969) 
41 Bowie High‐Critical Facility Deficiencies 1,444,000$ 1,249,410 1,458,762 1,458,762 1,904,974 622,949 (1,069,161) 
42 Bryker Woods Elementary‐Critical Facility Deficiencies 201,000$ 173,913 173,913 173,913 135,030 70 38,813 
43 Burger Athletic Complex‐Critical Facility Deficiencies 1,265,000$ 1,094,533 1,094,533 1,094,533 1,023,579 124,328 (53,374) 
44 Burnet Middle‐Critical Facility Deficiencies 2,157,000$ 1,866,329 1,866,329 1,866,329 1,499,974 125,507 240,848 
45 Campbell Elementary‐Critical Facility Deficiencies 672,000$ 586,646 586,646 586,646 113 57,588 528,946 
46 Casey Elementary‐Critical Facility Deficiencies 786,000$ 680,082 721,393 721,393 726,392 ‐ (4,999) 
47 Clayton Elementary ‐Critical Facility Deficiencies 671,000$ 580,578 580,578 580,578 ‐ ‐ 580,578 
48 Clifton Center‐Critical Facility Deficiencies 375,000$ 324,467 324,467 324,467 64,723 322,404 (62,660) 

1 

Proposed 2017 Bond Budget‐to Actual (a/o April 30, 2022) 
AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE 
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Proposed 2017 Bond Budget      ‐to Actual   (a/o April 30, 2022)      
AS APPROVED BOND BOOK       BUDGET AMENDMENTS   TOTALS TO DATE    

49 Construction Management  ‐Critical Facility Deficiencies     ‐$  ‐  859,888  859,888  3,473,290  338,913  (2,952,315)  
50 Cook Elementary‐Critical Facility Deficiencies 2,113,000$ 1,828,259 1,828,259 1,828,259 918,583 19,795 889,881 
51 Covington Middle‐Critical Facility Deficiencies 3,184,000$ 2,754,932 2,754,932 2,754,932 2,097,980 8,744 648,209 
52 Covington MS ‐ FA Acad. Reinv. 1,503,000$ 1,300,000 1,300,000 1,300,000 84,358 1,447,645 (232,004) 
53 Covington Middle‐Rigging Repairs 244,000$ 211,111 211,111 211,111 3,800 ‐ 207,311 
54 Cowan Elementary‐Critical Facility Deficiencies 4,592,000$ 3,973,197 3,973,197 3,973,196 2,355,825 334,312 1,283,059 
55 Crockett High‐Critical Facility Deficiencies 12,331,000$ 10,669,306 10,669,306 10,669,307 2,032,527 3,808,712 4,828,068 
56 Crockett High‐Rigging Repairs 244,000$ 211,111 211,111 211,111 ‐ ‐ 211,111 
57 Cunningham Elementary‐Critical Facility Deficiencies 1,352,000$ 1,169,806 1,169,806 1,169,806 1,117,128 4,765 47,913 
58 Davis Elementary‐Critical Facility Deficiencies 893,000$ 772,662 772,662 772,662 78,759 775,333 (81,430) 
59 Dawson Elementary‐Critical Facility Deficiencies 1,576,000$ 1,363,620 1,363,620 1,363,620 960,520 148,625 254,475 
60 Delco Activity Center‐Critical Facility Deficiencies 417,000$ 360,807 554,307 554,307 228,615 325,303 389 
61 Dobie Middle‐Critical Facility Deficiencies 2,157,000$ 1,866,330 1,866,330 1,866,332 2,560,944 7,400 (702,012) 
62 Galindo Elementary‐Critical Facility Deficiencies 845,000$ 731,131 961,408 961,408 126,610 1,402,620 (567,822) 
63 Garcia Young Men's Leadership Academy (effective 09‐ 3,387,000$ 2,930,577 2,930,577 2,930,577 ‐ ‐ 2,930,577 
64 Garza Independence‐Critical Facility Deficiencies 87,000$ 75,275 75,275 75,275 28,310 ‐ 46,965 
65 Gorzycki Middle‐Critical Facility Deficiencies 742,000$ 642,009 642,009 642,009 12,898 52,948 576,164 
66 Graham Elementary‐Critical Facility Deficiencies 2,014,000$ 1,742,601 1,742,601 1,742,601 700,619 98,236 943,746 
67 Guerrero Thompson Elementary‐Critical Facility 490,000$ 423,968 423,968 423,968 ‐ 8,500 415,468 
68 Gullett Elementary‐Critical Facility Deficiencies 349,000$ 301,969 462,469 462,469 439,590 358 22,522 
69 Harris Elementary‐Critical Facility Deficiencies 1,689,000$ 1,456,193 1,456,193 1,456,193 108,163 45,258 1,302,773 
70 Hart Elementary‐Critical Facility Deficiencies 1,984,000$ 1,716,642 1,716,642 1,716,642 109,488 67,294 1,539,860 
71 Highland Park Elementary‐Critical Facility Deficiencies 1,737,000$ 1,502,927 1,502,927 1,502,927 1,141,555 ‐ 361,372 
72 Hill Elementary‐Critical Facility Deficiencies 724,000$ 626,438 806,133 806,133 848,909 13,950 (56,726) 
73 House Park 6,000,000$ 5,191,000 5,191,000 5,191,000 126,238 314,064 4,750,698 
74 Houston Elementary‐Critical Facility Deficiencies 2,912,000$ 2,519,588 2,519,588 2,519,588 2,650,876 ‐ (131,288) 
75 Jaime Padron Elementary‐Critical Facility Deficiencies 571,000$ 494,054 494,054 494,054 1,347 ‐ 492,707 
76 Joslin Elementary‐Critical Facility Deficiencies 2,016,000$ 1,744,330 1,744,330 1,744,330 888,228 38,188 817,914 
77 Kealing Middle‐Critical Facility Deficiencies 1,880,000$ 1,626,655 1,626,655 1,626,656 1,801,127 49,718 (224,189) 
78 Kealing Middle‐Rigging Repairs 244,000$ 211,111 211,111 211,111 39,815 ‐ 171,296 
79 Kiker Elementary‐Critical Facility Deficiencies 748,000$ 647,201 647,201 647,201 537,223 22,092 87,885 

Kocurek Elementary‐Critical Facility Deficiencies 1,106,000$ 956,959 956,959 956,959 595,839 88,448 272,672 
81 L C Anderson High‐Critical Facility Deficiencies 8,139,000$ 7,042,208 7,042,208 7,042,208 3,531,406 109,090 3,401,712 
82 L C Anderson High‐Rigging Repairs 244,000$ 211,111 211,111 211,111 ‐ ‐ 211,111 
83 Lamar Middle‐Critical Facility Deficiencies 6,717,000$ 5,811,834 5,811,834 5,811,834 3,409,582 8,749 2,393,503 
84 Langford Elementary‐Critical Facility Deficiencies 265,000$ 229,288 229,288 229,288 276,745 2,820 (50,277) 
85 LASA‐Critical Facility Deficiencies 3,822,000$ 3,306,958 3,656,958 3,656,958 2,924,691 268,218 464,049 
86 LASA move to Eastside 4,000,000$ 3,461,000 5,363,486 5,363,486 4,292,667 631,129 439,691 
87 LBJ Comprehensive High School‐Critical Facility 1,573,000$ 1,361,026 241,325 241,325 9,665 19,335 212,325 
88 Lee Elementary‐Critical Facility Deficiencies 760,000$ 657,584 657,584 657,583 526,211 ‐ 131,372 
89 Life Safety 19,042,000$ 16,476,000 16,476,000 16,476,000 5,740,258 2,591,090 8,144,652 

Linder Elementary‐Critical Facility Deficiencies 1,952,000$ 1,688,953 1,688,953 1,688,953 1,820,794 25,387 (157,228) 
91 Lively Middle (Fulmore)‐Critical Facility Deficiencies 3,868,000$ 3,346,758 3,346,758 3,346,759 3,370,375 144,141 (167,757) 
92 Lively Middle (Fulmore)‐Rigging Repairs 244,000$ 211,111 211,111 211,111 ‐ ‐ 211,111 
93 Maplewood Elementary‐Critical Facility Deficiencies 685,000$ 592,691 592,691 592,691 723,013 37,053 (167,375) 
94 Martin Jr. High‐Critical Facility Deficiencies 4,023,000$ 3,480,872 3,480,872 3,480,872 2,387,336 40,492 1,053,044 
95 Mathews Elementary‐Critical Facility Deficiencies 886,000$ 766,605 766,605 766,605 676,406 3,425 86,774 
96 McBee Elementary‐Critical Facility Deficiencies 1,123,000$ 971,666 971,666 971,666 920,006 1,800 49,860 
97 McCallum High‐Critical Facility Deficiencies 2,398,000$ 2,074,853 2,074,853 2,074,853 502,802 33,496 1,538,555 
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98 McCallum/Lamar MS  ‐ FA Acad. Reinv.     10,797,000$  9,342,000  10,945,537  10,945,537  310,643  588,281  10,046,613 
99 Mendez Middle  ‐Critical Facility Deficiencies     1,131,000$  978,590  978,590  978,591  424,082  32,820  521,689 
100 Mendez Middle‐Rigging Repairs 244,000$ 211,111 211,111 211,111 ‐ ‐ 211,111 
101 Mills Elementary‐Critical Facility Deficiencies 772,000$ 667,965 667,965 667,965 748,736 585,417 (666,187) 
102 Murchison Middle‐Critical Facility Deficiencies ‐$ ‐ 46,000 46,000 46,000 ‐ ‐
103 Oak Springs Elementary‐Critical Facility Deficiencies 90,000$ 77,873 77,873 77,873 5,980 ‐ 71,893 
104 Navarro ECHS (Lanier)‐Critical Facility Deficiencies 4,823,000$ 4,173,065 4,173,065 4,173,065 241,849 60,345 3,870,871 
105 Nelson Field /Bus Terminal‐Critical Facility Deficiencies 468,000$ 404,933 623,170 623,170 504,747 9,436 108,988 
106 Northeast ECHS(Reagan) ‐Career Launch Acad. Reinv. 2,402,000$ 2,078,000 2,078,000 2,078,000 432,310 58 1,645,632 
107 Northeast ECHS (Reagan)‐Critical Facility Deficiencies 2,023,000$ 1,750,386 1,950,386 1,950,386 3,591,972 29,710 (1,671,296) 
108 Northeast ECHS (Reagan)‐Rigging Repairs 244,000$ 211,112 211,112 211,112 ‐ ‐ 211,112 
109 O. Henry Middle‐Critical Facility Deficiencies 1,964,000$ 1,699,337 1,780,565 1,780,564 1,709,241 14,194 57,129 
110 Oak Hill Elementary‐Critical Facility Deficiencies 799,000$ 691,330 691,330 691,331 537,730 4,681 148,920 
111 Odom Elementary‐Critical Facility Deficiencies 3,818,000$ 3,303,499 3,303,499 3,303,500 2,676,232 18,690 608,577 
112 Ortega Elementary‐Critical Facility Deficiencies 1,261,000$ 1,091,070 1,091,070 1,091,070 793,297 ‐ 297,773 
113 Overton Elementary ‐Critical Facility Deficiencies 827,000$ 715,556 715,556 715,556 41,241 445,949 228,366 
114 Palm Elementary‐Critical Facility Deficiencies 1,279,000$ 1,106,649 1,106,649 1,106,648 1,147,660 18,123 (59,135) 
115 Paredes Middle‐Critical Facility Deficiencies 2,064,000$ 1,785,860 1,785,860 1,785,860 107,880 55,275 1,622,705 
116 Patton Elementary‐Critical Facility Deficiencies 1,336,000$ 1,155,963 1,155,963 1,155,963 74,423 1,483,551 (402,011) 
117 Pease Elementary‐Critical Facility Deficiencies 467,000$ 404,067 404,067 404,067 28,479 16,971 358,617 
118 Pecan Springs Elementary‐Critical Facility Deficiencies 3,517,000$ 3,043,060 3,043,060 3,043,058 1,987,944 16,496 1,038,618 
119 Perez Elementary ‐Critical Facility Deficiencies 610,000$ 527,800 527,800 527,800 213,814 15,855 298,131 

Performing Arts Center‐Critical Facility Deficiencies 18,000$ 15,575 15,575 15,575 29,467 2,875 (16,767) 
121 Pickle Elementary‐Critical Facility Deficiencies 1,642,000$ 1,420,729 1,420,729 1,420,729 96,243 1,632,366 (307,880) 
122 Pillow Elementary‐Critical Facility Deficiencies 2,408,000$ 2,083,506 2,083,506 2,083,504 1,512,680 21,689 549,135 
123 Pleasant Hill Annex‐Critical Facility Deficiencies 135,000$ 116,808 116,808 116,808 ‐ ‐ 116,808 
124 Pleasant Hill Elementary‐Critical Facility Deficiencies 2,437,000$ 2,108,598 2,108,598 2,108,599 1,487,444 35,918 585,237 
125 Reilly Elementary‐Critical Facility Deficiencies 2,860,000$ 2,474,597 2,474,597 2,474,599 1,624,462 1,661 848,476 
126 Ridgetop Elementary‐Critical Facility Deficiencies 1,997,000$ 1,727,893 1,727,893 1,727,892 728,362 ‐ 999,530 
127 Rodriguez Elementary‐Critical Facility Deficiencies 988,000$ 854,861 1,026,570 1,026,570 991,193 ‐ 35,377 
128 Saegert Trans Center‐Critical Facility Deficiencies 383,000$ 331,389 331,389 331,389 302,488 49,204 (20,303) 
129 South Bus Terminal (New Bus Terminal)‐Critical Facility 52,000$ 44,995 44,995 44,995 2,520 ‐ 42,475 

St. Elmo Elementary‐Critical Facility Deficiencies 260,000$ 224,965 246,814 246,815 239,328 121 7,366 
131 Summitt Elementary‐Critical Facility Deficiencies 733,000$ 634,222 634,222 634,222 38,433 37,202 558,587 
132 Sunset Valley Elementary‐Critical Facility Deficiencies 2,067,000$ 1,788,458 1,788,458 1,788,458 1,894,429 8,886 (114,857) 
133 Travis Heights Elementary‐Critical Facility Deficiencies 967,000$ 836,688 836,688 836,688 905,467 23,079 (91,857) 
134 Travis High‐Critical Facility Deficiencies 7,275,000$ 6,294,640 6,294,640 6,294,640 4,591,841 388,871 1,313,927 
135 Uphaus Early Childhood Center (Linder)‐Critical Facility 73,000$ 63,162 63,162 63,162 ‐ ‐ 63,162 
136 Walnut Creek Elementary‐Critical Facility Deficiencies 2,584,000$ 2,235,788 2,235,788 2,235,789 1,613,292 ‐ 622,497 
137 Webb Middle ‐Critical Facility Deficiencies 2,096,000$ 1,813,548 1,813,548 1,813,548 3,267,613 80,415 (1,534,480) 
138 Widen Elementary‐Critical Facility Deficiencies 1,344,000$ 1,162,887 1,162,887 1,162,887 1,036,681 57,335 68,871 
139 Williams Elementary‐Critical Facility Deficiencies 431,000$ 372,922 372,922 372,922 751,732 3,068 (381,878) 

Winn Elementary‐Critical Facility Deficiencies 1,317,000$ 1,139,526 1,139,526 1,139,525 936,844 50,870 151,811 
141 Wooldridge Elementary‐Critical Facility Deficiencies 558,000$ 482,805 482,805 482,805 146,082 403,397 (66,674) 
142 Wooten Elementary‐Critical Facility Deficiencies 2,480,000$ 2,145,802 2,145,802 2,145,801 508,306 4,753 1,632,743 
143 Zilker Elementary‐Critical Facility Deficiencies 986,000$ 853,132 853,132 853,133 312,723 12,499 527,911 
144 Subtotal Targeted Projects 241,091,000$ 208,601,000$ 214,701,804$ $ $ 214,701,811$ 115,338,318$ 29,228,601$ 70,134,891$ 
145 Non Construction: 
146 Bond Carry Costs 30,000,000$ 30,000,000 27,531,406 27,531,405 8,191,720 1,947,056 17,392,629 
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148 Furniture 
149 Police Equipment 
150 Technology 
151 Transportation 
152 Copying and Printing 
153 Legal Services 
154 Misc. Services ‐ Construction Inspection 
155 Newspaper Advertising 
156 Permits and Fees 
157 Program Management 
158 Safety Consulting 
159 Subtotal Non Construction 
160 
161 Program Contingency 
162 Unused Surplus
163 
164 Grand Total 
165 Real Estate Revenue 
166 Previous Bond‐2008 Bond (T. A. Brown) * 
167 Previous Bond‐2008 Bond (Bowie) ** 
168 Previous Bond‐2013 Bond (Menchaca) *** 
169 2017 Bond Total With Adjustments 

1 

CONSTRUCTION COSTS 

Projects 

Campus/Co‐Curriculum Master Planning 

2 

AS APPROVED BOND BOOK 

TOTAL COST FULLY 
MARKED UP 

$ 1,513,000 1,513,000 
$ 5,000,000 5,000,000 
$ 7,508,000 7,508,000 
$ 55,500,000 55,500,000 
$ 21,400,000 21,400,000 
$ ‐ 1,518,000 
$ ‐ 380,000 
$ ‐ 1,139,000 
$ ‐ 949,000 
$ ‐ 3,416,000 
$ ‐ 49,004,000 
$ ‐ 759,000 
$ 120,921,000 $ 178,086,000 

$ ‐ 73,822,000 
$ 

‐

‐

$ 1,134,735,000 $ 1,134,735,000 
$ (40,000,000) $ (40,000,000) 
$ (10,751,000) $ (10,751,000) 
$ (10,000,000) $ (10,000,000) 
$ (23,000,000) $ (23,000,000) 
$ 1,050,984,000 $ 1,050,984,000 

3 

Unallocated 
Budgets 

4 

Proposed 2017 Bond Budget‐to Actual (a/o April 30, 2022) 
BUDGET AMENDMENTS 

Budget a/o 
March 31, 2022 

2,315,722 
5,000,000 
7,508,000 
55,500,000 
21,400,000 
1,518,000 
734,822 

1,139,000 
74,000 

1,516,000 
50,669,872 

762,995 
$ 175,669,817 $ $ 

1,892,112 

$ 1,134,735,000 $ $ 
$ (40,000,000) 
$ (10,751,000) 
$ (10,000,000) 
$ (23,000,000) 
$ 1,050,984,000 $ $ 

5 

Program 
Contingency 
Alloc Less than 

$250k 

6 

Program 
Contingency 
Alloc More 
than $250k 

7 

Budget a/o 
April 30, 2022 

2,315,722 
5,000,000 
7,508,000 
55,500,000 
21,399,999 
1,518,000 
734,822 

1,139,000 
73,999 

1,516,000 
50,669,872 

762,994 
$ 175,669,813 

1,892,112 

$ 1,134,735,000 
$ (40,000,000) 
$ (10,751,000) 
$ (10,000,000) 
$ (23,000,000) 
$ 1,050,984,000 

8 

TOTALS TO DATE 

Actuals 

2,606,442 
1,855,295 
3,484,715 
25,710,125 
20,512,214 

202,121 
1,666,676 
1,374,220 

26,509 
1,172,082 
52,318,985 

536,718 
$ 119,657,821 $ 13,539,860 

‐

$ 837,350,910 $ 81,608,225 

$ 837,350,910 $ 81,608,225 

9 

Commitments 

106,656 
249,656 

‐
9,970,966 

28,279 
‐

22,780 
144,775 

‐
127,890 
715,525 
226,278 

10  

Balance 

(397,376) 
2,895,049 
4,023,286 
19,818,909 

859,507 
1,315,879 
(954,635) 
(379,996) 
47,490 
216,029 

(2,364,638) 
(2) 

$ 42,472,132 

1,892,112 
‐

$ 215,775,867 

$ 132,024,867 

Notes: 
All numbers are as of April 30, 2022. 
Targeted and Non Construction amounts include multiple projects. 

2017 Bond Total With Adjustments reflects year to date voter approved 2017 Bond Cost minus expended and planned to expend cost 

* At present, $12.1m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $12m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been 
reduced by the amount of the 2008 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project. 

** At present, $10.0m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $10m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been 
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project. 

*** At present, $23.0m of 2013 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $23m has been spent to date from 2013 Bond funds. The 2017 Bond budget has not been 
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project. 

See Previous Bond schedule for more details on the T. A. Brown, Menchaca and Bowie projects. 

Contingency funds to be prioritized for overcrowding relief for the Northwest, Blazier, Cowan and Baranoff communities. 

Numbers may not add due to rounding. 


