AUSTIN

Independent School District

Report Month Project Type

November 2017 Bond Initial Set-up
Modernization Projects
December 2019 Targeted Projects
Non-Construction
Modernization Projects
January 2020 Targeted Projects
Non-Construction
March 2020 Modernization Projects
August 2020 Modernization Projects
Targeted Projects
Modernization Projects
Targeted Projects
October 2020 Modernization Projects
Modernization Projects

September 2020

January 2021 i
Targeted Projects

April 2021 Targeted Projects
May 2021 Modernization Projects
August 2021 Targeted Projects
October 2021 Modernization Projects

Modernization Projects
January 2022 i )
Non-Construction

Modernization Projects

February 2022 i

Targeted Projects
March 2022 Modernization Projects
April 2022

2017 Bond Program
Program Contingency Balance as of April 30, 2022

Transfer

(19,878,000)
(1,516,870)
(2,460,891)
(8,850,644)

(761,626)
(106,432)
(4,325,445)
(857,835)
(360,500)
(500,000)
(8,541,345)
(6,745,368)
(449,213)
(950,000)
(1,603,537)

(11,642,925)

(1,162,763)
(200,000)
(4,600,000)
2,783,506
480,000
(500,000)
820,000

Program Contingency Program Contingency

Balance ($)

73,822,000

49,966,239

40,247,537

35,922,092

34,703,757

25,662,412
18,917,044
17,517,831

15,914,294
4,271,369
3,108,606
2,908,606

1,092,112

1,072,112

1,892,112
1,892,112

Balance (%)

100.0%

67.7%

54.5%

48.7%

47.0%

34.8%
25.6%
23.7%

21.6%
5.8%
4.2%
3.9%

1.5%

1.5%

2.6%
2.6%
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