AUSTIN

Independent School District

1 2 3 4 5 6 7 8 9 10
Proposed 2017 Bond Budget-to Actual (a/o August 31, 2022)
CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE
Program Program
. TOTAL COST FULLY Unallocated Budget a/o Contingency Contingency Budget a/o .
RRISt MARKED UP Budgets July 31, 2022 PRIl Alloc More than ~ August 31, 2022 ctia SO tTents e
$250k $250k

1 Modernization Projects:

2 Ann Richards S 70,000,000 61,113,000 62,913,000 62,913,000 60,197,063 47,359 2,668,578
3 Austin HS S 23,468,000 20,488,000 22,988,000 22,988,000 20,796,030 1,952,167 239,803
4 Bear Creek ES (New Southwest ES) S 36,167,000 31,575,000 35,737,012 35,737,012 35,337,297 77,621 322,094
5 Blazier Relief ES/MS S 50,000,000 43,652,000 43,827,000 43,827,000 41,633,829 200,347 1,992,824
6 Bowie HS ** S 88,000,000 76,827,000 85,368,925 85,368,925 67,039,788 1,043,814 17,285,323
7 Brentwood S 35,764,000 31,223,000 37,379,288 37,379,288 32,007,854 267,071 5,104,363
8 Casis S 35,150,000 30,687,000 39,613,136 39,613,136 36,211,286 150,628 3,251,222
9 Doss ES S 43,000,000 37,541,000 38,241,000 38,241,000 37,952,016 139,464 149,520
10 Eastside Vertical Modernization (Sanchez) S 25,000,000 21,631,000 25,990,561 25,990,561 26,078,245 33,649 (121,333)
11 Govalle S 32,499,000 28,373,000 29,923,000 29,923,000 29,735,590 8,241 179,169
12 Hill ES S 17,000,000 14,842,000 14,842,000 14,842,000 13,776,542 1,059,032 6,426
13 LBJ ECHS Medical HS S 22,000,000 19,207,000 19,326,701 19,326,701 11,435,235 809,697 7,081,769
14 LBJ Vertical Modernization (Norman-Sims) S 25,000,000 21,631,000 27,606,644 27,606,644 27,161,209 73,673 371,762
15 Menchaca *** S 33,300,000 29,072,000 32,152,000 32,152,000 9,140,365 - 23,011,635
16 Modernized Eastside HS @ Anderson S 80,000,000 69,843,000 79,582,000 79,582,000 73,513,810 155,171 5,913,019
17 Murchison (plus targeted) S 24,620,000 21,494,000 24,694,000 24,694,000 24,191,661 218,218 284,121
18 New MS in Northeast Austin S 60,958,000 53,219,000 53,219,000 53,219,000 27,316,766 1,119,426 24,782,808
19 Rosedale S 40,000,000 34,921,000 41,722,000 41,722,000 39,970,204 411,004 1,340,792
20 T. A. Brown * S 30,797,000 26,887,000 28,696,000 28,696,000 16,499,182 4,386 12,192,432
21 Subtotal Modernization Projects $ 772,723,000 $ 674,226,000 743,821,267 743,821,267 629,993,972 7,770,968 $ 106,056,327
22 Targeted Projects:

23 Akins High-Critical Facility Deficiencies S 9,941,000 8,601,375 8,601,375 8,601,375 4,826,713 188,666 3,585,996
24 Akins High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
25 Allison Elementary-Critical Facility Deficiencies S 845,000 731,132 834,846 834,846 810,376 276 24,194
26 Andrews Elementary-Critical Facility Deficiencies S 208,000 179,969 179,969 179,969 7,600 - 172,369
27 Austin High-Critical Facility Deficiencies S 3,712,000 3,211,781 3,211,781 3,211,781 2,688,217 5,380 518,184
28 Austin High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
29 Bailey Middle-Critical Facility Deficiencies S 4,938,000 4,272,568 4,272,568 4,272,568 245,830 135,739 3,890,999
30 Baldwin Elementary-Critical Facility Deficiencies S 217,000 187,758 187,758 187,758 13,995 - 173,763
31 Baranoff Elementary-Critical Facility Deficiencies S 2,654,000 2,296,354 2,296,354 2,296,354 255,696 - 2,040,658
32 Barbara Jordan Elementary-Critical Facility Deficiencies S 961,000 831,499 831,499 831,499 358,394 417,133 55,972
33 Barrington Elementary-Critical Facility Deficiencies S 1,204,000 1,041,752 1,041,752 1,041,752 904,877 3,744 133,131
34 Barton Hills Elementary-Critical Facility Deficiencies S 165,000 142,765 142,765 142,765 74,051 2,755 65,959
35 Becker Elementary-Critical Facility Deficiencies S 1,181,000 1,021,852 1,069,074 1,069,074 1,083,753 446 (15,126)
36 Bedichek Middle-Critical Facility Deficiencies S 4,062,000 3,514,614 4,114,614 4,114,614 3,637,646 200,569 276,399
37 Bertha Sadler Means Young Women's Leadership-Critical Facility Deficiencies | $ 2,086,000 1,804,896 1,804,896 1,804,896 511,802 38,717 1,254,377
38 Blackshear Elementary-Critical Facility Deficiencies S 1,377,000 1,191,438 1,191,438 1,191,438 117,052 55,269 1,019,118
39 Blanton Elementary-Critical Facility Deficiencies S 431,000 372,922 372,922 372,922 401,139 2,355 (30,572)
40 Boone Elementary-Critical Facility Deficiencies S 2,151,000 1,861,136 1,861,136 1,861,136 894,634 63,018 903,484
41 Bowie High-Critical Facility Deficiencies S 1,444,000 1,249,410 1,458,762 1,458,762 1,582,824 - (124,062)
42 Bryker Woods Elementary-Critical Facility Deficiencies S 201,000 173,913 173,913 173,913 135,030 70 38,813
43 Burger Athletic Complex-Critical Facility Deficiencies S 1,265,000 1,094,533 1,094,533 1,094,533 1,023,579 10,363 60,591
44 Burnet Middle-Critical Facility Deficiencies S 2,157,000 1,866,329 1,866,329 1,866,329 1,530,856 107,277 228,196
45 Campbell Elementary-Critical Facility Deficiencies S 672,000 586,646 586,646 586,646 35,138 22,563 528,946
46 Casey Elementary-Critical Facility Deficiencies S 786,000 680,082 721,393 721,393 726,392 - (4,999)
47 Clayton Elementary -Critical Facility Deficiencies S 671,000 580,578 580,578 580,578 - - 580,578
48 Clifton Center-Critical Facility Deficiencies S 375,000 324,467 324,467 324,467 183,196 34,282 106,989
49 Construction Management-Critical Facility Deficiencies S - - 859,888 859,888 3,593,802 869,526 (3,603,440)
50 Cook Elementary-Critical Facility Deficiencies S 2,113,000 1,828,259 1,828,259 1,828,259 922,998 - 905,261
51 Covington Middle-Critical Facility Deficiencies S 3,184,000 2,754,932 2,754,932 2,754,932 2,102,980 - 651,952
52 Covington Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 3,800 - 207,311
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53 Covington MS - FA Acad. Reinv. S 1,503,000 1,300,000 1,300,000 1,300,000 475,010 58,092 766,898
54 Cowan Elementary-Critical Facility Deficiencies S 4,592,000 3,973,197 3,973,197 3,973,197 2,403,767 289,134 1,280,296
55 Crockett High-Critical Facility Deficiencies S 12,331,000 10,669,306 10,669,306 10,669,306 2,193,286 191,118 8,284,902
56 Crockett High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
57 Cunningham Elementary-Critical Facility Deficiencies S 1,352,000 1,169,806 1,169,806 1,169,806 1,117,128 - 52,678
58 Davis Elementary-Critical Facility Deficiencies S 893,000 772,662 772,662 772,662 111,684 27,694 633,284
59 Dawson Elementary-Critical Facility Deficiencies S 1,576,000 1,363,620 1,363,620 1,363,620 1,007,090 99,600 256,931
60 Delco Activity Center-Critical Facility Deficiencies S 417,000 360,807 554,307 554,307 340,592 261,900 (48,185)
61 Dobie Middle-Critical Facility Deficiencies S 2,157,000 1,866,330 1,866,330 1,866,330 2,568,344 - (702,014)
62 Galindo Elementary-Critical Facility Deficiencies S 845,000 731,131 961,408 961,408 997,321 24,060 (59,973)
63 Garcia Young Men's Leadership Academy (effective 09-01-14)-Critical Facility | $ 3,387,000 2,930,577 2,930,577 2,930,577 - - 2,930,577
64 Garza Independence-Critical Facility Deficiencies S 87,000 75,275 75,275 75,275 28,310 - 46,965
65 Gorzycki Middle-Critical Facility Deficiencies S 742,000 642,009 642,009 642,009 60,118 474,285 107,607
66 Graham Elementary-Critical Facility Deficiencies S 2,014,000 1,742,601 1,742,601 1,742,601 735,295 61,551 945,756
67 Guerrero Thompson Elementary-Critical Facility Deficiencies S 490,000 423,968 423,968 423,968 - 8,500 415,468
68 Gullett Elementary-Critical Facility Deficiencies S 349,000 301,969 462,469 462,469 439,590 358 22,522
69 Harris Elementary-Critical Facility Deficiencies S 1,689,000 1,456,193 1,456,193 1,456,193 948,768 239,097 268,328
70 Hart Elementary-Critical Facility Deficiencies S 1,984,000 1,716,642 1,716,642 1,716,642 109,668 66,764 1,540,210
71 Highland Park Elementary-Critical Facility Deficiencies S 1,737,000 1,502,927 1,502,927 1,502,927 1,141,555 - 361,372
72 Hill Elementary-Critical Facility Deficiencies S 724,000 626,438 806,133 806,133 836,660 - (30,527)
73 House Park S 6,000,000 5,191,000 5,191,000 5,191,000 187,609 252,693 4,750,698
74 Houston Elementary-Critical Facility Deficiencies S 2,912,000 2,519,588 2,519,588 2,519,588 2,650,876 - (131,288)
75 Jaime Padron Elementary-Critical Facility Deficiencies S 571,000 494,054 494,054 494,054 1,347 - 492,707
76 Joslin Elementary-Critical Facility Deficiencies S 2,016,000 1,744,330 1,744,330 1,744,330 897,888 23,384 823,058
77 Kealing Middle-Critical Facility Deficiencies S 1,880,000 1,626,655 1,626,655 1,626,655 1,809,203 39,419 (221,967)
78 Kealing Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 39,815 - 171,296
79 Kiker Elementary-Critical Facility Deficiencies S 748,000 647,201 647,201 647,201 558,077 - 89,124
80 Kocurek Elementary-Critical Facility Deficiencies S 1,106,000 956,959 956,959 956,959 595,839 82,933 278,187
81 L C Anderson High-Critical Facility Deficiencies S 8,139,000 7,042,208 7,042,208 7,042,208 3,556,620 105,105 3,380,483
82 L C Anderson High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
83 Lamar Middle-Critical Facility Deficiencies S 6,717,000 5,811,834 5,811,834 5,811,834 3,409,582 - 2,402,252
84 Langford Elementary-Critical Facility Deficiencies S 265,000 229,288 229,288 229,288 276,745 - (47,457)
85 LASA move to Eastside S 4,000,000 3,461,000 5,363,486 5,363,486 4,360,297 99,152 904,037
86 LASA-Critical Facility Deficiencies S 3,822,000 3,306,958 3,656,958 3,656,958 3,061,515 160,468 434,975
87 LBJ Comprehensive High School-Critical Facility Deficiencies S 1,573,000 1,361,026 241,325 241,325 9,665 - 231,660
88 Lee Elementary-Critical Facility Deficiencies S 760,000 657,584 657,584 657,584 526,211 - 131,373
89 Life Safety S 19,042,000 16,476,000 16,476,000 16,476,000 5,949,022 2,870,364 7,656,614
90 Linder Elementary-Critical Facility Deficiencies S 1,952,000 1,688,953 1,688,953 1,688,953 1,820,794 60,732 (192,573)
91 Lively Middle (Fulmore)-Critical Facility Deficiencies S 3,868,000 3,346,758 3,346,758 3,346,758 3,371,522 40,235 (64,999)
92 Lively Middle (Fulmore)-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
93 Maplewood Elementary-Critical Facility Deficiencies S 685,000 592,691 592,691 592,691 723,013 37,053 (167,375)
94 Martin Jr. High-Critical Facility Deficiencies S 4,023,000 3,480,872 3,480,872 3,480,872 2,387,336 15,870 1,077,666
95 Mathews Elementary-Critical Facility Deficiencies S 886,000 766,605 766,605 766,605 676,406 - 90,199
96 McBee Elementary-Critical Facility Deficiencies S 1,123,000 971,666 971,666 971,666 921,806 - 49,860
97 McCallum High-Critical Facility Deficiencies S 2,398,000 2,074,853 2,074,853 2,074,853 1,276,553 15,837 782,463
98 McCallum/Lamar MS - FA Acad. Reinv. S 10,797,000 9,342,000 10,945,537 10,945,537 1,718,086 200,537 9,026,914
99 Mendez Middle-Critical Facility Deficiencies S 1,131,000 978,590 978,590 978,590 424,082 32,820 521,688
100 Mendez Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
101 Mills Elementary-Critical Facility Deficiencies S 772,000 667,965 667,965 667,965 887,000 457,330 (676,365)
102 Murchison Middle-Critical Facility Deficiencies S - - 46,000 46,000 48,300 - (2,300)
103 Navarro ECHS (Lanier)-Critical Facility Deficiencies S 4,823,000 4,173,065 4,173,065 4,173,065 319,186 136,743 3,717,136
104 Nelson Field /Bus Terminal-Critical Facility Deficiencies S 468,000 404,933 623,170 623,170 504,747 9,436 108,988
105 Northeast ECHS (Reagan)-Critical Facility Deficiencies S 2,023,000 1,750,386 1,950,386 1,950,386 3,591,972 268 (1,641,853)
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106 Northeast ECHS (Reagan)-Rigging Repairs S 244,000 211,112 211,112 211,112 - - 211,112
107 Northeast ECHS(Reagan) -Career Launch Acad. Reinv. S 2,402,000 2,078,000 2,078,000 2,078,000 432,310 58 1,645,632
108 0. Henry Middle-Critical Facility Deficiencies S 1,964,000 1,699,337 1,780,565 1,780,565 1,709,241 - 71,324
109 Oak Hill Elementary-Critical Facility Deficiencies S 799,000 691,330 691,330 691,330 537,730 - 153,600
110 Oak Springs Elementary-Critical Facility Deficiencies S 90,000 77,873 77,873 77,873 5,980 - 71,893
111 Odom Elementary-Critical Facility Deficiencies S 3,818,000 3,303,499 3,303,499 3,303,499 2,676,232 - 627,267
112 Ortega Elementary-Critical Facility Deficiencies S 1,261,000 1,091,070 1,091,070 1,091,070 793,297 - 297,773
113 Overton Elementary -Critical Facility Deficiencies S 827,000 715,556 715,556 715,556 43,364 - 672,192
114 Palm Elementary-Critical Facility Deficiencies S 1,279,000 1,106,649 1,106,649 1,106,649 1,147,660 12,870 (53,881)
115 Paredes Middle-Critical Facility Deficiencies S 2,064,000 1,785,860 1,785,860 1,785,860 107,880 128,566 1,549,414
116 Patton Elementary-Critical Facility Deficiencies S 1,336,000 1,155,963 1,155,963 1,155,963 75,688 1,500,736 (420,461)
117 Pease Elementary-Critical Facility Deficiencies S 467,000 404,067 404,067 404,067 28,479 8,421 367,167
118 Pecan Springs Elementary-Critical Facility Deficiencies S 3,517,000 3,043,060 3,043,060 3,043,060 1,987,944 - 1,055,116
119 Perez Elementary -Critical Facility Deficiencies S 610,000 527,800 527,800 527,800 213,814 15,855 298,131
120 Performing Arts Center-Critical Facility Deficiencies S 18,000 15,575 15,575 15,575 29,467 2,875 (16,767)
121 Pickle Elementary-Critical Facility Deficiencies S 1,642,000 1,420,729 1,420,729 1,420,729 552,662 2,400 865,667
122 Pillow Elementary-Critical Facility Deficiencies S 2,408,000 2,083,506 2,083,506 2,083,506 1,527,107 10,336 546,062
123 Pleasant Hill Annex-Critical Facility Deficiencies S 135,000 116,808 116,808 116,808 - - 116,808
124 Pleasant Hill Elementary-Critical Facility Deficiencies S 2,437,000 2,108,598 2,108,598 2,108,598 1,487,444 - 621,154
125 Reilly Elementary-Critical Facility Deficiencies S 2,860,000 2,474,597 2,474,597 2,474,597 1,624,462 - 850,135
126 Ridgetop Elementary-Critical Facility Deficiencies S 1,997,000 1,727,893 1,727,893 1,727,893 728,362 46,000 953,531
127 Rodriguez Elementary-Critical Facility Deficiencies S 988,000 854,861 1,026,570 1,026,570 991,193 - 35,377
128 Saegert Trans Center-Critical Facility Deficiencies S 383,000 331,389 331,389 331,389 313,846 36,360 (18,817)
129 South Bus Terminal (New Bus Terminal)-Critical Facility Deficiencies S 52,000 44,995 44,995 44,995 2,520 - 42,475
130 St. ElImo Elementary-Critical Facility Deficiencies S 260,000 224,965 246,814 246,814 239,328 121 7,365
131 Summitt Elementary-Critical Facility Deficiencies S 733,000 634,222 634,222 634,222 42,685 8,275 583,262
132 Sunset Valley Elementary-Critical Facility Deficiencies S 2,067,000 1,788,458 1,788,458 1,788,458 1,894,429 - (105,971)
133 Travis Heights Elementary-Critical Facility Deficiencies S 967,000 836,688 836,688 836,688 905,467 - (68,779)
134 Travis High-Critical Facility Deficiencies S 7,275,000 6,294,640 6,294,640 6,294,640 4,760,682 15,524 1,518,434
135 Uphaus Early Childhood Center (Linder)-Critical Facility Deficiencies S 73,000 63,162 63,162 63,162 - 6,875 56,287
136 Walnut Creek Elementary-Critical Facility Deficiencies S 2,584,000 2,235,788 2,235,788 2,235,788 1,613,292 - 622,496
137 Webb Middle -Critical Facility Deficiencies S 2,096,000 1,813,548 1,813,548 1,813,548 3,227,265 80,415 (1,494,132)
138 Widen Elementary-Critical Facility Deficiencies S 1,344,000 1,162,887 1,162,887 1,162,887 1,036,681 55,455 70,751
139 Williams Elementary-Critical Facility Deficiencies S 431,000 372,922 372,922 372,922 759,422 - (386,500)
140 Winn Elementary-Critical Facility Deficiencies S 1,317,000 1,139,526 1,139,526 1,139,526 936,844 44,034 158,648
141 Wooldridge Elementary-Critical Facility Deficiencies S 558,000 482,805 482,805 482,805 348,431 187,847 (53,474)
142 Wooten Elementary-Critical Facility Deficiencies S 2,480,000 2,145,802 2,145,802 2,145,802 508,306 - 1,637,497
143 Zilker Elementary-Critical Facility Deficiencies S 986,000 853,132 853,132 853,132 312,723 4,999 535,410
144 Subtotal Targeted Projects $ 241,091,000 208,601,000 214,701,804 214,701,804 124,349,904 10,768,700 79,583,199
145 Non Construction:

146 Bond Carry Costs S 30,000,000 30,000,000 27,531,406 27,531,406 9,770,516 629,739 17,131,152
147 Campus/Co-Curriculum Master Planning S 1,513,000 1,513,000 2,315,722 2,315,722 2,606,779 106,319 (397,376)
148 Furniture S 5,000,000 5,000,000 5,000,000 5,000,000 2,075,292 9,030 2,915,678
149 Police Equipment S 7,508,000 7,508,000 7,508,000 7,508,000 3,484,715 - 4,023,286
150 Technology S 55,500,000 55,500,000 55,500,000 55,500,000 26,900,044 - 28,599,956
151 Transportation S 21,400,000 21,400,000 21,400,000 21,400,000 20,547,413 - 852,587
152 Copying and Printing S - 1,518,000 1,518,000 1,518,000 209,603 - 1,308,397
153 Legal Services S - 380,000 734,822 734,822 1,670,108 22,390 (957,676)
154 Misc. Services - Construction Inspection S - 1,139,000 1,139,000 1,139,000 1,492,582 - (353,582)
155 Newspaper Advertising S - 949,000 74,000 74,000 27,916 35,000 11,084
156 Permits and Fees S - 3,416,000 1,516,000 1,516,000 1,174,882 68,144 272,974
157 Program Management S - 49,004,000 50,669,872 50,669,872 56,712,603 674,226 (6,716,957)
158 Safety Consulting S - 759,000 762,995 762,995 609,256 - 153,739
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159 Subtotal Non Construction 120,921,000 178,086,000 175,669,817 S 175,669,817 127,281,709 $ 1,544,847 $ 46,843,261
160
161 Program Contingency S - 73,822,000 542,112 542,112 - - 542,112
162 Unused Surplus S - - -
163
164 Grand Total $ 1,134,735,000 $ 1,134,735,000 $ 1,134,735,000 $ 1,134,735,000 881,625,585 20,084,516 $ 233,024,899
165 | [Est. Real Estate Revenue $ (40,000,000)] $  (40,000,000)| $ (40,000,000) $  (40,000,000)
166 Previous Bond-2008 Bond (T. A. Brown) * S (10,751,000) $ (10,751,000) $ (10,751,000) S (10,751,000)
167 | [Previous Bond-2008 Bond (Bowie) ** 3 (10,000,000)| $  (10,000,000)] $ (10,000,000) S (10,000,000)
168 Previous Bond-2013 Bond (Menchaca) *** S (23,000,000) $ (23,000,000) $ (23,000,000) S (23,000,000)
169 2017 Bond Total With Adjustments $ 1,050,984,000 $ 1,050,984,000 $ 1,050,984,000 $ $ 1,050,984,000 $ 881,625,585 $ 20,084,516 $ 149,273,899

Notes:
All numbers are as of August 31, 2022.
Targeted and Non Construction amounts include multiple projects.

2017 Bond Total With Adjustments reflects year to date voter approved 2017 Bond Cost minus expended and planned to expend cost

* At present, $12.1m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $12m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been
reduced by the amount of the 2008 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

** At present, $10.0m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $10m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

*** At present, $23.0m of 2013 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $23m has been spent to date from 2013 Bond funds. The 2017 Bond budget has not been
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

See Previous Bond schedule for more details on the T. A. Brown, Menchaca and Bowie projects.
Contingency funds to be prioritized for overcrowding relief for the Northwest, Blazier, Cowan and Baranoff communities.

Numbers may not add due to rounding.
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