Austin Independent School District

Construction Management 2013 Bond
as of August 31, 2022

Unspent
Budget Current Budget Spent to Date Commitments Balance
Construction Projects Active
Anderson High School
*Applied Technology Center at Anderson HS (Grant 140901 0 3,340 3,340 0 0
funded)
*Anderson HS - Band Tower Replacement 194112 0 56,899 56,899 0 0
Ann Richards School for Young Women Leaders
‘Phase 1 of Modernization at Ann Richards SYWL 190008 0 5,208,033 4,090,273 102,838 1,014,922
Austin High School
*MEP Work at Austin HS 150038 3,335,287 2,320,694 2,320,694 0 0
Austin ISD Central Office
‘New Headquarters: Austin ISD Central Office 170903 0 4,411,540 3,268,453 140,885 1,002,203
Covington Middle School
Covington MS - New Library Flooring 190094 0 41,375 41,375 0 0
Crockett Early College High School
Roof - Repair or Replacement 190043 0 9,434 9,434 0 0
Dobie, Webb
‘Resurface Running Tracks at DOBIE, & WEBB 160005 597,982 437,534 437,534 0 0
Multiple
*Solar Array Project - Phase 2 at BOONE, GLNDO, 170030 0 2,195,935 2,195,934 0 1
KOCRK, PARED
'ESPC -Energy Savings Performance Contract 170034 0 14,540,047 13,228,898 0 1,311,149
‘North Work Center - renovation of annex 170049 0 969,631 987,113 0 -17,482
Palm Elementary School
*Roof Repair or Replacement 180025 0 24,000 24,000 0 0
Pillow Elementary School
‘Roof Repair or Replacement 180026 0 8,805 8,805 0 0

Small Middle School
*Small MS - Band Rooms, Flooring 190097 0 36,161 36,161 0 0



Unspent

Budget Current Budget Spent to Date Commitments Balance

Southeast Bus Terminal
*Southeast Bus Terminal Charging Stations 210036 0 39,405 18,820 20,585 0
Travis Early College High School
*Roof Repair or Replacement 180031 0 17,665 17,665 0 0
Travis Heights Elementary School
Sidewalk Damage Repair at Travis Heights 170054 0 5,342 5,342 0 0

Construction Projects Active 3,933,269 30,325,840 26,750,740 264,308 3,310,792
Construction Projects Inactive
Akins High School
‘Renovations at Akins HS 140037 52,680 83,753 83,752 0 1
‘Renovations at Akins HS 170014 700,027 746,396 746,397 0 -1
Akins, Bowie, Martin, Small
*Repair/Re-surface Running Tracks at Akins, Bowie, 140052 1,194,893 915,795 915,795 0 0
Martin and Small
Akins, Crockett, Eastside Memorial, Travis
*Develop Prototype Athletic Restroom 140097 3,091,036 1,226,004 1,226,005 0 -1
Allan Elementary School
‘Renovations at Allan ES 140035 285,811 300,519 300,519 0 0
Allison Elementary School
‘Renovations at Allison ES 170008 1,118,434 848,508 848,507 0 1
Anderson High School
‘Renovations at Anderson HS 150032 1,810,925 1,417,709 1,417,708 0 1
‘Renovations at Anderson HS 160037 5,289,766 3,063,881 3,063,881 0 0
Anderson, Clifton Center, Lanier (now Navarro), Nelson Field
*Accessibility Renovations at Nelson Field, 160046 0 214,664 214,664 0 0
Anderson, Lanier, Clifton Center, & CAC
Anderson, Lanier, LBJ, Reagan
'Resurface Running Tracks at ANDRS, LNIER, LBJ, 150007 1,195,964 895,489 895,489 0 0
REAGN
Andrews Elementary School
Addition/Renovations at Andrews ES 140003 5,051,019 4,071,210 4,071,210 0 0
Ann Richards School for Young Women Leaders
*Renovations at Ann Richards School YWL (Moved 170027 5,208,425 392 392 0 0

to 190008-RICHD)



Budget
Austin High School
‘Renovations at Austin HS 140017 3,148,819
Austin, Lanier (now Navarro), LBJ, Reagan (now Northeast)
‘Develop Prototype Athletic Restroom 140102 3,091,036
Bailey Middle School
‘Renovations at Bailey MS 150008 476,539
Baker Center, Service Center
‘Renovations at Baker Center, Service Center 150011 298,088
Baldwin Elementary School
‘Renovations at Baldwin ES 180001 120,810
Baranoff, Casey
‘Renovations at Baranoff ES, Casey ES 150001 193,315
Baranoff, Cowan
*Renovations at Baranoff ES, Cowan ES 150016 751,106
Barrington, Casey, Pillow, Ridgetop, Walnut Creek
*Mechanical Work at Barrington, Casey, Pillow, 150055 4,768,203

Ridgetop, & Walnut Creek
Barrington, Hill, Walnut Creek ES, Garcia
*Renovations at Barrington ES, Garcia YMLA, Hill 150002 228,560
ES, Walnut Creek ES

Barton Hills Elementary School
*Renovations at Barton Hills ES 150018 1,090,663
Becker Elementary School
‘Renovations at Becker ES 160008 1,777,183
Bedichek Middle School
*Addition/Renovations at Bedichek MS 140001 8,560,331

Bertha Sadler Means Young Women's Leadership Academy

‘Renovations at Means YWLA 160044 865,968
Blackshear and Bryker Woods Elementary School

‘Renovations at Blackshear ES, Bryker Woods ES 160009 1,338,466
Blackshear, Bryker Woods

‘Renovations at Blackshear ES, Bryker Woods ES 160010 635,180
Blackshear, Sanchez

‘Renovations at Blackshear ES, Sanchez ES 160001 230,598

Current Budget

2,353,001
1,265,405
589,606
119,515
118,987
153,529
823,973

4,413,384

140,760

1,213,308
1,676,568
6,615,834
1,141,401
1,215,872

89,236

236,842

Spent to Date

2,353,001
1,265,405
589,606
119,515
118,987
153,528
823,973

4,413,384

140,760

1,213,308
1,676,567
6,615,833
1,141,401
1,215,872

89,235

236,842

Unspent
Commitments

Balance



Blanton Elementary School

*Summer Work at Blanton ES

‘Renovations at Blanton ES

Blazier, Perez

‘Renovations at Blazier ES, Perez ES
Boone ES

‘Renovations at Boone ES

Bowie High School

‘Renovations and New Practice Field at Bowie HS
‘Renovations at Bowie HS

Brentwood Elementary School
‘Renovations at Brentwood ES

Brentwood, Bryker Woods

‘Renovations at Brentwood ES, Bryker Woods ES
Brooke Elementary School
‘Renovations at Brooke ES

Brown Elementary School

‘Renovations at Brown ES

Bryker Woods Elementary School
‘Renovations at Bryker Woods ES

Burger Athletic Complex

‘Replace Paving at Burger Activity Center
*Mechanical Work at Burger Athletic Complex
‘Renovations at Burger Athletic Complex
Burger, Saegert

‘Replace Paving at Saegert Bus Terminal and Burger

Center
Burnet Middle School

‘Renovations at Burnet MS
Burnet, Murchison, Paredes

*Resurface Running Tracks at BURNT, MURCH,
PARED

150052
160011

150003

180002

140016
160038

160012

160002

170015

140024

160013

140053
150043
170006

140055

140014

160041

Budget

240,498
1,496,200

34,188
324,320

4,321,751
7,959,633

1,460,146
292,951
1,632,336
1,779,186
1,147,977
77,711
6,024,158

656,746

2,981,054

5,815,697

896,973

Current Budget

65,990
1,172,205

4,454
430,096

2,967,719
6,623,729

1,304,882
255,063
144,035

1,635,358

1,063,612

64,806

3,470,488

627,222

2,033,632

4,155,685

913,232

Spent to Date

65,990
1,172,205

4,454
430,096

2,967,719
7,076,963

1,304,882
255,063
144,035

1,535,358

1,063,612

64,806

3,470,488

627,222

2,033,631

4,155,685

913,232

Unspent
Commitments

0
109,000

Balance

0
-562,234



Campbell Elementary School
‘Renovations at Campbell ES

‘Renovations at Campbell ES

Carruth Administration Center

-Elevator Renovations at Carruth Admin. Ctr.
‘Renovations at Carruth Administration Center
Casis Elementary School
*Addition/Renovations at Casis ES

Central Warehouse

Cold Storage Addition at Central Warehouse
Clayton Elementary School

‘Renovations at Clayton ES

Clifton Career Development Center
*HVAC Renovations at Clifton Career Dev. Citr.
Cook Elementary School

‘Renovations at Cook ES

Covington Middle School

‘Renovations at Covington MS

*Revise Underfloor Kitchen Piping and Replace
Grease Trap at Covington MS.
Cowan Elementary School

‘Renovations at Cowan ES

Crockett Early College High School
Addition/Renovations at Crockett ECHS
*Mechanical Work at Crockett ECHS
Crockett, Eastside Memorial, McCallum

*Resurface Running Tracks at COVTN, CRCKT,
ESMHS, MCCAL
Cunningham Elementary School

‘Renovations at Cunningham ES
Davis Elementary School
‘Renovations at Davis ES
Dawson Elementary School
‘Renovations at Dawson ES

170001
170002

140028
170005

150033

140005

180003

140051

140020

170017
190052

180004

140002
150039

150050

140021

170003

150019

Budget

452,098
58,382

450,780
94,630

1,434,455
3,018,634
204,844
922,134
2,848,778

3,145,975
0

73,072

5,995,646
2,633,495

1,195,472

2,076,832
251,669

2,106,266

Current Budget

727,500
150,264

460,266
214,000

1,683,695
3,046,857
196,576
722,027
2,208,313

2,795,213
160,381

3,838

6,425,700
2,925,287

758,250

1,120,192
466,711

1,759,212

Spent to Date

727,500
150,264

460,265
214,000

1,683,695
3,046,856
196,576
722,027
2,208,313

2,795,213
160,381

3,838

6,425,700
2,925,287

758,250

1,120,192
466,711

1,759,212

Unspent
Commitments

Balance



Delco Activity Center

‘Renovations at Delco Activity Center

‘Renovations at Delco Activity Center
District-wide

*Irrigation and drainage improvements at (15) Middle

Schools
*District-wide Copying and Printing

District-wide, CTE

‘Renovations for New Programs (not used)
District-wide, data center equipment
‘Update Data Center Equipment
District-wide, decks/portables

*AISD District-Wide Partial Replacement of Decks at
Portables

District-wide, energy

*Additional Undesignated Energy and Repair
Projects

District-wide, gym floors

*AISD District-Wide Replace carpet with Taraflex at
ES Gyms
District-wide, kitchens

*School Kitchen Drain Air Gap Requirements at
Forty-nine (49) Schools

District-wide, libraries

+AISD District-Wide (Library Furn., Casework, etc.)
District-wide, PA systems

‘PA System Upgrades

District-wide, solar

*Solar Array Project - Phase 1 (Undesignated Energy
Project)

District-wide, traffic safety

- AISD District-Wide Traffic Safety Improvements
Dobie Middle School

Addition/Renovations at Dobie MS

140056
160047

150046

190088

140077

150051

140072

140070

140073

140059

140065

140076

140057

140095

170012

Budget

203,505
158,379

270,510

0
237,944
436,035

1,803,120

8,780,290

360,626

327,445

975,750
3,690,000

878,029

901,560

1,713,065

Current Budget

203,505
574,215

287,595

9,753

452,200

839,222

99,900

529,730

505,803

1,225,325
71,914

1,375,342

76,664

1,558,673

Spent to Date

203,505
574,215

287,594

9,754

452,200

839,222

99,900

529,730

505,803

1,225,325
71,913

1,375,342

76,664

1,658,673

Unspent
Commitments

Balance



Doss Elementary School
‘Renovations at Doss ES

Eastside Memorial Early College High School

*Renovations for Health Science Lab - Eastside
Memorial ECHS

*Renovations for Audio/Visual Studio - Eastside
Memorial ECHS

‘Renovations at Eastside Memorial ECHS

Galindo Elementary School
‘Renovations at Galindo ES

Garcia Middle School

*New Northeast Middle School

Garza Independence High School
‘Renovations at Garza Independence HS
Gorzycki Middle School
+Addition/Renovations at Gorzycki MS
Govalle Elementary School
‘Renovations at Govalle ES

Govalle ES

‘Replace Roofing at Govalle ES (M&O Funded)
Graham Elementary School
‘Renovations at Graham ES

*HVAC and Plumbing Renovations at Graham ES
Gullett Elementary School
*Addition/Renovations at Gullett ES
Harris Elementary School
*Addition/Renovations at Harris ES
‘Renovations at Harris ES

Hart Elementary School
‘Renovations at Hart ES

*Renovations at Hart ES (Combined with
180005-HART)
Highland Park Elementary School

Addition/Renovations at Highland Park ES

160014

140098

140099

160050

160015

050019

150010

180010

140025

160045

140034
140045

150034

140012
160016

180005
180006

140004

Budget

934,673

87,805
590,912

6,258,372

627,843

581,381
377,083
1,505,538
23,916

287,214
2,267,776

2,529,196

1,131,929
1,300,524

270,474
121,844

4,542,496

Current Budget

270,712

426,833

4,540,343
359,008
380,380
473,204
518,796

861,085

264,811
1,677,570

2,265,319

911,342
1,863,149

416,914
0

5,064,953

Spent to Date

270,712

426,833

4,540,343
359,008
380,380
473,204
518,795

861,084

264,811
1,677,570

2,265,318

911,342
1,863,148

416,914
0

5,064,953

Unspent
Commitments

Balance



Hill Elementary School
‘Renovations at Hill ES

House Park

‘Renovations at House Park
Houston Elementary School
‘Renovations at Houston ES

HUB Department

*HUB Department

Jordan ES

Addition/Renovations at Jordan ES
Joslin Elementary School
‘Renovations at Joslin ES

Kealing Middle School
‘Renovate Foods lab at Kealing MS
Kealing MS

‘Renovations at Kealing MS
‘Renovations at Kealing MS

Kiker Elementary School
‘Renovations at Kiker ES

Kiker ES - Gym Flooring
Kocurek Elementary School
‘Renovations at Kocurek ES
*Mechanical Work at Kocurek ES
Lamar Middle School
‘Renovations at Lamar MS
Addition/Renovations at Lamar MS
Langford Elementary School
Addition/Renovations at Langford ES
*Mechanical Work at Langford ES
LASA, LBJ, Paredes, Small

*Renovations at Johnson (LBJ) HS and LASA,
Paredes MS, Small MS
Lee Elementary School

*Addition/Renovations at Lee ES

150020

140054

160036

140083

180011

170021

150045

180013
180014

180009
190055

150004
150021

160028
160043

140010
150035

160035

170023

Budget

856,451
931,720

4,393,164

1,025,593
1,913,426
242,884

2,032,190
743,845

516,132
0

292,889
1,433,789

1,806,223
1,664,689

1,445,848
2,776,979

3,393,471

2,406,923

Current Budget

772,405
464,769
2,779,630
1,060,141
1,441,094
3,416,718
221,991

375,886
863,045

405,882
688

308,652
1,234,310

1,707,181
1,186,850

1,215,795
2,383,673

2,815,237

5,582,543

Spent to Date

772,405
464,769
2,779,630
1,060,140
1,441,094
3,416,718
221,991

375,886
863,044

405,882
688

308,651
1,234,310

1,707,181
1,186,849

1,215,794
2,383,673

2,815,237

5,560,380

Unspent
Commitments

22,164

Balance



Linder Elementary School
‘Renovations at Linder ES

*HVAC Renovations at Linder ES

Lively Middle School

‘Renovations at Lively MS

Lucy Read Pre-K School
*Renovations at Lucy Read Pre-K School
Maplewood Elementary School
‘Renovations at Maplewood ES

Martin Middle School

‘Renovations at Martin MS

Mathews Elementary School
‘Renovations at Mathews ES (Bid Pkg 2)
McBee Elementary School

‘McBee ES - Main Office and Cafeteria Flooring
McBee, Wooten

*Renovations at McBee ES, Wooten ES
McCallum High School
Addition/Renovations at McCallum HS
Means YWLA

'Repairs/Renovation at Means YWLA for a Young
Women's Leadership Academy
Menchaca Elementary School

Addition/Renovations at Menchaca ES
Mendez Middle School

‘Mendez MCC

‘Renovations at Mendez MS

‘Roof Replacement at Mendez MS
Metz Elementary School
Addition/Renovations Metz ES
‘Replace Roofing at Metz ES

Mills Elementary School
*Addition/Renovations at Mills ES

140030
140049

140013

180012

150014

170013

140022

190096

160006

150042

140601

140006
140085
150041
160056

140011
140039

170009

Budget

343,399
1,134,460

7,310,816

999,322
2,451,798
4,786,476

2,053,851

674,633
7,708,266

189,409

2,996,886
159,063
4,889,460
0

994,078
1,627,653

1,242,848

Current Budget

382,991
1,069,604

3,246,054

1,713,401
3,060,861
1,528,141
66,067
927,130
6,145,419

359,146

2,636,946

49,061
4,720,752
2,468,643

503,606
896,149

1,536,888

Spent to Date

382,991
1,069,604

3,246,054

1,713,401
3,060,862
1,528,141
66,067
927,130
6,145,419

359,146

2,636,946

49,061
4,720,752
2,468,643

503,605
896,149

1,536,888

Unspent
Commitments

Balance



Multiple

*AISD Energy Conservation

'District-Wide Undesignated Repairs

‘Program - Hazardous Material Consulting. Prop.3

*Add Fire Suppression Systems in the Data Centers

at CRCKT and REAGN

*Facility Condition and Educational Suitability
Assessment

Cold Storage Alarms at Selected Locations

Multiple Campuses

Portable Demolition at Various Campuses
Murchison Middle School
Addition/Renovations at Murchison MS
‘Replace Roofing at Murchison MS
Navarro Early College High School
‘Renovations at Navarro ECHS

‘Replace Roofing at Lanier ECHS (Now Navarro)
Nelson Field

‘Renovations at Nelson Field
‘Repair/Replace Turf at Nelson Field
Nelson Field Bus Terminal

'Feasibility Study and Repairs (Completed)
Noack Sports Complex

*Safety & Security - Cameras at Noack Sports
Complex
Norman-Sims Elementary School

-Addition/Renovations at Norman-Sims ES
Northeast Early College High School
‘Renovations at Reagan ECHS (now Northeast)
O. Henry Middle School

‘Renovations at O. Henry MS

O. Henry, Travis, Bailey, Mendez Field Events

140058
140075
140081
160054

160100

170042

218002

140008
140041

140018
140038

140026
160602

140068

140066

160020

140019

150009

'Repair/Re-surface Running Tracks with Civil Work at 140101

Bailey, Mendez, O. Henry and Travis HS

Budget

0
6,055,522
0
0

2,028,537
897,087

2,643,043
2,075,084

1,339,019
0

65,589

20,269

1,190,239
2,486,818
668,606

1,475,403

Current Budget

45,000
5,900
718,900
388,274

31,380

25,814
205,752

2,032,205
789,396

2,705,351
1,019,075

1,158,320
401,197

11,105

900,336
2,108,375
1,180,317

1,281,173

Spent to Date

45,000
5,900
718,899
388,274

31,380

25,814
205,751

2,032,205
789,396

2,705,351
1,019,075

1,158,320
401,197

11,105

900,336
2,108,375
1,180,317

1,281,173

Unspent
Commitments

o O O o

Balance

o =~ O O



Oak Hill Elementary School
Addition/Renovations at Oak Hill ES
‘Renovations at Oak Hill ES

Oak Springs Elementary School
‘Renovations at Oak Springs ES
*HVAC, Electrical and Plumbing Renovations at Oak
Springs ES

Odom Elementary School
Addition/Renovations at Odom ES
Ortega Elementary School
‘Renovations at Ortega ES

Overton Elementary School
‘Renovations at Overton ES

Palm Elementary School
‘Renovations at Palm ES

Patton Elementary School
Addition/Renovations Patton ES
Pease Elementary School
‘Renovations at Pease ES

‘MEP Work at Pease ES

150023
160021

140031
140046

170024

170010

180007

160022

140007

150015
150024

Pease, Pleasant Hill Annex, Sims, Walnut Creek

'Roof Replacement Work at Pease ES,Pleasant Hill
Annex, Sims ES, Walnut Creek ES
Pecan Springs Elementary School

*Additions and Renovations at Pecan Springs ES
Pillow Elementary School
Addition/Renovations at Pillow ES

Pleasant Hill Elementary School

Cooling Tower Replacement at Pleasant Hill
Pleasant Hill, Pleasant Hill Annex

*Renovations at Pleasant Hill ES and Pleasant Hill
Annex
Reilly Elementary School

‘Renovations at Reilly ES

150025

170025

140009

150027

150054

160033

Budget

2,335,038
1,021,739

342,875
2,226,669

1,706,677
893,127
43,901
837,641
2,101,463

232,435
2,394,797

719,757

1,630,283
1,491,261
189,152

1,183,442

1,591,657

Current Budget

1,439,496
837,598

393,075
1,686,168

2,737,645

867,563

496,050
2,996,028

341,632
2,226,143

573,563

2,272,588
1,253,662
251,644

897,423

2,262,120

Spent to Date

1,439,496
837,598

393,075
1,686,168

2,737,645

867,562

496,050
2,996,029

341,631
2,226,144

573,563

2,272,588
1,253,662
251,644

897,422

2,262,120

Unspent
Commitments

Balance



Ridgetop Elementary School
‘Renovations at Ridgetop ES

Ridgeview Alternative Learning Center
‘Renovations at Ridgeview ALC

*HVAC Renovations at Ridgeview ALC
Rodriguez Elementary School
+Addition/Renovations at Rodriguez ES
‘Rodriguez ES - Flooring For 6 Classrooms
Rosedale School

‘Renovations at Rosedale School
Saegert Bus Terminal

‘Renovations at Saegert Bus Terminal
Sanchez Elementary School
‘Renovations at Sanchez ES

Service Center

*Equipment Replacement

*Addition/Renovations at Service Center - Bldg &
Grds

*Master Planning Admin. Centers: Move
Transportation to the Service Center
*Addition/Renovations at Service Center - Bldg &
Grds (moved to 2017 Bond)

Sims Elementary School

‘Renovations at Sims ES

Small Middle School

‘Renovations at Small MS

St. EImo Elementary School
‘Renovations at St. EImo ES
Summitt Elementary School
‘Renovations at Summitt ES

*HVAC Renovations at Summitt ES
Sunset Valley Elementary School
‘Replace Roofing at Sunset Valley ES

*Abatement & Material Replacement at Sunset
Valley

150005

140032
140048

170026
190069

140036

180008

160023

140067
170019

170048

180015

150036

160029

150029

140027
140044

140042
150037

Budget

299,421

313,816
1,349,495

979,379
0

185,820
233,028
2,169,231

219,505
5,172,515

0

2,985,300

1,931,278
1,789,897
1,208,861

832,461
2,647,989

0
3,752,708

Current Budget

269,075

137,569
1,686,530

2,028,884
87,914

184,138
247,099
2,024,942

68,511
139,069

1,626,896

0

1,961,292
1,598,954
838,520

667,568
1,675,196

633,916
2,806,775

Spent to Date

269,075

137,568
1,686,530

2,041,401
87,914

184,138
247,099
2,024,942

68,511
139,069

1,626,895

0

1,961,291
1,598,954
838,520

667,568
1,675,195

633,915
2,806,775

Unspent
Commitments

-62,342

0

Balance

62,343

0



Supernode Group

*Electrical Generator Replacements at Six GAATN
Supernode Locations
Travis Early College High School

‘Renovations at Travis ECHS

-CTE Makerspace Renovations at Travis ECHS
*HVAC/Ventilation at Travis ECHS Gym
Science Lab Renovation at Travis ECHS
Travis Heights Elementary School
‘Renovations at Travis Heights ES

*HVAC and Plumbing Renovations at Travis Heights
ES
Webb Middle School

‘Renovations at Webb MS

‘Replaced Roofing at Webb MS

Widen Elementary School

‘Renovations at Widen ES

Williams Elementary School

‘Renovations at Williams ES

‘Renovations at Williams ES

Winn Elementary School

‘Renovations at Winn ES

Wooldridge Elementary School
‘Renovations and Loop Drive at Wooldridge ES
*HVAC and Plumbing Renovations at Wooldridge ES
Wooten Elementary School

‘Renovations at Wooten ES

*Renovations at Wooten ES (HVAC)

Zavala Elementary School

‘Renovations at Zavala ES

Zilker Elementary School

‘Renovations at Zilker ES

District-wide, locker/restrooms

*AISD District-Wide Locker/Restroom Improvements
(GFCI, etc.) (not used)

140050

140015
160048
160053
174101

140029
140043

140023
140040

170007

160003
160024

150040

140033
140047

160025
160026

170011

160004

140071

Budget

661,499

4,810,689
131,707

0

0

407,995
3,151,641

2,024,438
975,450

613,129

260,058
1,668,234

4,208,039

311,698
1,819,394

982,223
1,775,156

2,332,736
3,622,466

180,313

Current Budget

782,580

4,712,137
435,569
8,231

225

295,418
4,812,994

1,391,041
367,758

425,618

421,176
1,264,166

4,074,421

511,767
989,720

398,376
1,340,523

1,568,758

2,761,007

Spent to Date

782,580

4,712,137
435,569
8,230

225

295,417
4,812,993

1,391,040
367,758

425,618

421,176
1,264,166

4,074,421

511,767
989,720

398,376
1,340,523

1,568,758

2,761,008

Unspent
Commitments

o O O o

o

Balance

o =~ O O

—_



Multiple
‘Undesignated Energy Projects (i.e. solar) (not used) 140078

Construction Projects Inactive
Total Construction Projects
Contingency Approved
2017 Bond Allocation
Technology
Buses
Furniture
Program Management
Program Contingency
2013 Bond Total:

CBOC_2013_bs002

Budget

7,902,265
333,889,364
337,822,633

1,215,130

0
81,000,000
14,310,000
9,163,388
18,206,599
28,013,250
489,731,000

Current Budget

0
258,044,241
288,370,081

39,238,131
23,000,000
77,432,718
19,511,359
8,444,927
24,095,727
9,638,057
489,731,000

Spent to Date

0
258,487,804
285,238,544

38,812,443
23,000,000
74,232,718
14,311,359

8,444,926
24,102,160

0
468,142,150

Unspent

Commitments

0

68,822
333,130
29,800

0
0
0
0
-891
0

362,038

Balance

0
-512,385
2,798,407
395,888

0
3,200,000
5,200,000
1

-5,541
9,638,057
21,226,812





