Community
Bond Oversight
Committee Meeting

May 9, 2023




Agenda
1. Call to Order

1. Public Comment

1. Approval of Minutes
a. February 21, 2023
b. April 11, 2023

1. Committee Operations
a.  Camille Falgout introduction- Executive Assistant Bond
b. CBOC Background

1. Reports and Presentations

a. 2017 and 2022 Bond Programs
i. Issues and Risks, Substantial Changes
i. ~Bond Program Schedule Changes

b. Monthly Bond Financial Reports
i. 2013 and 2017 Bond Financial Reports

c. ~Bond Communication Report

d. HUB Program

1. Action Items Requested by the Committee
a. Action items
b. Project Lighthouse Update

1. Key Dates and Future Items for Discussion

1. Adjourn




Public Comment

All regular and plenary meetings of AISD
advisory bodies are open to the public.

Members of the public may join CBOC meetings
In person and provide comment during the
meeting or directly to the shared CBOC inbox
before the meeting begins.

(cbocinternalinfo@austinisd.org).

Ten minutes of Public Comment will be read. No
more than two minutes per person.



mailto:cbocinternalinfo@austinisd.org

Approval of Minutes

Approval of Minutes
from February 21,2023 and
April 11,2023 CBOC Meetings

Please See 02/21/23 Minutes 04/11/23 Minutes
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https://docs.google.com/document/d/1vQZiz3RyC1gHCHHtTIPkxuANK37FhZWPJcQmObhJYZ8/edit
https://docs.google.com/document/d/1jQJ1WFb50wHUT5faqVRs-TbMwR5Ty-bnB1PEaM39KnI/edit

Committee
Operations

McCallum HS - Graduation,

" ‘ June 2021
R | 5




Committee Operations

o Camille Falgout introduction-Executive
Assistant Bond

e (CBOC Background

A

McCallum HS - Graduation, June 2021



https://drive.google.com/drive/folders/1gi8xfjCyWzC5Mf7jM_6VnT5NVDsLhHzK

Thank you! Any questions?

PROGRAM

Next Up:
2017 & 2022 Bond Programs
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Eastside ECHS — Groundbreaking, January 2019 =,




Issues and Risks, and Substantial Changes: Lamar MS

«  Exterior brick installation underway.

«  Exterior glazing scheduled to arrive next week 3/17/23
and be installed.

« Interior metal stud framing complete.

« Interior drywall installation 70% complete.

« Mechanical, Electrical and Plumbing rough-in 95%
complete.

« Interior tile finish install underway.

«  Project on schedule for August 1,2023 substantial
completion.




Issues and Risks, and Substantial Changes: Eastside ECHS

e Punch list 99% complete
e \Wellness Walk -Draft report was issued

on April 4, 2023 ////>/,/
e AISD is engaging a subject matter expert
to review the draft report and provide . - . .' 'l ' ' . .

comments for the issuance of the final

report. o)
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Bond Program: LBJ ECHS

Grand Opening was on April 19th, 2023.

Closeout in process.
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Bond Program Schedule Changes: LASA HS

e Entry Vestibule - Construction 100% complete

e AISD service center addressing comments by Austin
Fire Department for the existing building

e City of Austin Final Inspections to be scheduled once
the comments are addressed.

e Turnover to campus anticipated May 2023.
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2022 Bond ltems: Modernization Projected Schedule

HOUSTON ELEMENTARY SCHOOL

Full Modernization

SCHOOL PROJECT TYPE
COOK ELEMENTARY SCHOOL Open Concept
OAK HILL ELEMENTARY SCHOOL Open Concept ST
ODOM ELEMENTARY SCHOOL Open Concept
WILLIAMS ELEMENTARY SCHOOL Open Concept ®ST
ALLISON ELEMENTARY SCHOOL Full Modernization y
HARRIS ELEMENTARY SCHOOL Full Modernization ®ST
LINDER ELEMENTARY SCHOOL Full Modernization
WOOTEN ELEMENTARY SCHOOL Full Modernization . ST
TRAVIS EARLY COLLEGE HIGH SCHOOL Full Modernization
BU;NET MIDDLE SCHOOL Full Modernization 0 ST
SADLER MEANS YOUNG WOMEN'S LEADERSHIP ACADEMY Full Modernization ¢
PECAN SPRINGS ELEMENTARY SCHOOL Full Modernization 0 ST

ANDERSON HIGH SCHOOL Phased Modernization . ST
CROCKETT EARLY COLLEGE HIGH SCHOOL Phased Modernization )
NORTHEAST EARLY COLLEGE HIGH SCHOOL / INTERNATIONAL HS Phased Modernization @ sT

LBJ EARLY COLLEGE HIGH SCHOOL Phased Modernization

McCALLUM HIGH SCHOOL Phased Modernization I 0 ST
MARTIN MIDDLE SCHOOL Phased Modernization

BARRINGTON ELEMENTARY SCHOOL Full Modernization . ST
OAK SPRINGS ELEMENTARY SCHOOL Full Modernization

DOBIE MIDDLE SCHOOL Phased Modernization @ st

o 02 03 04|01 G2 03 Q4|01 Q2 Q3 o4

WOOLDRIDGE ELEMENTARY SCHOOL
LANGFORD ELEMENTARY SCHOOL

Full Modernization

Full Modernization

NAVARRO EARLY COLLEGE HIGH SCHOOL

Phased Modernization
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timelines and cost savings. The design start and estimated
dates are subject to change based on factors such as supply
chain, , site d [+ ing.

construction conditions, etc.

In addition to the projects listed, there are comprehensive
projects and 300+ targeted projects which will be implemented
as part of the 2022 Bond. For more information, visit

AISDFuture.com and the FAQ,
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2022 Bond ltems: Open Concept Projected Schedule
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Thank you! Any questions?

PROGRAM

Next Up: Monthly Bond Financial Reports




Monthly Bond Financials

\ Norman-Sims ES 16



Financial Reports

2013 Bond Program Financials

2017 Bond Program Financials

2017 Bond Program Monthly Activity
2017 Bond Program Amendment Log
2017 Bond Program Previous Bond Suppor
2017 Bond Program Contingency Log

AR

Govalle ES
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https://drive.google.com/file/d/1C3wW8YQRmciy0xVaG20Qkn8eYd5bNDI7/view?usp=share_linkGvRM8LTQ_n/view?usp=share_linkw?usp=share_linkQWaDWEfgEgZbKgtpYz74W2J70Lo9swbE6Y15TU/edit
https://drive.google.com/file/d/1ChzEOjuW9_-Mtuna8Q6FemPTscoB_1GK/view?usp=share_linkhare_linkSOByd1ys6F/view?usp=share_link
https://drive.google.com/file/d/1uLuuguKmLkLlcJai-ARoPUsj7UGmCg5m/view?usp=share_linkofPPj1/view?usp=share_linkgI901RCtDVWKU/view?usp=share_link
https://drive.google.com/file/d/1q43yK7kx0WjpAf7tSBE1duJo_5aPvenM/view?usp=share_linkbl27WQ_9cABbrndu/view?usp=share_linkjvvpGJIxMTHimr/view?usp=share_link
https://drive.google.com/file/d/1vcm6uomQ4-6G0uihLF8GoRsotrsDDVu0/view?usp=share_linksp=share_linkyP2iZQjO5/view?usp=share_link
https://drive.google.com/file/d/1KZmglnmmVOFgKl5_Zi89xTuhf_tt2hD8/view?usp=share_linkY/view?usp=share_linkfIsJQaVeX/view?usp=share_link

Financial Reports: 2013 Bond Financial Notes

2013 Bond Program:

As of March 315, the impact on the 2013 Bond Program is a
reflection of reconciliations, closing out of projects, and the

following active projects:

1. Roof repairs and energy savings work $1.3m
2. Purchase of new buses $980k

Please See File: 2013 Bond Program Financials
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https://drive.google.com/file/d/1C3wW8YQRmciy0xVaG20Qkn8eYd5bNDI7/view?usp=share_linkLTQ_n/view?usp=share_linkw?usp=share_linkQWaDWEfgEgZbKgtpYz74W2J70Lo9swbE6Y15TU/editEfgEgZbKgtpYz74W2J70Lo9swbE6Y15TU/edit

Financial Reports: 2017 Bond Financials

$700.0
$600.0
$500.0
«
S
= $400.0
=
$300.0
$200.0
$100.0

S.0

-2 Modernization Projects
-P-Targeted Projects
Non Construction

*Does not include Program Contingency or Prior Bond Balance

2017 Bond Program Month

‘\

November-19
585,465,278
211,644,472
123,642,101

Please See File: 2017 Bond Program Financials

End Balance by Project Type*

\_H

W

March-20
331,927,410
154,734,037

88,510,544

19

March-21
88,238,983
120,981,862
69,279,517

T

March-22
114,152,099
74,620,098
44,393,924

Total Project Balance @ March 2023
Est. Real Estate Revenue

Prior Bond Contingency
Program Contingency Balance

Total Balance

% Budget Remaining

March-23
55,471,150
48,868,296
29,459,670

$133,799,116
($40,000,000)

($43,751,000)
$ 741112

$ 50,789,228
4.8%



https://drive.google.com/file/d/1ChzEOjuW9_-Mtuna8Q6FemPTscoB_1GK/view?usp=share_linkQjaSjHnEAyZwSiZ/view?usp=share_linkSOByd1ys6F/view?usp=share_linkyiqn5QcEjzSOByd1ys6F/view?usp=share_link

Financial Reports: 2017 Bond Financials

$80.0
$70.0
$60.0
. $50.0
s
E
$40.0
$30.0
$20.0
$10.0
S.0
November-19 March-20
e@=Contingency 73,822,000 35,922,092
Notes:
1 Changes in Balance are due to Budget Transfers posted throughout
the 2017 Bond Program to support active 2017 Bond projects.
2. Reporting periods with no changes in Program Contingency are not

included in chart.

Please See File: 2017 Bond Program Amendment Log
Please See File: 2017 Bond Program Contingency Log

2017 Bond Program
Program Contingency Balance

20

March-21 March-22
17,517,831 1,892,112

Program Contingency Beginning Balance
Program Contingency Balance @ March 2023

March-23
741,112

$73,822,000
$ 741112

% Remaining 1.0%



https://drive.google.com/file/d/1q43yK7kx0WjpAf7tSBE1duJo_5aPvenM/view?usp=share_linkMRbXbl27WQ_9cABbrndu/view?usp=share_linkjvvpGJIxMTHimr/view?usp=share_linkWSZQoqKFjvvpGJIxMTHimr/view?usp=share_link
https://drive.google.com/file/d/1KZmglnmmVOFgKl5_Zi89xTuhf_tt2hD8/view?usp=share_linkmrtTjX4gYzHNXVU9WgY/view?usp=share_linkfIsJQaVeX/view?usp=share_linkwbcuqRi87I3_vfIsJQaVeX/view?usp=share_link

Financial Reports: 2017 Bond Financials

As of March 315, the impact on the 2017 Bond Program balance is related to the following costs:

« Adjustment for Construction Manager-Design Build covering Modernization Projects $3.5m

« Adjustment for Competitive Sealed Proposals addressing critical facility deficiencies in Targeted Projects $2m

Please See File: 2017 Bond Program Monthly Activity 21



https://drive.google.com/file/d/1uLuuguKmLkLlcJai-ARoPUsj7UGmCg5m/view?usp=share_linkCCA5OofPPj1/view?usp=share_linkgI901RCtDVWKU/view?usp=share_linkzWOFTB4gI901RCtDVWKU/view?usp=share_link

Financial Reports: 2017 Bond Financial Notes

2017 Bond Program Amendment Log:
No Program Contingency Transfers

Please See File: 2017 Bond Program Amendment Log

2017 Bond Program & Previous Bonds:

There have been no substantial changes to the previous bond usage by T. A.
Brown ES, Menchaca ES, and Bowie HS. All had some changes in 2017 Bond.

Please See File: 2017 Bond Program Previous Bond Support
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https://drive.google.com/file/d/1q43yK7kx0WjpAf7tSBE1duJo_5aPvenM/view?usp=share_linkQ_9cABbrndu/view?usp=share_linkjvvpGJIxMTHimr/view?usp=share_linkTWSZQoqKFjvvpGJIxMTHimr/view?usp=share_link
https://drive.google.com/file/d/1vcm6uomQ4-6G0uihLF8GoRsotrsDDVu0/view?usp=share_link3fsUqGdLPHWjCQ/view?usp=share_linkyP2iZQjO5/view?usp=share_linkWezeIQ8hrdYu8OyP2iZQjO5/view?usp=share_link

Thank you! Any questions?

PROGRAM

Next Up: Bond Communication Report




Bond
Communication
Report

Bear Creek ES — Maker Space
24



Bond Communication Report

LBJ Early College High School Phase 1
Grand Opening - Wednesday, April 19

This event officially celebrated the completion of LBJ's Phase
One modernization. With more than 160 guests in attendance,
the grand opening included performances from the marching
band and The First Ladies, as well as remarks from students,
district leadership and community leaders. Guests also enjoyed
tours of the modernized spaces led by LBJ students.

A recap of the event with additional photos is published on the
2017 Bond website.
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https://austinisd2017bond.org/lbj-early-college-high-school-grand-opening-recap/

Bond Communication Report

Marshall MS Update: Presentation to the
Mueller Commission

On April 11, the project team and principal of Dr. General
Marshall Middle School gave a presentation at the regular
public meeting of the Robert Mueller Municipal Airport Plan
Implementation Advisory Commission. The presentation
included construction updates, new photos of the completed
spaces, and an overview of the enroliment plan.

The project team and Principal Benson were joined by AISD
transportation director Kris Hafezizedah, who shared details
on the bus and walking routes to the campus. The
presentation was followed by a Q&A with commissioners
and members of the public who were in attendance.
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Bond Communication Report

2022 Bond Website Updates

Since the passage of the 2022 Bond, the communications team has
made numerous updates to the bond website, including building a
project page for every school, developing FAQs for the
modernization and comprehensive projects, and additional updates.
The website is continuously being updated as CAT and project teams
kick off their work.

27

BOND 9 4000 S IH 35 Frontage Rd. Austin, TX 78704

m 0 512-414-9595
'- PROGRAM
AUSTIN ISD 2022

ABOUT THE BOND BOND PROJECTS BOND VIDEOS CALENDAR FAQ

Modernization and Comprehensive Projects

Home / Modernization and Comprehensive Projects

BOND

T PROGRAM
. AUSTIN ISD 2022

The 2022 Bond includes 25 full or partial modernization projects, which are full replacement campuses or major school renovations. These projects will feature
flexible spaces designed to support a range of learning styles, collaboration areas and modern, adaptable furniture. In addition to the 25 modernization projects,

the 2022 Bond also includes renovations to four open concept campuses (Cook, Oak Hill, Odom and Williams elementaries) by constructing full walls and doors
between all classrooms, improving the student experience and making the campus safer. These are considered comprehensive projects.

Each modernization/comprehensive project is designed with input from a Campus Architectural Team composed of teachers, staff, parents, community
members and at the secondary level, students, who guide the design process to ensure the new facility meets the unique needs of their school community.

All Austin ISD schools, except for some that were fully modernized as part of the 2017 Bond, will receive targeted projects to improve systems like HVAC,
plumbing, electrical, and address other campus deficiencies. View the All Schools page to see the full list of schools and see what projects your school is receiving
through the 2022 Bond.




Thank you! Any questions?

PROGRAM

Next Up: HUB Program




HUB Program
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2013 BOND PROGRAM - ARCHITECT/ ENGINEERING: THROUGH APRIL 15,

Category Contracted Amount ($)
African American 393,272.17
Asian/Native American 4,776,676.05
Hispanic 3,269,067.83
Women-Owned 4,522,775.40
HUB Total 12,961,791.45
Non-HUB 19,057,918.61

Total 32,019,710

Note: Numbers may not add due to rounding

% Goal Achieved

HUB % Contracted

1.2%
14.9%
10.2%
14.1%
40.5%
59.5%

30

Paid Amount ($)

385,596.67
4,535,800.65
3,181,239.62
4,402,014.95

12,504,651.89
17,817,734.78
30,322,386.67

Paid Progress

98.0%
95.0%
97.3%
97.3%
96.5%
93.5%

Paid Participation

1.3%
15.0%
10.5%
14.5%
41.2%

HUB Goal

1.9%
7.4%
9.4%
9.8%
28.5%




% Goal Achieved

2013 BOND PROGRAM - CONSTRUCTION: THROUGH APRIL 15, 2023

HUB Goal

Category Contracted Amount ($)

African American
Asian/Native American

Hispanic
Women-Owned
HUB Total
Non-HUB
Total

Note: Numbers may not add due to rounding

4,906,027.52
3,440,270.82
23,359,786.14
35,917,526.72
67,623,611.20
206,748,524.01
274,372,135.21

HUB % Contracted
1.8%
1.3%
38.5%
13.1%
24.6%
75.4%

31

Paid Amount ($)

4,904,922.06
3,437,048.12
22,910,163.69
35,828,160.80
67/,080,294.67
205,588,354.92
272,668,649.59

Paid Progress

100.0%
99.9%
98.1%
99.8%
99.2%
99.4%

Paid Participation
1.8%
1.3%
8.4%
13.1%
24.6%

1.7%
1.9%
3.1%
10.2%
21.9%




2017 BOND PROGRAM - ARCHITECT/ ENGINEERING: THROUGH APRIL 15,

HUB Goal

1.9%
7.4%
9.4%
9.8%
28.5%

Category Contracted Amount ($)

African American 10,013,757.30
Asian/Native American 12,852,115.49
Hispanic 13,240,142.36
Women-Owned 13,139,067.17
HUB Total 49,245,082.32

Non-HUB 71,879,886.15

Total 121,124,968.47

Note: Numbers may not add due to rounding

% Goal Achieved

HUB % Contracted
8.3%
10.6%
10.9%
10.8%
40.7%
59.3%

32

Paid Amount ($)

9,667/,530.16
12,369,483.01
12,668,550.47
12,095,574.41
46,801,138.05
68,444,730.87

115,245,868.92

Paid Progress

96.5%
96.2%
95.7%
92.1%
95.0%
95.2%

Paid Participation
8.4%
10.7%
11.0%
10.5%
40.6%




2017 BOND PROGRAM - CONSTRUCTION: THROUGH APRIL 15, 2023

HUB Goal

Category Contracted Amount ($)

African American
Asian/Native American

Hispanic
Women-Owned
HUB Total
Non-HUB
Total

Note: Numbers may not add due to rounding

% Goal Achieved

10,967,955.76
8,565,570.70
40,659,977.53
126,694,957.30
186,888,461.29
603,892,702.01
790,781,163.30

HUB % Contracted
1.4%
1.1%
5.1%
16.0%
23.6%
76.4%

33

Paid Amount ($)

8,201,263.55
7,969,193.47
37,626,836.88
100,695,573.31
154,527,417.21
605,393,411.33
759,920,828.54

Paid Progress

74.8%
93.0%
92.5%
79.5%
32.7%
100.2%

Paid Participation
1.1%
1.0%
5.0%
13.3%
20.3%

1.7%
1.9%
3.1%
10.2%
21.9%




Thank you! Any questions?

PROGRAM

Next Up: Action Items Requested by the Committee




Action ltems Requested
by the Committee
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T.A. Brown ES - Learning Stairs
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Action Items Requested by the Committee

e Project Lighthouse Update

AISD and COA have finalized an amendment to existing Land
Development Standard Agreement that will allow for
construction of monopoles on campuses

Execution of amendment is pending the following approvals:

o May 9 - COA Planning Commission
o May 18 — COA City Council
o May 18 — AISD Board of Trustees

(9) campuses have been identified for monopoles to be installed:

o Graham ES
Jordan ES
Blanton ES
Perez ES
Blazier ES
Cook ES
LASA
Houston ES
Akins ECHS

O O0OO0OO0OO0OO0OO0oOOo
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https://docs.google.com/presentation/d/1d8tmS6fNLS1pu_wOU-9FsuORezpYtDL_Kh9m8GCsODI/edit?usp=sharing

Thank you! Any questions?

PROGRAM

Next Up: Key Dates and Future Items for Discussion




Key Dates and Future
'tems for Discussion

. Doss ES - First Day

38



Key Dates and Future Items for Discussion

» May 11th Board Info. Session MEMORIAL
« May 18th Board Voting Meeting ' W D AY * %
- May 29th Holiday: Memorial Day

REMEMBER AND HONOR

- Set Date for June CBOC Meeting
- June 13th at Marshall or Govalle if not
ready

« CBOC Retreat

41




Thank you! Any questions?

PROGRAM

Next Up: Adjourn




Doss ES — Exterior




Appendix:
Key Definitions

Doss ES - First Day 42




Appendix: Key Definitions

1. Project Contingency:

° Project contingency is a budget of money, held at the project level, that exists to mitigate against
risk and uncertainty, and is used to ensure the delivery of each individual project. It is either
planned and funded at inception or built through contribution from within that individual project
budget.

2. Program Contingency:

° Program contingency is an account of money, held at the program level, that exists to mitigate
against risk and uncertainty for the entire bond program, and is used to ensure the delivery of all
projects within the program as scoped. It is either planned and funded at inception or built
through contributions from individual projects.

3. Bond Authorization Surplus:

° Bond authorization surplus is an account of money or unused bonding authority, which begins at a
zero balance at the start of the program and receives contributions of surplus bond authorization
as projects are completed under budget. Represents uncommitted funds, which can be used to
fund new projects and/or scopes of work.

4. A Substantial Scope Change occurs if there’s a:

° Change in location that is different from stated purpose when the bond was ratified by voters.

° Change in project type that is different from stated purpose that was presented when the bond
was ratified by voters, i.e., from “build new school” to build and “performing arts center” to “buy
land” or “replace turfs.

5. Advisory:
adjective 1 : having or exercising power to advise. An advisory council. 2 : containing or giving
advice.

6. Oversight:
noun a: watchful and responsible care. b: regulatory supervision. The new manager was given
oversight of the project.
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