Austin Independent School District

Construction Management 2013 Bond
as of March 31, 2023

Unspent
Budget Current Budget Spentto Date . mitments Balance

Construction Projects Active
Ann Richards School for Young Women Leaders

Phase 1 of Modernization at Ann Richards SYWL 0 5,208,033 4,069,076 120,254 1,018,703
Lee Elementary School

Addition/Renovations at Lee ES 2,406,923 5,582,543 5,558,069 24,475 -1
Multiple
ESPC -Energy Savings Performance Contract 0 14,540,047 13,228,898 0 1,311,149

Multiple Campuses

Urgent Roof Repairs District Wide 0 400,000 120,273 229,725 50,001
Southeast Bus Terminal

Southeast Bus Terminal Charging Stations 0 500,000 29,276 422,916 47,808
Construction Projects Active 2,406,923 26,230,623 23,005,592 797,370 2,427,660

Construction Projects Inactive
Akins High School

Renovations at Akins HS 52,680 83,753 83,753 0 0
Renovations at Akins HS 700,027 746,396 746,396 0 0
Akins, Bowie, Martin, Small

Repair/Re-surface Running Tracks at Akins, Bowie, 1,194,893 915,795 915,795 0 0
Martin and Small

AKkins, Crockett, Eastside Memorial, Travis

Develop Prototype Athletic Restroom 3,091,036 1,226,004 1,226,004 0 0
Allan Elementary School

Renovations at Allan ES 285,811 300,519 300,519 0 0



Austin Independent School District

Construction Management 2013 Bond
as of March 31, 2023

Budget CurrentBudget  Spent to Dat Unspent

u ge urren u ge pen O pate Commltments Balance
Allison Elementary School

Renovations at Allison ES 1,118,434 848,193 848,193 0 0
Anderson High School

Applied Technology Center at Anderson HS (Grant 0 3,340 3,340 0 0
funded)

Renovations at Anderson HS 1,810,925 1,417,709 1,417,709 0 0
Renovations at Anderson HS 5,289,766 3,063,881 3,063,881 0 0
Anderson HS - Band Tower Replacement 0 56,899 56,899

Anderson, Clifton Center, Lanier (now Navarro), Nelson Field

Accessibility Renovations at Nelson Field, Anderson, 0 214,664 214,664 0 0
Lanier, Clifton Center, & CAC

Anderson, Lanier, LBJ, Reagan

Resurface Running Tracks at ANDRS, LNIER, LBJ, 1,195,964 895,489 895,489 0 0
REAGN

Andrews Elementary School

Addition/Renovations at Andrews ES 5,051,019 4,071,210 4,071,210 0 0
Ann Richards School for Young Women Leaders

Renovations at Ann Richards School YWL (Moved to 5,208,425 392 392 0 0
190008-RICHD)

Austin High School

Renovations at Austin HS 3,148,819 2,353,001 2,353,001 0 0
MEP Work at Austin HS 3,335,287 2,320,852 2,320,852 0 0
Austin ISD Central Office

New Headquarters: Austin ISD Central Office 0 3,268,452 3,268,452 0 0

Austin, Lanier (now Navarro), LBJ, Reagan (now Northeast)

Develop Prototype Athletic Restroom 3,091,036 1,265,405 1,265,405 0 0



Austin Independent School District

Construction Management 2013 Bond
as of March 31, 2023

Budget CurrentBudget  Spentto D Unspent

u ge urren u ge pen (o] ate Commltments Balance
Bailey Middle School

Renovations at Bailey MS 476,539 589,606 589,606 0 0
Baker Center, Service Center

Renovations at Baker Center, Service Center 298,088 119,515 119,515 0 0
Baldwin Elementary School

Renovations at Baldwin ES 120,810 118,987 118,987 0 0
Baranoff, Casey

Renovations at Baranoff ES, Casey ES 193,315 153,529 153,529 0 0
Baranoff, Cowan

Renovations at Baranoff ES, Cowan ES 751,106 823,973 823,973 0 0
Barrington, Casey, Pillow, Ridgetop, Walnut Creek

Mechanical Work at Barrington, Casey, Pillow, 4,768,203 4,413,384 4,413,384 0 0
Ridgetop, & Walnut Creek

Barrington, Hill, Walnut Creek ES, Garcia

Renovations at Barrington ES, Garcia YMLA, Hill ES, 228,560 140,760 140,760 0 0
Walnut Creek ES

Barton Hills Elementary School

Renovations at Barton Hills ES 1,090,663 1,213,308 1,213,308 0 0
Becker Elementary School

Renovations at Becker ES 1,777,183 1,676,568 1,676,568 0 0
Bedichek Middle School

Addition/Renovations at Bedichek MS 8,560,331 6,615,834 6,615,834 0 0

Bertha Sadler Means Young Women's Leadership Academy



Austin Independent School District

Construction Management 2013 Bond
as of March 31, 2023

Budget CurrentBudget  Spent to Dat Unspent

udge urren uage pent to Date Commitments Balance
Renovations at Means YWLA 865,968 1,144,263 1,144,263 0 0
Blackshear and Bryker Woods Elementary School

Renovations at Blackshear ES, Bryker Woods ES 1,338,466 1,215,908 1,215,908 0 0
Blackshear, Bryker Woods

Renovations at Blackshear ES, Bryker Woods ES 635,180 89,236 89,236 0 0
Blackshear, Sanchez

Renovations at Blackshear ES, Sanchez ES 230,598 236,842 236,842 0 0
Blanton Elementary School

Summer Work at Blanton ES 240,498 65,990 65,990

Renovations at Blanton ES 1,496,200 1,172,205 1,172,205 0 0
Blazier, Perez

Renovations at Blazier ES, Perez ES 34,188 4,454 4,454 0 0
Boone ES

Renovations at Boone ES 324,320 430,096 430,096 0 0
Bowie High School

Renovations and New Practice Field at Bowie HS 4,321,751 2,967,719 2,967,719 0 0
Renovations at Bowie HS 7,959,633 6,623,729 6,623,729 0 0
Brentwood Elementary School

Renovations at Brentwood ES 1,460,146 1,304,882 1,304,882 0 0
Brentwood, Bryker Woods

Renovations at Brentwood ES, Bryker Woods ES 292,951 255,063 255,063 0 0
Brooke Elementary School

Renovations at Brooke ES 1,532,336 144,035 144,035 0 0

Brown Elementary School



Austin Independent School District

Construction Management 2013 Bond
as of March 31, 2023

Renovations at Brown ES
Bryker Woods Elementary School

Renovations at Bryker Woods ES
Burger Athletic Complex

Replace Paving at Burger Activity Center
Mechanical Work at Burger Athletic Complex
Renovations at Burger Athletic Complex
Burger, Saegert

Replace Paving at Saegert Bus Terminal and Burger
Center

Burnet Middle School

Renovations at Burnet MS
Burnet, Murchison, Paredes

Resurface Running Tracks at BURNT, MURCH,
PARED

Campbell Elementary School

Renovations at Campbell ES
Renovations at Campbell ES
Carruth Administration Center

Elevator Renovations at Carruth Admin. Ctr.
Renovations at Carruth Administration Center
Casis Elementary School

Addition/Renovations at Casis ES
Central Warehouse

Budget Current Budget

1,779,186 1,535,358
1,147,977 1,063,612
77,711 64,806
6,024,158 3,470,488
656,746 627,222
2,981,054 2,033,632
5,815,697 4,155,685
896,973 913,232
452,008 727,500
58,382 150,264
450,780 460,266
94,630 214,000
1,434,455 1,683,695

Spent to Date

1,535,358

1,063,612

64,806
3,470,488
627,222

2,033,632

4,155,685

913,232

727,500
150,264

460,266
214,000

1,683,695

Unspent
Commitments

Balance



Austin Independent School District

Construction Management 2013 Bond
as of March 31, 2023

Budget CurrentBudget  Spent to Dat Unspent

udge urrent budge pent to Date Commitments Balance
Cold Storage Addition at Central Warehouse 3,018,634 3,046,857 3,046,857 0 0
Clayton Elementary School

Renovations at Clayton ES 204,844 196,576 196,576 0 0
Clifton Career Development Center

HVAC Renovations at Clifton Career Dev. Ctr. 922,134 722,027 722,027 0 0
Cook Elementary School

Renovations at Cook ES 2,848,778 2,208,313 2,208,313 0 0
Covington Middle School

Renovations at Covington MS 3,145,975 2,795,213 2,795,213 0 0
Revise Underfloor Kitchen Piping and Replace Grease 0 160,381 160,381

Trap at Covington MS.

Covington MS - New Library Flooring 0 41,375 41,375 0 0
Cowan Elementary School

Renovations at Cowan ES 73,072 3,838 3,838 0 0
Crockett Early College High School

Addition/Renovations at Crockett ECHS 5,995,646 6,425,700 6,425,700 0 0
Mechanical Work at Crockett ECHS 2,633,495 2,925,287 2,925,287 0 0
Roof - Repair or Replacement 0 9,434 9,434 0 0
Crockett, Eastside Memorial, McCallum

Resurface Running Tracks at COVTN, CRCKT, 1,195,472 758,250 758,250 0 0
ESMHS, MCCAL

Cunningham Elementary School

Renovations at Cunningham ES 2,076,832 1,120,192 1,120,192 0 0

Davis Elementary School

Renovations at Davis ES 251,669 466,711 466,711 0 0



Austin Independent School District

Construction Management 2013 Bond
as of March 31, 2023

Budget CurrentBudget  Spent to Dat Unspent

u ge urren u ge pen O Date Commltments Balance
Dawson Elementary School

Renovations at Dawson ES 2,106,266 1,759,212 1,759,212 0 0
Delco Activity Center

Renovations at Delco Activity Center 203,505 203,505 203,505 0 0
Renovations at Delco Activity Center 158,379 574,215 574,215 0 0
District-wide

Irrigation and drainage improvements at (15) Middle 270,510 287,595 287,595 0 0
Schools

District-wide Copying and Printing 0 9,753 9,753 0 0
District-wide, CTE

Renovations for New Programs (not used) 237,944 0 0 0 0
District-wide, data center equipment

Update Data Center Equipment 436,035 452,200 452,200 0 0
District-wide, decks/portables

AISD District-Wide Partial Replacement of Decks at 1,803,120 839,222 839,222 0 0
Portables

District-wide, energy

Additional Undesignated Energy and Repair Projects 8,780,290 99,900 99,900 0 0
District-wide, gym floors

AISD District-Wide Replace carpet with Taraflex at ES 360,626 529,730 529,730 0 0
Gyms

District-wide, kitchens

School Kitchen Drain Air Gap Requirements at Forty- 327,445 505,803 505,803 0 0

nine (49) Schools
District-wide, libraries



Austin Independent School District

Construction Management 2013 Bond
as of March 31, 2023

Unspent

Budget Current Budget Spentto Date . mitments Balance

AISD District-Wide (Library Furn., Casework, etc.) 975,750 1,225,325 1,225,325
District-wide, PA systems

PA System Upgrades 3,690,000 71,914 71,914
District-wide, solar

Solar Array Project - Phase 1 (Undesignated Energy 878,029 1,375,342 1,375,342
Project)

District-wide, traffic safety

AISD District-Wide Traffic Safety Improvements 901,560 76,664 76,664
Dobie Middle School

Addition/Renovations at Dobie MS 1,713,065 1,559,750 1,559,750
Dobie, Webb

Resurface Running Tracks at DOBIE, & WEBB 597,982 437,534 437,534
Doss Elementary School

Renovations at Doss ES 934,673 270,712 270,712
Eastside Memorial Early College High School

Renovations for Health Science Lab - Eastside 87,805 0 0
Memorial ECHS

Renovations for Audio/Visual Studio - Eastside 590,912 426,833 426,833
Memorial ECHS

Renovations at Eastside Memorial ECHS 6,258,372 4,546,746 4,546,746
Galindo Elementary School

Renovations at Galindo ES 627,843 359,008 359,008
Garcia Middle School

New Northeast Middle School 0 380,380 380,380



Austin Independent School District

Construction Management 2013 Bond
as of March 31, 2023

Unspent
Budget Current Budget Spentto Date . mitments Balance

Garza Independence High School

Renovations at Garza Independence HS 581,381 473,204 473,204 0 0
Gorzycki Middle School

Addition/Renovations at Gorzycki MS 377,083 518,796 518,796 0 0
Govalle Elementary School

Renovations at Govalle ES 1,505,538 861,085 861,085 0 0
Govalle ES
Replace Roofing at Govalle ES (M&O Funded) 23,916 0 0 0 0

Graham Elementary School

Renovations at Graham ES 287,214 264,811 264,811 0 0
HVAC and Plumbing Renovations at Graham ES 2,267,776 1,677,570 1,677,570 0 0
Gullett Elementary School

Addition/Renovations at Gullett ES 2,529,196 2,265,319 2,265,319 0 0
Harris Elementary School

Addition/Renovations at Harris ES 1,131,929 911,342 911,342 0 0
Renovations at Harris ES 1,300,524 1,863,149 1,863,149 0 0
Hart Elementary School

Renovations at Hart ES 270,474 416,914 416,914 0 0
Renovations at Hart ES (Combined with 180005-HART) 121,844 0 0 0 0

Highland Park Elementary School

Addition/Renovations at Highland Park ES 4,542,496 5,064,953 5,064,953 0 0
Hill Elementary School

Renovations at Hill ES 856,451 772,405 772,405 0 0



Austin Independent School District

Construction Management 2013 Bond
as of March 31, 2023

Budget C t Budget S t to Dat Unspent

udge urren uage pent to Date Commitments Balance
House Park

Renovations at House Park 931,720 464,769 464,769 0 0
Houston Elementary School

Renovations at Houston ES 4,393,164 2,779,630 2,779,630 0 0
HUB Department

HUB Department 0 1,060,141 1,060,141 0 0
Jordan ES

Addition/Renovations at Jordan ES 1,025,593 1,441,094 1,441,094 0 0
Joslin Elementary School

Renovations at Joslin ES 1,913,426 3,416,718 3,416,718 0 0
Kealing Middle School

Renovate Foods lab at Kealing MS 242,884 221,991 221,991 0 0
Kealing MS

Renovations at Kealing MS 2,032,190 375,886 375,886 0 0
Renovations at Kealing MS 743,845 863,045 863,045 0 0
Kiker Elementary School

Renovations at Kiker ES 516,132 405,882 405,882 0 0
Kiker ES - Gym Flooring 0 688 688 0 0
Kocurek Elementary School

Renovations at Kocurek ES 292,889 308,652 308,652 0 0
Mechanical Work at Kocurek ES 1,433,789 1,234,310 1,234,310 0 0
Lamar Middle School

Renovations at Lamar MS 1,806,223 1,707,181 1,707,181 0 0

Addition/Renovations at Lamar MS 1,664,689 1,186,850 1,186,850 0 0



Austin Independent School District

Construction Management 2013 Bond
as of March 31, 2023

Budget CurrentBudget  Spent to Dat Unspent

u ge urren u ge pen O Date Commltments Balance
Langford Elementary School

Addition/Renovations at Langford ES 1,445,848 1,215,795 1,215,795 0 0
Mechanical Work at Langford ES 2,776,979 2,383,673 2,383,673 0 0
LASA, LBJ, Paredes, Small

Renovations at Johnson (LBJ) HS and LASA, Paredes 3,393,471 2,815,685 2,815,685 0 0
MS, Small MS

Linder Elementary School

Renovations at Linder ES 343,399 382,991 382,991

HVAC Renovations at Linder ES 1,134,460 1,069,604 1,069,604 0 0
Lively Middle School

Renovations at Lively MS 7,310,816 3,246,054 3,246,054 0 0
Lucy Read Pre-K School

Renovations at Lucy Read Pre-K School 999,322 0 0 0 0
Maplewood Elementary School

Renovations at Maplewood ES 2,451,798 1,713,401 1,713,401 0 0
Martin Middle School

Renovations at Martin MS 4,786,476 3,060,861 3,060,861 0 0
Mathews Elementary School

Renovations at Mathews ES (Bid Pkg 2) 2,053,851 1,528,141 1,528,141 0 0
McBee Elementary School

McBee ES - Main Office and Cafeteria Flooring 0 66,067 66,067 0 0
McBee, Wooten

Renovations at McBee ES, Wooten ES 674,633 927,130 927,130 0 0

McCallum High School



Austin Independent School District

Construction Management 2013 Bond
as of March 31, 2023

Budget CurrentBudget  Spent to Dat Unspent
Addition/Renovations at McCallum HS 7,708,266 6,145,419 6,145,419 0 0
Means YWLA
Repairs/Renovation at Means YWLA for a Young 189,409 359,146 359,146 0 0
Women's Leadership Academy
Menchaca Elementary School
Addition/Renovations at Menchaca ES 2,996,886 2,636,946 2,636,946 0 0
Mendez Middle School
Mendez MCC 159,063 49,061 49,061 0 0
Renovations at Mendez MS 4,889,460 4,720,752 4,720,752 0 0
Roof Replacement at Mendez MS 0 2,468,643 2,468,643 0 0
Metz Elementary School
Addition/Renovations Metz ES 994,078 503,606 503,606 0 0
Replace Roofing at Metz ES 1,627,653 896,149 896,149 0 0
Mills Elementary School
Addition/Renovations at Mills ES 1,242,848 1,536,888 1,536,888 0 0
Multiple
AISD Energy Conservation 0 45,000 45,000 0 0
District-Wide Undesignated Repairs 6,055,522 5,900 5,900 0 0
Program - Hazardous Material Consulting. Prop.3 0 718,900 718,900 0 0
Add Fire Suppression Systems in the Data Centers at 0 388,274 388,274 0 0
CRCKT and REAGN
Facility Condition and Educational Suitability 0 31,380 31,380 0 0
Assessment
Cold Storage Alarms at Selected Locations 0 25,814 25,814 0 0
North Work Center - renovation of annex 0 987,112 987,112 0 0

Multiple Campuses



Austin Independent School District

Construction Management 2013 Bond
as of March 31, 2023

Unspent

Budget Current Budget Spentto Date . mitments Balance
Solar Array Project - Phase 2 at BOONE, GLNDO, 0 2,195,935 2,195,935 0 0
KOCRK, PARED
Portable Demolition at Various Campuses 0 205,752 205,752 0 0
Murchison Middle School
Addition/Renovations at Murchison MS 2,028,537 2,032,205 2,032,205 0 0
Replace Roofing at Murchison MS 897,087 789,396 789,396 0 0
Navarro Early College High School
Renovations at Navarro ECHS 2,643,043 2,705,351 2,705,351 0 0
Replace Roofing at Lanier ECHS (Now Navarro) 2,075,084 1,019,075 1,019,075 0 0
Nelson Field
Renovations at Nelson Field 1,339,019 1,158,320 1,158,320 0 0
Repair/Replace Turf at Nelson Field 0 401,197 401,197 0 0
Nelson Field Bus Terminal
Feasibility Study and Repairs (Completed) 65,589 0 0 0 0
Noack Sports Complex
Safety & Security - Cameras at Noack Sports Complex 20,269 11,105 11,105 0 0
Norman-Sims Elementary School
Addition/Renovations at Norman-Sims ES 1,190,239 900,336 900,336 0 0
Northeast Early College High School
Renovations at Reagan ECHS (now Northeast) 2,486,818 2,108,375 2,108,375 0 0
0. Henry Middle School
Renovations at O. Henry MS 668,606 1,180,317 1,180,317 0 0
O. Henry, Travis, Bailey, Mendez Field Events
Repair/Re-surface Running Tracks with Civil Work at 1,475,403 1,281,173 1,281,173 0 0

Bailey, Mendez, O. Henry and Travis HS
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Budget CurrentBudget  Spent to Dat Unspent

udget Current Budge penttoDate . itments Balance
Oak Hill Elementary School

Addition/Renovations at Oak Hill ES 2,335,038 1,439,496 1,439,496 0 0
Renovations at Oak Hill ES 1,021,739 837,598 837,598 0 0
Oak Springs Elementary School

Renovations at Oak Springs ES 342,875 393,075 393,075 0 0
HVAC, Electrical and Plumbing Renovations at Oak 2,226,669 1,686,168 1,686,168 0 0
Springs ES

Odom Elementary School

Addition/Renovations at Odom ES 1,706,677 2,737,645 2,737,645 0 0
Ortega Elementary School

Renovations at Ortega ES 893,127 867,563 867,563 0 0
Overton Elementary School

Renovations at Overton ES 43,901 0 0 0 0
Palm Elementary School

Renovations at Palm ES 837,641 496,050 496,050 0 0
Roof Repair or Replacement 0 24,000 24,000 0 0
Patton Elementary School

Addition/Renovations Patton ES 2,101,463 2,996,028 2,996,028 0 0
Pease Elementary School

Renovations at Pease ES 232,435 341,632 341,632

MEP Work at Pease ES 2,394,797 2,226,513 2,226,513 0 0
Pease, Pleasant Hill Annex, Sims, Walnut Creek

Roof Replacement Work at Pease ES,Pleasant Hill 719,757 573,563 573,563 0 0

Annex, Sims ES, Walnut Creek ES
Pecan Springs Elementary School
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Budget CurrentBudget  Spent to Dat Unspent

udge urrent budge pent to Date Commitments Balance
Additions and Renovations at Pecan Springs ES 1,530,283 2,272,588 2,272,588 0 0
Pillow Elementary School

Addition/Renovations at Pillow ES 1,491,261 1,253,662 1,253,662 0 0
Roof Repair or Replacement 0 8,805 8,805 0 0
Pleasant Hill Elementary School

Cooling Tower Replacement at Pleasant Hill 189,152 251,644 251,644 0 0
Pleasant Hill, Pleasant Hill Annex

Renovations at Pleasant Hill ES and Pleasant Hill 1,183,442 897,423 897,423 0 0
Annex

Reilly Elementary School

Renovations at Reilly ES 1,591,657 2,262,120 2,262,120 0 0
Ridgetop Elementary School

Renovations at Ridgetop ES 299,421 269,075 269,075 0 0
Ridgeview Alternative Learning Center

Renovations at Ridgeview ALC 313,816 137,569 137,569 0 0
HVAC Renovations at Ridgeview ALC 1,349,495 1,686,530 1,686,530 0 0
Rodriguez Elementary School

Addition/Renovations at Rodriguez ES 979,379 2,041,401 2,041,401 0 0
Rodriguez ES - Flooring For 6 Classrooms 0 87,914 87,914 0 0
Rosedale School

Renovations at Rosedale School 185,820 184,138 184,138 0 0
Saegert Bus Terminal

Renovations at Saegert Bus Terminal 233,028 247,099 247,099 0 0

Sanchez Elementary School
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Budget CurrentBudget  Spent to Dat Unspent

udget Current Budge penttoDate . itments Balance
Renovations at Sanchez ES 2,169,231 2,024,942 2,024,942 0 0
Service Center

Equipment Replacement 219,505 68,511 68,511

Addition/Renovations at Service Center - Bldg & Grds 5,172,515 139,144 139,144 0 0
Master Planning Admin. Centers: Move Transportation 0 1,626,896 1,626,896 0 0
to the Service Center

Addition/Renovations at Service Center - Bldg & Grds 2,985,300 0 0 0 0
(moved to 2017 Bond)

Sims Elementary School

Renovations at Sims ES 1,931,278 1,961,292 1,961,292 0 0
Small Middle School

Renovations at Small MS 1,789,897 1,598,954 1,598,954 0 0
Small MS - Band Rooms, Flooring 0 36,161 36,161 0 0
St. EImo Elementary School

Renovations at St. EImo ES 1,208,861 838,520 838,520 0 0
Summitt Elementary School

Renovations at Summitt ES 832,461 667,568 667,568 0 0
HVAC Renovations at Summitt ES 2,647,989 1,675,196 1,675,196 0 0
Sunset Valley Elementary School

Replace Roofing at Sunset Valley ES 0 633,916 633,916 0 0
Abatement & Material Replacement at Sunset Valley 3,752,708 2,806,775 2,806,775 0 0
Supernode Group

Electrical Generator Replacements at Six GAATN 661,499 782,580 782,580 0 0

Supernode Locations
Travis Early College High School
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Budget CurrentBudget  Spent to Dat Unspent

udge urrent budge pent to Date Commitments Balance
Renovations at Travis ECHS 4,810,689 4,712,137 4,712,137 0 0
CTE Makerspace Renovations at Travis ECHS 131,707 435,816 435,816 0 0
HVAC/Ventilation at Travis ECHS Gym 0 8,231 8,231 0 0
Science Lab Renovation at Travis ECHS 0 225 225 0 0
Roof Repair or Replacement 0 17,546 17,546 0 0
Travis Heights Elementary School

Renovations at Travis Heights ES 407,995 295,418 295,418 0 0
HVAC and Plumbing Renovations at Travis Heights ES 3,151,641 4,812,994 4,812,994 0 0
Sidewalk Damage Repair at Travis Heights 0 5,342 5,342 0 0
Webb Middle School

Renovations at Webb MS 2,024,438 1,391,041 1,391,041 0 0
Replaced Roofing at Webb MS 975,450 367,758 367,758 0 0
Widen Elementary School

Renovations at Widen ES 613,129 425,618 425,618 0 0
Williams Elementary School

Renovations at Williams ES 260,058 421,176 421,176 0 0
Renovations at Williams ES 1,668,234 1,264,166 1,264,166 0 0
Winn Elementary School

Renovations at Winn ES 4,208,039 4,074,593 4,074,593 0 0
Wooldridge Elementary School

Renovations and Loop Drive at Wooldridge ES 311,698 511,767 511,767 0 0
HVAC and Plumbing Renovations at Wooldridge ES 1,819,394 989,720 989,720 0 0
Wooten Elementary School

Renovations at Wooten ES 982,223 398,376 398,376 0 0
Renovations at Wooten ES (HVAC) 1,775,156 1,340,523 1,340,523 0 0

Zavala Elementary School
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Renovations at Zavala ES
Zilker Elementary School

Renovations at Zilker ES
District-wide, locker/restrooms

AISD District-Wide Locker/Restroom Improvements
(GFCI, etc.) (not used)

Multiple

Undesignated Energy Projects (i.e. solar) (not used)
Construction Projects Inactive

Total Construction Projects

Contingency Approved

2017 Bond Allocation

Technology

Buses

Furniture

Program Management

Program Contingency

2013 Bond Total:

CBOC_2013_bs002

Budget Current Budget

2,332,736 1,568,758
3,622,466 2,761,007
180,313 0
7,902,265 0
335,415,710 261,898,377
337,822,633 288,129,000
1,215,130 39,351,090
0 23,000,000
81,000,000 77,432,718
14,310,000 19,050,764
9,163,388 8,444,927
18,206,599 24,095,727
28,013,250 10,226,774
489,731,000 489,731,000

Spent to Date

1,568,758

2,761,007

0
261,898,377
284,903,970

38,904,127
23,000,000
77,777,597
18,069,049

8,444,926
24,152,452

0
475,252,120

Unspent

79

80

Commitments

0
0
7,370
7,862
0
0
0
0
2,315
0
7,547

Balance

0

0
2,427,660
439,101

0

-344,879
981,715

1

-59,040
10,226,774
13,671,332



