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2  3  4  5  6  7  8  9  10  

TOTAL COST FULLY 
MARKED UP 

Unallocated 
Budgets 

Budget a/o 
February 28, 2023 

Program 
Contingency 
Alloc Less than 

$250k 

Program 
Contingency 

Alloc More than 
$250k 

Budget a/o 
March 31, 2023 

Actuals Commitments Balance 

1 
2 70,000,000$ 61,113,000 62,113,000 62,113,000 61,112,011 48,975 952,014 
3 23,468,000$ 20,488,000 22,988,000 22,988,000 21,682,562 909,787 395,651 
4 36,167,000$ 31,575,000 35,417,012 35,417,012 35,405,761 7,532 3,719 
5 50,000,000$ 43,652,000 42,057,000 42,057,000 41,779,594 16,385 261,021 
6 88,000,000$ 76,827,000 83,768,925 83,768,925 69,805,742 1,938,884 12,024,299 
7 35,764,000$ 31,223,000 37,879,288 37,879,288 36,326,884 563,711 988,693 
8 35,150,000$ 30,687,000 39,113,136 39,113,136 38,469,019 228,280 415,837 
9 43,000,000$ 37,541,000 37,966,000 37,966,000 37,885,212 ‐ 80,788 
10 25,000,000$ 21,631,000 26,490,561 26,490,561 26,021,420 96,333 372,808 
11 32,499,000$ 28,373,000 29,833,000 29,833,000 29,822,248 ‐ 10,752 
12 17,000,000$ 14,842,000 14,157,000 14,157,000 14,080,312 39,572 37,116 
13 22,000,000$ 19,207,000 19,326,701 19,326,701 16,078,437 2,131,652 1,116,612 
14 25,000,000$ 21,631,000 27,606,644 27,606,644 27,196,252 48,015 362,377 
15 33,300,000$ 29,072,000 32,152,000 32,152,000 9,142,911 ‐ 23,009,089 
16 80,000,000$ 69,843,000 80,832,000 80,832,000 77,837,836 2,693,370 300,794 
17 24,620,000$ 21,494,000 24,619,000 24,619,000 24,287,580 1,315 330,105 
18 60,958,000$ 53,219,000 58,309,000 58,309,000 42,762,000 13,030,121 2,516,879 
19 40,000,000$ 34,921,000 40,822,000 40,822,000 40,135,521 450,701 235,778 
20 30,797,000$ 26,887,000 28,556,000 28,556,000 16,499,182 ‐ 12,056,818 
21 772,723,000$ 674,226,000$ 744,006,267$ $ $ 744,006,267$ 666,330,484$ 22,204,633$ 55,471,150$ 
22 Targeted Projects: 
23 9,941,000$ 8,601,375 7,806,172 7,806,172 6,395,431 1,933,571 (522,831) 
24 244,000$ 211,111 ‐

‐

‐ ‐
‐

25 845,000$ 731,132 810,652 810,652 810,376 276 (0) 
26 208,000$ 179,969 7,600 7,600 7,600

 ‐

‐

27 3,712,000$ 3,211,781 2,693,597 2,693,597 2,688,217 10,750 (5,370) 
28 244,000$ 211,111 600,000 600,000 243,839 206,053 150,108 
29 4,938,000$ 4,272,568 4,312,664 4,312,664 251,305 139,799 3,921,560 
30 217,000$ 187,758 187,758 187,758 82,375 9,153 96,231 
31 2,654,000$ 2,296,354 275,696 275,696 255,696 ‐ 20,000 
32 961,000$ 831,499 882,028 882,028 422,764 369,255 90,010 
33 1,204,000$ 1,041,752 1,073,138 1,073,138 1,002,914 70,220 5 
34 165,000$ 142,765 76,807 76,807 74,051 2,755 1 
35 1,181,000$ 1,021,852 1,140,528 1,140,528 1,157,615 446 (17,534) 
36 4,062,000$ 3,514,614 4,747,598 4,747,598 3,585,282 197,002 965,314 
37 2,086,000$ 1,804,896 1,804,896 1,804,896 1,044,707 113,857 646,332 
38 1,377,000$ 1,191,438 1,761,811 1,761,811 117,052 55,269 1,589,491 
39 431,000$ 372,922 415,705 415,705 401,139 2,355 12,211 
40 2,151,000$ 1,861,136 2,685,488 2,685,488 1,970,005 738,312 (22,829) 
41 1,444,000$ 1,249,410 2,269,277 2,269,277 1,583,691 ‐ 685,586 
42 201,000$ 173,913 173,913 173,913 135,030 70 38,813 
43 1,265,000$ 1,094,533 1,182,785 1,182,785 1,097,664 49,243 35,878 
44 2,157,000$ 1,866,329 1,866,329 1,866,329 1,585,097 64,264 216,967 
45 672,000$ 586,646 677,991 677,991 35,363 720,474 (77,845) 
46 786,000$ 680,082 726,392 726,392 726,392 ‐ (0) 
47 671,000$ 580,578 586,026 586,026

 ‐

‐

586,026 
48 375,000$ 324,467 794,602 794,602 221,817 357,933 214,852Clifton Center‐Critical Facility Deficiencies 

Burger Athletic Complex‐Critical Facility Deficiencies 
Burnet Middle‐Critical Facility Deficiencies 
Campbell Elementary‐Critical Facility Deficiencies 
Casey Elementary‐Critical Facility Deficiencies 
Clayton Elementary ‐Critical Facility Deficiencies 

Projects 

LBJ Vertical Modernization (Norman‐Sims) 

Proposed 2017 Bond Budget‐to Actual (a/o March 31, 2023) 

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE 

LBJ ECHS Medical HS 

Modernization Projects: 
Ann Richards 
Austin HS 

Blazier Relief ES/MS 
Bowie HS ** 
Brentwood 

Allison Elementary‐Critical Facility Deficiencies 

Rosedale 

Bear Creek ES (New Southwest ES) 

Subtotal Modernization Projects 

Akins High‐Critical Facility Deficiencies 
Akins High‐Rigging Repairs 

T. A. Brown * 

Casis 
Doss ES 
Eastside Vertical Modernization (Sanchez) 
Govalle 
Hill ES 

Menchaca *** 
Modernized Eastside HS @ Anderson 
Murchison (plus targeted) 
New MS in Northeast Austin 

Blackshear Elementary‐Critical Facility Deficiencies 
Blanton Elementary‐Critical Facility Deficiencies 
Boone Elementary‐Critical Facility Deficiencies 
Bowie High‐Critical Facility Deficiencies 
Bryker Woods Elementary‐Critical Facility Deficiencies 

Barrington Elementary‐Critical Facility Deficiencies 
Barton Hills Elementary‐Critical Facility Deficiencies 
Becker Elementary‐Critical Facility Deficiencies 
Bedichek Middle‐Critical Facility Deficiencies 
Bertha Sadler Means Young Women's Leadership‐Critical Facility Deficiencies 

1 

Baldwin Elementary‐Critical Facility Deficiencies 
Baranoff Elementary‐Critical Facility Deficiencies 
Barbara Jordan Elementary‐Critical Facility Deficiencies 

Andrews Elementary‐Critical Facility Deficiencies 
Austin High‐Critical Facility Deficiencies 
Austin High‐Rigging Repairs 
Bailey Middle‐Critical Facility Deficiencies 
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2  3  4  5  6  7  8  9  10  

TOTAL COST FULLY 
MARKED UP 

Unallocated 
Budgets 

Budget a/o 
February 28, 2023 

Program 
Contingency 
Alloc Less than 

$250k 

Program 
Contingency 

Alloc More than 
$250k 

Budget a/o 
March 31, 2023 

Actuals Commitments BalanceProjects 

Proposed 2017 Bond Budget‐to Actual (a/o March 31, 2023) 

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE 

1 

49 ‐$

 ‐

4,606,445 4,606,445 4,057,876 10,110 538,459 
2,113,000$ 1,828,259 922,998 922,998 922,998 ‐ 0 

51 3,184,000$ 2,754,932 2,105,115 2,105,115 2,104,047 7,548 (6,480) 
52 244,000$ 211,111 550,000 550,000 236,167 156,394 157,438 
53 1,503,000$ 1,300,000 1,663,913 1,663,913 1,429,571 198,796 35,546 
54 4,592,000$ 3,973,197 3,973,197 3,973,197 2,700,942 123,515 1,148,739 
55 12,331,000$ 10,669,306 7,030,228 7,030,228 4,009,818 406,962 2,613,448 
56 244,000$ 211,111 600,000 600,000 384,166 99,665 116,170 
57 1,352,000$ 1,169,806 1,117,128 1,117,128 1,117,128 ‐ (0) 
58 893,000$ 772,662 1,037,101 1,037,101 810,117 13,807 213,178 
59 1,576,000$ 1,363,620 1,404,404 1,404,404 1,119,630 60,916 223,858 

417,000$ 360,807 617,082 617,082 458,289 53,222 105,571 
61 2,157,000$ 1,866,330 2,568,345 2,568,345 2,568,344 ‐ 1 
62 845,000$ 731,131 1,533,414 1,533,414 1,309,054 146,159 78,201 
63 3,387,000$ 2,930,577 2,958,080 2,958,080 24,996 ‐ 2,933,084 
64 87,000$ 75,275 28,310 28,310 28,310 ‐ 0 
65 742,000$ 642,009 642,009 642,009 206,958 17,925 417,126 
66 2,014,000$ 1,742,601 1,742,601 1,742,601 774,075 665,761 302,766 
67 490,000$ 423,968 800,000 800,000 48,733 44,896 706,371 
68 349,000$ 301,969 439,949 439,949 439,590 358 1 
69 1,689,000$ 1,456,193 1,484,773 1,484,773 1,031,818 249,598 203,358 

1,984,000$ 1,716,642 1,736,114 1,736,114 109,885 85,633 1,540,597 
71 1,737,000$ 1,502,927 1,141,555 1,141,555 1,141,555 ‐ 0 
72 724,000$ 626,438 838,224 838,224 838,224 ‐ 0 
73 6,000,000$ 5,191,000 6,271,317 6,271,317 262,614 248,216 5,760,487 
74 2,912,000$ 2,519,588 2,662,380 2,662,380 2,650,876 ‐ 11,504 
75 571,000$ 494,054 1,347 1,347 1,347

 ‐

0 
76 2,016,000$ 1,744,330 954,031 954,031 900,048 21,224 32,759 
77 1,880,000$ 1,626,655 1,905,298 1,905,298 1,810,739 38,669 55,890 
78 244,000$ 211,111 39,815 39,815 39,815 ‐ (0) 
79 748,000$ 647,201 558,080 558,080 558,077 ‐ 3 

1,106,000$ 956,959 997,233 997,233 622,342 5,028 369,863 
81 8,139,000$ 7,042,208 5,935,679 5,935,679 3,570,219 112,230 2,253,229 
82 244,000$ 211,111 ‐

‐

‐

6,662 (6,662) 
83 6,717,000$ 5,811,834 3,410,474 3,410,474 3,410,474 ‐ (0) 
84 265,000$ 229,288 330,668 330,668 276,745 ‐ 53,923 
85 4,000,000$ 3,461,000 5,402,486 5,402,486 4,849,675 455,414 97,397 
86 3,822,000$ 3,306,958 3,715,611 3,715,611 3,293,707 7,780 414,124 
87 1,573,000$ 1,361,026 241,325 241,325 14,300 14,700 212,325 
88 760,000$ 657,584 657,584 657,584 526,211 ‐ 131,373 
89 19,042,000$ 16,476,000 16,476,000 16,476,000 8,752,106 2,134,565 5,589,329 

1,952,000$ 1,688,953 1,880,328 1,880,328 1,829,844 16,518 33,966 
91 3,868,000$ 3,346,758 3,778,872 3,778,872 3,485,046 83,586 210,240 
92 244,000$ 211,111 ‐

‐

‐ ‐
‐

93 685,000$ 592,691 797,538 797,538 775,394 2,805 19,339 
94 4,023,000$ 3,480,872 3,327,649 3,327,649 2,409,803 15,870 901,976 
95 886,000$ 766,605 676,406 676,406 676,406 ‐ 0 
96 1,123,000$ 971,666 921,806 921,806 921,806 ‐ (0) 

Maplewood Elementary‐Critical Facility Deficiencies 
Martin Jr. High‐Critical Facility Deficiencies 
Mathews Elementary‐Critical Facility Deficiencies 
McBee Elementary‐Critical Facility Deficiencies 

Lee Elementary‐Critical Facility Deficiencies 
Life Safety 
Linder Elementary‐Critical Facility Deficiencies 
Lively Middle (Fulmore)‐Critical Facility Deficiencies 
Lively Middle (Fulmore)‐Rigging Repairs 

Lamar Middle‐Critical Facility Deficiencies 
Langford Elementary‐Critical Facility Deficiencies 
LASA move to Eastside 
LASA‐Critical Facility Deficiencies 
LBJ Comprehensive High School‐Critical Facility Deficiencies 

Kealing Middle‐Rigging Repairs 
Kiker Elementary‐Critical Facility Deficiencies 
Kocurek Elementary‐Critical Facility Deficiencies 
L C Anderson High‐Critical Facility Deficiencies 
L C Anderson High‐Rigging Repairs 

House Park 
Houston Elementary‐Critical Facility Deficiencies 
Jaime Padron Elementary‐Critical Facility Deficiencies 
Joslin Elementary‐Critical Facility Deficiencies 
Kealing Middle‐Critical Facility Deficiencies 

Gullett Elementary‐Critical Facility Deficiencies 
Harris Elementary‐Critical Facility Deficiencies 
Hart Elementary‐Critical Facility Deficiencies 
Highland Park Elementary‐Critical Facility Deficiencies 
Hill Elementary‐Critical Facility Deficiencies 

Garcia Young Men's Leadership Academy (effective 09‐01‐14)‐Critical Facility 
Garza Independence‐Critical Facility Deficiencies 
Gorzycki Middle‐Critical Facility Deficiencies 
Graham Elementary‐Critical Facility Deficiencies 
Guerrero Thompson Elementary‐Critical Facility Deficiencies 

Davis Elementary‐Critical Facility Deficiencies 
Dawson Elementary‐Critical Facility Deficiencies 
Delco Activity Center‐Critical Facility Deficiencies 
Dobie Middle‐Critical Facility Deficiencies 
Galindo Elementary‐Critical Facility Deficiencies 

Covington MS ‐ FA Acad. Reinv. 
Cowan Elementary‐Critical Facility Deficiencies 
Crockett High‐Critical Facility Deficiencies 
Crockett High‐Rigging Repairs 
Cunningham Elementary‐Critical Facility Deficiencies 

Construction Management‐Critical Facility Deficiencies 
Cook Elementary‐Critical Facility Deficiencies 
Covington Middle‐Critical Facility Deficiencies 
Covington Middle‐Rigging Repairs 

Page 2 of 4 



     
 

       
     

 
 

     

 
 

     
     

     

               

             

                                                                                                                                       
                                                                                                                       
                                                                                                                                                     
                                                                                                                                                                 
                                                                                                                                             
                                                                                                                                                                                                    
                                                                                                                                 
                                                                                                                                                          
                                                                                                                                              
                                                                                                                                                      
                                                                                                                                                                      
                                                                                                                                                           
                                                                                                                                                                  
                                                                                                                                                                                         
                                                                                                                                                           
                                                                                                                                                                    
                                                                                                                                                          
                                                                                                                                                    
                                                                                                                                        
                                                                                                                                           
                                                                                                                                                            
                                                                                                                                                           
                                                                                                                                                                    
                                                                                                                                                                                   
                                                                                                                                     
                                                                                                                                       
                                                                                                                                                                      
                                                                                                                                                          
                                                                                                                                                          
                                                                                                                                           
                                                                                                                                                                            
                                                                                                                                                          
                                                                                                                                                                                         
                                                                                                                                                                   
                                                                                                                                                             
                                                                                                                                                
                                                                                                                                                                 
                                                                                                                                     
                                                                                                                                                                              
                                                                                                                                                          
                                                                                                                                                    
                                                                                                                                                
                                                                                                                                                                            
                                                                                                                                           
                                                                                                                                                        
                                                                                                                                                                     
                                                                                                                                                                       
                                                                                                                                

     
     
   

     
     

     

     
       

       

     
     

     

             

     

         
       

         
       

     

     
     

       
     

       
       
     

       

       

       
     
     

       
       

     

     
     

     
     

     

     
       

           
       

     

     
     
     

   

     

100

110

120

130

140

‐

 ‐

2  3  4  5  6  7  8  9  10  

TOTAL COST FULLY 
MARKED UP 

Unallocated 
Budgets 

Budget a/o 
February 28, 2023 

Program 
Contingency 
Alloc Less than 

$250k 

Program 
Contingency 

Alloc More than 
$250k 

Budget a/o 
March 31, 2023 

Actuals Commitments BalanceProjects 

Proposed 2017 Bond Budget‐to Actual (a/o March 31, 2023) 

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE 

1 

97 2,398,000$ 2,074,853 2,074,853 2,074,853 1,560,001 77,157 437,696 
98 10,797,000$ 9,342,000 14,497,270 14,497,270 6,454,979 3,962,587 4,079,705 
99 1,131,000$ 978,590 978,590 978,590 424,082 32,820 521,688 

244,000$ 211,111 425,079 425,079 80,566 ‐ 344,513 
101 772,000$ 667,965 1,376,821 1,376,821 1,112,123 292,006 (27,308) 
102 ‐$

 ‐

48,300 48,300 48,300 ‐

‐

103 4,823,000$ 4,173,065 4,173,065 4,173,065 1,628,254 1,915,772 629,039 
104 468,000$ 404,933 623,170 623,170 504,747 9,436 108,988 
105 2,023,000$ 1,750,386 3,640,087 3,640,087 3,624,182 7,815 8,090 
106 244,000$ 211,112 550,000 550,000 218,374 147,110 184,516 
107 2,402,000$ 2,078,000 432,369 432,369 432,310 58 1 
108 1,964,000$ 1,699,337 1,709,241 1,709,241 1,709,241 ‐ 0 
109 799,000$ 691,330 537,729 537,729 540,692 ‐ (2,963) 

90,000$ 77,873 5,980 5,980 5,980

 ‐

‐

111 3,818,000$ 3,303,499 2,676,233 2,676,233 2,676,232 ‐ 1 
112 1,261,000$ 1,091,070 793,297 793,297 793,297 ‐ (0) 
113 827,000$ 715,556 715,556 715,556 584,560 2,793 128,203 
114 1,279,000$ 1,106,649 1,160,531 1,160,531 1,147,660 12,870 1 
115 2,064,000$ 1,785,860 3,298,889 3,298,889 181,171 55,275 3,062,443 
116 1,336,000$ 1,155,963 1,173,304 1,173,304 457,556 39,793 675,955 
117 467,000$ 404,067 408,000 408,000 28,479 8,421 371,100 
118 3,517,000$ 3,043,060 1,987,945 1,987,945 1,987,944 ‐ 1 
119 610,000$ 527,800 229,669 229,669 213,814 15,855 (0) 

18,000$ 15,575 32,344 32,344 29,467 2,875 2 
121 1,642,000$ 1,420,729 1,800,000 1,800,000 1,455,701 168,148 176,152 
122 2,408,000$ 2,083,506 1,838,135 1,838,135 1,535,185 10,336 292,614 
123 135,000$ 116,808 400,000 400,000

 ‐

‐

400,000 
124 2,437,000$ 2,108,598 1,487,443 1,487,443 1,487,444 ‐ (1) 
125 2,860,000$ 2,474,597 1,624,461 1,624,461 1,624,462 ‐ (1) 
126 1,997,000$ 1,727,893 1,382,971 1,382,971 735,562 76,760 570,648 
127 988,000$ 854,861 991,193 991,193 991,193 ‐ 0 
128 383,000$ 331,389 362,942 362,942 317,840 33,852 11,250 
129 52,000$ 44,995 2,520 2,520 2,520

 ‐

‐

260,000$ 224,965 246,814 246,814 239,328 121 7,365 
131 733,000$ 634,222 962,434 962,434 95,081 858,702 8,652 
132 2,067,000$ 1,788,458 1,913,742 1,913,742 1,894,429 ‐ 19,313 
133 967,000$ 836,688 940,000 940,000 905,467 ‐ 34,533 
134 7,275,000$ 6,294,640 5,429,695 5,429,695 4,890,367 154,804 384,524 
135 73,000$ 63,162 63,162 63,162

 ‐

6,875 56,287 
136 2,584,000$ 2,235,788 1,613,291 1,613,291 1,613,292 ‐ (1) 
137 2,096,000$ 1,813,548 3,307,685 3,307,685 3,227,265 80,415 5 
138 1,344,000$ 1,162,887 1,162,887 1,162,887 1,093,193 ‐ 69,694 
139 431,000$ 372,922 759,428 759,428 759,422 ‐ 6 

1,317,000$ 1,139,526 1,150,218 1,150,218 936,844 44,034 169,340 
141 558,000$ 482,805 612,624 612,624 376,217 181,636 54,770 
142 2,480,000$ 2,145,802 508,307 508,307 508,306 ‐ 2 
143 986,000$ 853,132 325,222 325,222 320,223 4,999 0 
144 241,091,000$ 208,601,000$ 214,475,861$ $ $ 214,475,861$ 146,858,657$ 18,748,909$ 48,868,296$ 

McCallum/Lamar MS ‐ FA Acad. Reinv. 
Mendez Middle‐Critical Facility Deficiencies 
Mendez Middle‐Rigging Repairs 
Mills Elementary‐Critical Facility Deficiencies 
Murchison Middle‐Critical Facility Deficiencies 

McCallum High‐Critical Facility Deficiencies 

Travis High‐Critical Facility Deficiencies 
Travis Heights Elementary‐Critical Facility Deficiencies 

Navarro ECHS (Lanier)‐Critical Facility Deficiencies 

Ortega Elementary‐Critical Facility Deficiencies 
Overton Elementary ‐Critical Facility Deficiencies 

Patton Elementary‐Critical Facility Deficiencies 

South Bus Terminal (New Bus Terminal)‐Critical Facility Deficiencies 

Pease Elementary‐Critical Facility Deficiencies 

Nelson Field /Bus Terminal‐Critical Facility Deficiencies 
Northeast ECHS (Reagan)‐Critical Facility Deficiencies 

Northeast ECHS(Reagan) ‐Career Launch Acad. Reinv. 
O. Henry Middle‐Critical Facility Deficiencies 

Northeast ECHS (Reagan)‐Rigging Repairs 

Palm Elementary‐Critical Facility Deficiencies 
Paredes Middle‐Critical Facility Deficiencies 

Pecan Springs Elementary‐Critical Facility Deficiencies 
Perez Elementary ‐Critical Facility Deficiencies 

Oak Hill Elementary‐Critical Facility Deficiencies 
Oak Springs Elementary‐Critical Facility Deficiencies 
Odom Elementary‐Critical Facility Deficiencies 

Saegert Trans Center‐Critical Facility Deficiencies 

St. Elmo Elementary‐Critical Facility Deficiencies 

Performing Arts Center‐Critical Facility Deficiencies 
Pickle Elementary‐Critical Facility Deficiencies 
Pillow Elementary‐Critical Facility Deficiencies 
Pleasant Hill Annex‐Critical Facility Deficiencies 
Pleasant Hill Elementary‐Critical Facility Deficiencies 

Zilker Elementary‐Critical Facility Deficiencies 

Widen Elementary‐Critical Facility Deficiencies 
Williams Elementary‐Critical Facility Deficiencies 
Winn Elementary‐Critical Facility Deficiencies 
Wooldridge Elementary‐Critical Facility Deficiencies 
Wooten Elementary‐Critical Facility Deficiencies 

Summitt Elementary‐Critical Facility Deficiencies 
Sunset Valley Elementary‐Critical Facility Deficiencies 

Uphaus Early Childhood Center (Linder)‐Critical Facility Deficiencies 
Walnut Creek Elementary‐Critical Facility Deficiencies 
Webb Middle ‐Critical Facility Deficiencies 

Reilly Elementary‐Critical Facility Deficiencies 
Ridgetop Elementary‐Critical Facility Deficiencies 
Rodriguez Elementary‐Critical Facility Deficiencies 

Subtotal Targeted Projects 
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2  3  4  5  6  7  8  9  10  

TOTAL COST FULLY 
MARKED UP 

Unallocated 
Budgets 

Budget a/o 
February 28, 2023 

Program 
Contingency 
Alloc Less than 

$250k 

Program 
Contingency 

Alloc More than 
$250k 

Budget a/o 
March 31, 2023 

Actuals Commitments BalanceProjects 

Proposed 2017 Bond Budget‐to Actual (a/o March 31, 2023) 

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE 

1 

145 Non Construction: 
146 30,000,000$ 30,000,000 27,531,406 27,531,406 10,646,388 801,261 16,083,757 
147 1,513,000$ 1,513,000 2,315,722 2,315,722 2,617,402 95,696 (397,376) 
148 5,000,000$ 5,000,000 5,156,325 5,156,325 2,266,506 71,071 2,818,749 
149 4,408,000$ 4,408,000 4,408,000 4,408,000 2,367,929 8,635 2,031,436 
150 3,100,000$ 3,100,000 3,100,000 3,100,000 1,233,026 1,711,097 155,877 
151 55,500,000$ 55,500,000 55,500,000 55,500,000 30,965,587 1,847,417 22,686,996 
152 21,400,000$ 21,400,000 21,400,000 21,400,000 20,547,413 ‐ 852,587 
153 Copying and Printing ‐$ 1,518,000 1,518,000 1,518,000 218,303 ‐ 1,299,697 
154 Legal Services ‐$ 380,000 734,822 734,822 1,692,301 62,290 (1,019,769) 
155 Misc. Services ‐ Construction Inspection ‐$ 1,139,000 1,139,000 1,139,000 1,985,094 541,837 (1,387,931) 
156 Newspaper Advertising ‐$ 949,000 74,000 74,000 28,609 34,307 11,084 
157 Permits and Fees ‐$ 3,416,000 1,516,000 1,516,000 1,174,882 66,228 274,890 
158 Program Management ‐$ 49,004,000 50,355,490 50,355,490 62,296,250 2,009,567 (13,950,327) 
159 Safety Consulting ‐$ 759,000 762,995 762,995 701,096 61,900 (1) 
160 120,921,000$ 178,086,000$ 175,511,760$ $ $ 175,511,760$ 138,740,785$ 7,311,306$ 29,459,669$ 
161 
162 Program Contingency ‐$ 73,822,000 741,112 741,112

 ‐

‐

741,112 
163 Unused Surplus ‐$

 ‐

‐
164 
165 1,134,735,000$ 1,134,735,000$ 1,134,735,000$ $ $ 1,134,735,000$ 951,929,925$ 48,264,848$ 134,540,228$ 
166 (40,000,000)$ (40,000,000)$ (40,000,000) (40,000,000) 
167 (10,751,000)$ (10,751,000) (10,751,000) (10,751,000) 
168 (10,000,000)$ (10,000,000) (10,000,000) (10,000,000) 
169 (23,000,000)$ (23,000,000) (23,000,000) (23,000,000) 
170 1,050,984,000$ 1,050,984,000$ 1,050,984,000$ $ $ 1,050,984,000$ 951,929,925$ 48,264,848$ 50,789,228$ 

Campus/Co‐Curriculum Master Planning 

Technology 

Furniture 
Police Equipment 

2017 Bond Total Amount 

Transportation 

Subtotal Non Construction 

Grand Total 
Land Sales 

Previous Bond‐2013 Bond (Menchaca) *** 

Previous Bond‐2008 Bond (T. A. Brown) * 
Previous Bond‐2008 Bond (Bowie) ** 

Police Equipment‐Transportation 

Bond Carry Costs 

Notes: 
All numbers are as of March 31, 2023. 
Targeted and Non Construction amounts include multiple projects. 

* At present, $12.1m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $11.8m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been 
reduced by the amount of the 2008 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project. 

** At present, $10.0m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $10m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been 
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project. 

*** At present, $23.0m of 2013 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $23m has been spent to date from 2013 Bond funds. The 2017 Bond budget has not been 
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project. 

See Previous Bond schedule for more details on the T. A. Brown, Menchaca and Bowie projects. 

Contingency funds to be prioritized for overcrowding relief for the Northwest, Blazier, Cowan and Baranoff communities. 

Numbers may not add due to rounding. 
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