
Previous Bond Authorized Support for 2017 Bond Projects
CONSTRUCTION COSTS BUDGET AMENDMENTS

Program Program 
Unallocated 

Contingency Contingency Total Current Projects Budgets 2017 2008 Bond 2013 Bond
Alloc Less Alloc More Budget

Bond
than $50k than $50k

2017 Bond Total for Project

T. A. Brown
Project # 190002-BROWN

Current Budget       28,856,000       12,103,697       40,959,697     12,103,697       28,856,000               40,959,697
Actuals     10,331,317       16,144,773               26,476,089
Commitments       1,772,380            158,397                 1,930,777
Balance                      0                   -       12,552,830               12,552,830

Menchaca
Project # 190003-MNCHC

Current Budget       32,742,000       23,000,000       55,742,000     23,000,000       32,742,000               55,742,000
Actuals     21,865,534         8,347,491               30,213,024
Commitments       1,134,466            506,403                 1,640,870
Balance                   -                     (0)       23,888,106               23,888,106

Bowie
Project # 190010-BOWIE

Current Budget       76,827,000       10,000,000       86,827,000     10,000,000       76,827,000               86,827,000
Actuals     10,000,000         9,340,987               19,340,987
Commitments                   -         9,984,905                 9,984,905
Balance                      0                   -       57,501,108               57,501,108

Total Bond Amounts
Current Budget     138,425,000                   -       45,103,697     183,528,697     22,103,697     23,000,000     138,425,000             183,528,697
Actuals     20,331,317     21,865,534       33,833,251               76,030,101
Commitments       1,772,380       1,134,466       10,649,705               13,556,552
Balance                      0                     (0)       93,942,044               93,942,044

Notes:
  All numbers are as of May 26, 2020, taken from Tririga.  Since prior bonds are involved.
  Numbers may not add due to rounding.
  There was a double posting in 2008 Bond amounting to $1.3m on T.A.Brown that was corrected this month.


