
Austin Independent School District 

Construction Management 2013 Bond 

as of February 28, 2020 

Unspent
Budget Current Budget Spent to Date Balance

Commitments 

Construction Projects Active 
Akins High School

Renovations at Akins HS  700,027 745,609  743,993  0  1,616 

Akins, Bowie, Martin, Small

Repair/Re-surface Running Tracks at Akins, Bowie, 1,194,893 917,510  917,510  0  0 
Martin and Small

Akins, Crockett, Eastside Memorial, Travis

Develop Prototype Athletic Restroom  3,091,036 1,229,424  1,223,035  5,973  416 

Allison Elementary School

Renovations at Allison ES  1,118,434 935,651  848,507  0  87,144 

Anderson High School

Applied Technology Center at Anderson HS (Grant 

funded)

Renovations at Anderson HS

Renovations at Anderson HS

Anderson HS - Band Tower Repairs

 0

 1,810,925

 5,289,766

 0 

3,340

 1,420,108

 3,064,811

 0

 3,340

 1,417,708

 3,063,632

 0

 0

 0

 0

 56,899 

0 

2,400 

1,179 

-56,899 

Anderson, Clifton Center, Lanier (now Navarro), Nelson Field

Accessibility Renovations at Nelson Field, Anderson, 

Lanier, Clifton Center, & CAC
 0 215,498  214,664  0  834 

Ann Richards Young Women Leadership Academy

Modernization Phase 1  0 5,208,033  3,296,154  626,476  1,285,403 

Austin High School

Renovations at Austin HS  3,148,819  2,352,359  2,353,009  0 -650 

MEP Work at Austin HS  3,335,287 2,318,419  2,305,910  11,204  1,305 

Austin, Lanier (now Navarro), LBJ, Reagan (now Northeast)

Develop Prototype Athletic Restroom  3,091,036 1,271,384  1,260,405  11,703 -724 

Bailey Middle School

Renovations at Bailey MS  476,539 589,606  589,606  0  0 

Baldwin Elementary School 

Renovations at Baldwin ES  120,810  120,810  85,519  27,965  7,326 



Budget Current Budget Spent to Date 
Unspent 

Commitments 
Balance 

Baranoff, Cowan

Renovations at Baranoff ES, Cowan ES  751,106 751,106  658,377  68,956  23,773 

Barrington, Casey, Pillow, Ridgetop, Walnut Creek

Mechanical Work at Barrington, Casey, Pillow, 

Ridgetop, & Walnut Creek
 4,768,203 4,428,556  4,392,160  28,321  8,075 

Barton Hills Elementary School

Renovations at Barton Hills ES  1,090,663 1,213,308  1,213,308  0  0 

Becker Elementary School

Renovations at Becker ES  1,777,183 1,672,075  1,662,492  7,862  1,721 

Bedichek Middle School

Addition/Renovations at Bedichek MS  8,560,331 6,631,759  6,615,833  0  15,926 

Blackshear and Bryker Woods Elementary School

Renovations at Blackshear ES, Bryker Woods ES  1,338,466 1,217,826  1,215,872  0  1,954 

Blackshear, Bryker Woods

Renovations at Blackshear ES, Bryker Woods ES  635,180 89,236  89,235  0  1 

Blackshear, Sanchez

Renovations at Blackshear ES, Sanchez ES  230,598 236,480  236,842  0 -362 

Blanton Elementary School

Renovations at Blanton ES  1,496,200 1,200,348  1,172,205  0  28,143 

Boone ES

Renovations at Boone ES  324,320 

Bowie High School

Renovations and New Practice Field at Bowie HS  4,321,751

Renovations at Bowie HS  7,959,633 

Brentwood Elementary School

Renovations at Brentwood ES  1,460,146 

Brentwood, Bryker Woods

Renovations at Brentwood ES, Bryker Woods ES  292,951 

423,934

 2,967,719

 7,959,633

 1,304,882

 255,459

 420,357

 2,967,719

 5,381,465

 1,304,882

 255,063

 9,702 

0

 1,244,765

 0

 0

-6,125 

0 

1,333,404 

0 

396 

Brooke Elementary School

Renovations at Brooke ES  1,532,336 144,035  144,035  0  0 

Bryker Woods Elementary School

Renovations at Bryker Woods ES  1,147,977 1,063,905  1,063,612  0  293 

Burger Athletic Complex

Mechanical Work at Burger Athletic Complex  6,024,158

Renovations at Burger Athletic Complex  656,746 

3,603,441

 656,746

 3,470,488

 627,222

 0

 0

 132,953 

29,524 



Unspent
Budget Current Budget Spent to Date Balance

Commitments 
Burnet Middle School

Renovations at Burnet MS  5,815,697 4,155,685  4,155,685  0  0 

Burnet, Murchison, Paredes

Resurface Running Tracks at BURNT, MURCH, 

PARED

Campbell Elementary School

Renovations at Campbell ES

Renovations at Campbell ES

Carruth Administration Center

Renovations at Carruth Administration Center

Central Warehouse

Food Service Catering/Training Kitchen at the Central 

Warehouse

 896,973 

452,098

 58,382 

94,630 

0 

944,537

 791,609

 189,312

 214,791

 300,000

 869,210

 727,406

 22,296

 213,963

 12,992

 75,841 

0

 3,371

 0

 0

-513 

64,203 

163,645 

828 

287,008 

Clayton Elementary School

Renovations at Clayton ES  204,844 204,844  196,576  0  8,268 

Cook Elementary School

Renovations at Cook ES  2,848,778 2,208,313  2,208,313  0  0 

Covington Middle School

Renovations at Covington MS

Revise Underfloor Kitchen Piping and Replace 

Grease Trap at Covington MS.

Covington MS - New Library Flooring

 3,145,975

 0

 0 

2,869,690

 158,439

 47,091

 2,794,838

 160,123

 41,375

 0

 0 

5,715

 74,852 

-1,684 

0 

Cowan Elementary School

Renovations at Cowan ES

Crockett Early College High School

Addition/Renovations at Crockett ECHS

Mechanical Work at Crockett ECHS

Davis Elementary School

Renovations at Davis ES

Delco Activity Center

Renovations at Delco Activity Center

 73,072 

5,995,646

 2,633,495 

251,669 

158,379 

73,072

 6,449,608

 2,925,307

 471,336

 574,140

 3,838

 6,424,951

 2,923,204

 447,115

 574,140

 1,500

 1,257

 2,083

 19,595

 0

 67,735 

23,399 

20 

4,625 

0 

District-wide, traffic safety

AISD District-Wide Traffic Safety Improvements

Dobie Middle School

Addition/Renovations at Dobie MS

Dobie, Webb

Resurface Running Tracks at DOBIE, & WEBB

 901,560 

1,713,065 

597,982 

104,225

 1,640,721

 439,684

 76,664

 1,558,673

 437,534

 0

 0

 2,150

 27,561 

82,048 

0 



Budget Current Budget Spent to Date 
Unspent 

Commitments 
Balance 

Gorzycki Middle School

Addition/Renovations at Gorzycki MS  377,083 458,277  419,049  39,228  1 

Govalle Elementary School

Renovations at Govalle ES  1,505,538 861,085  861,084  0  1 

Graham Elementary School

HVAC and Plumbing Renovations at Graham ES  2,267,776 1,676,818  1,677,570  0 -752 

Gullett Elementary School

Addition/Renovations at Gullett ES  2,529,196 2,331,806  2,265,318  66,488  0 

Harris Elementary School

Renovations at Harris ES  1,300,524 1,871,582  1,817,355  53,322  905 

Hart Elementary School

Renovations at Hart ES  270,474 392,318  232,748  12,820  146,750 

Highland Park Elementary School

Addition/Renovations at Highland Park ES  4,542,496 5,064,953  5,064,953  0  0 

Hill Elementary School

Renovations at Hill ES  856,451 772,405  772,405  0  0 

Houston Elementary School

Renovations at Houston ES  4,393,164 2,813,960  2,764,978  32,767  16,215 

Jordan ES

Addition/Renovations at Jordan ES  1,025,593 1,471,413  1,230,661  204,132  36,620 

Joslin Elementary School

Renovations at Joslin ES  1,913,426 

Kealing MS

Renovations at Kealing MS  2,032,190

Renovations at Kealing MS  743,845 

Kiker Elementary School

Renovations at Kiker ES  516,132

Kiker ES - Gym Flooring  0 

3,451,439

 2,032,190

 952,042

 516,132

 688

 3,415,861

 375,886

 824,044

 371,875

 688

 1,727

 0

 41,017

 105,436

 0

 33,851 

1,656,304 

86,980 

38,820 

1 

Lamar Middle School

Renovations at Lamar MS  1,806,223

Addition/Renovations at Lamar MS  1,664,689 

LASA, LBJ, Paredes, Small

Renovations at Johnson (LBJ) HS and LASA, 3,393,471 
Paredes MS, Small MS

Lee Elementary School

Addition/Renovations at Lee ES  2,406,923 

1,836,856

 1,189,578

 2,815,721

 5,364,587

 1,707,181

 1,186,774

 2,815,087

 3,207,734

 6,587

 0

 0

 1,721,791

 123,088 

2,804 

634 

435,061 



Budget Current Budget Spent to Date 
Unspent 

Commitments 
Balance 

Lively Middle School

Renovations at Lively MS  7,310,816 3,238,695  3,246,054  0 -7,359 

Maplewood Elementary School

Renovations at Maplewood ES  2,451,798 1,713,401  1,713,401  0  0 

Martin MS

Renovations at Martin MS  4,786,476 4,786,476  2,855,551  158,662  1,772,263 

McBee Elementary School

McBee ES - Main Office and Cafeteria Flooring  0 65,692  66,067  0 -375 

McCallum High School

Addition/Renovations at McCallum HS  7,708,266 6,142,279  6,145,419  0 -3,140 

Mendez Middle School

Renovations at Mendez MS  4,889,460 4,721,902  4,720,752  0  1,150 

Mills Elementary School

Addition/Renovations at Mills ES  1,242,848 1,669,659  1,519,500  100,457  49,702 

Multiple

Add Fire Suppression Systems in the Data Centers at 

CRCKT and REAGN

Facility Condition and Educational Suitability 

Assessment

Solar Array Project - Phase 2 at BOONE, GLNDO, 

KOCRK, PARED

North Work Center - renovation of annex

 0

 0

 0

 0 

480,500

 31,380

 2,224,100

 3,692,255

 388,274

 31,380

 2,086,824

 61,880

 0

 0

 111,285

 120,120

 92,226 

0 

25,991 

3,510,255 

Murchison Middle School

Addition/Renovations at Murchison MS  2,028,537 1,972,245  1,972,245  0  0 

Navarro Early College High School

Renovations at Navarro ECHS  2,643,043 2,705,351  2,705,351  0  0 

Norman Elementary School

Addition/Renovations at Norman ES  1,190,239 902,567  900,299  0  2,268 

O. Henry, Travis, Bailey, Mendez Field Events

Repair/Re-surface Running Tracks with Civil Work at 1,475,403 
Bailey, Mendez, O. Henry and Travis HS

Oak Hill Elementary School

Addition/Renovations at Oak Hill ES  2,335,038

Renovations at Oak Hill ES  1,021,739 

Oak Springs Elementary School

Renovations at Oak Springs ES  342,875 

1,281,274

 1,439,496

 837,598

 393,075

 1,278,458

 1,439,496

 837,598

 393,075

 2,815

 0

 0

 0

 1 

0 

0 

0 



Budget Current Budget Spent to Date 
Unspent 

Commitments 
Balance 

Odom Elementary School

Addition/Renovations at Odom ES  1,706,677 2,842,931  2,599,066  124,026  119,839 

Ortega Elementary School

Renovations at Ortega ES  893,127 871,886  867,562  4,323  0 

Palm Elementary School

Roof Repair or Replacement  0 24,000  24,000  0  0 

Patton Elementary School

Addition/Renovations Patton ES  2,101,463 2,996,028  2,996,029  0 -1 

Pease Elementary School

MEP Work at Pease ES  2,394,797 2,232,427  2,226,144  0  6,283 

Pecan Springs Elementary School

Additions and Renovations at Pecan Springs ES  1,530,283 2,328,464  2,272,588  9,965  45,911 

Pleasant Hill Elementary School

Cooling Tower Replacement at Pleasant Hill  189,152 251,644  251,644  0  0 

Pleasant Hill, Pleasant Hill Annex

Renovations at Pleasant Hill ES and Pleasant Hill 

Annex
 1,183,442 901,516  897,422  0  4,094 

Reilly Elementary School

Renovations at Reilly ES  1,591,657 

Rodriguez Elementary School

Addition/Renovations at Rodriguez ES  979,379

Rodriguez ES - Flooring For 6 Classrooms  0 

Saegert Bus Terminal

Renovations at Saegert Bus Terminal  233,028 

Sanchez Elementary School

Renovations at Sanchez ES  2,169,231 

2,262,492

 2,107,507

 87,914

 247,099

 2,027,294

 2,262,120

 1,957,257

 87,914

 247,099

 2,024,942

 0

 87,642

 0

 0

 0

 372 

62,608 

0 

0 

2,352 

Service Center

Equipment Replacement  219,505

Master Planning Admin. Centers: Move 0 
Transportation to the Service Center

 68,511

 1,500,000

 68,511

 778,722

 0

 663,635

 0 

57,644 

Small Middle School

Renovations at Small MS  1,789,897

Small MS - Band Rooms, Flooring  0 

Summitt Elementary School

Renovations at Summitt ES  832,461 

Sunset Valley Elementary School

Abatement & Material Replacement at Sunset Valley  3,752,708 

1,601,916

 38,526

 667,568

 2,806,775

 1,598,954

 36,161

 667,568

 2,806,775

 0

 2,364

 0

 0

 2,962 

0 

0 

0 



Budget Current Budget Spent to Date 
Unspent 

Commitments 
Balance 

Travis Early College High School

Renovations at Travis ECHS  4,810,689 4,712,179  4,712,137  0  42 

Travis Heights Elementary School

Renovations at Travis Heights ES

HVAC and Plumbing Renovations at Travis Heights 

ES

 407,995

 3,151,641

 295,418

 4,812,994

 295,417

 4,812,993

 0

 0

 1 

1 

Sidewalk Damage Repair at Travis Heights  0 5,342  5,342  0  0 

Webb Middle School

Renovations at Webb MS  2,024,438 1,391,041  1,391,040  0  1 

Widen Elementary School

Renovations at Widen ES  613,129 425,482  425,581  0 -99 

Williams Elementary School

Renovations at Williams ES  260,058  421,176  421,176  0  0 

Renovations at Williams ES  1,668,234 1,265,032  1,264,166  0  866 

Winn Elementary School

Renovations at Winn ES  4,208,039 4,095,886  4,074,421  0  21,465 

Wooldridge Elementary School

HVAC and Plumbing Renovations at Wooldridge ES  1,819,394 989,720  989,720  0  0 

Wooten Elementary School

Renovations at Wooten ES (HVAC)  1,775,156 1,340,523  1,340,523  0  0 

Zavala Elementary School

Renovations at Zavala ES  2,332,736  1,635,175  1,568,720  1,736  64,718 

Construction Projects Active  211,197,813 202,401,675  184,407,641  5,883,687  12,110,347

Construction Projects Inactive  126,624,820  90,339,598  79,294,027  12,041,334 -995,764 

Total Construction Projects  337,822,633  292,741,273  263,701,669  17,925,021 11,114,583

Contingency Approved  1,215,130  40,626,000  29,010,231  4,569,383 7,046,386

2017 Bond Allocation  0  23,000,000  20,672,730  2,327,270 0

Technology  81,000,000  81,000,000  66,060,804  1,815,040 13,124,156

Buses  14,310,000  14,311,359  14,311,359  0 0

Furniture 9,163,388  8,427,752  8,444,133  0 -16,381

Program Management 18,206,599  25,235,045  24,181,016  1,750,281 -696,252

Program Contingency  28,013,250  4,389,571  0  0 4,389,571

2013 Bond Total: 489,731,000  489,731,000  426,381,942  28,386,995  34,962,062 




