
Austin Independent School District 
Construction Management 2013 Bond 

as of February 22, 2021 

Budget Current Budget Spent to Date 
Unspent 

Commitments 
Balance 

Construction Projects Active 
Akins High School 

Renovations at Akins HS  700,027 745,609  746,397  0 -788 

Akins, Crockett, Eastside Memorial, Travis 

Develop Prototype Athletic Restroom  3,091,036 1,229,424  1,228,033  975  416 

Anderson High School 

Applied Technology Center at Anderson HS (Grant 0  3,340  3,340  0  0 

funded) 
Renovations at Anderson HS  1,810,925  1,420,108  1,417,708  0  2,400 

Renovations at Anderson HS  5,289,766  3,063,881  3,063,881  0  0 

Anderson HS - Band Tower Replacement  0 56,899  56,899  0  0 

Ann Richards School for Young Women Leaders 

Phase 1 of Modernization at Ann Richards SYWL  0 5,208,033  3,817,678  104,952  1,285,403 

Austin High School 

MEP Work at Austin HS  3,335,287 2,320,694  2,317,114  3,580  0 

Austin ISD Central Office 

New Headquarters: Austin ISD Central Office  0 1,500,000  3,261,613 -768,337 -993,276 

Austin, Lanier (now Navarro), LBJ, Reagan (now Northeast) 

Develop Prototype Athletic Restroom  3,091,036 1,272,108  1,265,405  6,703  0 

Baldwin Elementary School 

Renovations at Baldwin ES  120,810 120,810  85,519  27,965  7,326 

Baranoff, Cowan 

Renovations at Baranoff ES, Cowan ES  751,106 860,992  819,354  38,630  3,009 

Barrington, Casey, Pillow, Ridgetop, Walnut Creek 

Mechanical Work at Barrington, Casey, Pillow, 4,768,203 4,428,556  4,413,084  7,397  8,075 

Ridgetop, & Walnut Creek 

Barton Hills Elementary School 

Renovations at Barton Hills ES  1,090,663 1,213,308  1,213,308  0  0 



Becker Elementary School 

Renovations at Becker ES 

Bedichek Middle School 

Addition/Renovations at Bedichek MS 

Blackshear, Sanchez 

Renovations at Blackshear ES, Sanchez ES 

Boone ES 

Renovations at Boone ES 

Bowie High School 

Renovations at Bowie HS 

Brentwood Elementary School 

Renovations at Brentwood ES 

Brentwood, Bryker Woods 

Renovations at Brentwood ES, Bryker Woods ES 

Bryker Woods Elementary School 

Renovations at Bryker Woods ES 

Burger Athletic Complex 

Mechanical Work at Burger Athletic Complex 

Burnet Middle School 

Renovations at Burnet MS 

Budget

 1,777,183 

8,560,331 

230,598 

324,320 

7,959,633 

1,460,146 

292,951 

1,147,977 

6,024,158 

5,815,697 

Current Budget 

1,672,075

 6,631,759

 236,842

 430,096

 7,959,633

 1,304,882

 255,459

 1,063,905

 3,603,441

 4,155,685 

Spent to Date 

1,676,567

 6,615,833

 236,842

 430,096

 6,643,912 

1,304,882

 255,063

 1,063,612

 3,470,488

 4,155,685 

Unspent 
Commitments 

385 

0

 0

 0 

-17,683

 0

 0

 0

 0

 0

 Balance 

-4,877 

15,926 

0 

0 

1,333,404 

0 

396 

293 

132,953 

0 

Burnet, Murchison, Paredes 

Resurface Running Tracks at BURNT, MURCH, 

PARED 

Campbell Elementary School 

Renovations at Campbell ES 

Renovations at Campbell ES 

Carruth Administration Center 

Renovations at Carruth Administration Center 

Cook Elementary School 

Renovations at Cook ES

 896,973 

452,098

 58,382 

94,630 

2,848,778 

950,350

 727,500

 189,312

 214,000

 2,208,313

 913,232

 727,500

 22,296

 214,000

 2,208,313

 37,118

 0

 3,371

 0

 0

 0 

0 

163,645 

0 

0 



Unspent
Budget Current Budget Spent to Date Balance

Commitments 
Covington Middle School 

Renovations at Covington MS  3,145,975  2,794,876  2,794,876  0  0 

Revise Underfloor Kitchen Piping and Replace 0  160,344  160,381  0 -37 

Grease Trap at Covington MS. 
Covington MS - New Library Flooring  0 47,091  41,375  0  5,716 

Cowan Elementary School 

Renovations at Cowan ES 

Crockett Early College High School 

Addition/Renovations at Crockett ECHS 

Mechanical Work at Crockett ECHS 

Roof - Repair or Replacement 

District-wide, solar 

Solar Array Project - Phase 1 (Undesignated Energy 

Project) 

District-wide, traffic safety 

AISD District-Wide Traffic Safety Improvements 

Dobie Middle School 

Addition/Renovations at Dobie MS

 73,072 

5,995,646

 2,633,495

 0 

878,029 

901,560 

1,713,065 

3,838

 6,449,608

 2,925,307

 9,434

 1,453,672

 104,225

 1,558,673

 3,838

 6,424,951

 2,925,287

 9,434

 1,375,342

 76,664

 1,558,673

 0

 1,257

 0

 0

 0

 0

 0

 1 

23,399 

20 

0 

78,330 

27,561 

0 

Dobie, Webb 

Resurface Running Tracks at DOBIE, & WEBB  597,982 439,684  437,534  0  2,150 

Gorzycki Middle School 

Addition/Renovations at Gorzycki MS  377,083 458,277  518,795  0 -60,518 

Gullett Elementary School 

Addition/Renovations at Gullett ES  2,529,196 2,331,806  2,265,318  0  66,488 

Harris Elementary School 

Renovations at Harris ES  1,300,524 1,871,582  1,861,088  9,626  868 

Hart Elementary School 

Renovations at Hart ES  270,474 392,318  397,043  19,663 -24,388 

Houston Elementary School 

Renovations at Houston ES  4,393,164 2,779,630  2,779,630  0  0 

Jordan ES 

Addition/Renovations at Jordan ES  1,025,593 1,435,246  1,435,246  0  0 

Joslin Elementary School 

Renovations at Joslin ES  1,913,426 3,416,718  3,416,718  0  0 



Unspent
Budget Current Budget Spent to Date Balance

Commitments 
Kealing MS 

Renovations at Kealing MS  743,845 952,042  863,242  3,253  85,547 

Kiker Elementary School 

Renovations at Kiker ES  516,132 477,312  371,875  105,436  0 

Lamar Middle School 

Renovations at Lamar MS  1,806,223  1,707,181  1,707,181  0  0 

Addition/Renovations at Lamar MS  1,664,689 1,186,850  1,186,849  0  1 

LASA, LBJ, Paredes, Small 

Renovations at Johnson (LBJ) HS and LASA, 3,393,471 2,815,721  2,815,237  0  484 

Paredes MS, Small MS 

Lee Elementary School 

Addition/Renovations at Lee ES  2,406,923 5,364,587  5,187,502  262,762 -85,677 

Maplewood Elementary School 

Renovations at Maplewood ES  2,451,798 1,715,711  1,713,401  2,310  0 

Martin Middle School 

Renovations at Martin MS  4,786,476 4,786,476  3,021,614  42,515  1,722,348 

Menchaca Elementary School 

Addition/Renovations at Menchaca ES  2,996,886 2,636,975  2,636,946  0  29 

Mills Elementary School 

Addition/Renovations at Mills ES  1,242,848 1,629,659  1,536,888  84,637  8,134 

Multiple 

Program - Hazardous Material Consulting. Prop.3 0  2,362,974  718,899  1,644,074  1 

(Not in Use) 

Solar Array Project - Phase 2 at BOONE, GLNDO, 0  2,224,100  2,195,934  0  28,166 

KOCRK, PARED 
ESPC -Energy Savings Performance Contract  0  14,540,047  10,191,987  6,424,781 -2,076,721 

North Work Center - renovation of annex  0 3,192,255  183,888  2,064,991  943,375 

Murchison Middle School 

Addition/Renovations at Murchison MS  2,028,537 1,972,245  1,972,245  0  0 

Navarro Early College High School 

Renovations at Navarro ECHS  2,643,043 2,705,351  2,705,351  0  0 

Norman-Sims Elementary School 

Addition/Renovations at Norman-Sims ES  1,190,239  900,336  900,336  0  0 



Budget Current Budget Spent to Date 
Unspent 

Commitments 
Balance 

O. Henry, Travis, Bailey, Mendez Field Events 

Repair/Re-surface Running Tracks with Civil Work at 

Bailey, Mendez, O. Henry and Travis HS 

Oak Hill Elementary School 

Addition/Renovations at Oak Hill ES

 1,475,403 

2,335,038 

1,281,274

 1,439,496

 1,281,173

 1,439,496

 100

 0

 1 

0 

Odom Elementary School 

Addition/Renovations at Odom ES  1,706,677 2,842,931  2,734,972  142  107,817 

Palm Elementary School 

Roof Repair or Replacement  0 24,000  24,000  0  0 

Pecan Springs Elementary School 

Additions and Renovations at Pecan Springs ES  1,530,283 2,328,464  2,272,588  0  55,876 

Pillow Elementary School 

Roof Repair or Replacement  0 8,805  8,805  0  0 

Pleasant Hill, Pleasant Hill Annex 

Renovations at Pleasant Hill ES and Pleasant Hill 

Annex
 1,183,442 897,423  897,422  0  1 

Ridgeview Alternative Learning Center 

HVAC Renovations at Ridgeview ALC  1,349,495 1,686,641  1,686,530  0  111 

Rodriguez Elementary School 

Addition/Renovations at Rodriguez ES  979,379 2,045,507  2,028,884  16,015  608 

Service Center 

Equipment Replacement 

Master Planning Admin. Centers: Move 

Transportation to the Service Center 

Small Middle School 

Small MS - Band Rooms, Flooring

 219,505

 0 

0 

68,511

 1,800,000

 38,526

 68,511

 1,514,687

 36,161

 0

 101,560

 0

 0 

183,753 

2,365 

Travis Early College High School 

Renovations at Travis ECHS  4,810,689 

Roof Repair or Replacement  0 

Travis Heights Elementary School 

Sidewalk Damage Repair at Travis Heights  0 

Webb Middle School 

Renovations at Webb MS  2,024,438 

4,712,179

 17,665

 5,342

 1,391,041

 4,712,137

 17,665

 5,342

 1,391,040

 0

 0

 0

 0

 42 

0 

0 

1 



Budget Current Budget Spent to Date 
Unspent 

Commitments 
Balance 

Widen Elementary School 

Renovations at Widen ES  613,129 425,618  425,618  0  0 

Zavala Elementary School 

Renovations at Zavala ES  2,332,736 1,568,758  1,568,758  0  0 

Zilker Elementary School 

Renovations at Zilker ES  3,622,466  2,761,007  2,761,008  0 -1 

Construction Projects Active 141,794,788 160,192,353  146,914,021  10,228,179  3,050,153 

Construction Projects Inactive 
Akins High School 

Renovations at Akins HS  52,680 83,753  83,752  0  1 

Akins, Bowie, Martin, Small 

Repair/Re-surface Running Tracks at Akins, Bowie, 1,194,893 917,510  915,795  0  1,715 

Martin and Small 

Allan Elementary School 

Renovations at Allan ES  285,811 300,519  300,519  0  0 

Allison Elementary School 

Renovations at Allison ES  1,118,434 848,508  848,507  0  1 

Anderson, Clifton Center, Lanier (now Navarro), Nelson Field 

Accessibility Renovations at Nelson Field, 0 214,664  214,664  0  0 

Anderson, Lanier, Clifton Center, & CAC 

Anderson, Lanier, LBJ, Reagan 

Resurface Running Tracks at ANDRS, LNIER, LBJ, 1,195,964 895,489  895,489  0  0 

REAGN 

Andrews Elementary School 

Addition/Renovations at Andrews ES  5,051,019 4,071,213  4,071,210  0  3 

Ann Richards School for Young Women Leaders 

Renovations at Ann Richards School YWL (Moved 5,208,425 392  392  0  0 

to 190008-RICHD) 

Austin High School 

Renovations at Austin HS  3,148,819 2,353,009  2,353,009  0  0 

Bailey Middle School 

Renovations at Bailey MS  476,539 589,606  589,606  0  0 

Baker Center, Service Center 

Renovations at Baker Center, Service Center  298,088 119,515  119,515  0  0 



Unspent
Budget Current Budget Spent to Date  Balance

Commitments 
Baranoff, Casey 

Renovations at Baranoff ES, Casey ES  193,315 153,529  153,528  0  1 

Barrington, Hill, Walnut Creek ES, Garcia 

Renovations at Barrington ES, Garcia YMLA, Hill 228,560 140,760  140,760  0  0 

ES, Walnut Creek ES 

Bertha Sadler Means Young Women's Leadership Academy 

Renovations at Means YWLA  865,968 1,141,401  1,141,401  0  0 

Blackshear and Bryker Woods Elementary School 

Renovations at Blackshear ES, Bryker Woods ES  1,338,466  1,215,872  1,215,872  0  0 

Blackshear, Bryker Woods 

Renovations at Blackshear ES, Bryker Woods ES  635,180 89,236  89,235  0  1 

Blanton Elementary School 

Summer Work at Blanton ES  240,498  65,990  65,990  0  0 

Renovations at Blanton ES  1,496,200 1,172,205  1,172,205  0  0 

Blazier, Perez 

Renovations at Blazier ES, Perez ES  34,188 4,454  4,454  0  0 

Bowie High School 

Renovations and New Practice Field at Bowie HS  4,321,751 2,967,719  2,967,719  0  0 

Brooke Elementary School 

Renovations at Brooke ES  1,532,336  144,035  144,035  0  0 

Brown Elementary School 

Renovations at Brown ES 

Burger Athletic Complex 

Replace Paving at Burger Activity Center 

Renovations at Burger Athletic Complex 

Burger, Saegert 

Replace Paving at Saegert Bus Terminal and Burger 

Center 

Carruth Administration Center 

Elevator Renovations at Carruth Admin. Ctr.

 1,779,186 

77,711

 656,746 

2,981,054 

450,780 

1,535,358

 64,806

 627,222

 2,033,632

 460,266

 1,535,358

 64,806

 627,222

 2,033,631

 460,265

 0

 0

 0

 0

 0

 0 

0 

0 

1 

1 

Casis Elementary School 

Addition/Renovations at Casis ES  1,434,455 1,683,695  1,683,695  0  0 

Central Warehouse 

Cold Storage Addition at Central Warehouse  3,018,634 3,046,857  3,046,856  0  1 



Unspent
Budget Current Budget Spent to Date Balance

Commitments 
Clayton Elementary School 

Renovations at Clayton ES  204,844 196,576  196,576  0  0 

Clifton Career Development Center 

HVAC Renovations at Clifton Career Dev. Ctr. 

Crockett, Eastside Memorial, McCallum 

Resurface Running Tracks at COVTN, CRCKT, 

ESMHS, MCCAL 

Cunningham Elementary School 

Renovations at Cunningham ES 

Davis Elementary School 

Renovations at Davis ES

 922,134 

1,195,472 

2,076,832 

251,669 

722,027

 758,250

 1,120,192

 471,336

 722,027

 758,250

 1,120,192

 466,711

 0

 0

 0

 0

 0 

0 

0 

4,625 

Dawson Elementary School 

Renovations at Dawson ES 

Delco Activity Center 

Renovations at Delco Activity Center 

Renovations at Delco Activity Center 

District-wide 

Irrigation and drainage improvements at (15) Middle 

Schools 

District-wide, data center equipment 

Update Data Center Equipment

 2,106,266 

203,505

 158,379 

270,510 

436,035 

1,759,212

 203,505

 574,215

 287,595

 452,200

 1,759,212

 203,505

 574,215

 287,594

 452,200

 0

 0

 0

 0

 0

 0 

0 

0 

1 

0 

District-wide, kitchens 

School Kitchen Drain Air Gap Requirements at 

Forty-nine (49) Schools 

Doss Elementary School 

Renovations at Doss ES

 327,445 

934,673 

505,803

 270,712

 505,803

 270,712

 0

 0

 0 

0 

Eastside Memorial Early College High School 

Renovations for Health Science Lab - Eastside 

Memorial ECHS 

Renovations for Audio/Visual Studio - Eastside 

Memorial ECHS 
Renovations at Eastside Memorial ECHS 

Galindo Elementary School 

Renovations at Galindo ES

 87,805

 590,912

 6,258,372 

627,843 

0

 426,833

 4,540,343

 359,008

 0

 426,833

 4,540,343

 359,008

 0

 0

 0

 0

 0 

0 

0 

0 



Garcia Middle School 

New Northeast Middle School 

Garza Independence High School 

Renovations at Garza Independence HS 

Govalle Elementary School 

Renovations at Govalle ES 

Budget

 0 

581,381 

1,505,538 

Current Budget 

227,910

 473,204

 861,085 

Spent to Date 

279,837

 473,204

 861,084 

Unspent 
Commitments 

100 

0

 0

 Balance 

-52,027 

0 

1 

Govalle ES 

Replace Roofing at Govalle ES (M&O Funded) 

Graham Elementary School 

Renovations at Graham ES 

HVAC and Plumbing Renovations at Graham ES 

Harris Elementary School 

Addition/Renovations at Harris ES

 23,916 

287,214

 2,267,776 

1,131,929 

0

 264,811

 1,677,570

 911,342

 0

 264,811

 1,677,570

 911,342

 0

 0

 0

 0

 0 

0 

0 

0 

Hart Elementary School 

Renovations at Hart ES (Combined with 

180005-HART) 

Highland Park Elementary School 

Addition/Renovations at Highland Park ES

 121,844 

4,542,496 

0

 5,064,953

 0

 5,064,953

 0

 0

 0 

0 

Hill Elementary School 

Renovations at Hill ES  856,451 772,405  772,405  0  0 

House Park 

Renovations at House Park  931,720 464,769  464,769  0  0 

Kealing Middle School 

Renovate Foods lab at Kealing MS  242,884 221,991  221,991  0  0 

Kealing MS 

Renovations at Kealing MS  2,032,190 375,886  375,886  0  0 

Kiker Elementary School 

Kiker ES - Gym Flooring 

Kocurek Elementary School 

Renovations at Kocurek ES 

Mechanical Work at Kocurek ES 

Langford Elementary School 

Addition/Renovations at Langford ES 

Mechanical Work at Langford ES

 0 

292,889

 1,433,789 

1,445,848

 2,776,979 

688

 308,652

 1,234,310

 1,215,795

 2,383,673

 688

 308,651

 1,234,310

 1,215,794

 2,383,673

 0

 0

 0

 0

 0

 1 

1 

0 

1 

0 



Unspent
Budget Current Budget Spent to Date  Balance

Commitments 
Linder Elementary School 

Renovations at Linder ES 

HVAC Renovations at Linder ES 

Lively Middle School 

Renovations at Lively MS 

Lucy Read Pre-K School 

Renovations at Lucy Read Pre-K School

 343,399

 1,134,460 

7,310,816 

999,322 

382,991

 1,069,604

 3,246,054

 0

 382,991

 1,069,604

 3,246,054

 0

 0

 0

 0

 0

 0 

0 

0 

0 

Mathews Elementary School 

Renovations at Mathews ES (Bid Pkg 2) 

McBee Elementary School 

McBee ES - Main Office and Cafeteria Flooring 

McBee, Wooten 

Renovations at McBee ES, Wooten ES 

McCallum High School 

Addition/Renovations at McCallum HS 

Means YWLA 

Repairs/Renovation at Means YWLA for a Young 

Women's Leadership Academy 

Mendez Middle School 

Mendez MCC 

Renovations at Mendez MS 

Roof Replacement at Mendez MS

 2,053,851 

0 

674,633 

7,708,266 

189,409 

159,063

 4,889,460

 0 

1,528,141

 66,067

 927,130

 6,145,419

 359,146

 49,061

 4,720,752

 2,468,643

 1,528,141

 66,067

 927,130

 6,145,419

 359,146

 49,061

 4,720,752

 2,468,643

 0

 0

 0

 0

 0

 0

 0

 0

 0 

0 

0 

0 

0 

0 

0 

0 

Metz Elementary School 

Addition/Renovations Metz ES 

Replace Roofing at Metz ES 

Multiple 

Add Fire Suppression Systems in the Data Centers 

at CRCKT and REAGN 

Facility Condition and Educational Suitability 

Assessment 
Cold Storage Alarms at Selected Locations 

Murchison Middle School 

Replace Roofing at Murchison MS

 994,078

 1,627,653 

0

 0

 0 

897,087 

503,606

 896,149

 388,274

 31,380

 25,814

 789,396

 503,605

 896,149

 388,274

 31,380

 25,814

 789,396

 0

 0

 0

 0

 0

 0

 1 

0 

0 

0 

0 

0 

Navarro Early College High School 

Replace Roofing at Lanier ECHS (Now Navarro)  2,075,084  1,019,075  1,019,075  0  0 



Unspent
Budget Current Budget Spent to Date  Balance

Commitments 
Nelson Field 

Renovations at Nelson Field 

Repair/Replace Turf at Nelson Field 

Nelson Field Bus Terminal 

Feasibility Study and Repairs (Completed) 

Northeast Early College High School 

Renovations at Reagan ECHS (now Northeast)

 1,339,019

 0 

65,589 

2,486,818 

1,158,320

 401,197

 0

 2,108,375

 1,158,320

 401,197

 0

 2,108,375

 0

 0

 0

 0

 0 

0 

0 

0 

O. Henry Middle School 

Renovations at O. Henry MS  668,606 1,180,317  1,180,317  0  0 

Oak Hill Elementary School 

Renovations at Oak Hill ES  1,021,739 837,598  837,598  0  0 

Oak Springs Elementary School 

Renovations at Oak Springs ES 

HVAC, Electrical and Plumbing Renovations at Oak 

Springs ES 

Ortega Elementary School 

Renovations at Ortega ES

 342,875

 2,226,669 

893,127 

393,075

 1,686,168

 867,563

 393,075

 1,686,168

 867,562

 0

 0

 0

 0 

0 

1 

Overton Elementary School 

Renovations at Overton ES  43,901 0  0  0  0 

Palm Elementary School 

Renovations at Palm ES  837,641 496,050  496,050  0  0 

Patton Elementary School 

Addition/Renovations Patton ES 

Pease Elementary School 

Renovations at Pease ES 

MEP Work at Pease ES 

Pease, Pleasant Hill Annex, Sims, Walnut Creek 

Roof Replacement Work at Pease ES,Pleasant Hill 

Annex, Sims ES, Walnut Creek ES 

Pillow Elementary School 

Addition/Renovations at Pillow ES

 2,101,463 

232,435

 2,394,797 

719,757 

1,491,261 

2,996,028

 341,632

 2,226,143

 573,563

 1,253,662

 2,996,029

 341,631

 2,226,144

 573,563

 1,253,662

 0 

0

 0 

0

 0 

-1 

1 

-1 

0 

0 

Pleasant Hill Elementary School 

Cooling Tower Replacement at Pleasant Hill  189,152  251,644  251,644  0  0 



Budget Current Budget Spent to Date 
Unspent 

Commitments 
Balance 

Reilly Elementary School 

Renovations at Reilly ES  1,591,657 2,262,120  2,262,120  0  0 

Ridgetop Elementary School 

Renovations at Ridgetop ES  299,421 269,075  269,075  0  0 

Ridgeview Alternative Learning Center 

Renovations at Ridgeview ALC  313,816 137,569  137,568  0  1 

Rodriguez Elementary School 

Rodriguez ES - Flooring For 6 Classrooms  0 87,914  87,914  0  0 

Rosedale School 

Renovations at Rosedale School  185,820 184,138  184,138  0  0 

Saegert Bus Terminal 

Renovations at Saegert Bus Terminal  233,028 247,099  247,099  0  0 

Sanchez Elementary School 

Renovations at Sanchez ES  2,169,231 2,024,942  2,024,942  0  0 

Service Center 

Addition/Renovations at Service Center - Bldg & 5,172,515  139,069  139,069  0  0 

Grds 

Addition/Renovations at Service Center - Bldg & 2,985,300 0  0  0  0 

Grds (moved to 2017 Bond) 

Sims Elementary School 

Renovations at Sims ES  1,931,278 1,961,292  1,961,291  0  1 

Small Middle School 

Renovations at Small MS  1,789,897 1,598,954  1,598,954  0  0 

St. Elmo Elementary School 

Renovations at St. Elmo ES  1,208,861 838,520  838,520  0  0 

Summitt Elementary School 

Renovations at Summitt ES  832,461  667,568  667,568  0  0 

HVAC Renovations at Summitt ES  2,647,989 1,677,445  1,677,445  0  0 

Sunset Valley Elementary School 

Replace Roofing at Sunset Valley ES  0  633,916  633,915  0  1 

Abatement & Material Replacement at Sunset 3,752,708 2,806,775  2,806,775  0  0 

Valley 

Supernode Group 

Electrical Generator Replacements at Six GAATN 661,499 779,997  779,997  0  0 

Supernode Locations 



Budget Current Budget Spent to Date 
Unspent 

Commitments 
Balance 

Travis Early College High School 

CTE Makerspace Renovations at Travis ECHS 

HVAC/Ventilation at Travis ECHS Gym 

Science Lab Renovation at Travis ECHS

 131,707

 0

 0 

435,569

 8,231

 225

 435,569

 8,230

 225

 0

 0

 0

 0 

1 

0 

Travis Heights Elementary School 

Renovations at Travis Heights ES 

HVAC and Plumbing Renovations at Travis Heights 

ES

 407,995

 3,151,641 

295,418

 4,812,994

 295,417

 4,812,993

 0

 0

 1 

1 

Webb Middle School 

Replaced Roofing at Webb MS 

Williams Elementary School 

Renovations at Williams ES 

Renovations at Williams ES 

Winn Elementary School 

Renovations at Winn ES

 975,450 

260,058

 1,668,234 

4,208,039 

367,758

 421,176

 1,264,166

 4,074,421

 367,758

 421,176

 1,264,166

 4,074,421

 0

 0

 0

 0

 0 

0 

0 

0 

Wooldridge Elementary School 

Renovations and Loop Drive at Wooldridge ES 

HVAC and Plumbing Renovations at Wooldridge ES 

Wooten Elementary School 

Renovations at Wooten ES 

Renovations at Wooten ES (HVAC) 

District-wide, CTE 

Renovations for New Programs

 311,698

 1,819,394 

982,223

 1,775,156 

237,944 

511,767

 989,720

 398,376

 1,340,523

 0

 511,767

 989,720

 398,376

 1,340,523

 0

 0

 0

 0

 0

 0

 0 

0 

0 

0 

0 

District-wide, decks/portables 

AISD District-Wide Partial Replacement of Decks at 

Portables
 1,803,120 803,120  243,639  492,693  66,788 

District-wide, energy 

Additional Undesignated Energy and Repair 

Projects 

District-wide, gym floors 

AISD District-Wide Replace carpet with Taraflex at 

ES Gyms 

District-wide, libraries 

AISD District-Wide (Library Furn., Casework, etc.)

 8,780,290 

360,626 

975,750 

99,900

 541,148

 975,750

 99,900

 465,130

 6,799

 0

 73,194

 498,724

 0 

2,825 

470,227 



Budget Current Budget Spent to Date 
Unspent 

Commitments 
Balance 

District-wide, locker/restrooms 

AISD District-Wide Locker/Restroom Improvements 180,313 0  0  0  0 

(GFCI, etc.) 

District-wide, PA systems 

PA System Upgrades  3,690,000 690,000  71,913  0  618,087 

Multiple 

AISD Energy Conservation  0  45,000  45,000  0  0 

District-Wide Undesignated Repairs  6,055,522  606,731  5,900  0  600,831 

Undesignated Energy Projects (i.e. solar)  7,902,265 0  0  0  0 

Noack Sports Complex 

Safety & Security - Cameras at Noack Sports 20,269  11,105  11,105  0  0 

Complex 

Construction Projects Inactive  196,027,845  132,445,594  129,667,793  1,064,711  1,713,091 

Total Construction Projects  337,822,633  292,637,947  276,581,814  11,292,890 4,763,243 

Contingency Approved 1,215,130  40,085,150  36,047,354  4,963,082 -925,286 

2017 Bond Allocation  0  23,000,000  23,009,142 -9,142 0 

Technology  81,000,000  81,000,000  67,615,828  1,714,068 11,670,104 

Buses  14,310,000  14,311,359  14,311,359  0 0 

Furniture  9,163,388  8,444,134  8,444,133  0 1 

Program Management  18,206,599  26,725,045  24,722,385  1,932,965 69,695 

Program Contingency  28,013,250  3,527,365  0  0 3,527,365 

2013 Bond Total: 489,731,000  489,731,000  450,732,014  19,893,862  19,105,123 


