Previous Bond Authorized Support for 2017 Bond Projects

CONSTRUCTION COSTS BUDGET AMENDMENTS
Unallocated Program Program
] Budgets 2017 o)\ i1:-i]a"A Contingency Total Current 2008 Bond 2013 Bond 2017 Bond Total for Project
Projects Budget
Bond Alloc Less than [ 6Tl [¢]¢]
$50k than $50k
T. A. Brown
Project # 190002-BROWN
Current Budget 28,856,000 12,103,697 40,959,697 12,103,697 28,856,000 40,959,697
Actuals 11,824,417 16,254,524 28,078,941
Commitments 469,919 96,876 566,795
Balance (190,639) 12,504,600 12,313,961
Menchaca
Project # 190003-MNCHC
Current Budget 32,742,000 23,000,000 55,742,000 23,000,000 32,742,000 55,742,000
Actuals 23,009,142 8,974,382 31,983,524
Commitments - 298,299 298,299
Balance (9,142) 23,469,319 23,460,177
Bowie
Project # 190010-BOWIE
Current Budget 76,827,000 10,000,000 86,827,000 10,000,000 76,827,000 86,827,000
Actuals 10,000,000 25,063,268 35,063,268
Commitments - 5,317,570 5,317,570
Balance - 46,446,162 46,446,162

Total Bond Amounts
Current Budget
Actuals
Commitments
Balance

138,425,000 45,103,697 183,528,697

22,103,697

21,824,417
469,919
(190,639)

23,000,000
23,009,142

138,425,000
50,292,174
5,712,745
82,420,081

(9,142)

183,528,697
95,125,733
6,182,664
82,220,300

Notes:
All numbers are as of February 22, 2021, taken from Tririga. Since prior bonds are involved.
Numbers may not add due to rounding.




