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584 

2017 Bond Program 
Monthly Change in Expenditures and Commitments 

As of May 24, 2021 

Category Project Type Project # Detail 
Change in 

Expenditures 
Change in 

Commitments 
Total Monthly 

Change 

Modernization Projects 20,863,570 9,614,065 30,477,635 

Ann Richards Modernization 2,141,308 (2,026,580) 114,729 

190008‐028: Phase 1 of Campus Replacement‐Ann Richards 2,141,308 (2,026,580) 114,729 

Construction Manager‐At‐Risk Modernization 

Energy & Water Conservation Sustainability Related Services 

Environmental Related Services 

Furniture 

Gym Equipment 

Moving Services 

Music Equipment 

Network Equipment 

PA system replacement 

Presentation Systems 

Surveying Services 

Technology Equipment 

Unreconciled Commitments 

Austin HS Modernization 

200004‐002: Athletic and Academic Improvements‐Austin HS 

Asbestos Abatement Design Services 

Building Enclosure Consultant Services 

Energy & Water Conservation Sustainability Related Services 

Geotechnical Engineering Services 

Master Plan and Phase I Improvements 

Moving Services 

Network Equipment 

Bear Creek ES Modernization 

190006‐195: New SWES Construction 

Architecture Avana School Site 

Campus Office Equipment 

Charging Carts and PA System 

Network Equipment 

Technology Equipment with warranty and deployment services 

Blazier Relief Modernization 

190005‐196: Phase 1 of New School Construction ‐Blazier Relief 

Architectural Design Services 

Construction Manager‐At‐Risk 

Energy & Water Conservation Sustainability Related Services 

Light pole Relocation 

Metal Shelving 

Moving Services 

Music Equipment 

Network Equipment 

Re‐Striping & Pole and Sign 

School Playground Improvements 

Bowie HS Modernization 

190010‐013: Phase 1 of Modernization‐Bowie 

Building Envelope Addition Improvements 

Construction Manager‐At‐Risk Modernization 

Energy & Water Conservation Sustainability Related Services 

Furniture 

Gym Equipment 

Materials Testing at Parking Garage 

Moving Services 

Network Equipment 

PA System 

Phase I of Modernization Master Planning Services 

Storage System and Laundry cubbies equipment/installation 

Wireless‐Deinstallation 

190042‐013: HVAC and Plumbing‐Bowie HS 

Energy & Water Conservation Sustainability HVAC & Plumbing Improvements 

Other Expenditures & Commitments 

Unreconciled Commitments 

Brentwood ES Modernization 

200003‐107: Full Modernization‐Brentwood 

Chain Link Fence Move 

Construction Manager‐At‐Risk Additions/Renovations 

Construction of Sunshade 

Energy & Water Conservation Sustainability Related Services 

Leased Portables 

Lock Equipment/Supplies 

Parking Fees 

Partial Rebuild and Renovations 

School Swing Space 

Water Costs 

Casis ES Modernization 

200002‐112: Modernization ‐ New Build‐Casis 

Architecture Design Services 

Construction Manager‐At‐Risk Modernization 

Display & Security System 

Energy & Water Conservation Sustainability Related Services 

866,753 

27,636 

6,500 

790,715 

‐

4,411 

22,942 

295,957 

37,570 

85,934 

2,305 

584 

‐

97,378 

97,378 

13,943 

5,407 

2,101 

378 

42,389 

33,161 

‐

60,145 

60,145 

‐

1,390 

200 

58,476 

79 

2,294,846 

2,294,846 

10,339 

2,206,756 

5,036 

2,465 

‐

8,070 

12,527 

7,264 

4,264 

38,126 

2,870,154 

2,870,154 

6,840 

2,620,733 

9,769 

844 

‐

10,017 

3,904 

‐

72,439 

145,218 

‐

390 

‐

‐

‐

‐

1,593,501 

1,593,501 

2,605 

1,473,525 

‐

690 
32,986 

1,900 

8,000 

67,925 

4,798 

1,072 

1,603,882 

1,603,882 

35,221 

1,525,026 

‐

9,663 

(869,231) 

(27,636) 

(6,500) 

(790,715) 

20,010 

(4,411) 

23,058 

(226,280) 

(37,570) 

1,315 

‐

‐

(108,620) 

86,997 

86,997 

6,043 

(5,407) 

(2,101) 

(378) 

(42,389) 

(2,561) 

133,791 

(20,932) 

(20,932) 

39,999 

(1,390) 

(200) 

(59,262) 

(79) 

(2,425,579) 

(2,425,579) 

(151,209) 

(2,206,756) 

(5,036) 

(2,465) 

6,300 

(8,070) 

(12,503) 

(7,264) 

(4,264) 

(34,311) 

9,660,558 

9,648,758 

(6,840) 

9,531,939 

(9,769) 

(844) 

286,832 

(10,017) 

(3,904) 

66,110 

(72,439) 

(145,218) 

12,908 

‐

12,200 

12,200 

(400) 

(400) 

(1,559,844) 

(1,559,844) 

(2,605) 

(1,473,525) 

24,585 

(690) 

(32,986) 

(1,900) 

‐

(67,925) 

(4,798) 

‐

(521,662) 

(521,662) 

(31,371) 

(1,525,026) 

24,983 

(9,663) 

(2,478) 

‐

‐

‐

20,010 

‐

46,000 

69,677 

‐

87,250 

2,305 

(108,620) 

184,376 

184,376 

19,985 

‐

‐

‐

‐

30,600 

133,791 

39,213 

39,213 

39,999 

‐

‐

(786) 

‐

(130,733) 

(130,733) 

(140,870) 

‐

‐

‐

6,300 

‐

‐

‐

3,815 

12,530,712 

12,518,912 

‐

12,152,672 

‐

‐

286,832 

‐

‐

66,110 

‐

‐

12,908 

390 

12,200 

12,200 
(400) 

(400) 

33,657 

33,657 

‐

‐

24,585 

‐

‐

‐

8,000 

‐

‐

1,072 

1,082,220 

1,082,220 

3,850 

‐

24,983 

‐
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2017 Bond Program 
Monthly Change in Expenditures and Commitments 

As of May 24, 2021 

Category Project Type Project # Detail 
Change in 

Expenditures 
Change in 

Commitments 
Total Monthly 

Change 

Environmental Services, Field Assessments, COA Resources Inventory and Phase I Environmental Site Assessment 17,887 (27,094) (9,207) 

Furniture ‐ 970,811 970,811 

GAATN Node Installation ‐ 20,529 20,529 

Moving Services ‐ 30,542 30,542 

Network Equipment 16,087 43,240 59,327 

Unreconciled Commitments ‐ (18,615) (18,615) 

Doss ES Modernization 45,945 (30,503) 15,442 

190001‐154: Expansion to Address Current Overcrowding and Future Growth‐Doss 45,945 (30,503) 15,442 

Asbestos Air Monitoring Services Materials Testing 12,390 2,610 15,000 

HVAC Testing, Adjusting & Balancing 30,000 (30,000) ‐

Kitchen Equipment 2,160 (2,160) (0) 

Music Equipment 1,395 (1,395) ‐

Place Cores, Admin Fee, Floor Plans and Cabinet key installation ‐ 442 442 

Eastside Vertical Modernization 1,001,738 (705,818) 295,920 

200009‐124: Eastside Memorial Vertical Team elementary Modernization Project‐Metz 7,605 (7,605) ‐

Energy & Water Conservation Sustainability Related Services 7,605 (7,605) ‐

200009‐127: Eastside Memorial Vertical Team Elementary Modernization Project‐Sanchez 994,133 (725,483) 268,650 

Architecture Design Services Modernization Renovations 25,454 (213,007) (187,552) 

Construction Manager‐At‐Risk 968,679 (968,352) 327 

Construction Materials and Observation Services ‐ 5,318 5,318 

Network Equipment ‐ 265,161 265,161 

Network Equipment/Wall Displays/Room Systems ‐ 185,397 185,397 

Other Expenditures & Commitments ‐ 27,270 27,270 

Hardware ‐ 20,407 20,407 

Network Equipment ‐ 6,863 6,863 

Govalle ES Modernization 424 (424) ‐

190004‐116: Modernization ‐ New Build‐Govalle 424 (424) ‐

HVAC Testing, Adjusting & Balancing 424 (424) ‐

Hill ES Modernization 132,133 (90,367) 41,766 

210003‐155: Expansion to Address Current Overcrowding and Future Growth‐Hill 132,133 (90,367) 41,766 

Architecture Design Services 78,095 (78,095) ‐

Building Envelope Services Modernization 5,600 (5,600) ‐

Energy & Water Conservation Sustainability Related Services 3,580 (3,580) ‐

Geotechnical Engineering Services 3,654 (3,654) ‐

Gym Equipment ‐ 8,805 8,805 

Moving Services ‐ 29,869 29,869 

Network Equipment ‐ 3,092 3,092 

PA System 41,205 (41,205) ‐

LBJ ECHS Medical HS Modernization 6,600 13,986,879 13,993,478 

210001‐014: Academic Reinvention LBJ ECHS 6,600 13,986,879 13,993,478 

Architect and Engineering Design Services 45 (45) ‐

Asbestos‐Containing Building Materials (ACBM) Inspection 3,975 (3,975) ‐

Construction Manager‐At‐Risk ‐ 13,819,247 13,819,247 

Energy & Water Conservation Sustainability 60 (60) ‐

Moving Services ‐ 54,910 54,910 

Music Equipment ‐ 119,321 119,321 

Music Equipment & Supplies 2,520 (2,520) ‐

LBJ Vertical Modernization 275,134 (326,793) (51,659) 

190009‐014: LBJ Vertical Team Elementary Modernization Project 13,500 (8,500) 5,000 

Topographic Survey Services 13,500 (8,500) 5,000 

190009‐139: LBJ Vertical Team Elementary Modernization Project 3,499 (3,499) ‐

Leased Portables 3,499 (3,499) ‐

190009‐150: LBJ Vertical Team Elementary Modernization Project‐Norman 258,135 (313,760) (55,624) 

Classroom Equipment and Supplies ‐ 735 735 

Cleaning Equipment/Supplies 2,480 (2,480) ‐

Construction Manager‐At‐Risk‐Modernization 86,077 (176,006) (89,929) 

Crawl Space Concrete Repairs 66,400 (66,400) ‐

Energy & Water Conservation Sustainability Related Services 20,745 (20,745) ‐

Furniture ‐ 3,010 3,010 

Health Equipment 22,019 (22,019) ‐

Network Equipment 1,648 (1,493) 155 

Office/Classroom Equipment and Supplies 2,865 (2,865) ‐

PA System 55,901 (55,901) ‐

Physical Ed Equipment ‐ 30,405 30,405 

Standard Wall Mounted Display System ‐ ‐ ‐

Other Expenditures & Commitments ‐ (1,035) (1,035) 

Unreconciled Commitments ‐ (1,035) (1,035) 

Menchaca ES Modernization 8,200 (8,200) ‐

190003‐147: Full Modernization‐Menchaca 8,200 (8,200) ‐

Design Services 8,200 (8,200) ‐

Modernized Eastside HS at Anderson 2,159,625 97,083 2,256,708 

190007‐019: Build Modernized New HS at Original Anderson 2,159,625 97,083 2,256,708 

Architecture Design Services 182,266 (182,266) ‐

Building Envelope Consulting Services ‐ (7,813) (7,813) 

Construction Manager‐At‐Risk 1,929,566 (1,929,566) ‐

Energy & Water Conservation Sustainability Related Services 13,908 (13,908) ‐

Furniture ‐ 1,896,729 1,896,729 

Gym Equipment ‐ 166,913 166,913 

Moving Services ‐ 49,257 49,257 

Network Equipment ‐ 145,645 145,645 
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2017 Bond Program 
Monthly Change in Expenditures and Commitments 

As of May 24, 2021 

Category Project Type Project # Detail 
Change in 

Expenditures 
Change in 

Commitments 
Total Monthly 

Change 

PA System 33,886 (33,886) ‐

Theater Equipment ‐ 5,977 5,977 

Murchison MS Modernization 1,170,878 (1,229,249) (58,371) 

190039‐052: Architectural Renovations, HVAC , Site Drainage ‐Murchison ‐ 1,629 1,629 

Graphic Design services ‐ 1,629 1,629 

200001‐052: Phase 1 of Modernization‐Murchison 1,230,878 (1,230,878) ‐

Design Built Facility Modernization 1,211,087 (1,211,087) ‐

Furniture 8,734 (8,734) ‐

Moving Services 7,177 (7,177) ‐

Network Equipment 3,880 (3,880) ‐

Other Expenditures & Commitments (60,000) ‐ (60,000) 

SRTS Reimbursement (60,000) ‐ (60,000) 

New Northeast MS Modernization 1,041,842 (1,006,497) 35,345 

210002‐066: New School Construction‐NEMS 1,041,842 (1,006,497) 35,345 

Energy & Water Conservation Sustainability Related Services 6,686 (6,686) ‐

New NEMS Design Build Supplement 1,019,769 (998,769) 21,000 

Permit Services 1,043 (1,043) ‐

Temporary Power for Crane 14,345 ‐ 14,345 

Rosedale Modernization 4,351,231 (4,256,398) 94,833 

200005‐251: Modernization ‐ New Build‐Rosedale 4,351,231 (4,256,398) 94,833 

Building Envelope Consulting Services 4,290 (4,290) ‐

Construction Manager‐At‐Risk Modernization 4,312,538 (4,306,030) 6,508 

Construction Materials Testing Services 23,126 (23,126) ‐

Energy & Water Conservation Sustainability Related Services 11,278 (11,278) ‐

Testing, Adjusting and Balancing ‐ 88,325 88,325 

T.A.Brown ES Modernization 8,605 (8,605) ‐

190002‐109: Modernization ‐ New Build‐TA Brown 8,605 (8,605) ‐

HVAC Testing, Adjusting & Balancing 6,580 (6,580) ‐

Moving Services 

Targeted Projects 

Akins HS Critical Facility Deficiencies 

2,025 

2,859,370 

134,214 

(2,025) 

12,424,754 

(134,214) 

‐

15,284,124 

‐

200034‐017: Roof ‐ Repair/Replacement‐Akins 14,321 (14,321) ‐

Roof Improvements 14,321 (14,321) ‐

200041‐017: Theater Stage Rigging Repairs‐Akins 82,885 (82,885) ‐

Theatre Rigging and Lighting Repairs 82,885 (82,885) ‐

220023‐017: Critical Repairs ‐ HVAC, Building Envelope, Site Drainage‐Akins 37,007 (37,007) ‐

Engineering Design Services 37,007 (37,007) ‐

Austin HS Critical Facility Deficiencies 124,035 (124,035) ‐

190041‐002: HVAC and Playfields‐Austin HS 124,035 (124,035) ‐

HVAC Improvements 2,585 (2,585) ‐

HVAC Services 121,450 (121,450) ‐

Barrington Critical Facility Deficiencies 118,227 (100,140) 18,087 

210006‐149: Lighting, HVAC and Building Envelope‐Barrington 118,227 (100,140) 18,087 

Architectural and MEP Scope Services 14,810 (14,810) ‐

Permitting Services 1,648 (1,648) ‐

Various Improvements 101,769 (83,682) 18,087 

Bedichek MS Critical Facility Deficiencies ‐ 3,095,291 3,095,291 

200029‐054: Crawl Space, Electrical, HVAC, Building Envelope, Plumbing, Safety, Site Drainage and Structural‐Bedichek ‐ 3,095,291 3,095,291 

Asbestos Abatement ‐ 8,795 8,795 

Renovations to Administration offices, plumbing, HVAC, site drainage, etc. ‐ 3,086,496 3,086,496 

Blackshear Critical Facility Deficiencies ‐ 121,567 121,567 

210008‐105: Security, Drainage, HVAC, Electrical and Building Envelope‐Blackshear ‐ 121,567 121,567 

HVAC Improvements ‐ 121,567 121,567 

Boone Critical Facility Deficiencies 6,313 (2,513) 3,800 

200017‐121: Crawl Space, HVAC, Building Envelope and Plumbing‐Lee 238 (238) ‐

Energy & Water Conservation Sustainability Related Services 238 (238) ‐

220002‐170: Critical Repairs ‐ Crawl Space, Electrical, HVAC, Building Envelope, Pavement, Plumbing, Site Drainage‐Boone 6,075 (2,275) 3,800 

Asbestos Inspection ‐ 3,800 3,800 

Rodent Exclusion 6,075 (6,075) ‐

Burger Ath Compl Critical Facility Deficiencies 20,527 528,973 549,500 

210027‐951: Structural, Pavement, Lighting, Electircal and Playfields‐Burger 20,527 528,973 549,500 

Electrical and Structural Upgrades 17,840 (17,840) ‐

Energy & Water Conservation Sustainability Related Services 48 (48) ‐

Engineering Services 1,248 (1,248) ‐

Permitting Services 1,392 (1,392) ‐

Track Replacement at Burger Athletic Complex ‐ 549,500 549,500 

Burnet Critical Facility Deficiencies 5,888 823,807 829,695 

220018‐046: Critical Repairs ‐ Electrical, Plumbing, Site Drainage‐Burnet 5,888 823,807 829,695 

Asbestos Consulting Services 5,888 (5,888) ‐

Construction Contract Drainage Improvements ‐ 43,628 43,628 

Electrical and Plumbing Repairs ‐ 786,067 786,067 

Campbell Critical Facility Deficiencies ‐ 8,200 8,200 

220003‐111: Critical Repairs ‐ Electrical, HVAC‐Campbell ‐ 8,200 8,200 

Energy & Water Conservation Sustainability ‐ 8,200 8,200 

Career Launch Acad. Reinv at Northeast ECHS 370,370 (356,370) 14,001 

180021‐006: Academic Reinvention: Improvements for Technology Career Launch Program‐Reagan 370,370 (356,370) 14,001 

Improvements for Technology Career Launch Program 369,699 (369,800) (101) 

Network Equipment ‐ 14,101 14,101 

Telephone Equipment and Supplies 671 (671) ‐

3 of 8 



   

         

       

   
       

                                                                                                  

                                                                                                        

                                                                                            

                                                                                             

                                                                                                         

                                                                                                                 

                                                                                                        

                                                                                                       

                                                                                                

                                                                                                    

                                                                                                           

                                                                                                    

                                                                                                

                                                                                                       

                                                                                                   

                                                                                                      

                                                                                                   

                                                                                               

                                                                                                 

                                                                                                       

                                                                                                                 

                                                                                           

                                                                                             

                                                                                                     

                                                                                                      

                                                                                                          

                                                                                              

                                                                                                                          

                                                                                                                      

                                                                                                        

                                                                                                   

                                                                                            

                                                                                                         

                                                                                                                   

                                                                                                                           

                                                                                                                   

                                                                                                       

                                                                                                           

                                                                                                       

                                                                                                        

                                                                                              

                                                                                                            

                                                                                                          

                                                                                                        

                                                                                                            

                                                                                                               

                                                                                                 

                                                                                                       

                                                                                                 

                                                                                               

                                                                                                                               

                                                                                                                       

                                                                                                     

                                                                                               

                                                                                                             

                                                                                                         

                                                                                                                

                                                                                                      

                                                                                                     

                                                                                                           

                                                                                                   

                                                                                            

                                                                                                   

                                                                                                           

                                                                                                         

                                                                                                         

                                                                                                             

                                                                                                           

                                                                                                    

                                                                                            

                                                                                             

                                                                                                      

                                                                                                    

                                                                                                

                                                                                            

                                                                                          

                                                                                         

                                                                                                             

                                                                                                   

   

 ‐   ‐   ‐ 

2017 Bond Program 
Monthly Change in Expenditures and Commitments 
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Category Project Type Project # Detail 
Change in 

Expenditures 
Change in 

Commitments 
Total Monthly 

Change 

Clifton Center Critical Facility Deficiencies 18,380 17,550 35,930 

220026‐852: Critical Repairs ‐ Electrical, HVAC, Site Drainage, Structural‐Clifton Center 18,380 17,550 35,930 

Design Improvements 18,380 17,550 35,930 

Const Mgmt Critical Facility Deficiencies 695,410 (697,474) (2,063) 

140080‐926: ProjMgt‐2013 Bond‐Const Mgmt 5,204 (5,204) ‐

Energy & Water Conservation Sustainability Related Services 5,204 (5,204) ‐

190080‐926: ProjMgt‐2017 Bond‐Const Mgmt ‐ (4,550) (4,550) 

Environmental Related Services ‐ (4,550) (4,550) 

200100‐926: Facilities Condition and Educational Suitability Assessment‐CMD 690,206 (669,449) 20,757 

Facility Condition and Educational Suitability Assessment 690,206 (689,249) 957 

Technical Review of Facility Conditions Assessments ‐ 19,800 19,800 

Other Expenditures & Commitments ‐ (18,270) (18,270) 

Unreconciled Commitments ‐ (18,270) (18,270) 

Cook Critical Facility Deficiencies ‐ 33,440 33,440 

180041‐161: FF&E ‐ Cook ‐ 33,440 33,440 

Furniture ‐ 2,956 2,956 

Moving Services ‐ 30,484 30,484 

Covington MS Critical Facility Deficiencies 3,558 149,321 152,878 

200030‐057: Electrical, HVAC, Plumbing and Safety‐Covington 3,558 149,321 152,878 

Electrical, Fire Alarm and HVAC Upgrades ‐ 152,878 152,878 

Energy & Water Conservation Sustainability Related Services 3,558 (3,558) ‐

Cowan Critical Facility Deficiencies 76,328 (157,530) (81,202) 

190017‐183: Electrical, HVAC and Plumbing‐Cowan 76,328 (157,530) (81,202) 

HVAC and Roof Improvements 76,328 (76,328) ‐

HVAC, Electrical & Plumbing Improvements ‐ (84,022) (84,022) 

Materials Testing Services ‐ 2,820 2,820 

Crockett HS Critical Facility Deficiencies 106,276 (45,281) 60,995 

200041‐017: Theater Stage Rigging Repairs‐Akins ‐ (5) (5) 

CM Architecture Services ‐ (5) (5) 

210024‐008: Security, Drainage, HVAC, Electrical, Building Envelope and other Renovations‐Crockett 106,276 (45,276) 61,000 

Critical Repairs‐Architectural Renovations 67,860 (67,860) ‐

Utility Exploration 38,416 22,584 61,000 

Cunningham Critical Facility Deficiencies 5,721 (5,721) ‐

200012‐113: Electrical, HVAC, Building Envelope, Plumbing and Site Drainage‐Cunningham 5,721 (5,721) ‐

Energy & Water Conservation Sustainability Related Services 21 (21) ‐

NEBB Certified Testing and Balancing of HVAC Systems 5,700 (5,700) ‐

Davis Critical Facility Deficiencies ‐ 74,900 74,900 

220005‐179: Critical Repairs ‐ HVAC, Site Drainage, Structural‐Davis ‐ 74,900 74,900 

Architectural Design Services Renovations ‐ 65,163 65,163 

Surveying Services ‐ 9,737 9,737 

Dawson Critical Facility Deficiencies 47,996 (35,346) 12,650 

210009‐114: Site Drainage and Electrical‐Dawson 3,430 ‐ 3,430 

Asbestos Consulting Services 3,430 ‐ 3,430 

220006‐114: Critical Repairs ‐ Roof ‐Mod Bit, BUR, Metal, Skylight Replacement‐Dawson 44,566 (35,346) 9,220 

Asbestos Abatement Consulting Services ‐ 9,250 9,250 

Removal and disposal of roof material 7,100 (7,100) ‐

Roof Improvements 37,466 (37,496) (30) 

Dobie MS Critical Facility Deficiencies 23,105 (23,105) ‐

180041‐055: FF&E ‐ Dobie 10,644 (10,644) ‐

Furniture 10,644 (10,644) ‐

190035‐055: Crawl Space, HVAC, Building Envelope, Playfields, Plumbing and Site Drainage‐Dobie 216 (216) ‐

Energy & Water Conservation Sustainability Related Services 216 (216) ‐

Other Expenditures & Commitments 12,245 (12,245) ‐

Furniture 12,245 (12,245) ‐

Fine Arts Acad Reinv‐Covington ES ‐ 7,500 7,500 

200007‐057: Academic Reinvention‐Covington ‐ 7,500 7,500 

Energy & Water Conservation Sustainability ‐ 7,500 7,500 

Fine Arts Acad Reinv‐McCallum HS /Lamar MS 54,741 26,113 80,854 

200008‐045: Academic Reinvention‐Lamar ‐ 68,654 68,654 

Energy & Water Conservation Sustainability ‐ 19,800 19,800 

Surveying Services ‐ 48,854 48,854 

200010‐005: Academic Reinvention‐McCallum 54,741 (42,541) 12,200 

Academic Reinvention‐Dance Addition 54,741 (54,741) ‐

Energy & Water Conservation Sustainability ‐ 12,200 12,200 

Galindo Critical Facility Deficiencies 7,293 (7,293) ‐

200013‐176: HVAC and Plumbing‐Galindo 7,293 (7,293) ‐

Asbestos Inspection & Abatement Management 2,535 (2,535) ‐

HVAC & Electrical Improvements 4,758 (4,758) ‐

Garza Independence HS Critical Facility Deficiencies 16,020 (11,509) 4,510 

210025‐015: Pavement‐Garza 16,020 (11,509) 4,510 

Stair Renovation 16,020 (11,509) 4,510 

Gorzycki MS Critical Facility Deficiencies ‐ (47,000) (47,000) 

Other Expenditures & Commitments ‐ (47,000) (47,000) 

Unreconciled Commitments ‐ (47,000) (47,000) 

Graham Critical Facility Deficiencies 236,769 (233,763) 3,006 

190019‐159: Roof Repair/Replacement‐Graham 225,472 (222,466) 3,006 

Roof Improvements 225,472 (222,466) 3,006 

210010‐159: HVAC, Crawl Space, Pavement and Building Envelope‐Graham 11,297 (11,297) ‐

Engineering Design Services 11,297 (11,297) ‐
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Category Project Type Project # Detail 
Change in 

Expenditures 
Change in 

Commitments 
Total Monthly 

Change 

Hill Critical Facility Deficiencies ‐ (11,051) (11,051) 

Other Expenditures & Commitments ‐ (11,051) (11,051) 

Unreconciled Commitments ‐ (11,051) (11,051) 

House Park Renovation 35,400 (35,400) ‐

210034‐948: Improve Press Box (ADA included), Improve Concessions and Restrooms‐House Park 35,400 (35,400) ‐

Repair & Improvements 35,400 (35,400) ‐

Jordan Critical Facility Deficiencies 5,475 18,705 24,180 

220009‐178: Critical Repairs ‐ HVAC, Pavement, Security, Site Drainage‐Jordan 5,475 18,705 24,180 

Architecture Design Services 5,475 18,705 24,180 

Joslin Critical Facility Deficiencies 305 7,415 7,720 

200016‐120: Electrical, HVAC, Building Envelope, Plumbing and Site Drainage‐Joslin 305 7,415 7,720 

Energy & Water Conservation Sustainability Related Services 305 (305) ‐

Engineering Design Services ‐ 7,720 7,720 

Juan P Navarro Early College Critical Facility Deficiencies ‐ 300,000 300,000 

220025‐004: Critical Repairs ‐ Architectural Renovations, Crawl Space, Electrical, HVAC, Security, Site Drainage‐Lanier ‐ 300,000 300,000 

Mechanical & Electrical Upgrades ‐ 300,000 300,000 

Kealing Critical Facility Deficiencies 103,008 (91,293) 11,714 

200047‐044: Theater Stage Rigging Repairs‐Kealing 31,995 (27,079) 4,916 

Theatre Rigging and Lighting Repairs 31,995 (27,079) 4,916 

220020‐044: Critical Repairs ‐ Crawl Space, HVAC‐Kealing 71,013 (64,215) 6,798 

Asbestos Services ‐ 3,195 3,195 

HVAC Upgrades 71,013 (67,410) 3,603 

Kiker Critical Facility Deficiencies 30,795 (29,044) 1,752 

220033‐180: Critical Repairs ‐ HVAC, Building Envelope‐Kiker 30,795 (29,044) 1,752 

Asbestos Consulting Services 4,523 1,394 5,917 

Energy & Water Conservation Sustainability Related Services 380 (380) ‐

HVAC Upgrades 25,892 (32,284) (6,391) 

Material Testing Services ‐ 2,226 2,226 

Kocurek Critical Facility Deficiencies 11,571 (11,334) 236 

210012‐172: HVAC and Structural‐Kocurek 11,571 (11,334) 236 

Asbestos Building Inspection 1,685 (1,685) ‐

Energy & Water Conservation Sustainability Related Services 1,449 (1,449) ‐

HVAC and Structural Renovations 3,356 (3,120) 236 

Permitting Services 5,081 (5,081) ‐

LASA Critical Facility Deficiencies 7,441 885 8,326 

200036‐018: Electrical, HVAC and Site Drainage‐LASA 7,441 885 8,326 

Energy & Water Conservation Sustainability Related Services 1,805 (1,805) ‐

Engineering Services 5,636 (5,636) ‐

EWAS Services ‐ 3,972 3,972 

Material Testing Services ‐ 4,354 4,354 

LASA Move to Eastside 12,936 3,510,398 3,523,334 

200006‐018: Minor Renovations at Eastside for LASA 12,936 3,510,398 3,523,334 

Asbestos Consulting Services 12,936 (12,936) ‐

LASA Renovations ‐ 3,426,084 3,426,084 

Moving Services ‐ 97,250 97,250 

Life Safety 52,989 2,036,711 2,089,700 

190046‐926: Life Safety District Wide Fire and Intrusion Alarm Upgrades‐Constr Mgmt 52,989 1,301,911 1,354,900 

District Wide Fire Alarm Upgrades for AISD 52,989 106,911 159,900 

District Wide Security Camera Replacement at AISD campuses and facilities ‐ 1,195,000 1,195,000 

210028‐926: Life Safety‐Security System Replacement‐Const Mgmt ‐ 734,800 734,800 

Districtwide Kitchen Hood Suppression System Replacements ‐ 734,800 734,800 

Maplewood Critical Facility Deficiencies 1,330 (1,330) ‐

200018‐122: Electrical and HVAC‐Maplewood 1,330 (1,330) ‐

Energy & Water Conservation Sustainability Related Services 1,330 (1,330) ‐

Martin MS Critical Facility Deficiencies 177,071 361,980 539,051 

190037‐051: Roof Repair/Replacement‐Martin 177,071 361,980 539,051 

Permitting Services 1,854 (1,854) ‐

Roofing Repairs 175,217 363,834 539,051 

McCallum HS Critical Facility Deficiencies 307 (307) ‐

200038‐005: HVAC and Site Drainage‐McCallum 307 (307) ‐

Permitting Services: Professional Consulting Services for HVAC renovations 307 (307) ‐

Mendez MS Critical Facility Deficiencies 4,649 3,096 7,745 

200048‐058: Theater Stage Rigging Repairs‐Mendez 4,649 (2,704) 1,945 

Theatre Rigging and Lighting Repairs 4,649 (2,704) 1,945 

210023‐058: Site Drainage, Elevators, Lighting and Playfields‐Mendez ‐ 5,800 5,800 

Geotech Engineering Study ‐ 5,800 5,800 

Murchison MS Critical Facility Deficiencies 21,000 (21,000) ‐

200001‐052: Phase 1 of Modernization‐Murchison 21,000 (21,000) ‐

HVAC Testing, Adjusting & Balancing 21,000 (21,000) ‐

Northeast Early College HS Critical Facility Deficiencies ‐ 38,218 38,218 

180021‐006: Academic Reinvention: Improvements for Technology Career Launch Program‐Reagan ‐ 38,218 38,218 

Academic Reinvention; Improvements for Technology Career Launch Program ‐ 38,218 38,218 

Odom Critical Facility Deficiencies 708 (1,177) (469) 

190025‐156: Electrical, HVAC, Building Envelope and Plumbing‐Odom 708 (1,177) (469) 

Energy & Water Conservation Sustainability Related Services 708 (708) ‐

HVAC, Electrical & Plumbing Improvements ‐ (435) (435) 

Testing and Observation Services: Electrical, HVAC, Building Envelope, Plumbing Improvements ‐ (34) (34) 
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Category Project Type Project # Detail 
Change in 

Expenditures 
Change in 
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Total Monthly 

Change 

Patton Critical Facility Deficiencies 29,525 (29,525) ‐

210015‐143: Security, Building Envelope, Electrical, Plumbing and HVAC‐Patton 29,525 (29,525) ‐

Asbestos Consulting & Hazardous Material Identification Services 4,325 (4,325) ‐

MEP Improvements 25,200 (25,200) ‐

Pickle Critical Facility Deficiencies 45,152 (45,152) ‐

210017‐164: Building Envelope and HVAC‐Pickle 45,152 (45,152) ‐

Architecture Design Services 45,152 (45,152) ‐

Pleasant Hill Critical Facility Deficiencies 12,131 (12,131) ‐

190028‐130: Electrical, HVAC, Playfields, Plumbing, Safety and Site Drainage‐Pleasant Hill 12,131 (12,131) ‐

Heat Exchange Re‐Pipe 12,131 (12,131) ‐

Rodriguez Critical Facility Deficiencies 2,259 (2,496) (236) 

200023‐174: Architectural Renovations, HVAC and Lighting‐Rodriguez 2,259 (2,496) (236) 

Architecture and Engineering Services 2,259 (2,496) (236) 

Sadler Means YWLA Critical Facility Deficiencies ‐ 12,185 12,185 

220022‐065: Critical Repairs ‐ Roof ‐Mod Bit, BUR, Skylight Replacement‐Sadler Means ‐ 12,185 12,185 

Roof Repairs ‐ 12,185 12,185 

Saegert Transp Critical Facility Deficiencies ‐ 293,239 293,239 

200040‐960: Electrical and HVAC‐Saegert Bus Terminal ‐ 293,239 293,239 

Critical Repairs at Saegert Bus Terminal ‐ 293,239 293,239 

Sarah Lively Middle School Critical Facility Deficiencies 69,694 1,432,977 1,502,671 

200046‐043: Theater Stage Rigging Repairs‐Fulmore 5,104 (2,433) 2,671 

Theater Rigging and Lighting Repairs 5,104 (2,433) 2,671 

210021‐043: Playfields, HVAC, and Plumbing‐Fulmore 64,590 1,435,410 1,500,000 

Architecture Design Services 64,590 (64,590) ‐

Construction Contract for Renovations ‐ 1,500,000 1,500,000 

Sunset Valley Critical Facility Deficiencies 8,395 (8,395) ‐

200024‐158: HVAC, Building Envelope, Pavement, Site Drainage and Structural‐Sunset Valley 8,395 (8,395) ‐

Energy & Water Conservation Sustainability Related Services 615 (615) ‐

Miscellaneous Repairs and Equipment Replacement 7,780 (7,780) ‐

Travis HS Critical Facility Deficiencies 47,320 (37,718) 9,601 

200092‐007: Roof Repair/Replacement ‐ Travis 5,250 (5,250) ‐

Choir Room Roof Improvements 5,250 (5,250) ‐

210026‐007: Pavement, Crawl Space, HVAC and Electrical‐Travis 42,070 (23,257) 18,812 

Asbestos Consulting Services ‐ 3,120 3,120 

Energy & Water Conservation Sustainability Related Services 2,280 (2,280) ‐

Infrastructure Renovations 38,162 (38,162) ‐

Moving Services ‐ 15,692 15,692 

Permit Consulting Services 1,628 (1,628) ‐

Other Expenditures & Commitments ‐ (9,211) (9,211) 

Unreconciled Commitments ‐ (9,211) (9,211) 

Webb MS Critical Facility Deficiencies 69,730 1,838,770 1,908,500 

200033‐053: Electrical, HVAC, Lighting, Pavement and Structural‐Webb 69,730 1,838,770 1,908,500 

Energy & Water Conservation Sustainability Related Services 380 (380) ‐

HVAC, Lighting, Pavement and Structural Improvements 69,350 1,839,150 1,908,500 

Widen Critical Facility Deficiencies 4,372 (4,372) ‐

210020‐175: Pavement, Security, Site Drainage, HVAC, and Electrical‐Widen 4,372 (4,372) ‐

Energy & Water Conservation Sustainability Related Services 1,591 (1,591) ‐

Permitting Services 2,781 (2,781) ‐

Williams Critical Facility Deficiencies 13,000 (5,420) 7,580 

190032‐166: HVAC and Structural‐Williams 13,000 (5,420) 7,580 

Energy & Water Conservation Sustainability Related Services 1,591 (1,591) ‐

HVAC Assessment & Structural Assessment Services Renovations 606 (606) ‐

HVAC Improvements 10,803 (3,223) 7,580 

Wooldridge Critical Facility Deficiencies ‐ 36,893 36,893 

180041‐152: FF&E ‐Wooldridge ‐ 3,696 3,696 

Furniture ‐ 3,696 3,696 

200010‐005: Academic Reinvention‐McCallum ‐ 33,197 33,197 

Energy & Water Conservation Sustainability ‐ 33,197 33,197 

Zilker Critical Facility Deficiencies 21,638 (24,943) (3,305) 

190034‐146: Electrical, Plumbing, Safety and Structural‐Zilker 21,638 (24,943) (3,305) 

Electrical, Plumbing & Safety 

Non‐Construction 

Campus and Co‐Curriculum Master Planning 

21,638 

5,870,106 

63,917 

(24,943) 

(4,296,073) 

(63,917) 

(3,305) 

1,574,033 

‐

190080‐926: ProjMgt‐2017 Bond‐Const Mgmt 63,917 (63,917) ‐

Facility Master Planning for Athletics, CTE & Fine Arts at Secondary Campuses 63,917 (63,917) ‐

Copying and Printing 72 (72) ‐

190080‐926: ProjMgt‐2017 Bond‐Const Mgmt 72 (72) ‐

Copying Services: Web Based Plan Room 72 (72) ‐

Furniture ‐ 23,501 23,501 

180041‐152: FF&E ‐Wooldridge ‐ 13,061 13,061 

Furniture ‐ 13,061 13,061 

180041‐161: FF&E ‐ Cook ‐ 10,440 10,440 

Furniture ‐ 10,440 10,440 
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2017 Bond Program 
Monthly Change in Expenditures and Commitments 

As of May 24, 2021 

Category Project Type Project # Detail 
Change in 

Expenditures 
Change in 

Commitments 
Total Monthly 

Change 

Legal Services 20,493 (8,906) 11,587 

180021‐006: Academic Reinvention: Improvements for Technology Career Launch Program‐Reagan ‐ (8,906) (8,906) 

Moving Services (Reclass PO) 

190082‐013: District‐wide Legal Services‐Bowie 

190082‐066: District‐wide Legal Services‐New NEMS 

190082‐116: District‐wide Legal Services‐Govalle 

190082‐150: District‐wide Legal Services‐Norman 

190082‐154: District‐wide Legal Services‐Doss 

190082‐155: District‐wide Legal Services‐Hill 

190082‐195: District‐wide Legal Services‐SWES 

190082‐251: District‐wide Legal Services‐Rosedale 

190082‐926: District‐wide Legal Services‐Constr Mgmt 

Misc. Construction Inspection 

‐

5,570 

8,690 

1,925 

434 

1,293 

415 

110 

489 

1,568 

174,922 

(8,906) 

‐

‐

‐

‐

‐

‐

‐

‐

‐

825,078 

(8,906) 

5,570 

8,690 

1,925 

434 

1,293 

415 

110 

489 

1,568 

1,000,000 

140080‐926: ProjMgt‐2013 Bond‐Const Mgmt 174,922 825,078 1,000,000 

Construction Management Services & Staff Augmentation 174,922 825,078 1,000,000 

Newspaper Advertising 2,557 (2,557) ‐

190080‐926: ProjMgt‐2017 Bond‐Const Mgmt 2,557 (2,557) ‐

Newspaper Legal Advertisement 2,557 (2,557) ‐

Permits & Fees 70,986 (2,705) 68,281 

140080‐926: ProjMgt‐2013 Bond‐Const Mgmt 114 (114) ‐

Fee Assessment for Asbestos Abatement and Demolition/Renovation notification fees 114 (114) ‐

190010‐013: Phase 1 of Modernization‐Bowie 536 (536) ‐

Permitting Services‐Expediting Services 536 (536) ‐

190017‐183: Electrical, HVAC and Plumbing‐Cowan 938 (938) ‐

Electrical, HVAC & Roof Improvements 938 (938) ‐

190022‐160: Crawl Space, electrical, HVAC Improvements‐Linder ‐ 1,206 1,206 

Permitting Services for Interior Remodel Renovations ‐ 1,206 1,206 

190085‐195: District‐wide Permits and Fees‐New SWES 182 (182) ‐

Permitting Services 182 (182) ‐

190085‐926: District‐wide Permits and Fees‐Constr Mgmt 66,570 ‐ 66,570 

Permit Fees 66,570 ‐ 66,570 

200001‐052: Phase 1 of Modernization‐Murchison ‐ 2,565 2,565 

Permitting Services ‐ 2,565 2,565 

200002‐112: Modernization ‐ New Build‐Casis ‐ 2,565 2,565 

Permitting Services ‐ 2,565 2,565 

200004‐002: Athletic and Academic Improvements‐Austin HS ‐ 2,565 2,565 

Permitting Services ‐ 2,565 2,565 

200033‐053: Electrical, HVAC, Lighting, Pavement and Structural‐Webb 2,873 (2,873) ‐

Permitting Services 2,873 (2,873) ‐

200040‐960: Electrical and HVAC‐Saegert Bus Terminal 1,392 2,838 4,230 

Permitting Services 1,392 2,838 4,230 

Other Expenditures & Commitments (1,620) (9,800) (11,420) 

Reimbursement for Unused Inspection Hours (1,620) ‐ (1,620) 

Unreconciled Commitments ‐ (9,800) (9,800) 

Program Management 1,026,903 (740,992) 285,911 

190080‐926: ProjMgt‐2017 Bond‐Const Mgmt 772,443 (739,690) 32,753 

Audit Services 11,121 (11,121) ‐

Closed Captioning for CBOC meetings 2,056 (2,056) ‐

Communications Engagement 19,174 27,391 46,565 

Construction Management Services & Staff Augmentation 215,166 (219,469) (4,302) 

Digital Asset Management System Software ‐ 14,750 14,750 

Hosting Services 750 (750) ‐

Presentation Displays for Classrooms (42,735) ‐ (42,735) 

Program Management Services 516,455 (516,455) ‐

Program Management Services: Comprehensive & Critical Deficiency & Other Projects 30,444 (30,444) ‐

Software 1,948 1,778 3,725 

Update District's Construction Project Development Manual 18,063 (3,313) 14,750 

Other Expenditures & Commitments 254,460 (1,302) 253,158 

Payroll Costs 252,777 ‐ 252,777 

Reproduction Costs 183 ‐ 183 

Staff Development Training 1,500 (1,500) ‐

Staff Development Training (HUB Department) ‐ 198 198 

Safety Consulting 10,185 (10,185) ‐

190080‐926: ProjMgt‐2017 Bond‐Const Mgmt 10,185 (10,185) ‐

Safety Program Services on‐call contract 10,185 (10,185) ‐

Technology 4,404,736 (4,219,982) 184,753 

140086‐745: Tech Comp Refresh‐Cust Suppt Srvcs 3,149,776 (3,229,646) (79,870) 

Dell Chromebooks and deployment services 3,149,776 (3,229,646) (79,870) 

140089‐745: Tech Laptop Refresh‐Cust Suppt Srvcs 1,080,566 (1,000,696) 79,870 

Charging Carts ‐ 79,870 79,870 

Google Chrome Console Licenses 511,350 (511,350) ‐

Technology Equipment and Supplies 569,216 (569,216) ‐

200053‐064: Technology‐Computer Lab Upgrades‐Garcia 163,394 (163,394) ‐

Google Chrome Console Licenses and deployment services 163,394 (163,394) ‐

Other Expenditures & Commitments 11,000 173,753 184,753 

Deployment Client SE 11,000 (11,000) ‐

Network Equipment ‐ 6,073 6,073 

TIPS Technology Solutions Products and Services ‐ 178,680 178,680 
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2017 Bond Program 
Monthly Change in Expenditures and Commitments 

As of May 24, 2021 

Category Project Type Project # Detail 
Change in 

Expenditures 
Change in 

Commitments 
Total Monthly 

Change 

Transportation 95,336 (95,336) ‐

Other Expenditures & Commitments 95,336 (95,336) ‐

Mobile Radio 95,336 (95,336) ‐

Grand Total 29,593,046 17,742,747 47,335,793 
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