Previous Bond Authorized Support for 2017 Bond Projects
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T. A. Brown
Project # 190002-BROWN
Current Budget 28,856,000 12,103,697 40,959,697 12,103,697 28,856,000 40,959,697
Actuals 12,877,547 16,272,392 29,149,939
Commitments (600,086) 131,442 (468,644)
Balance (173,764) 12,452,166 12,278,402
Menchaca
Project # 190003-MNCHC
Current Budget 32,742,000 23,000,000 55,742,000 23,000,000 32,742,000 55,742,000
Actuals 23,017,342 8,974,740 31,992,082
Commitments - 323,814 323,814
Balance (17,342) 23,443,446 23,426,104
Bowie
Project # 190010-BOWIE
Current Budget 76,827,000 10,000,000 86,827,000 10,000,000 76,827,000 86,827,000
Actuals 10,000,000 33,280,383 43,280,383
Commitments - (2,432,970) (2,432,970)
Balance - 45,979,587 45,979,587

Total Bond Amounts
Current Budget
Actuals
Commitments
Balance

138,425,000

45,103,697

183,528,697

22,103,697

22,877,547
(600,086)
(173,764)

23,000,000
23,017,342

(17,342)

138,425,000
58,527,515
(1,977,714)
81,875,199

183,528,697

104,422,404
(2,577,800)
81,684,093

Notes:

All numbers are as of May 24, 2021, taken from Tririga. Since prior bonds are involved.
Numbers may not add due to rounding.




