
Austin Independent School District 
Construction Management 2013 Bond 

as of May 24, 2021 

Budget Current Budget Spent to Date 
Unspent 

Commitments 
Balance 

Construction Projects Active 
Akins High School 

Renovations at Akins HS  700,027 745,609  746,397  0 -788 

Akins, Crockett, Eastside Memorial, Travis 

Develop Prototype Athletic Restroom  3,091,036 1,229,424  1,228,033  975  416 

Anderson High School 

Applied Technology Center at Anderson HS (Grant 0  3,340  3,340  0  0 

funded) 
Renovations at Anderson HS  1,810,925  1,420,108  1,417,708  0  2,400 

Renovations at Anderson HS  5,289,766  3,063,881  3,063,881  0  0 

Anderson HS - Band Tower Replacement  0 56,899  56,899  0  0 

Ann Richards School for Young Women Leaders 

Phase 1 of Modernization at Ann Richards SYWL  0 5,208,033  3,817,678  104,952  1,285,403 

Austin High School 

MEP Work at Austin HS  3,335,287 2,320,694  2,317,114  3,580  0 

Austin ISD Central Office 

New Headquarters: Austin ISD Central Office  0 1,500,000  3,261,613 -768,337 -993,276 

Austin, Lanier (now Navarro), LBJ, Reagan (now Northeast) 

Develop Prototype Athletic Restroom  3,091,036 1,272,108  1,265,405  6,703  0 

Baldwin Elementary School 

Renovations at Baldwin ES  120,810 120,810  85,519  27,965  7,326 

Baranoff, Cowan 

Renovations at Baranoff ES, Cowan ES  751,106 860,992  819,354  38,630  3,009 

Barrington, Casey, Pillow, Ridgetop, Walnut Creek 

Mechanical Work at Barrington, Casey, Pillow, 4,768,203 4,428,556  4,413,384  7,397  7,775 

Ridgetop, & Walnut Creek 

Barton Hills Elementary School 

Renovations at Barton Hills ES  1,090,663 1,213,308  1,213,308  0  0 



Budget Current Budget Spent to Date 
Unspent 

Commitments 
 Balance 

Becker Elementary School 

Renovations at Becker ES  1,777,183 1,672,075 1,676,567 385 -4,877 

Bedichek Middle School 

Addition/Renovations at Bedichek MS 8,560,331  6,631,759  6,615,833 0 15,926 

Blackshear, Sanchez 

Renovations at Blackshear ES, Sanchez ES 230,598  236,842  236,842  0 0 

Boone ES 

Renovations at Boone ES 324,320  430,096  430,096  0 0 

Bowie High School 

Renovations at Bowie HS 7,959,633  7,959,633  6,643,912 -17,683 1,333,404 

Brentwood Elementary School 

Renovations at Brentwood ES 1,460,146  1,304,882 1,304,882  0 0 

Brentwood, Bryker Woods 

Renovations at Brentwood ES, Bryker Woods ES 292,951  255,459  255,063  0 396 

Bryker Woods Elementary School 

Renovations at Bryker Woods ES 1,147,977  1,063,905  1,063,612  0 293 

Burger Athletic Complex 

Mechanical Work at Burger Athletic Complex 6,024,158  3,603,441  3,470,488  0 132,953 

Burnet Middle School 

Renovations at Burnet MS 5,815,697  4,155,685  4,155,685  0 0 

Burnet, Murchison, Paredes 

Resurface Running Tracks at BURNT, MURCH, 

PARED 
 896,973 950,350  913,232  37,118  0 

Campbell Elementary School 

Renovations at Campbell ES 452,098  727,500  727,500  0 0 

Renovations at Campbell ES  58,382  189,312  22,296  3,371 163,645 

Carruth Administration Center 

Renovations at Carruth Administration Center 94,630  214,000  214,000  0 0 

Cook Elementary School 

Renovations at Cook ES 2,848,778  2,208,313  2,208,313  0 0 



Budget Current Budget Spent to Date 
Unspent

Commitments 
Balance

Covington Middle School 

Renovations at Covington MS  3,145,975  2,794,876  2,794,876  0  0 

Revise Underfloor Kitchen Piping and Replace 0  160,344  160,381  0 -37 

Grease Trap at Covington MS. 
Covington MS - New Library Flooring  0 47,091  41,375  0  5,716 

Cowan Elementary School 

Renovations at Cowan ES  73,072 3,838  3,838  0  1 

Crockett Early College High School 

Addition/Renovations at Crockett ECHS 5,995,646  6,449,608  6,424,951  1,257 23,399 

Mechanical Work at Crockett ECHS  2,633,495  2,925,307  2,925,287  0 20 

Roof - Repair or Replacement  0  9,434  9,434  0 0 

District-wide, decks/portables 

AISD District-Wide Partial Replacement of Decks at 1,803,120  803,120  243,639  492,693 66,788 

Portables

District-wide, gym floors 

AISD District-Wide Replace carpet with Taraflex at  360,626 541,148  465,130  73,194  2,825 

ES Gyms 

District-wide, libraries 

AISD District-Wide (Library Furn., Casework, etc.) 975,750  975,750  6,799  764,726 204,225 

District-wide, solar 

Solar Array Project - Phase 1 (Undesignated Energy  878,029 1,453,672  1,375,342  0  78,330 

Project) 

District-wide, traffic safety 

AISD District-Wide Traffic Safety Improvements 901,560  104,225  76,664  0 27,561 

Dobie Middle School 

Addition/Renovations at Dobie MS  1,713,065 1,558,673  1,558,673  0  0 

Dobie, Webb 

Resurface Running Tracks at DOBIE, & WEBB  597,982 439,684  437,534  0  2,150 

Gorzycki Middle School 

Addition/Renovations at Gorzycki MS  377,083 458,277  518,795  0 -60,518 

Gullett Elementary School 

Addition/Renovations at Gullett ES  2,529,196 2,331,806  2,265,318  0  66,488 

Harris Elementary School 

Renovations at Harris ES  1,300,524 1,871,582  1,861,088  9,626  868 



Budget Current Budget Spent to Date 
Unspent 

Commitments 
Balance 

Hart Elementary School 

Renovations at Hart ES  270,474 392,318  397,043  19,663 -24,388 

Houston Elementary School 

Renovations at Houston ES  4,393,164 2,779,630  2,779,630  0  0 

Jordan ES 

Addition/Renovations at Jordan ES  1,025,593 1,435,246  1,435,246  0  0 

Joslin Elementary School 

Renovations at Joslin ES  1,913,426 3,416,718  3,416,718  0  0 

Kealing MS 

Renovations at Kealing MS  743,845 952,042  863,242  3,253  85,547 

Kiker Elementary School 

Renovations at Kiker ES  516,132 

Lamar Middle School 

Renovations at Lamar MS  1,806,223 

Addition/Renovations at Lamar MS  1,664,689 

LASA, LBJ, Paredes, Small 

Renovations at Johnson (LBJ) HS and LASA, 3,393,471 

Paredes MS, Small MS 

Lee Elementary School 

Addition/Renovations at Lee ES  2,406,923 

477,312

 1,707,181

 1,186,850

 2,815,721

 5,364,587

 371,875

 1,707,181

 1,186,849

 2,815,237

 5,191,500

 105,436

 0

 0

 0

 365,628 

0 

0 

1 

484 

-192,541 

Maplewood Elementary School 

Renovations at Maplewood ES  2,451,798 1,715,711  1,713,401  2,310  0 

Martin Middle School 

Renovations at Martin MS  4,786,476 4,786,476  3,021,651  42,515  1,722,310 

Menchaca Elementary School 

Addition/Renovations at Menchaca ES  2,996,886 2,636,975  2,636,946  0  29 

Mills Elementary School 

Addition/Renovations at Mills ES  1,242,848 1,629,659  1,536,888  84,637  8,134 



Multiple 

Program - Hazardous Material Consulting. Prop.3 

(Not in Use) 

Solar Array Project - Phase 2 at BOONE, GLNDO, 

KOCRK, PARED 
ESPC -Energy Savings Performance Contract 

North Work Center - renovation of annex 

Murchison Middle School 

Addition/Renovations at Murchison MS 

Navarro Early College High School 

Renovations at Navarro ECHS 

Budget

 0

 0

 0

 0 

2,028,537 

2,643,043 

Current Budget S

 2,362,974

 2,224,100

 14,540,047

 3,192,255

 1,972,245

 2,705,351 

pent to Date 
Co

 718,899

 2,195,934

 11,008,796

 195,927

 1,972,245

 2,705,351 

Unspent 
mmitments 

1,644,074

 0

 5,607,972 

2,079,868

 0

 0

 Balance 

1 

28,166 

-2,076,721 

916,460 

0 

0 

Norman-Sims Elementary School 

Addition/Renovations at Norman-Sims ES  1,190,239 900,336  900,336  0  0 

O. Henry, Travis, Bailey, Mendez Field Events 

Repair/Re-surface Running Tracks with Civil Work at 

Bailey, Mendez, O. Henry and Travis HS 

Oak Hill Elementary School 

Addition/Renovations at Oak Hill ES

 1,475,403 

2,335,038 

1,281,274

 1,439,496

 1,281,173

 1,439,496

 100

 0

 1 

0 

Odom Elementary School 

Addition/Renovations at Odom ES  1,706,677 2,842,931  2,734,972  142  107,817 

Palm Elementary School 

Roof Repair or Replacement  0 24,000  24,000  0  0 

Pecan Springs Elementary School 

Additions and Renovations at Pecan Springs ES  1,530,283 2,328,464  2,272,588  0  55,876 

Pillow Elementary School 

Roof Repair or Replacement  0 8,805  8,805  0  0 

Pleasant Hill, Pleasant Hill Annex 

Renovations at Pleasant Hill ES and Pleasant Hill 

Annex
 1,183,442 897,423  897,422  0  1 

Ridgeview Alternative Learning Center 

HVAC Renovations at Ridgeview ALC  1,349,495 1,686,641  1,686,530  0  111 

Rodriguez Elementary School 

Addition/Renovations at Rodriguez ES  979,379 2,045,507  2,028,884  16,015  608 



Budget Current Budget Spent to Date 
Unspent 

Commitments 
 Balance 

Service Center 

Equipment Replacement  219,505 68,511 68,511 0 0 

Master Planning Admin. Centers: Move  0  1,800,000  1,514,687  101,560 183,753 

Transportation to the Service Center 

Small Middle School 

Small MS - Band Rooms, Flooring 0  38,526  36,161  0 2,365 

Travis Early College High School 

Renovations at Travis ECHS  4,810,689 4,712,179  4,712,137  0  42 

Roof Repair or Replacement  0  17,665  17,665  0 0 

Travis Heights Elementary School 

Sidewalk Damage Repair at Travis Heights 0  5,342  5,342  0 0 

Webb Middle School 

Renovations at Webb MS 2,024,438  1,391,041  1,391,040  0 1 

Widen Elementary School 

Renovations at Widen ES  613,129 425,618  425,618  0  0 

Zavala Elementary School 

Renovations at Zavala ES  2,332,736 1,568,758  1,568,758  0  0 

Zilker Elementary School 

Renovations at Zilker ES  3,622,466  2,761,007  2,761,008  0 -1 

Construction Projects Active 144,934,284 162,512,371  148,462,771  10,859,726  3,189,873 

Construction Projects Inactive 
Akins High School 

Renovations at Akins HS  52,680 83,753  83,752  0  1 

Akins, Bowie, Martin, Small 

Repair/Re-surface Running Tracks at Akins, Bowie, 1,194,893 917,510  915,795  0  1,715 

Martin and Small 

Allan Elementary School 

Renovations at Allan ES  285,811 300,519  300,519  0  0 

Allison Elementary School 

Renovations at Allison ES  1,118,434 848,508  848,507  0  1 

Anderson, Clifton Center, Lanier (now Navarro), Nelson Field 

Accessibility Renovations at Nelson Field, 0 214,664  214,664  0  0 

Anderson, Lanier, Clifton Center, & CAC 



Budget Current Budget Spent to Date 
Unspent 

Commitments 
Balance 

Anderson, Lanier, LBJ, Reagan 

Resurface Running Tracks at ANDRS, LNIER, LBJ, 1,195,964 895,489  895,489  0  0 

REAGN 

Andrews Elementary School 

Addition/Renovations at Andrews ES  5,051,019 4,071,213  4,071,210  0  3 

Ann Richards School for Young Women Leaders 

Renovations at Ann Richards School YWL (Moved 5,208,425 392  392  0  0 

to 190008-RICHD) 

Austin High School 

Renovations at Austin HS  3,148,819 2,353,009  2,353,009  0  0 

Bailey Middle School 

Renovations at Bailey MS  476,539 589,606  589,606  0  0 

Baker Center, Service Center 

Renovations at Baker Center, Service Center  298,088 119,515  119,515  0  0 

Baranoff, Casey 

Renovations at Baranoff ES, Casey ES  193,315 153,529  153,528  0  1 

Barrington, Hill, Walnut Creek ES, Garcia 

Renovations at Barrington ES, Garcia YMLA, Hill 228,560 140,760  140,760  0  0 

ES, Walnut Creek ES 

Bertha Sadler Means Young Women's Leadership Academy 

Renovations at Means YWLA  865,968 1,141,401  1,141,401  0  0 

Blackshear and Bryker Woods Elementary School 

Renovations at Blackshear ES, Bryker Woods ES  1,338,466  1,215,872  1,215,872  0  0 

Blackshear, Bryker Woods 

Renovations at Blackshear ES, Bryker Woods ES  635,180 89,236  89,235  0  1 

Blanton Elementary School 

Summer Work at Blanton ES  240,498  65,990  65,990  0  0 

Renovations at Blanton ES  1,496,200 1,172,205  1,172,205  0  0 

Blazier, Perez 

Renovations at Blazier ES, Perez ES  34,188 4,454  4,454  0  0 

Bowie High School 

Renovations and New Practice Field at Bowie HS  4,321,751 2,967,719  2,967,719  0  0 

Brooke Elementary School 

Renovations at Brooke ES  1,532,336  144,035  144,035  0  0 



Unspent
Budget Current Budget Spent to Date  Balance

Commitments 
Brown Elementary School 

Renovations at Brown ES 

Burger Athletic Complex 

Replace Paving at Burger Activity Center 

Renovations at Burger Athletic Complex 

Burger, Saegert 

Replace Paving at Saegert Bus Terminal and Burger 

Center 

Carruth Administration Center 

Elevator Renovations at Carruth Admin. Ctr.

 1,779,186 

77,711

 656,746 

2,981,054 

450,780 

1,535,358

 64,806

 627,222

 2,033,632

 460,266

 1,535,358

 64,806

 627,222

 2,033,631

 460,265

 0

 0

 0

 0

 0

 0 

0 

0 

1 

1 

Casis Elementary School 

Addition/Renovations at Casis ES  1,434,455 1,683,695  1,683,695  0  0 

Central Warehouse 

Cold Storage Addition at Central Warehouse  3,018,634 3,046,857  3,046,856  0  1 

Clayton Elementary School 

Renovations at Clayton ES  204,844 196,576  196,576  0  0 

Clifton Career Development Center 

HVAC Renovations at Clifton Career Dev. Ctr. 

Crockett, Eastside Memorial, McCallum 

Resurface Running Tracks at COVTN, CRCKT, 

ESMHS, MCCAL 

Cunningham Elementary School 

Renovations at Cunningham ES 

Davis Elementary School 

Renovations at Davis ES

 922,134 

1,195,472 

2,076,832 

251,669 

722,027

 758,250

 1,120,192

 471,336

 722,027

 758,250

 1,120,192

 466,711

 0

 0

 0

 0

 0 

0 

0 

4,625 

Dawson Elementary School 

Renovations at Dawson ES 

Delco Activity Center 

Renovations at Delco Activity Center 

Renovations at Delco Activity Center 

District-wide 

Irrigation and drainage improvements at (15) Middle 

Schools

 2,106,266 

203,505

 158,379 

270,510 

1,759,212

 203,505

 574,215

 287,595

 1,759,212

 203,505

 574,215

 287,594

 0

 0

 0

 0

 0 

0 

0 

1 



District-wide, data center equipment 

Update Data Center Equipment 

Budget

 436,035 

Current Budget 

452,200 

Spent to Date 

452,200 

Unspent 
Commitments 

0

 Balance 

0 

District-wide, kitchens 

School Kitchen Drain Air Gap Requirements at 

Forty-nine (49) Schools 

Doss Elementary School 

Renovations at Doss ES

 327,445 

934,673 

505,803

 270,712

 505,803

 270,712

 0

 0

 0 

0 

Eastside Memorial Early College High School 

Renovations for Health Science Lab - Eastside 

Memorial ECHS 

Renovations for Audio/Visual Studio - Eastside 

Memorial ECHS 
Renovations at Eastside Memorial ECHS 

Galindo Elementary School 

Renovations at Galindo ES 

Garcia Middle School 

New Northeast Middle School

 87,805

 590,912

 6,258,372 

627,843 

0 

0

 426,833

 4,540,343

 359,008

 227,910

 0

 426,833

 4,540,343

 359,008

 279,837

 0

 0

 0

 0

 100 

0 

0 

0 

0 

-52,027 

Garza Independence High School 

Renovations at Garza Independence HS  581,381 473,204  473,204  0  0 

Govalle Elementary School 

Renovations at Govalle ES  1,505,538 861,085  861,084  0  1 

Govalle ES 

Replace Roofing at Govalle ES (M&O Funded) 

Graham Elementary School 

Renovations at Graham ES 

HVAC and Plumbing Renovations at Graham ES 

Harris Elementary School 

Addition/Renovations at Harris ES

 23,916 

287,214

 2,267,776 

1,131,929 

0

 264,811

 1,677,570

 911,342

 0

 264,811

 1,677,570

 911,342

 0

 0

 0

 0

 0 

0 

0 

0 

Hart Elementary School 

Renovations at Hart ES (Combined with 

180005-HART) 

Highland Park Elementary School 

Addition/Renovations at Highland Park ES

 121,844 

4,542,496 

0

 5,064,953

 0

 5,064,953

 0

 0

 0 

0 

Hill Elementary School 

Renovations at Hill ES  856,451 772,405  772,405  0  0 



Unspent
Budget Current Budget Spent to Date Balance

Commitments 
House Park 

Renovations at House Park  931,720 464,769  464,769  0  0 

Kealing Middle School 

Renovate Foods lab at Kealing MS  242,884 221,991  221,991  0  0 

Kealing MS 

Renovations at Kealing MS  2,032,190 375,886  375,886  0  0 

Kiker Elementary School 

Kiker ES - Gym Flooring 

Kocurek Elementary School 

Renovations at Kocurek ES 

Mechanical Work at Kocurek ES 

Langford Elementary School 

Addition/Renovations at Langford ES 

Mechanical Work at Langford ES

 0 

292,889

 1,433,789 

1,445,848

 2,776,979 

688

 308,652

 1,234,310

 1,215,795

 2,383,673

 688

 308,651

 1,234,310

 1,215,794

 2,383,673

 0

 0

 0

 0

 0

 1 

1 

0 

1 

0 

Linder Elementary School 

Renovations at Linder ES 

HVAC Renovations at Linder ES 

Lively Middle School 

Renovations at Lively MS 

Lucy Read Pre-K School 

Renovations at Lucy Read Pre-K School

 343,399

 1,134,460 

7,310,816 

999,322 

382,991

 1,069,604

 3,246,054

 0

 382,991

 1,069,604

 3,246,054

 0

 0

 0

 0

 0

 0 

0 

0 

0 

Mathews Elementary School 

Renovations at Mathews ES (Bid Pkg 2)  2,053,851 1,528,141  1,528,141  0  0 

McBee Elementary School 

McBee ES - Main Office and Cafeteria Flooring  0 66,067  66,067  0  0 

McBee, Wooten 

Renovations at McBee ES, Wooten ES  674,633 927,130  927,130  0  0 

McCallum High School 

Addition/Renovations at McCallum HS  7,708,266 6,145,419  6,145,419  0  0 

Means YWLA 

Repairs/Renovation at Means YWLA for a Young 

Women's Leadership Academy
 189,409 359,146  359,146  0  0 



Unspent
Budget Current Budget Spent to Date  Balance

Commitments 
Mendez Middle School 

Mendez MCC 

Renovations at Mendez MS 

Roof Replacement at Mendez MS 

Metz Elementary School 

Addition/Renovations Metz ES 

Replace Roofing at Metz ES

 159,063

 4,889,460

 0 

994,078

 1,627,653 

49,061

 4,720,752

 2,468,643

 503,606

 896,149

 49,061

 4,720,752

 2,468,643

 503,605

 896,149

 0

 0

 0

 0

 0

 0 

0 

0 

1 

0 

Multiple 

Add Fire Suppression Systems in the Data Centers 

at CRCKT and REAGN 

Facility Condition and Educational Suitability 

Assessment 
Cold Storage Alarms at Selected Locations 

Murchison Middle School 

Replace Roofing at Murchison MS 

Navarro Early College High School 

Replace Roofing at Lanier ECHS (Now Navarro)

 0

 0

 0 

897,087 

2,075,084 

388,274

 31,380

 25,814

 789,396

 1,019,075

 388,274

 31,380

 25,814

 789,396

 1,019,075

 0

 0

 0

 0

 0

 0 

0 

0 

0 

0 

Nelson Field 

Renovations at Nelson Field 

Repair/Replace Turf at Nelson Field 

Nelson Field Bus Terminal 

Feasibility Study and Repairs (Completed) 

Northeast Early College High School 

Renovations at Reagan ECHS (now Northeast)

 1,339,019

 0 

65,589 

2,486,818 

1,158,320

 401,197

 0

 2,108,375

 1,158,320

 401,197

 0

 2,108,375

 0

 0

 0

 0

 0 

0 

0 

0 

O. Henry Middle School 

Renovations at O. Henry MS  668,606 1,180,317  1,180,317  0  0 

Oak Hill Elementary School 

Renovations at Oak Hill ES  1,021,739 837,598  837,598  0  0 

Oak Springs Elementary School 

Renovations at Oak Springs ES 

HVAC, Electrical and Plumbing Renovations at Oak 

Springs ES 

Ortega Elementary School 

Renovations at Ortega ES

 342,875

 2,226,669 

893,127 

393,075

 1,686,168

 867,563

 393,075

 1,686,168

 867,562

 0

 0

 0

 0 

0 

1 



Budget Current Budget Spent to Date 
Unspent 

Commitments 
Balance 

Overton Elementary School 

Renovations at Overton ES  43,901 0  0  0  0 

Palm Elementary School 

Renovations at Palm ES  837,641 496,050  496,050  0  0 

Patton Elementary School 

Addition/Renovations Patton ES 

Pease Elementary School 

Renovations at Pease ES 

MEP Work at Pease ES 

Pease, Pleasant Hill Annex, Sims, Walnut Creek 

Roof Replacement Work at Pease ES,Pleasant Hill 

Annex, Sims ES, Walnut Creek ES 

Pillow Elementary School 

Addition/Renovations at Pillow ES

 2,101,463 

232,435

 2,394,797 

719,757 

1,491,261 

2,996,028

 341,632

 2,226,143

 573,563

 1,253,662

 2,996,029

 341,631

 2,226,144

 573,563

 1,253,662

 0 

0

 0 

0

 0 

-1 

1 

-1 

0 

0 

Pleasant Hill Elementary School 

Cooling Tower Replacement at Pleasant Hill  189,152 251,644  251,644  0  0 

Reilly Elementary School 

Renovations at Reilly ES  1,591,657 2,262,120  2,262,120  0  0 

Ridgetop Elementary School 

Renovations at Ridgetop ES  299,421 269,075  269,075  0  0 

Ridgeview Alternative Learning Center 

Renovations at Ridgeview ALC  313,816 137,569  137,568  0  1 

Rodriguez Elementary School 

Rodriguez ES - Flooring For 6 Classrooms  0 87,914  87,914  0  0 

Rosedale School 

Renovations at Rosedale School  185,820 184,138  184,138  0  0 

Saegert Bus Terminal 

Renovations at Saegert Bus Terminal  233,028 247,099  247,099  0  0 

Sanchez Elementary School 

Renovations at Sanchez ES  2,169,231 2,024,942  2,024,942  0  0 



Unspent
Budget Current Budget Spent to Date Balance

Commitments 
Service Center 

Addition/Renovations at Service Center - Bldg & 5,172,515  139,069  139,069  0  0 

Grds 

Addition/Renovations at Service Center - Bldg & 2,985,300 0  0  0  0 

Grds (moved to 2017 Bond) 

Sims Elementary School 

Renovations at Sims ES  1,931,278 1,961,292  1,961,291  0  1 

Small Middle School 

Renovations at Small MS  1,789,897 1,598,954  1,598,954  0  0 

St. Elmo Elementary School 

Renovations at St. Elmo ES 

Summitt Elementary School 

Renovations at Summitt ES 

HVAC Renovations at Summitt ES 

Sunset Valley Elementary School 

Replace Roofing at Sunset Valley ES 

Abatement & Material Replacement at Sunset 

Valley 

Supernode Group 

Electrical Generator Replacements at Six GAATN 

Supernode Locations 

Travis Early College High School 

CTE Makerspace Renovations at Travis ECHS 

HVAC/Ventilation at Travis ECHS Gym 

Science Lab Renovation at Travis ECHS

 1,208,861 

832,461

 2,647,989 

0

 3,752,708 

661,499 

131,707

 0

 0 

838,520

 667,568

 1,677,445

 633,916

 2,806,775

 779,997

 435,569

 8,231

 225

 838,520

 667,568

 1,677,445

 633,915

 2,806,775

 779,997

 435,569

 8,230

 225

 0

 0

 0

 0

 0

 0

 0

 0

 0

 0 

0 

0 

1 

0 

0 

0 

1 

0 

Travis Heights Elementary School 

Renovations at Travis Heights ES 

HVAC and Plumbing Renovations at Travis Heights 

ES

 407,995

 3,151,641 

295,418

 4,812,994

 295,417

 4,812,993

 0

 0

 1 

1 

Webb Middle School 

Replaced Roofing at Webb MS  975,450 367,758  367,758  0  0 

Williams Elementary School 

Renovations at Williams ES 

Renovations at Williams ES

 260,058

 1,668,234 

421,176

 1,264,166

 421,176

 1,264,166

 0

 0

 0 

0 



Unspent
Budget Current Budget Spent to Date  Balance

Commitments 
Winn Elementary School 

Renovations at Winn ES 

Wooldridge Elementary School 

Renovations and Loop Drive at Wooldridge ES 

HVAC and Plumbing Renovations at Wooldridge ES 

Wooten Elementary School 

Renovations at Wooten ES 

Renovations at Wooten ES (HVAC) 

District-wide, CTE 

Renovations for New Programs

 4,208,039 

311,698

 1,819,394 

982,223

 1,775,156 

237,944 

4,074,421

 511,767

 989,720

 398,376

 1,340,523

 0

 4,074,421

 511,767

 989,720

 398,376

 1,340,523

 0

 0

 0

 0

 0

 0

 0

 0 

0 

0 

0 

0 

0 

District-wide, energy 

Additional Undesignated Energy and Repair 

Projects 

District-wide, locker/restrooms 

AISD District-Wide Locker/Restroom Improvements 

(GFCI, etc.) 

District-wide, PA systems 

PA System Upgrades

 8,780,290 

180,313 

3,690,000 

99,900

 0

 690,000

 99,900

 0

 71,913

 0

 0

 0

 0 

0 

618,087 

Multiple 

AISD Energy Conservation  0  45,000  45,000  0  0 

District-Wide Undesignated Repairs  6,055,522  606,731  5,900  0  600,831 

Undesignated Energy Projects (i.e. solar)  7,902,265 0  0  0  0 

Noack Sports Complex 

Safety & Security - Cameras at Noack Sports 20,269  11,105  11,105  0  0 

Complex 

Construction Projects Inactive  192,888,349  130,125,576  128,952,226  100  1,173,250 

Total Construction Projects  337,822,633  292,637,947  277,414,997  10,859,826 4,363,124 

Contingency Approved 1,215,130  40,085,150  36,386,734  4,613,543 -915,127 

2017 Bond Allocation  0  23,000,000  23,017,342 -17,342 0 

Technology  81,000,000  81,000,000  67,615,828  1,714,068 11,670,104 

Buses  14,310,000  14,311,359  14,311,359  0 0 

Furniture  9,163,388  8,444,134  8,444,133  0 1 

Program Management  18,206,599 26,725,045  24,842,797  1,812,553 69,695 



Unspent
Budget Current Budget Spent to Date  Balance

Commitments 
Program Contingency  28,013,250  3,527,365  0  0  3,527,365 

2013 Bond Total:  489,731,000  489,731,000  452,033,190  18,982,647  18,715,162 




