PROJECT UPDATE REPORT

2013 Bond Program Targeted Projects
as of July 27, 2020

Location

Akins High School

Project Name

Renovations at Akins HS

Work Description

Construction of agriculture pet containment area.

Phase

09-Complete

Phase - %
Complete

100

Substantial Completion
Date for Construction

Construction
On Schedule

Construction Comments

Akins High School

Renovations at Akins HS

Renovations to convert CTE Family and Consumer
Technology Lab classroom to Special Ed Life Skills
classroom, pedestrian paving upgrades, install
roof ladders with cages, install basketball goal
safety cables, non-destructive investigation of
moisture intrusion at two art classrooms, upgrade
exterior lighting, modify bus loop, replace floor
covering in one classroom, replace selected RTUs
serving cafeteria and kitchen.

08-Financial
Closeout

Akins, Crockett, Eastside
Memorial, Travis

Develop Prototype
Athletic Restroom

Construct athletic restroom and storage at Akins,
Crockett, Eastside and Travis

07-Closeout

Allan Elementary School

Renovations at Allan ES

Exterior and interior renovations in selected
areas; HVAC; plumbing and electrical renovations.

09-Complete

100

Allison Elementary School

Renovations at Allison ES

Classroom wings 100, 200, 300 renovations, 5
ADA RR upgrades, misc. finish replacement,
kitchen HVAC replacement,stage lift

09-Complete

100

Anderson High School

Renovations at Anderson
HS

Replace exterior canopy lighting, ceiling tiles and
grid in selected areas, restroom fixtures; repair
water infiltration into teacher storage space;
repair piping under kitchen; repairs and access
ladders at roof; add walk-in refrigerator; add
safety cables at gym. Add athletic toilets.

08-Financial
Closeout

Anderson High School

Renovations at Anderson
HS

Mechanical unit replacement

08-Financial
Closeout

Anderson, Clifton Center,
Lanier (now Navarro),
Nelson Field

Accessibility Renovations
at Nelson Field, Anderson,
Lanier, Clifton Center, &
CAC

Phase 1: Nelson Baseball Field: Provide accessible
seating at baseball field. Phase 2: Address TAS-
identified deficiencies at CTE-related areas for 3
facilities (Anderson HS, Lanier HS, Clifton Center)

09-Complete

100

Anderson, Lanier, LBJ,
Reagan

Resurface Running Tracks
at ANDRS, LNIER, LBJ,
REAGN

This group project includes repair and resurface of|
running tracks at Anderson, Lanier, LBJ & Reagan
HS.

09-Complete

100

Andrews Elementary
School

Addition/Renovations at
Andrews ES

Expansion/renovation of administrative offices for
health services; expansion/renovation of library;
renovation of special education and public
restrooms; replacement of selected windows;
HVAC and plumbing renovations.

09-Complete

100

Austin High School

Renovations at Austin HS

Renovate food lab, renovate classrooms to
convert into public restrooms and concession
stand, construct new college career center,
replace basketball goals and backboards and
laundry room in girls' athletic locker; landscape
improvements; renovate three large classrooms
into four classrooms; update HVAC work including
new controls.

09-Complete

100

Austin High School

MEP Work at Austin HS

Testing and balancing, replacement of controls of
air handling units; replacement of C.l.boiler, select
ductwork for air handling units, wall-hung exhaust
system fans, select supply/return grilles, damaged
terminal cooling/heating units; upgrade electrical
service at kitchen serving lines.

07-Closeout

Austin, Lanier (now
Navarro), LBJ, Reagan (now
Northeast)

Develop Prototype
Athletic Restroom

Construct athletic restroom and storage at Austin,
Lanier, LBJ and Reagan.

07-Closeout

Bailey Middle School

Renovations at Bailey MS

Replacement of water source heat pumps,
upgrades at Career and Technical Education
labs/shops, add safety cables at gym basketball
goals.

09-Complete

100

Baker Center, Service
Center

Renovations at Baker
Center, Service Center

Baker Center: Installation of stairwell railing;
exhaust fan Service Center: Installation of select
ductwork, exhaust hood over work bench;
replacement of controls system on air handling
units; Improve site drainage near equipment.

09-Complete

100

Baldwin Elementary School

Renovations at Baldwin
ES

Additional work required due to AISD irrigation
lines non-operational. Connection of cistern to
potable water line near complete. Connection of
outflow from cistern to irrigation lines near
complete. New filter installation complete. Pump
complete. Pump housing near complete.
Reseeding of field pending.

06-Punch Out

Baranoff, Casey

Renovations at Baranoff
ES, Casey ES

Baranoff ES: Task Order 1: Condenser
maintenance, Replace piping insulation, Install
louvers (hail shields to units; moved and revised
to Task Order 2. Add sound baffles at music room;
replace hot water heater at kitchen; repair
chainlink backstop fencing. Task Order 2: Replace
RTU 3 and 4. Casey ES: Cancelled

09-Complete

100

Baranoff, Cowan

Renovations at Baranoff
ES, Cowan ES

Baranoff ES DI-37705 Site Improvements,
Construct additional parking and extend bus loop.
Repair front canopy and improve site drainage, DI
37284 Site Drainage at Admin, Water continues to
drain into administration area | Cowan ES DI-
37703 Site Improvements Add Parking (6 Spaces)
and Erosion Control.

07-Closeout




Location

Barrington, Casey, Pillow,
Ridgetop, Walnut Creek

Project Name

Mechanical Work at
Barrington, Casey, Pillow,
Ridgetop, & Walnut Creek

Work Description

Casey: Partially replace geothermal heat pump
system with DX condensing units and replace
ground loop consoles in four classrooms Pillow:
Install cooling/heating water piping, heat
exchangers, air handling unit controls, water
pumps and motors; replace heat pump ground
well system with cooling tower and boiler; replace
MDF HVAC unit; replace water source single
package heat pumps Ridgetop: Replace select
HVAC controls, condensing units, air handling
units, heat pumps, plumbing fixture flush valves,
water coolers; install site lighting fixture to
existing pole; and replace selected sanitary sewer
lines Barrington: Electrical renovations Walnut
Creek: Plumbing renovations

Phase

07-Closeout

Phase - %
Complete

90

Substantial Completion
Date for Construction

Construction
On Schedule

Construction Comments

Barrington, Hill, Walnut
Creek ES, Garcia

Renovations at Barrington
ES, Garcia YMLA, Hill ES,
Walnut Creek ES

Walnut Creek: Ceiling repairs; Barrington: Ceiling
repairs, install ductwork, select fixtures and roofs.
Garcia YMLA: Ceiling repairs, Skills for Living
Module labs, select roofs and plumbing fixtures;
improvements to practice field irrigation and
drainage. Hill: Remove partition at gym/cafeteria;
repair at ballfield fencing and walks.

09-Complete

100

Barton Hills Elementary
School

Renovations at Barton
Hills ES

Replacement of ceiling grid, ceiling tiles, change
lights to LED, replace metal handrails, renovate
Admin area, replace sewer piping.

08-Financial
Closeout

20

Becker Elementary School

Renovations at Becker ES

Remove ladder at plenum at library; HVAC, Return
air ductwork for HVAC units - HVAC, Replace 15
heat pump units - ADA Renovations at classroom
restrooms - Classroom renovations in two story
addition - Roof replacement in roof areas A03,
A04, AO5

07-Closeout

99

Bedichek Middle School

Addition/Renovations at
Bedichek MS

Pkg 1: Bleacher replacement and elevator
refurbishment Pkg 2 & 3: Renovate public
restrooms; renovate Career & Technical (CTE)
labs/shops; Athletic field drainage and irrigation
improvements; HVAC, plumbing, & electrical
Pkg.4: Renovate library and administration area

08-Financial
Closeout

20

Bertha Sadler Means Young|
Women's Leadership
Academy

Renovations at Means
YWLA

Replace designated exiting doors; install ADA
ramp to stage; re-paint concrete floors; install
new concrete pad for dust collector, install new
safety cables for basketball backboards, install
new waterline; install in insulation; install new
HVAC equipment in designated areas.

09-Complete

100

Blackshear and Bryker
Woods Elementary School

Renovations at
Blackshear ES, Bryker
Woods ES

Replacement of 20 classroom HVAC units,
renovations/upgrades at 3 mechanical
penthouses

09-Complete

Blackshear, Bryker Woods

Renovations at
Blackshear ES, Bryker
Woods ES

Bryker Woods- Grading, drainage, storm drain
piping, flatwork, landscaping, installation of
walkway canopy Blackshear- Drainage
improvements at courtyard -- [This project was a
change order to 160009-GROUP. Construction
dollars are combined with 160009-GROUP.]

09-Complete

100

Blackshear, Sanchez

Renovations at
Blackshear ES, Sanchez ES

Sanchez: Fix broken windows, repair handrail at
kitchen dock, ceiling replacement in selected
restrooms, ADA accessibility renovations at staff
restrooms, install ADA compliant ramp, construct
partitions above half-height walls and add doors
to separate gym restroom from adjacent storage
areas. Replace utility vault. Blackshear work is
being done under project 160009-GROUP.

08-Financial
Closeout

20

Blanton Elementary School

Summer Work at Blanton
ES

Summer Work at Blanton ES.

09-Complete

100

Blanton Elementary School

Renovations at Blanton ES

Replace exterior lighting; replace 300 wing air
handler and resolve distribution issue; replace the
kitchen, admin and library ac units; replace the
100 wing and 200 wing heat pumps(it is being
verified that budget will only handle the eight
units in 200 wing, not the total of 19 units); ADA
improvements in area 3; ADA improvements to
restrooms; replace plumbing fixtures in
restrooms; replace SS lines; replace domestic
water heater.

09-Complete

100

Blazier, Perez

Renovations at Blazier ES,
Perez ES

Blazier ES: Resetting of floor drains. Perez ES:
Replacement of canopy bay lights; upgrade
exterior lighting.

09-Complete

100

Boone ES

Renovations at Boone ES

Replace circulation desk in library. Paint library
walls. Add lighting to library entrance. Replace
hvac system for MDF room. Renovate classroom
A7 & A8's restrooms for accessibility. Replace
ceiling and lighting in kitchen. Replace sanitary
sewer in kitchen. Replace sump pumps in crawl!
space. Make miscellaneous plumbing repairs.

08-Financial
Closeout

20




Phase - %
Complete

Bowie High School Renovations and New Construction of sports/band practice fields at 09-Complete 100
Practice Field at Bowie HS |Slaughter Lane property, and athletic field
restroom /storage facility; renovation of student
and public restrooms and CTE classrooms; athletic
training room addition; general exterior & interior
renovations. Bid Pkgl: Theater restrooms
complete Summer 2014 Bid Pkg2: Bleachers and
sidewalks complete Winter 2014 Bid Pkg3:
Athletics training room addition (complete Dec
2015), renovations at Culinary Arts classroom,
Family Consumer Science classroom and
installation of epoxy flooring at pastry arts
classroom complete summer 2015. Bid Pkg4:
Practice fields package was submitted to City of
Austin for site development permit, and the
variance process will begin after comments are
cleared; Bids were received 1/21/2016; Estimated
construction completion dependent on permit
issue date.

Construction
On Schedule

Substantial Completion

) Construction Comments
Date for Construction

Location Project Name Work Description Phase

HVAC & ELECTRICAL RENOVATIONS AT BOWIE HS:
( Package-1 ) Project scope involves replacement
of selected Air-conditioning equipment and
upgrade of Controls system. Replacement of
Hydronic piping in crawlspace of 'A’
Administration Building, 'B' Classroom building
and 'E' building at Bowie HS. SUMMER 2018
SCOPE ( ORIGINAL ) : Replacement of Hydronic
piping in the crawlspace of buildings A and B is

Bowie High School Renovations at Bowie HS 05-Construction 85 8/11/2020 Yes Package-1 is to replace Hydronic Piping in crawlspace of 'A'
Administration building, 'B' Academic Building and 'E' building
at Bowie HS. Project scope is complete and Compilation of
Closeout Documents for Package-1 is complete and to be
transmitted to Archives as of March 2, 2020. Package-2 is to
provide funding in conjunction with 190042-BOWIE for
replacement of selected Air-conditioning units and upgrade of|
Controls system in 'A' Administration building and 'B'

Academic Building. Package-2 is in 'construction phase' and

complete. As of August 6 the air-conditioning
system has been on-line and cooling is provided
to the campus. SUMMER 2019 SCOPE ( ADDITION
) :A new scope for replacement of Hydronic piping
in crawlspace of Building 'E' was designed,
permitted and installed and operational prior to
school start on August 20, 2019.

will complete in tandem with '"HVAC & Plumbing
Improvements at Bowie HS' (190042-BOWIE).

Brentwood Elementary
School

Renovations at
Brentwood ES

Replace selected HVAC equipment in Wing 100,
Wing 200, Rooms 330 & 304, Admin RTU.

07-Closeout

95

Brentwood, Bryker Woods

Renovations at
Brentwood ES, Bryker
Woods ES

Brentwood: Replace door/frame at kitchen,
demo/replace partitions at one restroom, install
stage lift, replace gym light fixtures, replace gym
window system, modify gym restroom doors,
repair concrete apron/gutter at kitchen loading
dock, repair sidewalk. Bryker Woods: Install ADA-
accessible stage lift

08-Financial
Closeout

20

Brooke Elementary School

Renovations at Brooke ES

Replacement of six branch circuit panels,
replacement of exterior lighting, ADA
improvements, expansion of library lighting,
expansion of Health Services area, replacement of
fencing, replacement of sanitary waste piping
under kitchen, roof repairs and drainage
improvements in courtyard area.

09-Complete

100

Brown Elementary School

Renovations at Brown ES

General exterior and interior renovations; student
and public restroom renovations; HVAC, plumbing
and electrical renovations.

08-Financial
Closeout

20

Bryker Woods Elementary
School

Renovations at Bryker
Woods ES

Replace selected HVAC equipment for classrooms.
Replace admin RTU. Replace domestic water
piping.

08-Financial
Closeout

20

Burger Athletic Complex

Replace Paving at Burger
Activity Center

Repair and re-surface selected asphalt paving area
- NE corner

09-Complete

100

Burger Athletic Complex

Mechanical Work at
Burger Athletic Complex

Installation of additional chiller capacity and
additional air handling units; replacement of
HVAC cold and hot water circulation piping,
circulation pumps, boiler, motor controllers, air
handlers and controls.

08-Financial
Closeout

20

Burger Athletic Complex

Renovations at Burger
Athletic Complex

Concession & Restroom/ Locker room
renovations. Security updates / Stadium RR ADA /
finish upgrades, misc. finishes and lighting
upgrades, CCTV @ stadium

09-Complete

100

Burger, Saegert

Replace Paving at Saegert
Bus Terminal and Burger
Center

Repair and re-surface selected asphalt paving
areas, including all paving work at Saegert Bus
Terminal and all work at Burger Athletic Center
except for northeast parking lot. Northeast
parking lot at Burger was project 140053-BURGR,
which is complete.

09-Complete

100

Burnet Middle School

Renovations at Burnet MS

Athletic field drainage/irrigation improvements;
parking lot/driveway improvements; replacement
of selected windows; renovation of Career and
Technical Education labs/shops; general interior
renovations; installation of walk-in cooler/freezer;
HVAC/plumbing renovations.

08-Financial
Closeout

20

Burnet, Murchison,
Paredes

Resurface Running Tracks
at BURNT, MURCH,
PARED

Repair/ Replace running track & field surfaces

08-Financial
Closeout

10

Campbell Elementary
School

Renovations at Campbell
ES

Replace 15 water source heat pumps deemed
most problematic. Original deficiency scope and
budget were not relevant.

08-Financial
Closeout

20

Campbell Elementary
School

Renovations at Campbell
ES

Repairs at concrete flatwork and asphalt --This is a
limited scope project: asphalt repair, possible
regrading of flatwork to improve drainage at front
entry and some sidewalk repair. Worked to match
scope to budget.

03-Design

75

TBD

Carruth Administration
Center

Elevator Renovations at
Carruth Admin. Ctr.

Renovations to elevators at Building A, two
phases.

09-Complete

100

Carruth Administration
Center

Renovations at Carruth
Administration Center

Replacement of Six Air-conditioning units in the
Board Room and adjacent corridor at CAC were
scheduled and completed during Spring Break
2018.

08-Financial
Closeout

20

Casis Elementary School

Addition/Renovations at
Casis ES

Addition of new art and multi-purpose room;
replacement of restroom partitions, floor sinks,
roof-top library HVAC, 200-wing HVAC coil units;
repair of wall damage; installation of kitchen air
curtain.

09-Complete

100




Location

Project Name

Work Description

Phase

Phase - %
Complete

Substantial Completion
Date for Construction

Construction
On Schedule

Construction Comments

replace folding doors in gym, ADA upgrades to
restrooms, trim trees.

Central Warehouse Cold Storage Addition at |Construction of cold/frozen food storage addition;|  09-Complete 100
Central Warehouse electrical upgrades; HVAC replacement, and roof
repairs at the dry storage warehouse.
Clayton Elementary School |Renovations at Clayton ES [Plant grass in SW play area, new canopy, insulate 09-Complete 100
the supply and return cooling water lines in
building, replace roof access ladder with security
ladder and lockable cage
Clifton Career HVAC Renovations at HVAC renovations; replacement of air 09-Complete 100
Development Center Clifton Career Dev. Ctr. conditioning units serving cafeteria, welding shop
and laundry shop.
Cook Elementary School Renovations at Cook ES  |Roof renovations; public restroom renovations; 08-Financial 20
expansion/renovation to student health services Closeout
area; general exterior and interior renovations;
installation of walk-in cooler/freezer; HVAC and
plumbing renovations.
Covington Middle School |Renovations at Covington [Replace kitchen ceiling; replace six CW and HW 08-Financial 20
MS pumps; replace water source heat pumps; do ADA Closeout
upgrades in buildings A and B; do Career and
Technical Education upgrades in shop in building
C; replace part of the roof; add a new walk in
freezer; add safety cables to basketball goal;
install new ice machines; repair underpinning. A
separate project, 190052 Covington was created
to replace the grease trap and SS lines under the
kitchen as required by the Health Department.
Cowan Elementary School |Renovations at Cowan ES |Install louvers to rooftop a/c units. Replace 08-Financial 20
condensing unit piping insulation. Closeout
Crockett Early College High |Addition/Renovations at [Bid Pkg 1: Renovate Career and Technical 08-Financial 20
School Crockett ECHS Education (CTE) classrooms; athletic practice field Closeout
restroom/storage facility; renovate student and
public restrooms; renovate athletics areas;
renovate general exterior and interior areas Bid
Pkg 2: Construct new technology facility
Crockett Early College High |Mechanical Work at Repair of cooling tower; replacement of C.1. 08-Financial 20
School Crockett ECHS boilers and HW pumps, and selected HVAC central Closeout
air stations; replacement of single zone cooling
roof top units.
Crockett, Eastside Resurface Running Tracks |This group project includes repair and resurface off ~ 09-Complete 100
Memorial, McCallum at COVTN, CRCKT, ESMHS, |running tracks at Crockett, Eastside Memorial &
MCCAL McCallum HS .
Cunningham Elementary  |Renovations at Repavement at west parking lot; student and 09-Complete 100
School Cunningham ES public restroom renovations; renovations at
kitchen; HVAC, plumbing and electrical
renovations.
Davis Elementary School  [Renovations at Davis ES  |Replace ceiling grids in MDF and adjacent 09-Complete 100
corridors; replace DDC controls; replace kitchen
grease trap; replace walk-in freezer/cooler; bring
kitchen up to code for health permit; provide roof
access between building roof levels at Main
Building and from ground level to roof at annex
building B.
Dawson Elementary School [Renovations at Dawson  |Replacement and repairs of selected HVAC 09-Complete 100
ES equipment, controls, water source heat pumps,
selected exterior window systems, interior lighting
fixtures, domestic water piping, kitchen ceilings;
renovation at all classrooms as required: finishes,
lighting, millwork, outlets, at gym restrooms to
meet accessibility requirements.
Delco Activity Center Renovations at Delco Repair selected parking lot pavement areas and 09-Complete 100
Activity Center perimeter sidewalks; upgrade fire and intrusion
alarm systems; HVAC renovations.
Delco Activity Center Renovations at Delco Address drainage deficiencies and modifications 09-Complete 100
Activity Center to storm drain system, including modifications to
flatwork at building entries
District-wide Irrigation and drainage Irrigation and Drainage improvements to multiple 09-Complete 100
improvements at (15) Middle schools
Middle Schools
District-wide, data center [Update Data Center Replace data center equipment at CAC, Crockett 09-Complete 100
equipment Equipment HS and Reagan HS.
District-wide, kitchens School Kitchen Drain Air |Install kitchen drain sinks with compliant air gaps 09-Complete 100
Gap Requirements at in 49 schools and install grease traps at Sunset
Forty-nine (49) Schools  |Valley ES and Walnut Creek ES.
District-wide, science Science Equipment Upgrade eye wash stations at middle and high 09-Complete 100
equipment (Canceled) school science labs. Evaluate existing and install
new accessible eye wash at specified middle and
high school science classrooms. Priority list of
equipment, developed in coordination with
Charlie Gutierrez, AISD Science Dept. Chair: 1.
ADA eyewash stations, 2. Goggle cabinets, 3.
Acid/base cabinets; 4. Science tables. This project
involves assessment visits to 19 campuses and
248 rooms. Safety upgrades to middle and high
school science classrooms.
District-wide, solar Solar Array Project - Solar Arrays Project - Phase 1: Installation of solar 08-Financial 20
Phase 1 (Undesignated arrays at four schools: Austin, Lanier (now Closeout
Energy Project) Navarro), Metz, and Uphaus Early Childhood
Center
District-wide, traffic safety |AISD District-Wide Traffic |District Wide traffic improvements are ongoing. 08-Financial 20
Safety Improvements Current work is 4 parking lots at Eastside. Closeout
Dobie Middle School Addition/Renovations at [Addition/Renovations at Dobie MS: Food Lab 08-Financial 20
Dobie MS Kitchen addition and renovation. Plus admin, Skills Closeout
for Living Module labs, replace certain HVAC air
stations & duct work for central air.
Dobie, Webb Resurface Running Tracks |Resurface Running Tracks at Webb at Dobie 08-Financial 20
at DOBIE, & WEBB Closeout
Doss Elementary School Renovations at Doss ES  |Replacement of: 3 rooftop HVAC units, roof 09-Complete 100
ladder, 2 pumps, and 3 fan coil units
Eastside Memorial Early Renovations for Health Renovation and conversion of classrooms and 09-Complete 100
College High School Science Lab - Eastside support spaces into a Health Science Lab
Memorial ECHS
Eastside Memorial Early Renovations for Renovation and conversion of classrooms and 09-Complete 100
College High School Audio/Visual Studio - support spaces into an Audio/Visual (AV) Studio.
Eastside Memorial ECHS
Eastside Memorial Early Renovations at Eastside  [HVAC improvements; Gymnasium / Restroom 09-Complete 100
College High School Memorial ECHS Renovations / Laundry Room Renovations /
Window replacement
Galindo Elementary School |Renovations at Galindo ES|{Add accessible ramp to main entry, stage lift, 09-Complete 100




Location

Project Name

Work Description

Phase

Phase - %
Complete

Substantial Completion
Date for Construction

Construction
On Schedule

Construction Comments

Garza Independence High |Renovations at Garza Replace all exterior windows; replace plumbing 09-Complete 100
School Independence HS fixtures; replace VCT in gym; replace ceramic tile
in rest rooms; replace boiler and install new
controls
Gorzycki Middle School Addition/Renovations at |Upgrade skills for living module labs, add safety 07-Closeout 10
Gorzycki MS cables to retractable basketball goals. (HVAC work
in Admin was completed before this project was
started)
Govalle Elementary School |Renovations at Govalle ES [Expand Library and work room; General exterior 09-Complete 100
and interior ADA accessibility renovations; HVAC,
plumbing and electrical renovations.
Graham Elementary School |[Renovations at Graham  [Parking lot improvements; general exterior and 09-Complete 100
ES interior renovations; public restroom renovations;
site drainage improvements.
Graham Elementary School [HVAC and Plumbing HVAC renovations, replacement of two chillers 09-Complete 100
Renovations at Graham  |and one boiler, associated hydronic pumps and
ES piping, air handling unit and heat pumps.
Gullett Elementary School |Addition/Renovations at [Replacement of HVAC at admin; library 08-Financial 20
Gullett ES expansion; replacement of classroom and building Closeout
heat pumps, controls for air handling units;
replacement of selected roof areas and repair
where tree damage has occurred, roof ladder
installation; improvement of accessibility at public
use areas.
Harris Elementary School |Addition/Renovations at |Construction of multi-purpose classroom; roof 09-Complete 100
Harris ES renovations; electrical and plumbing renovations;
renovation of special education and public
restrooms.
Harris Elementary School [Renovations at Harris ES |Replace 28 ground source heat pumps and their 08-Financial 20
associated heat transfer system. Closeout
Hart Elementary School Renovations at Hart ES Renovations at Hart ES 05-Construction 5 8/13/2020 Yes Phase I: Complete Phase II: Initial Kick-Off Meeting with Basic
IDIQ is complete. Construction is estimated to be
approximately 2 weeks long. Projected substantial completion
of 08/13/2020.
Highland Park Elementary |Addition/Renovations at |Phase 1: Construction of multi-purpose 09-Complete 100
School Highland Park ES classroom; expansion of library reading room
(Kencon) Phases 2 and 3: HVAC design that was
not constructed (Lym/EEA) Phase 4:
Improvements to site drainage system and re-
surfacing of parking lots and bus circle Phase 5:
Stage lift Phase 6: Landscaping
Hill Elementary School Renovations at Hill ES Three phases to this project. (1)Replacement of 09-Complete 100
gym lighting fixtures, select HVAC components:
ductwork blanket covers, piping insulation, water
pumps and motors, heat pumps, and of plumbing
fixtures in select restrooms; (2)Replace grease
trap; and (3)Replace electrical switchgear.
House Park Renovations at House Repair and re-surfacing of parking lot; general 09-Complete 100
Park exterior and interior renovations at the stadium;
plumbing and electrical renovations.
Houston Elementary Renovations at Houston [Replacement of 10 existing central air handling 08-Financial 20
School ES units, selected ductwork and piping, and selected Closeout
HVAC condensing units and coils, installation of
hail guards on roof-mounted HVAC units at
Building A. Replacement of eight existing ground
source single package heat pumps with new DX
package units, replacement of one existing ground
source single package heat pump with new DX
package split system and condensing unit,
installation of controls for new HVAC equipment.
Houston Elementary Renovations at Houston |Installation of a ramp to the stage within the 08-Financial 20
School ES cafeteria and renovation of cafeteria area Closeout
restrooms, two classroom restrooms and
administrative staff restrooms to be ADA
compliant at Building A. Replacement of electrical
distribution panels in selected locations,
refinishing of exterior hollow metal doors and
frames, and replacement of exterior hollow metal
door and north mechanical room at Building A.
Jordan ES Addition/Renovations at |Classroom addition, site improvements, restroom 08-Financial 20
Jordan ES partitions, sidewalk, replace controls system on Closeout
air handling units, repair heat pump, replace
kitchen freezer condenser.
Joslin Elementary School  [Renovations at Joslin ES  |Replace HVAC equipment. Replace ceilings. 08-Financial 20
Replace exterior sanitary sewer. Improve ADA Closeout
accessibility.
Kealing Middle School Renovate Foods lab at Renovate one classroom for FCS curriculum 09-Complete 100
Kealing MS
Kealing MS Renovations at Kealing Renovations at Kealing MS -Roof Improvements 09-Complete 100
MS
Kealing MS Renovations at Kealing Kitchen renovations - Renovate kitchen ceiling 07-Closeout 95
MS and lighting + overhead door at loading dock.
Restrooms - Renovation of restroom at classroom
101. Other - Renovate administration, computer
lab, basketball goals, CTE lab / shops, stair tread.
Kiker Elementary School Renovations at Kiker ES  |Install zone controls, replace heat pumps, new 07-Closeout 50
underground drainage connected to existing
downspouts, classroom renovations.
Kocurek Elementary School [Renovations at Kocurek |Repair damage at soffit; improve accessibility at 09-Complete 100
ES public use and student areas; locate and correct
roof leaks; repair parking lot.
Kocurek Elementary School [Mechanical Work at Replacement of kitchen freezer piping insulation, 09-Complete 100
Kocurek ES circulation water pumps and motors, and of water
source heat pumps serving kitchen, library,
administration and 400 classroom wing.
Lamar Middle School Renovations at Lamar MS [Replace single zone roof top unit; replace controls 08-Financial 20
system on air handling units; repair cooling tower; Closeout
replace C.I. boilers; replace hydronic heating
units; replace chillers and condensing units and
replace the R22 coil for split system in gym.
Lamar Middle School Addition/Renovations at |Repair irrigation system; replace dock bumpers; 07-Closeout 95

Lamar MS

replace selected windows; repair/replace
damaged brick; renovate Career and Technical
Education labs; renovate Food Lab; replace
branch circuit electrical distribution panels in
selected locations; replace sanitary sewer piping
and vent piping in selected locations; install safety
cables on retractable basketball goals and
repair/refinish selected concrete block walls.




Phase - %
Complete

Langford Elementary Addition/Renovations at |Construction of multi-purpose classroom and 09-Complete 100
School Langford ES parking; student restroom renovations; general
interior renovations; electrical and plumbing
renovations.

Replacement of selected HVAC air handlers, Cl
boiler and hot water pumps, ductwork for thirteen|
central station air handling units and air cooled
condensers and condensing coils.

LBJ/LASA — Construct restrooms and outside
storage space accessible to athletic practice fields;
renovate training room; create athletics laundry
area; upgrade electrical system in selected areas.
Replace selected HVAC central air stations;
ductwork for central station air handling units in
selected areas; grease trap in kitchen; accordion
dividers in selected classrooms; sidewalks in
selected locations; repair/replace roofing in
selected areas. Renovate classroom for computer
lab; upgrade media studio; improve ADA
compliant student accessibility within building.
Paredes MS — Construct storage for gym. Install
site lighting; security fencing around HVAC
equipment; roof gutters and downspouts in
selected areas; kitchen exhaust hood. Repair site
drainage in courtyard; HVAC cooling tower and
replace pumps; ADA accessible shower. Repair/
replace roofing in selected areas; selected HVAC
piping and insulation. All - Install safety cables on
basketball goals; technology upgrades.

Construction
On Schedule

Substantial Completion

) Construction Comments
Date for Construction

Location Project Name Work Description Phase

Mechanical Work at
Langford ES

Langford Elementary
School

09-Complete 100

Renovations at Johnson 07-Closeout 75
(LBJ) HS and LASA,

Paredes MS, Small MS

LASA, LBJ, Paredes, Small

Addition/Renovations: PH1 - Auditorium 05-Construction 55
improvement, HVAC improvements,

administration expansion / renovation, replace
select floor finishes. PH2 - 4 Classroom addition

with utility upgrades.

9/24/2020 Yes Substantial completion moved out from 8/7/20 due to
required coordination with City of Austin and Austin Energy.
Contractor is still waiting on approval from the City of Austin
to proceed with ROW work in the street for water and sewer
taps. Contractor has been coordinating with Austin Energy to
proceed with ROW work simultaneously. The priority is to get
permanent power to the building. Contractor got the roof
dried in last week so interior work can begin including
insulation and drywall. Waterproofing install was approved
last week and exterior rigid insulation can now be installed.

Addition/Renovations at
Lee ES

Lee Elementary School

Mechanical units were set on the roof last week.

Linder Elementary School

Renovations at Linder ES

Roof renovations; public restroom renovations;
installation of walk-in cooler/freezer; replacement
of selected exterior and interior door assemblies;
replacement of kitchen ceiling system.

09-Complete

100

Linder Elementary School

HVAC Renovations at
Linder ES

HVAC renovations including replacement of
Ground Source Heat Pumps (GSHP) and five
chilled water Air Handling Units (AHU).

09-Complete

100

Lively Middle School

Renovations at Lively MS

Fulmore is now Lively. Bid Pkg 1 - Remove and
replace cooling tower, chillers, pumps and piping.
Bid Pkg 2 - Replace electrical distribution panel;
renovations at HVAC, gym; repair and replace
selected windows.

09-Complete

100

Maplewood Elementary
School

Renovations at
Maplewood ES

Repair of selected exterior brick, sidewalk and
roofing areas; replacement of supply, sanitary
piping and vents; renovations at art room;
improve accessibility at public and restricted
areas. Additional A/E amendment has been issued
for additional T & B services

07-Closeout

97

Mills ES

replace mechanical duct work at workroom;

install louvers to rooftop units

Martin Middle School Renovations at Martin MS|Replace selected HVAC equipment in Building A. 06-Punch Out 98
Improve ADA accessibility in public areas. Replace
lighting in selected areas. Renovate spaces for CTE
technology. Address moisture at gym. Add
storage for athletics. Repair cabling for basketball
backboards.
Mathews Elementary Renovations at Mathews [Improve site drainage system at front of main 09-Complete 100
School ES (Bid Pkg 1) building Repair and refinish interior plaster walls
and refinish adjacent drywall partitions is selected
classrooms
Mathews Elementary Renovations at Mathews [Install roof access ladder / Install electric drinking 09-Complete 100
School ES (Bid Pkg 2) fountains in select locations / Improve ADA
compliant public accessibility within building /
Improve restroom ventilation / Install shower in
P.E. office at gymnasium / Replace flush valves at
select water closets / Replacement of HVAC units
in classrooms
McBee, Wooten Renovations at McBee ES, |Window installation, construction of restrooms; 09-Complete 100
Wooten ES ADA improvements; --McBee ES, Wooten ES
Additional scope related to wastewater pipe as
required by CoA.
McCallum High School Addition/Renovations at |Renovation of Food Lab and the Life Skills 09-Complete 100
McCallum HS Classrooms (Special Education). Replacement of
floors and ceiling throughout the school.
Renovation of restrooms by the gym. Some HVAC
equipment replacement. The renovation of the
weight room into the girls' new athletic locker
room. Construction of a new weight room and
new outside restrooms and a storage room below
the new weight room
Means YWLA Repairs/Renovation at Repairs/Renovation at Means YWLA for a Young 09-Complete 100
Means YWLA for a Young |Women's Leadership Academy
Women's Leadership
Academy (M&O funded)
Menchaca Elementary Addition/Renovations at |Construction of multi-purpose classroom; student 08-Financial 20
School Menchaca ES and public restroom renovations; general interior Closeout
renovations; HVAC replacement at admin area.
Mendez Middle School Mendez MCC Replace the Main Electrical Distribution Panels 09-Complete 100
and MCC.
Mendez Middle School Renovations at Mendez |Upgrade Skills for Living Module labs, CTE Food 09-Complete 100
MS Lab and kitchens, theater seating and restrooms;
install new ice machine, locker room baskets, and
gym safety cables; improve practice field irrigation
and drainage; improve accessibility at public use
and student areas; replace heat pump unit. (Phase|
Il contractor: HCS, Inc. / Carl Ballerino / 264-829-
3200)
Mendez Middle School Roof Replacement at Replace Roof for Buildings A, B, & C. 09-Complete 100
Mendez MS
Metz Elementary School Addition/Renovations Renovation/expansion of administration area for 09-Complete 100
Metz ES student health services; renovation of student
restrooms; general exterior and interior
renovations; HVAC, plumbing and electrical
renovations.
Metz Elementary School Replace Roofing at Metz |Roofing replacement and repairs. 09-Complete 100
ES
Mills Elementary School Addition/Renovations at |Multi-purpose classroom addition (2 classrooms); 07-Closeout 75
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Multiple Add Fire Suppression Add fire suppression to Reagan and Crockett data 09-Complete 100
Systems in the Data centers
Centers at CRCKT and
REAGN
Multiple Facility Condition and Provide facility condition and educational 09-Complete 100
Educational Suitability suitability assessment.
Assessment
Multiple Solar Array Project - Installation of Solar Arrays at the following 08-Financial 20
Phase 2 at BOONE, schools: 1) Parades MS, 2) Galindo ES, 3) Kocurek Closeout
GLNDO, KOCRK, PARED __[ES, 4) Boone ES.
Multiple ESPC -Energy Savings Select energy optimization scope items at various | 05-Construction 85 12/15/2020 Yes Construction at Travis HS, Reagan HS, Kealing MS is still in
Performance Contract selected campuses. progress until December 2020. All electrical LED lighting has
been completed.
Murchison Middle School |Addition/Renovations at |Expansion of cafeteria; public restroom 08-Financial 20
Murchison MS renovations; athletic field drainage and irrigation Closeout
improvements; renovation of Career and
Technical Education (CTE) labs/shops; installation
of walk-in cooler/freezer; HVAC and plumbing
renovations.
Murchison Middle School [Replace Roofing at Roofing replacement and repairs. 09-Complete 100
Murchison MS
Navarro Early College High |Renovations at Navarro |Renovations to CTE classrooms/labs; construction 08-Financial 20
School ECHS of addition to ag barn; renovations in P.E. and Closeout
athletics areas; installation of walk-in cooler;
HVAC, plumbing and electrical renovations.
Navarro Early College High |Replace Roofing at Lanier |Roofing replacement and repairs 09-Complete 100
School ECHS (Now Navarro)
Nelson Field Renovations at Nelson Renovations to repair and resurface parking lots, 09-Complete 100
Field replacement of select exhaust fans, hard ceilings,
domestic water boilers, HVAC pumps, exterior
door assemblies, interior lighting, sectional doors,
plumbing faucets, fixtures, lavatories and
domestic water lines.
Nelson Field Repair/Replace Turf at Replace artificial turf (carpet) 09-Complete 100
Nelson Field
New Headquarters New Headquarters Headquarters building - major remodel of 1985 9- [ 05-Construction 76 9/30/2020 Yes Scaffolding is coming down on the East side of the building
story building for a class B office to house AISD exposing the new finish. Exterior work is moving to the front
headquarters entry and west side. Austin Energy is requiring a new
transformer which will require a power shut down, hoping to
do this Memorial Day weekend. Dais and front desk millwork
are being installed (04/24/2020). Dais AV work in progress,
EIFS work in progress, AE transformer to be installed over 4th
of July break. (updated 05/22/2020). AE xfrm installed over
July 4th break, exterior scaffolding coming done, signage
install is next followed by sidewalk work and stripes for
parkine (undated 07/27/20)
Norman-Sims Elementary |Addition/Renovations at |Replace HVAC equipment in wing 200. Replace 08-Financial 20
School Norman-Sims ES AHU 2. Replace sanitary sewer lines for wing 100. Closeout
Install wheel chair lift at stage. Replace visitor
counter in front office. Renovating special needs
restroom in wing 100. Replacing sidewalks for
ADA accessibility at entrances.
Northeast Early College Renovations at Reagan Renovations to Career and Technical Education 09-Complete 100
High School ECHS (now Northeast) classrooms/labs; roofing renovations; student and
public restroom renovations; general interior
renovations; installation of walk-in cooler; HVAC,
plumbing and electrical renovations.
0. Henry Middle School Renovations at O. Henry [Replacement of selected light fixtures, kitchen 09-Complete 100
MS ceiling, piping insulation, select HVAC units, piping
insulation; repair floor crack at administration
area; improvements at CTE labs/shops; install
safety cables at gym basketball goals. *M&O
project scope (and M&O funding) has been added
to the Bond project scope.Work in project 151113
OHNRY has been transferred into this project.
O. Henry, Travis, Bailey, Repair/Re-surface Resurfacing of the field event areas (long jump & 08-Financial 20
Mendez Field Events Running Tracks with Civil |high jump) at all campuses. Repairs were made on Closeout
Work at Bailey, Mendez, |the running tracks and the pole vault runways
0. Henry and Travis HS were resurfaced at the high schools only.
Oak Hill Elementary School |Addition/Renovations at |Install elec. outlets, kitchen hood, ceiling tile; 08-Financial 20
Oak Hill ES replace electrical branch and motor control Closeout
panels, select lighting fixtures in classrooms, gym
and stage; replace select floor coverings;
renovation at Special Ed restrooms; add health
services restroom and canopy walkway; improve
stage accessibility; replace kitchen sanitary waste
piping, grease trap.
Oak Hill Elementary School |Renovations at Oak Hill ES[Building A: Scope of work shall include 09-Complete 100
replacement of HVAC heated and chilled water
pumps and motors, install variable frequency
drive motor controllers on HVAC equipment,
replace selected HVAC air handling units and
associated ductwork. Building B: Replace selected
HVAC system units.
Oak Springs Elementary Renovations at Oak Roof renovations; replacement of selected 09-Complete 100
School Springs ES windows; replacement of accordion door dividers
in selected classrooms; installation of below-
grade waterproofing in selected areas.
Oak Springs Elementary HVAC, Electrical and HVAC, plumbing and electrical renovations to 09-Complete 100
School Plumbing Renovations at |include replacement of ground source heat
Oak Springs ES pumps with DX units and replacement of GSHP
outside air units in the 200 wing with DX units.
Odom Elementary School |Addition/Renovations at [Mechanical unit replacement; 2 classroom 08-Financial 20
Odom ES addition; remodeling entry canopy; ADA for stage Closeout
Ortega Elementary School |Renovations at Ortega ES [Kitchen renovations, Library renovations, Parking 09-Complete 100
lot resurfacing
Palm Elementary School Renovations at Palm ES  |ADA parking and curb ramps, driveway repair, 09-Complete 100
ADA signage, renovating three restrooms for ADA-
compliance, ADA stage lift, replace boiler
Patton Elementary School |Addition/Renovations Construction of two multi-purpose classrooms 09-Complete 100
Patton ES (Phase Il), student and public restroom
renovations; HVAC, plumbing and electrical
renovations (Phase I).
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ES

outlets at classrooms in 100 and 300 wings;
improve site water drainage; repair sidewalks;
replacement of the water source single package
heat pumps in 300 wing; improve accessibility at
public use areas; relocation of dumpsters.

Pease Elementary School [Renovations at Pease ES |Refinish select interior wood window sills; repair 09-Complete 100
main entrance porch ceiling; install storage units
in art and music rooms; install below grade
waterproofing and french drain system at eastern
end of building.
Pease Elementary School [MEP Work at Pease ES HVAC, ELECTRICAL & PLUMBING RENOVATIONS 09-Complete 100
AT PEASE ES - PHASE 2: Replace exterior lighting,
water piping from meter to building; replace
HVAC system components: condensing units,
water piping and insulation, heat exchanger,
louvers, controls, ductwork, water and heat
pumps, exhaust fans, packaged terminal AC units;
install cooling tower to replace ground well
cooling system.
Pease, Pleasant Hill Annex, |Roof Replacement Work |Replacement of built-up roofing material at noted 09-Complete 100
Sims, Walnut Creek at Pease ES,Pleasant Hill |deficiencies; installation of roof access ladders.
Annex, Sims ES, Walnut
Creek ES
Pecan Springs Elementary [Additions and Replace Electrical Distribution Panels. Repair wall 08-Financial 20
School Renovations at Pecan damage in custodial closet. Replace Condensing Closeout
Springs ES unit at the listed rooms. Construct ADA ramp in
cafeteria. Expand and Renovate Administration
Area and Cafeteria, including RRs. Provide
recycling container on grounds. Replace built-in
cabinets and countertops in selected areas.
Pillow Elementary School |Addition/Renovations at |Expansion of library; roofing renovations; 09-Complete 100
Pillow ES renovation of special education and public
restrooms; renovation of selected doors.
Pleasant Hill Elementary  [Cooling Tower Pleasant Hill ES: Replace cooling tower. 09-Complete 100
School Replacement at Pleasant
Hill
Pleasant Hill, Pleasant Hill [Renovations at Pleasant |Pleasant Hill ES: Replace water source heat 07-Closeout 99
Annex Hill ES and Pleasant Hill  [pumps; increase capacity of exhaust fans at
Annex custodial closets, improve safety, ADA
accessibility and parking lot lighting; misc. nurse
office, restroom and interior renovations; repair
bollard; increase capacity of exhaust fans at
electrical, custodial closets. Pleasant Hill Annex:
Replace elec. branch panels, select int/ext light
fixtures; replace sanitary waste piping, pipe
insulation and HVAC hail louvers.
Reilly Elementary School  [Renovations at Reilly ES  |Replace selected windows; replace gymnasium 09-Complete 100
sound system; replace selected classroom sinks,
faucets and drinking fountains; replace casework
in selected classrooms; replace ceiling tile and
grid system in cafeteria; install exhaust fan in PTA
storage room; replace selected water source heat
pump HVAC units; replace stage/ theatre lighting
and stage curtains; replace PA system; install
technology upgrades.
Ridgetop Elementary Renovations at Ridgetop |Repair of exterior brick wall, expansion joint and 09-Complete 100
School ES flashing; replacement of Library carpet; improve
accessibility to public use areas; repair roof
drainage and install ladders.
Ridgeview Alternative Renovations at Ridgeview [Roof and gutter renovations; repair/replacement 09-Complete 100
Learning Center ALC of wall panels in selected areas; replace toilet
partitions in selected restrooms; replace selected
exterior and interior doors and windows; selected
flooring repairs; bleacher replacement.
Ridgeview Alternative HVAC Renovations at HVAC renovations to include replacement of the 08-Financial 20
Learning Center Ridgeview ALC #2 chiller with two air cooled chillers; Closeout
replacement of two boilers, piping, pumps;
upgrade of controls; upgrade of electrical;
construction of a small mechanical room.
Rodriguez Elementary Addition/Renovations at  |Multi-purpose classroom addition (2 classrooms), 07-Closeout 99
School Rodriguez ES Install louvers to all rooftop package units
Rosedale School Renovations at Rosedale |Student restroom renovations; HVAC and 09-Complete 100
School plumbing renovations. 2008 Bond Contingency
Funded Additional Scope: Upgrades to walkways;
installation of new metal canopy; installation of
hoist system.
Saegert Bus Terminal Renovations at Saegert  |Overhead doors, restroom partitions, replace 09-Complete 100
Bus Terminal radiant heating system, 110v receptacles with
110v GFCl, building exhaust fans
Sanchez Elementary School [Renovations at Sanchez  |Replace HVAC air handlers in mech'l rooms and 09-Complete 100
ES HVAC wall console units. Replace exterior lighting
at exterior entrances.
Service Center Equipment Replacement |Replacement of 'Gasoline Dispensers' and 07-Closeout 95
'Automotive Hydraulic Lifts' at Service Center.
Service Center Addition/Renovations at |Renovate/Add Admin area, Renovate/Add shop 09-Complete 100
Service Center - Bldg & area, add parking,
Grds
Sims Elementary School Renovations at Sims ES Renovations at 22 classrooms; install 2 rooftop 09-Complete 100
HVAC units; improve accessibility at public and
student use areas; repairs at parking lot. New staff]
restroom.
Small Middle School Renovations at Small MS [Replace lights, inside and out; replace two art 09-Complete 100
room sinks and cabinetry; replace eight gym ac
units; replace piping insulation; replace cooling
tower chem distribution box; replace ductwork;
install wshps; install new chiller, install new fluid
cooler as existing one isn't working any longer;
install water treatment equipment for heating
water system.
St. Elmo Elementary School |Renovations at St. ElImo  |Renovations at eight classrooms; install electrical 09-Complete 100
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Incinerator Building Mechanical unit replacement
throughout school Plumbing replacement at
various locations Roof replacement

Summitt Elementary Renovations at Summitt |New toilet addition; ADA renovations to toilet 09-Complete 100
School ES rooms at cafeteria/gym; exterior painting and
misc. repairs; replacement of sanitary sewer
piping under kitchen.
Summitt Elementary HVAC Renovations at Project entails replacement of selected HVAC 09-Complete 100
School Summitt ES equipment: heat pumps, chilled water and hot
water pumps, boiler, expansion tank.
Sunset Valley Elementary |Replace Roofing at Sunset |Roofing replacement and repairs. 09-Complete 100
School Valley ES
Sunset Valley Elementary  [Renovations at Sunset Upgrade and repair select HVAC components, 09-Complete 100
School Valley ES circulation pumps, piping and insulation;
expansion of nurse's station, gym office; construct
gym storage; improve accessibility to stage; repair
sidewalks; repair settlement crack.
Sunset Valley Elementary |Abatement & Material Abatement of flooring and pipe insulation. 09-Complete 100
School Replacement at Sunset
Valley
Supernode Group Electrical Generator Replacement of emergency electrical generators 09-Complete 100
Replacements at Six at two supernode Greater Austin Area
GAATN Supernode Telecommunications Network (GAATN) locations
Locations at CAC and Reagan HS, and upgrade automatic
transfer switching systems at six supernode
locations.
Travis Early College High Renovations at Travis Computer lab, counselors' area renovation, new 08-Financial 20
School ECHS athletic training room and laundry; student health Closeout
services area expansion; new athletic field
restroom/storage; general interior, HVAC, roof
and plumbing renovations; replace cooling
towers.
Travis Early College High CTE Makerspace Welding Shop Renovation of approximately 4,500 09-Complete 100
School Renovations at Travis sq. ft. of existing classroom/darkroom space into
ECHS a shop, photography studio, art classroom, &
MakerSpace classroom. Complete with lighting,
power, technology, vacuum dust collection
system, sinks, & interior finishes. Exterior
renovations to convert a concrete walkway into a
loading dock with metal railings & exterior rolling
door, windows, & grilles.
Travis Early College High HVAC/Ventilation at HVAC in Gym 09-Complete 100
School Travis ECHS Gym
Travis Heights Elementary |Renovations at Travis Renovation of restrooms; replacement of ceiling 09-Complete 100
School Heights ES system in gymnasium.
Travis Heights Elementary |HVAC and Plumbing HVAC and plumbing renovations: install air cooled 09-Complete 100
School Renovations at Travis chiller, boiler, hot and chilled water piping and
Heights ES pumps; replace ground source heat pumps,
sanitary sewer vent piping and AC ductwork; and
upgrade electrical systems
Webb Middle School Renovations at Webb MS |Parking and driveway improvements; renovation 08-Financial 20
of Career and Technical Education labs/shops; Closeout
general interior and public restroom renovations;
HVAC, plumbing and electrical renovations;
kitchen equipment improvements.
Webb Middle School Replaced Roofing at Roofing replacement and repairs. 09-Complete 100
Webb MS
Widen Elementary School [Renovations at Widen ES |Stage lift, 4 ADA RR upgrades, misc. finishes, 08-Financial 20
HVAC grilles, and hardware Closeout
Williams Elementary Renovations at Williams |Repair damaged exterior wall, repair ceiling in 09-Complete 100
School ES kitchen, install partition classroom, replace folding
partition and address various ADA improvements
(including admin. Area, cafeteria and adult
restrooms). Summer 2018: Renovation of two
restrooms (to meet ADA/TAS) and the music
room and new wheel chair lift to stage.
Williams Elementary Renovations at Williams |Replace Classroom heat pumps & building heat 09-Complete 100
School ES pumps; replace CW & HW water pumps and
motors; replace cooling-heating water piping and
replace ductwork for central station air handling
units.
Winn Elementary School  |Renovations at Winn ES  |Renovate existing office and library to create new 09-Complete 100
office administration area, new nurse's office,
new teacher's work area, new conference room,
new counselor's office, and new adult restrooms.
Remove folding partitions between classrooms,
install new hard walls between class rooms; install
new folding partition in cafeteria, new chair lift
and a new elevator. Construct 5,000 sq. ft. library
Wooldridge Elementary Renovations and Loop Civil and parking improvements (parking lot, rain 09-Complete 100
School Drive at Wooldridge ES  [garden).
Wooldridge Elementary HVAC and Plumbing Replacement of HVAC equipment including 09-Complete 100
School Renovations at centrifugal chiller, cooling tower, air handling
Wooldridge ES units, hydronic pumps and associated ductwork
and piping.
Wooten Elementary School |Renovations at Wooten  |Reroofing over the three sections of the school 09-Complete 100
ES
Wooten Elementary School |Renovations at Wooten |HVAC RENOVATIONS: Replacement of selected air 09-Complete 100
ES (HVAC) conditioning equipment, removal of abandoned
air-conditioning equipment, providing new
controls system
Zavala Elementary School |Renovations at Zavala ES |Replacement of windows in kitchen and other 08-Financial 20
selected areas, repairs of exterior walls & Closeout
sidewalks, replacement of selected exterior and
interior doors, replacement of marble restroom
partitions, ceiling repairs, replacement of HVAC
along with piping and condensing lines and units,
ADA improvements and renovation of selected
classrooms.
Zilker Elementary School  [Renovations at Zilker ES  |ADA Renovations at (2) Classroom Restrooms 08-Financial 20
Repair cracking in masonry at the tower of the Closeout




